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The Government of the Republic of Zambia (GRZ) is committed 
to attaining universal access to affordable, reliable, sustainable, 
and modern energy services in support of national socio-
economic development and the United Nations-driven Sustainable 
Development Goals (SDGs). These goals guide the country’s 
development objectives articulated in Vision 2030 and successive 
national development plans that target to make Zambia a middle-
income country by 2030. Increased access to electricity in rural 
areas is expected to significantly contribute to the country’s goal 
of achieving middle-income status by improving livelihoods and 
catalysing socio-economic activities.

To enhance rural electrification efficiently, GRZ with support from 
the Japan International Cooperation Agency (JICA), developed the 
Rural Electrification Master Plan (REMP), which was launched 
in 2008. Over the past 16 years, the 2008 REMP has served as 
a blueprint for the systematic implementation of the Rural 
Electrification Programme (REP) in Zambia. The plan aimed to 
increase the rural electrification access rate from 3.1% in 2008 to 
51% by 2030. This ambitious target was set to be achieved through 
the electrification of the identified 1,217 Rural Growth Centres 
(RGC) across the Country. 

Since the development of the 2008 REMP, Zambia has undergone 
significant demographic, geographic, and social-economic changes. 
The administrative boundary delimitation exercise resulted in 
the creation of new districts, while evolving settlement patterns 
and increased economic activity have expanded the demand for 
electricity services in rural communities. Furthermore, the country’s 
commitment to the SDGs, particularly SDG 7, underscored the 
need to revise the electrification targets from 51% to 100% by 2030.

To achieve the target of universal access and address the current 
realities on the ground, the REMP has been transformed into a 
dynamic and evolving plan. The REMP adopts a Least Cost 
Geospatial Electrification Planning (LCGEP) approach, which 
uses spatial analysis and demand modelling to identify the most 
appropriate electrification solutions for rural communities. 

Under this framework, rural settlements have been organised 
into Electrification Areas, which cluster communities based on 
geographic proximity, population distribution, energy demand 
characteristics, and proximity to existing electricity infrastructure. 
The analysis identifies the most suitable electrification options for 
each Electrification Area including grid extension, solar mini-grids, 
and standalone solar systems, customised to meet the specific 
requirements and feasibility of each area. 

Achieving universal access to electricity by 2030 will require 
significant investment in electricity infrastructure. The REMP 
estimates that approximately US$1.52 billion will be required to 
expand electricity access through a combination of grid extension, 
solar mini-grids, and standalone solar systems during the period 

Hon. Makozo Chikote, MP
Minister of Energy
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2025 to 2030. This translates into an estimated average annual investment requirement of approximately 
US$253 million over the implementation period. To facilitate the implementation of these electrification 
options, the REMP also outlines a range of business models designed to facilitate project delivery and mobilise 
investment from GRZ, development partners, and private sector participants.

To support planning and coordination of electrification initiatives, Government has established a REMP 
Geographical Information System (GIS) Database to manage the datasets and analytical results generated 
through the planning process. In addition, a Visualization Platform has been developed to provide public 
access to the results of the analysis, including information on Electrification Areas and proposed electrification 
options. This will support GRZ institutions, development partners, private sector actors, and communities in 
making informed decisions and strengthening coordination of rural electrification initiatives.

The successful implementation of the REMP will expand electricity access to households and public institutions 
across rural Zambia, thereby improving service delivery and creating opportunities for economic development 
in rural communities. Reliable electricity will also enable the productive use of energy in agriculture, micro 
and small enterprises, agro-processing, education, and healthcare, which are essential for accelerating rural 
socio-economic transformation. 

I therefore call upon cooperating partners, private sector investors, financial institutions, and local communities 
to support the implementation of this plan as we work together to achieve universal access to electricity for 
all Zambians by 2030.
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The REMP update was undertaken through a consultative process 
led by the Ministry of Energy (MoE), in collaboration with REA 
and a wide range of stakeholders. The Ministry extends its sincere 
appreciation to all institutions and individuals who contributed their 
time, expertise, and insights during the development of this plan.

Special appreciation is extended to the Presidential Delivery Unit 
(PDU) for its continued support in advancing Zambia’s electrification 
agenda and for facilitating coordination in the implementation of key 
national development priorities.

The Ministry also expresses its sincere gratitude to the National Rural 
Electric Cooperative Association (NRECA) International for providing 
technical assistance in updating the REMP. NRECA International 
played a central role in supporting geospatial electrification planning 
and analysis that informed the development of this plan.

The Ministry further acknowledges the valuable support provided 
by Cities and Infrastructure for Growth Zambia (CiG Zambia), whose 
contribution strengthened stakeholder engagement and the plan’s 
overall development.

In addition, appreciation is extended to representatives from 
GRZ Ministries, statutory bodies, cooperating partners, non-
governmental organisations, civil society organisations, traditional 
leadership, the private sector, and academia, whose participation 
and valuable contributions helped shape the REMP.

The successful implementation of the REMP and the attainment of 
universal access to electricity in rural areas will depend on continued 
collaboration among GRZ institutions, development partners, private 
sector stakeholders, traditional leadership, and local communities. 
The Ministry will continue to provide the necessary policy direction 
and leadership in line with the Government’s development 
aspirations.

 

 

Eng. Arnold M. Simwaba 
Permanent Secretary – Electricity 
Ministry of Energy 
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WORKING DEFINITIONS 

Access
Sufficient, reliable electricity from any energy source capable 
of performing the task of lighting, phone charging, and powering 
appliances and with a minimum operation of four (4) hours per day.

Business Model Operational framework to deliver and sustain electricity services to 
rural areas.  

Cluster

A group of nearby housing structures or settlements that are 
aggregated for electrification planning and used as a unit of analysis 
for estimating electricity demand and identifying appropriate 
electrification solutions.

Electric Cooperative
A member-owned, not-for-profit utility established to provide 
electricity services to its members, typically in rural or underserved 
areas, and governed through democratic control.

Electrification Area 
Cluster of communities based on geographic proximity, population 
distribution, energy demand characteristics, and proximity to 
existing electricity infrastructure.

Electrification Methodology 
Process of determining the appropriate technology for each 
Electrification Area based on demand, socio-economic and 
geographical characteristics. 

Energy Efficiency Method of reducing energy consumption by using less energy to attain 
the same amount of useful output. 

Gender Equality 
Full and equal enjoyment, by both sexes, of rights, opportunities, 
responsibilities and freedoms and where both sexes are equally 
treated.

Geographic Information System A computer-based tool used to capture, store, analyse, and present 
geographically referenced data.

Geospatial Data Refers to information that is associated with a specific geographic 
location and is typically represented using coordinates.

Grid Development
Refers to the planning, expansion, reinforcement, and modernisation 
of electricity networks to meet growing demand and improve 
reliability of supply.

Grid Densification  Expansion of existing low voltage networks to connect clusters within 
800 meters of existing distribution transformers. 

Grid Extension 
A network expansion from the national power distribution system to 
new areas and communities that involves extension of the Medium 
Voltage (MV) by a length of more than 5km. 

Grid Intensification 
A network expansion from the national power distribution system to 
new areas and communities that involves extension of the Medium 
Voltage (MV) by a length of less than 5km. 

Low Voltage 
The set of nominal voltage levels that are used for the distribution of 
electricity and whose upper limit is generally accepted to be an A.C. 
voltage of 1,000V (or a D.C. voltage of 1,500V).

Low Voltage Mini-Grid
Means any electricity supply system unconnected to the national grid 
and has its own power generation capacity, supplying electricity to 
more than one customer through a 400 V distribution line.

Medium Voltage The set of nominal voltage levels used in power systems which are 
above 1 kV but not exceeding 33 kV.
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Medium Voltage Mini-Grid
Means any electricity supply system unconnected to the national grid 
and has its own power generation capacity, supplying electricity to 
more than one customer through an 11 kV distribution line.

Mini-Grid 
Means any electricity supply system unconnected to the national grid 
and has its own power generation capacity, supplying electricity to 
more than one customer through a distribution line.

Off-Grid System An electrical system that operates independently of the main or 
national electrical grid.

Rural Area An area that is not declared a city or established as a municipality 
under the Local Government Act, 2019.

Rural Growth Centre
A rural locality characterised by a relatively high concentration 
of residential settlements and economic activities that serve 
surrounding communities.

Rural Growth Centre Concept
A structured approach for prioritising electrification investments by 
focusing on rural areas with relatively higher population densities 
and economic activities.

Social Inclusion 
The process of improving the terms of participation in society, 
particularly for those who are disadvantaged, by enhancing 
opportunities, access to resources, voice, and respect for rights.  

Universal Access 
Access to affordable, reliable, and modern energy services to all 
people, regardless of their geographic location and socio-economic 
status.

Urban Area
A settlement with at least 5000 people, where at least half of the 
residents are not engaged in agriculture, and that has access to 
electricity, piped water, schools, and health facilities.
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8NDP  Eighth National Development Plan 
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CHAPTER 1. INTRODUCTION

1.1. Background   

Zambia has committed to enhancing its energy sector and increasing access to electricity through electrification 
programmes and plans. To support this objective, the 2008 Rural Electrification Master Plan (REMP) has been 
guiding the implementation of the Rural Electrification Programme (REP) with the objective of increasing the 
rural electricity access rate from 3.1% in 2008 to 51% by 2030 at an estimated cost of US$1.1 billion. 

At the global level, the United Nations (UN) in 2012 developed the Seventeen (17) Sustainable Development 
Goals (SDGs). These SDGs were intended to create a comprehensive, universal, and integrated framework 
to address the world’s most pressing challenges and ensure that people live in dignity, prosperity, and peace 
within the planet’s environmental limits. Among these goals, Sustainable Development Goal No. 7 (SDG7) 
focuses on ensuring access to affordable, reliable, sustainable, and modern energy for all, including rural 
communities, by 2030. 

In line with this global target, GRZ became a signatory to the United Nations Agenda 2030 in 2015, thereby 
demonstrating its commitment to achieving the SDGs. Consequently, the aspiration for universal access to 
electricity by 2030 has been included in national development frameworks, including Vision 2030, the 2019 
National Energy Policy (NEP), and successive National Development Plans (NDPs). 

Furthermore, the GRZ has since undertaken several policy and legislative reforms to support the attainment 
of universal electricity access. These include the development of the 2023 Integrated Resource Plan (IRP) to 
replace the Power System Development Master Plan (PSDP) and the 2022 Least Cost Geospatial Electrification 
Plan (LCGEP).  In addition, the Rural Electrification Act No. 5 of 2023 was enacted, expanding the REA’s 
mandate in pursuit of this goal.

To monitor the progress towards achieving universal access by 2030, the Ministry of Energy (MoE) conducted 
the National Energy Access Survey (NEAS) in 2023. The survey results indicate that the rural electrification 
access rate had increased to 34%, demonstrating significant progress since the introduction of the REMP, but 
also highlighting the remaining gap towards achieving universal electricity access by 2030.

Against this background, the REMP has been updated to provide an improved planning framework that 
reflects current national policy priorities, incorporates advances in electrification technologies and planning 
methodologies, and supports the coordinated expansion of electricity access across rural Zambia.

1.2 Rationale for Updating the REMP

Since the development of the 2008 REMP, Zambia has undergone significant demographic, geographic, and 
socio-economic changes that have influenced the planning and implementation of the REPs. The creation of 
a new province and 44 new districts through the delimitation exercise, changes in settlement patterns, and 
increasing demand for electricity services in rural communities have altered the rural development landscape 
and the spatial distribution of electricity demand.

The 2008 REMP was developed on the RGC concept, which prioritised the electrification of selected rural areas 
of economic activities and potential for growth, primarily through grid extension. The expectation was that 
nearby villages would subsequently gain access to electricity as distribution networks expanded from these 
centres. However, in practice, many surrounding communities did not gain access to electricity as originally 
anticipated. Factors such as the distance between villages and electrified centres, the cost of extending 
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distribution networks, affordability, lack of last mile programmes, and low population density limited the 
spread of electricity beyond the initial connection points. As a result, many rural communities remained 
without access to electricity despite the electrification of nearby RGCs.

In addition, the 2008 REMP was based on outdated demographic plans, administrative, and infrastructure 
data, which no longer fully reflect the current spatial distribution of rural communities, settlement growth 
patterns, and electricity demand. Zambia has also committed to achieving universal access to electricity by 
2030 in line with SDG 7. Achieving this target requires an inclusive planning approach that considers all rural 
communities rather than focusing primarily on designated service centres.

Furthermore, advances in electrification technologies and planning methodologies have created new 
opportunities to expand electricity access through a combination of grid extensions, solar mini-grids, and 
standalone solar systems. Together with the availability of improved geospatial data and analytical tools, 
these developments made it necessary to update the REMP using a LCGEP approach, which enables a 
more comprehensive assessment of electrification options and provides a stronger framework for guiding 
investments aimed at achieving universal electricity access.

1.3. Main Objective of updating the REMP

The main objective of updating the REMP is to transform it into a dynamic and responsive planning framework 
that addresses current challenges and adapts to evolving developments in Zambia’s rural electrification 
landscape, while guiding the achievement of universal access to electricity by 2030.

 1.3.1. Specific Objectives of updating the REMP

The specific objectives of the update are as follows: 
i.	 Review the concept of RGCs in relation to achieving the intended electrification access targets; 
ii.	 Review and revise the initially proposed 1,217 RGCs listed in the 2008 REMP to include all unelectrified 

rural areas across the country; 
iii.	 Reassess the previously recommended electrification methods for each RGC and determine whether 

they are still relevant and feasible for Electrification Areas; 
iv.	 Adopt a LCGEP approach in identifying suitable electrification options for the rural communities;
v.	 Identify and propose appropriate electrification options for the identified Electrification Areas;
vi.	 Propose business models tailored to the targeted Electrification Areas, ensuring that the models are 

financially sustainable and suitable for long-term operation; 
vii.	 Develop a suitable financing strategy for the implementation of the REMP; and 
viii.	 Develop a Visualisation platform that provides access to the results of the REMP GIS database to 

support planning, coordination, and investment decision-making for Electrification Areas.

1.4 Scope of the Study 

The REMP update covers rural areas across all provinces of Zambia. The study involved collecting and 
analysing demographic, socioeconomic, and geospatial data to identify communities without access to 
electricity and determine appropriate electrification options.

The analysis considered a range of electrification technologies, including grid development, solar mini-grids, 
and standalone solar systems. The study also assessed potential electricity demand, proximity to existing 
electricity infrastructure, and other factors influencing the feasibility of different electrification solutions.

The REMP provides a national-level planning framework to guide the expansion of electricity access in rural 
areas from 2025 to 2030.
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1.5 Outline of REMP

This plan is organised into several chapters as follows:

i.	 Chapter 1: Introduction – Provides the background, rationale, objectives, and scope of the REMP 
update.

ii.	 Chapter 2: Policy and Sector Context – Reviews the national policies and institutional arrangements 
relevant to rural electrification.

iii.	 Chapter 3: Rural Electrification Framework - Presents the overall planning framework adopted in the 
REMP, including the transition from the RGC concept to the Electrification Areas approach.

iv.	 Chapter 4: Planning Approach and Methodology – Describes the analytical approach and data used 
in developing the REMP.

v.	 Chapter 5: Results and Findings – Presents the results of the geospatial electrification analysis and 
identifies electrification options.

vi.	 Chapter 6: Business Models - Outlines the proposed business and delivery models to support the 
implementation and long-term sustainability of electrification projects.

vii.	 Chapter 7: REMP Financing and Implementation – Outlines the estimated investment requirements 
and implementation mechanisms for achieving universal access to electricity.

viii.	 Chapter 8: Environmental and Social Safeguard Requirements - Highlights the environmental and 
social considerations associated with rural electrification projects and outlines the applicable safeguard 
requirements.

ix.	 Chapter 9: Role of Gender and Social Inclusion in Electrification Planning – Discusses the importance 
of gender equality and social inclusion in the planning and delivery of electrification programmes.

x.	 Chapter 10: Monitoring and Evaluation of Electrification Progress - Describes the framework for 
tracking implementation progress and measuring the impact of electrification interventions.

xi.	 Chapter: Conclusions and Recommendations – Summarises the key findings and provides 
recommendations for implementing the REMP.



4RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

CHAPTER 2. POLICY AND SECTOR CONTEXT

2.1. Policy, Legal Framework, and Strategies 

Zambia’s energy policy framework is guided by a series of policies, legislation, and strategies aimed at ensuring 
access to sustainable, reliable, and equitable energy for the country‘s population. The section highlights a 
narrative of the key components of Zambia’s energy policy framework: 

i.	 The Zambia Vision 2030 

The Vision 2030 is Zambia’s long-term plan, that reflects the country’s collective understanding, aspirations, 
and determination to become a prosperous middle-income nation. It outlines the goals and targets for various 
economic sectors, as well as the challenges and obstacles to achieving these aspirations. The Vision 2030 is 
built on seven key principles: 

a)	 Sustainable development; 
b)	 Upholding democratic principles; 
c)	 Respect for human rights; 
d)	 Fostering family values; 
e)	 Positive attitude towards work; 
f)	 Peaceful coexistence; and 
g)	 Upholding good traditional values.

 
Specifically, the vision for the Energy sector is to ensure universal access to clean, reliable, and affordable 
energy at the lowest total economic, financial, social, and environmental cost, in line with national development 
goals by 2030. One of the sector’s goals is to ensure an abundant and reliable supply of affordable energy in 
peri-urban, and rural areas. 

ii.	 National Development Plans 

The National Development Plans (NDPs) operationalise the Vision 2030. NDPs serve as Zambia’s medium-
term blueprint, designed to unlock the country’s potential across all economic sectors for sustainable, holistic, 
and inclusive national development. The Eighth National Development Plan (8NDP), covering the period from 
2022 to 2026, outlines Zambia’s strategic direction, development priorities, and implementation strategies, 
aiming to bring the country closer to its 2030 vision of becoming a prosperous middle-income nation. 

It plays a crucial role in achieving this national vision. Among its goals, it emphasises increasing electricity 
generation capacity, promoting alternative green and renewable energy sources, and scaling up rural 
electrification.

iii.	 The National Energy Policy, 2019 

The National Energy Policy of 2019 (NEP 2019) replaced the National Energy Policy of 2008, continuing 
and enhancing its objective of promoting private-sector participation in the energy sector. The NEP 2019 
acknowledges the crucial role of the private sector in the ongoing growth of the electricity sector. 

Consequently, the policy supports the development and deployment of renewable and alternative energy 
sources, promotes energy supply security through diversification at cost-reflective pricing, and aims to scale 
up access to energy services in both rural and urban areas. Furthermore, the NEP 2019 acknowledged the 
need to establish regulatory frameworks for off-grid systems.
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iv.	 The Electricity Act No. 11 of 2019  

The Electricity Act No. 11 of 2019 establishes the legal framework for the electricity subsector in Zambia. It 
regulates the generation, transmission, distribution, and supply of electricity, as well as the sale and purchase 
of electricity in Zambia. It aims to modernize and regulate the electricity sector by promoting competition, 
ensuring efficient and reliable electricity services, and protecting consumers’ interests. 

v.	 The Energy Regulation Act No. 12 of 2019  

The Energy Regulation Act No. 12 of 2019 continues the existence of the Energy Regulation Board (ERB) as 
the Government body responsible for regulating the energy sector. The regulation of the sector is achieved 
primarily through licensing, economic and technical regulation, and compliance monitoring. The Energy 
Regulation Act ensures the effective development, operation, and management of Zambia’s energy sector, 
balancing the interests of consumers, investors, and other stakeholders. 

vi.	 The Rural Electrification Act No. 5 of 2023  

The Rural Electrification Act No. 5 of 2023 continues the existence of the Rural Electrification Authority (REA), 
repealing and replacing the previous Rural Electrification Act No. 20 of 2003, which initially established REA. 
The 2023 act broadens the Authority’s functions, assigning REA the role of coordinating rural electrification 
efforts with the private sector, NGOs, and other institutions. Additionally, REA is expected to provide technical 
guidance and consultancy services to state institutions, rural communities, and any other organisations 
involved in rural electrification. 

vii.	 Integrated Resource Plan, 2023 

The Integrated Resource Plan (IRP) for the electricity sub-sector serves as a blueprint for developing power 
projects at the lowest cost, aiming for energy sufficiency and surplus for the country. It offers a comprehensive 
and forward-looking plan to guide systematic development of electricity generation, transmission, and 
distribution infrastructure, using both on-grid and off-grid technologies. 

The IRP emphasizes diversifying power-generation technologies and locations to enhance energy security 
and establish a reliable, cost-effective electricity framework. Residential demand is a key component of the 
IRP demand forecast, linked to UN SDG 7 and the need for social equity in facilitating universal access to 
electricity. 

Further, the IRP has adopted a Social Safeguard Framework (SSF) with minimum standards to prevent 
negative social impact and increase socio-economic opportunities for targeted citizens in power projects.

viii.	 Statutory Instrument No. 41 of 2023  

Statutory Instrument (SI) No. 41 of 2023, read together with SI No. 52 of 2024, exempts integrated electricity 
generation, distribution, and supply activities of 5 megawatts or less from regulation. However, these activities 
must still comply with environmental requirements, other applicable laws, and the guidelines set by the ERB.

ix.	 Renewable Energy Strategy and Action Plan (2022 –2030) 

The Renewable Energy Strategy and Action Plan (RESAP) was developed by the MoE to guide the development 
of the country’s renewable energy industry. The RESAP provides a roadmap for implementing the identified 
market interventions that will transform the market and catalyse the accelerated diffusion of renewable 
energy technologies. 
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The strategy promotes the Productive Use of Energy (PUE) in off-grid systems in rural areas by integrating 
them with economic activities to ensure sustainability. 

x.	 Energy Efficiency Strategy and Action Plan (2022 –2030) 

The Energy Efficiency Strategy and Action Plan (EESAP) was developed by MoE to support the systematic 
implementation of various Energy Efficiency (EE) measures. The EESAP highlights several EE activities that 
support the country in achieving the national target of sustainable energy development. 

Proposed EE measures target various sectors, including residential, transport, and industrial. Additionally, 
the EESAP proposes various activities to ensure the EE market grows, helping to realise the set EE targets.

xi.	 Gender Equality Strategy and Action Plan (2022 –2030) 

The overall objective of the Gender Equality Strategy and Action Plan (GESAP) is to enhance gender equality, 
social inclusion, and non-discrimination in all spheres of the energy sector. 

The Strategy seeks to achieve gender and social parity in the development of the energy sector by addressing 
existing gender imbalances. Its implementation ensures equal opportunities for both women and men to 
actively participate, contribute to their full potential, and receive equitable benefits from the sector.

2.2. Key Stakeholders in the Rural Electrification Sector 

The successful implementation of rural electrification initiatives relies on the coordinated efforts of various 
stakeholders, each playing a critical role in the energy landscape. The main stakeholders in Zambia’s power 
sector are shown in Figure 1. 

Figure 1: Key Stakeholders in the Rural Electrification Sector

Policy & Oversight

Regulatory

Implementing 
Entities

Electrification 
Technology

Ministry of Energy

Energy Regulation Board

Grid Development

NGO REA ZESCO Private 
sector

Off-grid 
Electrification

1.  Energy Sector Report, 2023
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i.	 Ministry of Energy  

MoE is responsible for the sustainable development and management of energy resources for the benefit of 
the people of Zambia. It is responsible for overseeing strategic planning, implementation, and performance 
monitoring within the Energy Sector. Additionally, the MoE plays a crucial role in setting policies and facilitating 
activities in the Zambian energy sector. 

ii.	 Energy Regulation Board 

ERB is a statutory body established by the Energy Regulation Act of 1995, which was repealed and replaced 
by the Energy Regulation Act No.12 of 2019 of the laws of Zambia. The mandate of the ERB is to develop rules 
and regulations to govern the energy sector effectively. 

The rules and regulatory frameworks provide guidelines for the conduct and performance of licensees, 
protecting the interests of consumers and stakeholders at large. The ERB carries out this mandate through 
consultation and collaboration with key stakeholders in the energy sector1.  

iii.	 Rural Electrification Authority 

The Rural Electrification Authority (REA) was established by the Rural Electrification Act No. 20 of 2003, which 
has now been repealed and replaced by Act No. 5 of 2023, to provide electricity infrastructure in rural areas. 
The functions2 of REA include:  

a.	 Promote the utilisation of available rural electrification technological options to enhance the 
contribution of electricity for the development of social and economic activities in rural areas;  

b.	 Develop mechanisms for the procurement of grid extension networks, on -grid and off-grid systems 
for rural electrification;

c.	 Recommend to the Government programmes and interventions for the enhancement of access to 
electricity by rural population;

d.	 Implement the rural electrification master plan in order to ensure the systematic electrification of 
rural areas;  

e.	 Administer and manage the rural electrification fund;
f.	 Mobilise funds within and outside the Republic in support of rural electrification;  
g.	 Procure the construction of rural electrification projects in accordance with the Public Procurement 

Act, 2020;
h.	 Design and offer developers or operators, on a competitive basis, smart subsidy for capital costs on 

projects that are designed to supply electricity for development of rural areas;  
i.	 Finance project preparation studies for rural electrification projects in accordance with guidelines 

developed by the Authority;
j.	 Coordinate rural electrification with the private sector, non-governmental organisations, and other 

institutions; and
k.	 Provide technical guidance and consultancy services to a state institution, rural community and any 

other organisation involved in rural electrification.

2. Rural Electrification Act No. 5 of 2023
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iv.	 ZESCO Limited 

ZESCO Limited is a vertically integrated national electricity utility established under the Companies Act, with 
100% of its shares owned by the Government through the Industrial Development Corporation (IDC). 

ZESCO’s operations span the entire electricity value chain, including generation, transmission, distribution, 
and supply. The utility is mandated to supply electricity and energy solutions within Zambia and the Sub-
Saharan region. ZESCO is also a member of the Southern African Power Pool (SAPP), an association of public 
utilities and private power producers in Southern Africa.  

ZESCO and REA collaborate in the planning of grid development projects that are to be implemented by REA. 
Once implemented, the grid development projects are handed over to ZESCO for Operations and Maintenance 
(O&M). 

v.	 The Private Sector 

The private sector plays an increasingly pivotal role in Zambia’s Electricity Supply Industry (ESI), contributing 
significantly to generation, transmission, distribution, and the sector’s overall development. 

In Zambia’s rural electrification efforts, the private sector is essential in providing investment and financing 
for projects. This support complements Government initiatives to expand electricity access in rural areas 
and accelerates the pace of electrification. Through public-private partnerships (PPPs), the private sector 
collaborates with the Government to share risks and benefits, ensuring sustainable project development. 

Additionally, the private sector develops and implements innovative business models that ensure the 
sustainability of rural electrification projects, making electricity more accessible and affordable for rural 
populations. 

2.3. Population Profile

The Zambia National Census of Population and Housing is conducted once every 10 years, as mandated by 
the Statistics Act No. 13 of 2018. The 2022 census, from which the current population and housing statistics 
are derived, marks the sixth census since Zambia gained independence in 1964. 

Zambia’s population has increased significantly, from 13.1 million in 2010 to 19.6 million in 2022. During 
this period, the population grew at an average annual rate of 3.4 percent, an increase from the 2.8 percent 
recorded in the previous decade. The rural population experienced an average annual growth rate of 3.4 
percent between 2010 and 2022, increasing from 2.1 percent in the previous intercensal period. As a result, 
the rural population increased from 7,919,216 in 2010 to 11,766,114 in 2022.

According to the 2022 Population and Housing Census, the ranking of provinces by population size remained 
unchanged from 2010 to 2022, although each province experienced a gradual increase in population. 

Lusaka had the largest population, growing from 2,191,225 in 2010 to 3,079,964 in 2022. It was followed by 
the Copperbelt, which increased from 1,972,317 to 2,757,539. Eastern Province saw growth from 1,696,555 to 
2,454,788, while Southern Province expanded from 1,589,926 to 2,381,728. Central Province’s population rose 
from 1,307,111 to 2,252,483, and Northern Province grew from 1,105,824 to 1,618,412. Luapula’s population 
increased from 991,927 to 1,514,011, Western Province from 902,974 to 1,363,520, and North-Western from 
727,004 to 1,270,028. Muchinga recorded the smallest population, growing from 607,763 in 2010 to 918,296 
in 2022.
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Further, the national population density increased from an average of 17.4 people per square kilometre in 
2010 to 26.1 people per square kilometre in 2022. The population density across the 10 provinces shows 
significant disparity, with some provinces having high densities, such as Lusaka at 140.1 people per square 
kilometre in 2022, and others having much lower densities, such as North-Western Province at 10.1 people 
per square kilometre. Table 1 shows the population density per province by census year.

Table 1: Population Density by Province
PROVINCE

Population Density/Census Year (Population per sq.km)

Area Sq.km 2000 2010 2022
Zambia 752,612 13.1 17.4 26.1  
Central 94,394 10.7 13.8 23.9

Copperbelt 31,328 50.5 63.0 88.0

Eastern 51,476 17.8 30.9 35.6

Luapula 50,567 15.3 19.6 29.9

Lusaka 21,896 63.5 100.1 140.1

Muchinga  87,806 6.0 8.1 13.1

Northern 77,650 10.5 14.2 20.8

North-Western 125,826 4.6 5.8 10.1

Southern 85,283 14.2 18.6 27.7

Western 126,386 6.1 7.1 10.8

Figure 2: Census Population Density by Province
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CHAPTER 3. RURAL ELECTRIFICATION FRAMEWORK

3.1. Introduction

This chapter presents the rural electrification planning framework adopted in the REMP. The framework builds 
on the experience gained from implementing the 2008 REMP and incorporates new planning approaches, 
technologies, and institutional developments in Zambia’s energy sector.

The chapter begins by reviewing the approach used in the 2008 REMP, which relied on the RGC concept to 
guide rural electrification planning. It then explains the transition from the RGC-based approach to a more 
comprehensive planning framework that considers all unelectrified rural communities across the country.

The updated framework introduces the concept of Electrification Areas, which serve as the primary planning 
units for identifying electrification opportunities and selecting appropriate electrification technologies. The 
chapter also outlines key considerations that informed the development of the REMP, including investment 
strategies for universal access, business models for electrification expansion, gender and social inclusion, the 
definition of electricity access, digital planning tools, and coordination mechanisms for rural electrification 
initiatives.

3.2 The 2008 REMP Approach to Rural Electrification

The 2008 REMP adopted the RGC concept as the primary framework for rural electrification planning.
 
An RGC was defined as a rural locality characterised by a relatively high concentration of residential settlements 
and economic activities that serve surrounding communities. These centres typically host public facilities such 
as schools, health centres, markets, and trading centres that provide services to nearby villages. The RGC 
concept is illustrated in Figure 33 below.

Figure 3: RGC Concept

Rural Village:
Households: farmers, 
craftsmen, etc.

Rural Growth Centre:
•	 Public Facilities: Schools, 

Hospital, Post Office, etc.
•	 Business Entities: Grocery 

shops, carpentry workshop, 
barber/hair saloon, battery 
charging etc.

•	 Public Market
•	 Hammer Mill
•	 Households
•	 Local Communities

Villagers go to the RGC to:
•	 Sell their Products at the Market
•	 Use Public Services
•	 Purchase Daily Necessities
•	 Mealie Meal, etc

Villagers bring back from the RGC:
•	 Daily Necessities
•	 Mealie Meal
•	 Cash, etc.

3. Rural Electrification Master Plan (REMP) 2008
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A decentralised planning process was employed to identify 1,217 rural growth centres (RGCs) as targets for 
electrification. As part of the process, data collection sheets and topographic maps were shared with district 
planners to provide information on unelectrified RGCs that should be prioritised for electrification. 

To compile a comprehensive list of unelectrified RGCs nationwide, data was gathered from all 72 districts. 
The study aimed to systematically record both electrified and unelectrified RGCs, including their demographic 
information and locations. Provincial and District Planners played a key role in identifying and prioritising 
unelectrified RGCs for electrification. 

A total of 1,217 unelectrified RGCs were documented, and a priority shortlist for electrification was developed. 
Additionally, the top-ranked RGC in each district (except Lusaka, which is entirely urban) was selected for a 
socio-economic survey. In total, 71 unelectrified RGCs and 19 electrified RGCs were chosen for field research 
to support future electrification initiatives.

The potential daily peak demand for these RGCs was forecasted using their demographic data. Based on this 
potential peak demand, the RGCs were initially ranked. Using this ranking, project packages or clusters of 
RGCs to be electrified via transmission/distribution line extensions were created. The process began with the 
highest-ranked RGC, and unelectrified RGCs along the route to this priority RGC were grouped into project 
packages as candidates for electrification through line extension projects.

Each project package was subdivided into several components by reducing the length of the transmission/
distribution line extension and incorporating stand-alone electrification modes (such as mini-hydro, Solar 
Home Systems, or diesel generators) for the RGCs that the line could not reach. This process grouped the 
1,217 unelectrified RGCs into 180 project packages. An optimal electrification mode was determined for each 
package. Based on the estimated costs for each package, the final electrification priority of the 1,217 RGCs 
across the 180 project packages was established using the Financial Internal Rate of Return (FIRR). Ultimately, 
these 180 project packages were grouped into 22 annual project phases extending up to 2030. The project 
package concept is illustrated in Figure 44 below.

Figure 4: Project Package Concept

3. Rural Electrification Master Plan (REMP) 2008
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3.3. Transition from Rural Growth Centres to Electrification Areas

3.3.1 Rural Growth Centre Concept

The RGC concept provided a structured approach for prioritising electrification investments by focusing on 
rural service centres with relatively higher population densities and economic activities.

Electrification of these centres was expected to stimulate local economic development by supporting 
productive activities such as agro-processing, trade, and small-scale manufacturing. It was also anticipated 
that electricity access in these centres would gradually extend to surrounding settlements through the 
expansion of distribution networks.

While this approach helped prioritise electrification investments in the early stages of the REP, it focused 
primarily on specific rural centres rather than addressing the electrification needs of all rural communities.

3.3.2 Limitations of the Rural Growth Centre Approach

Although the RGC concept provided an important starting point for rural electrification planning, several 
limitations became apparent during the implementation of the 2008 REMP.

Firstly, the approach focused on electrifying selected rural centres rather than addressing the electrification 
needs of all rural settlements. Consequently, many communities located outside the identified RGCs remained 
without access to electricity.

Secondly, the electrification strategy relied heavily on grid extension as the primary electrification technology. 
In many cases, the anticipated expansion of electricity access from RGCs to surrounding villages did not 
materialise due to long connection distances, high infrastructure costs, and low household demand levels.

In addition, Zambia has experienced significant changes since the development of the 2008 REMP. These 
include the creation of new districts, population growth, evolving settlement patterns, and the emergence of 
new electrification technologies such as renewable energy mini-grids and standalone solar systems.

These developments highlighted the need for a more comprehensive planning approach capable of addressing 
the electrification needs of all rural communities across the country.

3.3.3 Expansion of the Planning Framework

As part of the REMP update process, the previously identified 1,217 RGCs were reviewed to assess their 
continued relevance in guiding rural electrification planning.

The review revealed that limiting electrification planning to these centres was insufficient to achieve universal 
electricity access. Consequently, the planning framework was expanded to include all unelectrified rural 
communities across Zambia.

In addition, the electrification technologies previously recommended under the 2008 REMP were reassessed 
using a LCGEP approach. This approach enables planners to identify the most suitable electrification option for 
each locality by considering factors such as population density, distance from existing electricity infrastructure, 
projected demand, and the cost of different electrification technologies.

Through this expanded framework, rural communities are grouped into Electrification Areas, which serve as 
the primary planning units for the REMP.
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3.4. Key Aspects Considered for the REMP 

The following are the key aspects for the REMP;

3.4.1. Investment Strategy to Support Universal Access 

In 2015, universal standards were adopted through the United Nations (UN) Sustainable Development Goals 
(SDGs). SDG 7 is focused on ensuring access to affordable, reliable, sustainable, and modern energy for all. 
All UN member states adopted SDGs, and multilateral development banks have designated funding towards 
developing countries attaining SDG7 and the other SDGs.  

The LCGEP established the least-cost mode of universal electrification for Zambia by 2030, using available 
inputs, including the locations of existing grid networks and costing algorithms that calculate the least-cost 
mode of electrification for each locality and household in Zambia. The plan considered four potential modes 
of electrification based on the principles of least cost connection per household and the service level required, 
namely through:

i.	 Grid densification: connecting the unelectrified households within areas that are already covered by 
the existing electricity grid; 

ii.	 Grid extension: extending the electricity network to supply power to unconnected areas, thereby 
enabling new localities and households to access electricity;  

iii.	 Mini-grids: installing renewable powered isolated electricity systems to power remote localities; and 
iv.	 Solar Home Systems (SHS): individual supply systems, to ensure even the most remotely located 

households are electrified.

The national total investments required to achieve universal electrification amount to approximately US$2.929 
billion, spread across the 2022-2031 investment periods. Further, the 2023 IRP outlines the investment 
required to attain universal access in rural areas by 2030 based on the cost estimates used in the LCGEP5. 

3.4.2. Business Models for Electrification Expansion 

Business models are crucial in electrifying rural areas as they provide a framework and strategy for sustainable 
solutions. The REMP has proposed suitable business models for implementing projects in the targeted 
Electrification Areas. These business models ensure financial viability by generating sufficient revenue to 
cover operational costs and deliver returns on investment. They also include provisions for ongoing Operation 
and Maintenance (O&M) costs, which are essential for the long-term success of rural electrification projects. 
The plan has incorporated business models, including utility-owned (ZESCO), cooperative service territory, 
private mini-grid development, Public-Private Partnership (PPP), and private standalone solar models. 

3.4.3. Gender and Social Inclusion in Electrification Planning 

The Government has increasingly shown a commitment to women’s economic and social empowerment 
and to integrating gender perspectives into its developmental agenda. Building on the adoption of the 2022 
GESAP and the SSF for the energy sector, the REMP endeavours to champion gender and social inclusion in 
the implementation of rural electrification projects.

In view of this aspiration, the specific energy needs and potential barriers of women and other vulnerable 
groups will be considered in project design and implementation, ensuring that everyone can participate in 
and benefit from the project through access to electricity services and economic opportunities during the 
construction phase.

5.Least-Cost Geospatial Electrification Plan for Grid and Off-Grid Rollout in Zambia
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This includes the adoption of gender-responsive procurement, integration of cooking loads into mini-grids (a 
critical energy need for rural women due to roles traditionally assigned to them), mainstreaming of gender 
and social inclusion in the EIA and ESMP, employment quotas for targeted citizens, and targeted efforts to 
close the gender gap in connection rates between female-headed and male-headed households.

3.4.4. Defining Access to Electricity

The Government, like many other countries, responded to the SDG 7 initiative to achieve “universal access 
to modern energy services by 2030.” The initial step was to define access to electricity clearly, aligning it 
with the Multi-Tier Framework (MTF)6 approach presented in Table 2. The MTF approach to measuring 
access to electricity introduces a five-tier methodology based on energy attributes, including quantity, quality, 
affordability, and duration of supply.

Table 2: Multi-Tier Framework Matrix

TIER 0 TIER 1 TIER 2 TIER 3 TIER 4 TIER 5

Peak 
Capacity

Power 
capacity 
ratings (in 
W or daily 
Wh)

Min 3W Min 50W Min 200 W Min 800 W Min 2 kW

Min 12Wh Min 200Wh Min 
1.0kWh Min 3.4kWh Min 8.2kWh

OR 
Services

Lighting of 
1,000lmhr/
day

Electrical 
lighting, air 
circulation, 
television 
and phone 
charging 
are possible

Availability 
(Duration)

Hours per 
day Min 4 hrs Min 4 hrs Min 8 hrs Min 16 hrs Min 23 hrs

Hours per 
evening Min 1 hr Min 2 hrs Min 3 hrs Min 4 hrs Min 4 hrs

Reliability
Max 14 
disruptions 
per week

Max 3 
disruptions per 
week of total 
duration < 2 hrs 

Quality Voltage problems do not affect 
the use of desired appliances.

Affordability Cost of standard consumption package of 
365kWh/year < 5% of household income.

Legality
Bill is paid to the utility, pre-
paid card seller or authorised 
representative.

Health & 
Safety

Absence of past accidents and 
perception of high risk in the 
future.

A
T

T
R

IB
U

T
E

S

6. Beyond Connections Energy Access Redefined Conceptualisation Report
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MoE adopted the following definition to guide measurement of access to electricity based on the MTF:

“a household is said to have access to electricity, if by any technology source, it receives at least 4 hours of 
electricity per day (or at least 1 hour of electricity per evening) or has a primary source of energy with the 
capacity to provide the task of lighting, phone charging, or powering a (3-49) w device.”

3.4.5. Electrification Area Approach 

The REMP has adopted a different concept from the RGC concept. The Electrification Area concept focuses 
on electrifying every rural area in Zambia, in line with the objective of achieving universal access to electricity 
by 2030. Rural areas earmarked for electrification are referred to as “Electrification Areas”. The formation of 
these Electrification Areas was primarily based on “energy demand”. 

A methodology has been devised to tailor energy solutions to the unique socio-economic, geographical, 
and demographic characteristics of each Electrification Area. Various electrification technologies have been 
selected based on area-specific requirements and sustainability considerations. Furthermore, detailed data 
segmentation provides stakeholders with refined information on Electrification Areas, facilitating informed 
decision-making aligned with specific electrification goals.

3.4.6. The Visualisation Platform 

The REA Visualisation Platform is designed to provide stakeholders with a clear and accessible presentation 
of the REMP. Its purpose is to guide investment decisions in the rural electrification space while also serving 
as a communication tool to share information on the electrification status of areas, when specific areas are 
scheduled for electrification, and the technologies that will be applied.

The Platform enables the management and analysis of geospatial and related datasets, presenting them 
through user-friendly maps, charts, tables, and dashboards. This ensures that stakeholders not only have the 
data needed for planning but also a transparent view of the status of electrification, timelines, and approaches. 
It is useful for tracking and presenting project-related information, including:

i.	 Existing infrastructure and recommended electrification technologies.
ii.	 The number of customers and average cost per customer.
iii.	 Estimated project costs and developer activity (whether an area is already assigned or open 

to new developers).
iv.	 Communication of electrification schedules and technology choices to all stakeholders.

The platform provides secure access to data enhancing both security and collaboration.

Key Features include;
i.	 Customisable visualisations: Interactive maps, layered data views, and dashboards that 

combine multiple data sources.
ii.	 Project management functions: Tools for planning, monitoring, and reporting project 

activities.
iii.	 Location-based analysis: Spatial applications that provide detailed, area-specific insights.
iv.	 Information sharing and communication: Clear updates on electrification timelines and 

technologies, ensuring all stakeholders remain informed and aligned.

Overall, the platform offers an accessible interface for stakeholders to visualise progress, identify gaps, 
share information, and support data-driven decision-making. Combining planning tools with transparent 
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communication will strengthen collaboration across the rural electrification space and ensure that communities, 
developers, and policymakers are equally informed about electrification opportunities.

3.4.7. Rural Electrification Coordination Mechanisms 

The Rural Electrification Act No. 5 of 2023 granted REA the mandate to coordinate and manage rural 
electrification efforts comprehensively. The REMP incorporates mechanisms and guidelines developed by 
REA to oversee rural electrification initiatives. To ensure the effectiveness of the formulated guidelines for 
coordinating rural areas, the procedure highlighted below will guide stakeholders intending to electrify rural 
areas;

i.	 Project Identification: A detailed list of Electrification Areas and proposed electrification options is 
provided in the Annexes of this plan, which stakeholders can use as a primary reference for identifying 
potential Electrification Areas. In addition, stakeholders may access the same information through the 
Visualisation Platform, which provides spatial access to the results of the REMP geospatial analysis 
and allows users to view Electrification Areas and proposed electrification options interactively. Entities 
intending to develop rural electrification projects are therefore expected to review the information 
provided in the REMP and conduct preliminary site assessments to determine the suitability of the 
identified locations before initiating the application process. 

ii.	 Application for Feasibility Study Rights: After identifying suitable sites, developers must seek 
authorisation from MoE to conduct feasibility studies through the Single Licensing Platform, 
depending on the type of project. Entities intending to electrify rural communities using Solar Home 
Systems (SHS) are expected to inform REA and submit project implementation reports to facilitate 
coordination in rural electrification.

iii.	 MoE Due Diligence: After receiving the application for feasibility study rights for a rural electrification 
project via the single licensing online platform, MoE conducts due diligence by notifying REA. REA 
will then verify the proposed site against the REMP and review the project details, including the 
project location, the technology to be used, the anticipated capacity, the target beneficiaries, and the 
community agreements. Based on this verification, REA will issue a no-objection letter if the project 
meets the required criteria. The validity of this no-objection will align with the specified period for the 
feasibility study rights granted by the MoE.

iv.	 Feasibility Study Approval: Once MoE receives feedback and comments from REA, including the 
no-objection letter, the feasibility study rights are granted to the developer. The developer is then 
authorised to conduct the feasibility study on the approved site. According to the Service Delivery 
Service Charter for MoE, feedback is provided to the developers within 28 working days.  Upon 
completion, the developer must submit the feasibility study report to MoE for review and approval. 
MoE, in collaboration with REA, will assess the report to ensure the project’s technical, economic, and 
social viability before granting final approval for the next phase of the project. In case of a rejection, 
REA will recommend alternative sites from the REMP for the developer’s consideration.

v.	 Implementation Agreement: Following the Feasibility Study Approvals, the procurement process of 
a developer is finalised by the signing of an Implementation Agreement (IA) between MoE and the 
successful developer. The IA is an umbrella document that initiates negotiations and interactions with 
other government agencies to obtain approvals, permits, rights, licenses, waivers, and incentives.

vi.	 Regulatory Approvals and Permits: Developers must secure all relevant approvals, including local 
authority clearances, environmental approvals from the Zambia Environmental Management Agency 
(ZEMA), water rights from the Water Resources Management Authority (WARMA), land titles from 
the Ministry of Lands and Natural Resources (MLNR), and protection of cultural and archaeological 
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sites from the National Heritage Conservation Commission (NHCC). Approval must be obtained from 
the Road Development Agency (RDA) and Zambia Railways Limited when projects intersect with 
inter-territorial or territorial roads or cross a railway line.

a.	 Zambia Environmental Management Agency

ZEMA, created under the Environmental Management Act No. 12 of 2011, is the main body 
responsible for regulating and coordinating environmental matters in Zambia. Its role is to 
protect the environment, manage natural resources sustainably, and oversee environmental 
conservation. Any development that could affect the environment must be approved by ZEMA 
through an Environmental Impact Assessment (EIA), submitted either as an Environmental 
Project Brief (EPB) or an Environmental Impact Statement (EIS), depending on the project 
type.

b.	 Water Resources Management Authority

The Water Resources Management Authority (WARMA), established under the Water 
Resources Management Act No. 21 of 2011, is responsible for protecting and managing 
Zambia’s surface and groundwater. It oversees how water is used, shared, and developed 
to ensure sustainability. WARMA also issues water permits to power developers who need 
to use water from inland sources, in accordance with established procedures and timelines.

c.	 Ministry of Lands and Natural Resources 

The Ministry of Lands and Natural Resources (MLNR) manages land and natural resources 
in Zambia. The Lands Act (Chapter 184) guides the process of issuing land leases for state 
or titled land. In Zambia, land is allocated in two main ways: State land is managed by 
the MLNR, and Customary land is overseen by traditional leaders. Customary land can be 
converted to state land if the traditional leader provides written consent, which is submitted 
through the local council to the MLNR. Once approved, the Ministry can issue a certificate 
of title.

Under the Lands and Deeds Act (Chapter 185), any land lease longer than 12 months must 
be registered with the Lands and Deeds Registry. Unregistered leases may be invalid in legal 
disputes. For power projects, developers must follow all land laws and procedures outlined in 
the Lands Act, just like any other development.

d.	 National Heritage Conservation Commission

The National Heritage Conservation Commission (NHCC) is responsible for protecting 
Zambia’s heritage sites, national monuments, and historical landmarks. It was established 
under the National Heritage Conservation Act (Chapter 173) of the Laws of Zambia.

If a development project is planned in or near a heritage site, the developer must apply for 
a permit under Section 37 of the Act. While disturbing heritage sites is generally prohibited, 
Section 41 of the Act allows certain engineering activities to take place under specific 
conditions.
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e.	 Road Development Agency

The Road Development Agency (RDA) was established under the Public Roads Act No. 12 of 2002 
and became operational in 2006. Its main role is to construct, maintain, and manage public roads 
in Zambia. The Agency also regulates the maximum weight limits allowed on roads, among other 
responsibilities. Approval must be obtained from RDA in instances where projects intersect with 
inter-territorial or territorial roads.

f.	 Zambia Railways Limited 

The Zambia Railways Limited (ZRL) was established under the Railways Act of 1984 to operate 
both rail passenger and freight trains. The company provides import, local, export and transit rail 
transportation services. Approval must be obtained from ZRL when projects cross a railway line.

vii.	 Construction Permit: After signing the IA with MOE and obtaining the necessary regulatory approvals, 
developers must apply for a license from the ERB for generation capacity above 5MW to establish and 
operate the project, in line with SI 41. 

viii.	 Project Implementation: During this stage, developers will be required, through applicable agreements 
and coordination guidelines, to submit quarterly progress reports to REA, providing detailed updates on 
key milestones, technical challenges, and overall project progress. 

Project Identification
•	 REMP document/Visualisation Platform
•	 Resource Identification
•	 Market Assessment

Application for Feasibility Study Rights 
to MoE (Single Licensing Platform)
•	 FS Application
•	 Company Registration Documentation

MoE Due Diligence
•	 Stakeholder Consultations
•	 Consultations with REA on rural 

electrification projects
•	 REA reviews site against the REMP and 

provides feedback on availability

Feasibility Study Right Approval
•	 MoE receives no-objection from REA
•	 MOE grants FS Rights
•	 Developer submits FS reports

Feasibility Study Right Not Granted
•	 REA recommends alternative sites from 

the REMP
•	 Developer assesses the sites and 

submits a new application for FS Rights

YES NO

Implementation Agreement
MoE signs IA with the Developer

Regulatory Approvals
Local Authorities | ZEMA | NHCC
Land Titles | RDA | Railway | WARMA

Construction Permit
Developer obtains Construction Permit from 
ERB for generation capacities above 5MW

Project Implementation
Developer commences project 
implementation and submits quarterly 
reports to REA

Is the site available?

Figure 5: Private Developer Application Process for Rural Electrification Projects
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3.4.8. Funding Mechanisms for Rural Electrification

Since 2003, REA has been a Special Purpose Vehicle (SPV) of the Government for managing the Rural 
Electrification Fund (REF) and implementing the REP in Zambia. As per the Rural Electrification Act No. 20 of 
2003, the REF had three sources of funding: Money appropriated by Parliament on an annual basis, the 3% 
electricity levy from ZESCO and Loans and donations.

In 2023, the Rural Electrification Act No. 20 of 2003 was repealed and replaced by the Rural Electrification Act 
No. 5 of 2023, which continued the REF’s existence. The sources of funding were expanded to four categories: 
monies appropriated by Parliament for the Fund; revenues received from the 3% electricity levy; grants or 
donations; and any other monies that vest in or accrue to the Fund. Figure 6 illustrates the structure and flow 
of funds under the REF.

Figure 6: REF Flow Chart
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CHAPTER 4. PLANNING APPROACH AND METHODOLOGY

4.1 Overview of the REMP Update Process

The REMP update involved a comprehensive analytical process to identify the most suitable electrification 
solutions for unelectrified rural communities across Zambia. The process combined geospatial analysis, 
electricity demand modelling, and least-cost electrification planning techniques to determine optimal 
electrification technologies for different areas.

The process began with the compilation and validation of datasets obtained from various national sources, 
including demographic and settlement data from ZamStats, electricity infrastructure data from ZESCO, and 
information from national development reports. These datasets were integrated into a geospatial database to 
support spatial analysis and electrification planning.

As part of the update process, the existing MV electricity network obtained from ZESCO was reviewed and 
validated through ground-truthing exercises to ensure accuracy and consistency. The analysis then assessed 
the electrification status of the RGCs identified in the 2008 REMP and expanded the planning scope to 
encompass all unelectrified rural settlements nationwide.

Following this assessment, unelectrified settlements were grouped into Electrification Areas based primarily 
on energy demand characteristics and spatial distribution. For each Electrification Area, suitable electrification 
technologies were evaluated using a LCGEP approach. The process resulted in the identification of optimal 
electrification solutions, estimated investment requirements, and implementation timelines for achieving 
universal electricity access.
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Figure 7: REMP Update Process Flow Chart
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4.2. Data Sources and Collection

The development of the REMP relied on a variety of spatial, demographic, infrastructure, and cost datasets 
obtained from multiple institutions and public data sources. These datasets were integrated into a geospatial 
database to support electrification planning and modelling. 

Key datasets used in the analysis include the following:
i.	 Distribution Network Data: This included the locations and characteristics of grid substations, 

medium voltage line alignments and conductor characteristics, distribution transformer locations and 
capacities, and other device locations and characteristics such as capacitor banks, voltage regulators, 
and switches, among others. The data was collected from ZESCO and updated through a field data 
collection process conducted on the ZESCO network;

ii.	 Road Network Data7: Primary and secondary road networks were used to identify transportation 
routes and guide routing algorithms used in the design of distribution networks;

iii.	 Housing Structure Data: Housing structure locations were obtained from the Google Open Buildings 
Dataset and converted into a digital point dataset for geospatial analysis;

iv.	 Population data: Population figures by political jurisdiction were based on the 2010 national census 
conducted by ZamStats and projected to 2024;

v.	 Administrative Boundary Data: This data was collected from ZamStats, including provinces, districts, 
constituencies, and wards;

vi.	 Water Bodies: Data on lakes and rivers were digitised from satellite imagery8;
vii.	 National Parks and Protected Areas: The locations and boundaries of national parks and other 

protected areas were also digitised using satellite imagery as well as publicly available geospatial 
datasets;

viii.	 Electricity Consumption Data: Average consumption data from residential and commercial consumers 
was derived from a combination of ZESCO commercial data and energy expenditure surveys for 
unelectrified communities;

ix.	 Distribution Design Parameters: These parameters for medium and low voltage network expansion 
were evaluated and defined for the REMP; and

x.	 Cost Projections: Projections were made for grid network expansion (for both medium and low voltage 
network additions), mini-grids, and standalone solar systems. Additionally, cost data was gathered 
for service connections and meters for newly connected consumers.

4.3. Modelling Demand for Electricity Service

The principal challenge in national electrification analysis is determining how to expand electrification services 
using multiple technology solutions for rural and remote communities in the absence of demand data. 
Electrification planning has shown that electricity demand is correlated with population density. Areas with 
higher concentrations of housing structures tend to exhibit higher potential for electricity consumption and 
demand9. 

To support the demand analysis, a dataset of housing structures across Zambia was obtained from the Google 
Open Buildings dataset and processed within a geospatial database environment, as illustrated in Figure 8.

7. https://www.map.gov.zm 
8. https://earth.google.com/web
9. https://www.oxfordenergy.org/wpcms/wp-content/uploads/2025/01/Global-electricity-demand.pdf
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Figure 8: Illustration of housing structure data layer used to evaluate demand in electrification analysis.

Energy expenditure surveys conducted in unelectrified communities were also used to estimate the resources 
households allocate to meeting their energy needs through alternative sources, such as kerosene, dry-cell 
batteries, solar products, and other electricity substitutes. These expenditure patterns provide important 
insights into the potential demand for electricity once access is provided.

The combination of housing concentration and estimated energy expenditures provides the basis for 
evaluating electricity demand for housing clusters nationwide. 

4.3.1 Clustering Process

The combination of housing concentration and expected energy expenditure levels is the primary basis 
for clustering housing structures that can be served by the placement of distribution transformers and 
interconnected by MV feeders to provide electricity service.

The clustering process is managed by an algorithm that runs in a geospatial database. The algorithm’s output 
is a revised housing structure data layer for electrification analysis, in which housing structures are clustered 
into polygons with radii of 800 meters or less. Each cluster is evaluated for the number of housing structures 
and then used to estimate maximum demand (in kW) and projected monthly electricity consumption (in 
kWh). The maximum demand is used to determine the size of the distribution transformer to serve the 
housing cluster, assuming that the initial demand should be at least 30-35% of the transformer capacity, 
and the projected ten-year demand should not exceed 80% of the transformer capacity. Figures 9 to 11 
illustrate how housing structures are aggregated into clusters and then evaluated for demand to dimension 
transformer capacities. 
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Figure 10: Cluster housing structures beyond radius of influence of existing transformers, locate new 
transformers.

Figure 9: Delineate structures within a defined radius of the centroid of each housing cluster.
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Figure 11: Evaluate number of structures to be served, dimension transformers (kVA).

4.4. Identifying and Evaluating Grid Development Projects

Once housing structures have been clustered and demand is estimated from monthly energy consumption, 
distribution transformers that may serve the structures in each cluster can be configured to evaluate grid 
development projects. This process follows several specific steps to define and evaluate individual projects. 

The steps are as follows:
i.	 Using road network data and the location of each distribution transformer, the most effective pathway 

to interconnect housing structures to distribution transformers via 3-4 low-voltage feeders is evaluated 
using a routing algorithm. This step defines the LV network for each distribution transformer.

ii.	 The next step is to define the MV network needed to connect distribution transformers to medium 
voltage feeders. The routing algorithm is applied to interconnect distribution transformers to the 
existing ZESCO MV network via MV feeders or lateral interconnecting lines. This task is performed 
in accordance with the approved design guidelines.

iii.	 After line routing has been completed, each individual project – meaning, each line extension that is 
used to connect one or more distribution transformers and their individual LV circuits is evaluated 
for project cost. Project cost components include new MV line extensions, the number and size of 
distribution transformers, new LV networks connected to each new distribution transformer, and 
service connections and meters for all houses served by each project.

iv.	 For projects that exceed US$1,300 per consumer, these projects will be evaluated as mini-grids, 
assuming that the radius from the geographic centroid of the group of clusters to the outer limit 
is 1,000 meters. The minimum mini-grid size considered for the REMP mini-grids is 100 housing 
structures. Further, the maximum cost per consumer of US$1,300 for grid development projects is 
based off projects implemented by REA.

v.	 Evaluate all remaining structures that are not considered for grid development or mini-grid projects 
as standalone solar electrification solutions.
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Figure 12 illustrates the ZESCO distribution network data layer, which was geographically mapped during the 
REA survey conducted in April-May 2024. This data was used to support the grid and off-grid development 
planning. This network database includes detailed information on all ZESCO 11 kV and 33 kV rural feeders, 
distribution transformers, grid substations, and ZESCO and private power stations. 

Figure 12: ZESCO MV distribution network data.

4.5. Cost Assumptions for Electrification Projects

Project characteristics are governed by projected electricity consumption, the consumer mix within each 
category, the growth of consumers to be served in each project, the components needed in the distribution 
network to serve newly connected consumers, and the cost of network expansion. These input data fields 
were evaluated using a combination of commercial data from ZESCO, field survey results from unelectrified 
communities, REA construction data, and growth projections. 

Table 3 presents the consumer mix derived from ZESCO’s commercial data resources. Note that over 90% of 
existing ZESCO consumers are residential, with the remainder primarily small commercial users. Less than 
1% of all consumers fall under the small industrial consumers category. Table 3 presents the consumption and 
growth characteristics of consumers modelled for electrification expansion projects.

Table 3: Consumer mix used in grid development modelling.

Consumers Value

Residential 90.61%

Commercial 8.51%

Medium Industrial 0.88%

Total 100.00%
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Table 4: Consumption characteristics for residential, small commercial and industrial consumers

Year 1 Growth years 2-5 Growth years 6-10

Residential, kWh/month 19 2.0% 2.0%

Commercial, kWh/month 39 2.0% 2.0%

Medium industrial kWh/month 275 2.0% 2.0%

  Year 1 Year 5 Year 10

Weighted average, kWh/month 23 25 27

Penetration Year 1 Years 2 - 5 Years 6-10

Residential 40% 60% 70%

Commercial & Institutional 70% 75% 82%

Medium Industrial 90% 95% 100%

Tables 5 and 6 below present the cost characteristics of the grid development project for the 33kV and 11kV 
systems. Table 7 presents the cost characteristics for feeders and service drops. These cost estimates were 
based on REA-financed electrification projects. 

Table 5: 33kV Grid development cost characteristics.

Distribution components Type/Size  Cost (US$)

Three-Phase MV Feeders OHL ACSR (100mm2) 18,862/km

Three-Phase MV Feeders OHL ACSR (50mm2) 14,470/km

Distribution Transformer (33/0.4) 50kVA 7,800/unit

Distribution Transformer (33/0.4) 100kVA 9,400/unit

Distribution Transformer (33/0.4) 200kVA 12,400/unit

Table 6: 11kV Grid development cost characteristics.

Distribution components Type/Size Cost (US$)

Three-Phase MV Feeders OHL ACSR (100mm2) 15,454/km

Three-Phase MV Feeders OHL ACSR (50mm2) 11,044/km

Distribution Transformer (11/0.4) 50kVA 4,600/unit

Distribution Transformer (11/0.4) 100kVA 6,500/unit

Distribution Transformer (11/0.4) 200kVA 9,425/unit

Table 7: Grid development cost characteristics for Feeders and Service Drop.

Distribution components Type/Size Cost (US$)

Three-Phase LV Feeders OHL ABC (50x3+50) 10,235/km

OHL ABC (25x3+25) 7,030/km

Three-Phase Service Drop OHL Quadruplex (16mm2) 270/unit

Single-phase Service Drop OHL Duplex (10mm2) 135/unit
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Table 8 presents projected costs for mini-grid components. These figures were derived from benchmark data 
shared by the World Bank and other resources, as reviewed in publications by ESMAP 10 and RMI 11. 

Table 8: Mini-grid cost characteristics

System Component Units Cost Component (US$)

Solar PV Generation

PV Modules US$/W 0.276

PV Racking (Ground Mount) US$/W 0.210

PV Inverters (String Inverters) US$/W 0.116

Solar Installation Costs (Labor + PM) US$/W 0.180

Solar Balance of System (BOS) US$/W 0.060

Solar Logistics US$/W 0.050

Total Solar Installed Costs US$/W 0.892

 

Battery Energy Storage (BESS)

Batteries (LFP, including Racks) US$/kWh 396

Battery Inverter (PCS) US$/W 0.22

Battery Installation Costs (Labor + PM) US$/W 0.08

BESS Balance of System (BOS) US$/W 0.06

BESS Logistics US$/W 0.04

Total Battery Installed Costs US$/kWh 496

4.6. Grid Development Planning 

Using the results of the clustering analysis to identify high-density housing clusters that can be served 
by distribution transformers and applying the routing algorithm to evaluate the most cost-effective low 
voltage and medium voltage line alignments, as well as applying the unit costs summarised above, the grid 
development solutions can be identified and evaluated. Grid development projects extend existing MV feeders 
to serve unelectrified housing clusters, but MV feeders have limited extension lengths when power quality is 
taken into account. Ultimately, the length of a medium voltage feeder or lateral line is a function of conductor 
size and load; larger conductors can support higher levels of demand. To simplify the modelling process, the 
extension of 11kV feeders has been limited to 40 kilometres from the source to the termination point, while 
the extension of 33 kV feeders has been limited to 85 kilometres from the source to the termination point.

If the transmission network, including grid substations, were extended to all areas of Zambia, the MV grid 
network could theoretically be extended to serve all communities and housing clusters. However, transmission 
networks are extended only when electricity demand is sufficiently high to justify investment in transmission 
development. When evaluating MV network development, the same principle applies. Grid development 
should be considered only when the net present value of the investment’s future economic benefits exceeds 
the expected investment cost. For grid development, investment costs should generally be limited to no more 
than US$1,300 to US$1,500 per connected consumer. For purposes of the analysis, grid development costs 
have been limited to US$1,300 per connection.  

10. Tenenbaum, Bernard, Chris Greacen, and Ashish Shrestha. 2024. Mini Grid Solutions for Underserved Customers: New Insights from Nigeria 
and India. International Development in Focus. Washington, DC: World Bank. doi:10.1596/978-1-4648-2055-7. License: Creative Commons 
Attribution CC BY 3.0 IGO
11. Agenbroad, Josh, Kelly Carlin, Kendall Ernst, and Stephen Doig. Mini-grids in the Money: Six Ways to Reduce Mini-grid Costs by 60% for Rural 
Electrification. Rocky Mountain Institute, 2018.
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4.7. Mini-grid and Standalone Solar Analysis 

Off-grid electrification development will play a significant role in implementing the REMP, given the low 
population density in some remote areas of Zambia and the high cost of grid development to serve them. 
Off-grid technologies use distributed generation technology to provide reliable service to rural communities at 
costs that can be lower than grid extension when the communities are distant from existing grid infrastructure 
and loads do not justify the extension of grid service.

The geospatial model began by clustering housing structures into groups that could be served by either 
distribution transformers or mini-grids. For additional remote housing clusters, clusters were evaluated 
using a 1,000-meter radius and a minimum size of 100 housing structures; those that did not meet these 
requirements were excluded from consideration as mini-grids.  

In some cases where multiple clusters are located very close to one another, groups of clusters were evaluated 
as medium voltage mini-grids. In most cases, however, mini-grids were evaluated as individual low-voltage 
mini-grids, each served by an independent generation and battery storage system, with a low-voltage network 
designed to distribute power to all housing structures within the mini-grid service area.

As the mini-grids were defined and evaluated, a routing algorithm was applied to determine the most cost-
effective low-voltage feeder alignments required to interconnect all consumers within each mini-grid service 
area. A parametric model was then used to evaluate the generation and storage requirements of each mini-
grid, providing a first-order approximation of mini-grid system costs.

In the subsequent stage of the modelling process, mini-grids are categorised by the number of consumers 
they serve. A series of HOMER Energy optimisation analyses was conducted to refine the design of the mini-
grid generation, storage, and control systems, as well as other operational characteristics. These analyses 
are also used to estimate key performance indicators such as the levelized cost of energy (LCOE) and the 
renewable energy fraction for each mini-grid category.
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Final mini-grid cost estimates are derived following the HOMER Energy optimisation analysis, drawing on the 
unit cost assumptions presented in Section 4.4.

Housing clusters that do not meet the criteria for grid extension or mini-grid development are considered 
suitable for electrification through standalone solar systems.

4.8. REMP Geospatial Database and Visualisation Platform

As part of the REMP update process, a GIS database was developed to integrate the datasets used in the 
electrification analysis and store the results generated by the geospatial modelling. The database consolidates 
spatial information on housing structures, electricity infrastructure, road networks, administrative boundaries, 
and other datasets used in the electrification planning process.

The analytical outputs of the modelling process, including Electrification Areas and proposed electrification 
options, are stored within this geospatial database. The database, therefore, serves as the central repository 
for information generated by the updated REMP.

To facilitate access to this information, a Visualisation Platform has been developed, enabling stakeholders 
to view the results of the electrification analysis in an interactive spatial format. The platform allows users to 
explore Electrification Areas, proposed electrification options, and other relevant datasets to support planning, 
coordination, and investment decision-making in the rural electrification sector.

To ensure broader accessibility, the key outputs of the geospatial analysis are also presented in the Annexes 
of this plan, which provide a detailed listing of Electrification Areas and proposed electrification options across 
the country.

4.9. Productive Uses of Electricity

Promoting the productive use of electricity (PUE) is an important consideration in rural electrification planning, 
as it enables access to electricity to contribute directly to economic development, job creation, and improved 
livelihoods in rural communities. Electrification programmes that support productive activities help stimulate 
electricity demand, improve the utilisation of electricity infrastructure, and maximise the socio-economic 
benefits of electrification investments.

In rural areas, electricity can significantly enhance existing economic activities by improving efficiency, reducing 
operating costs, and enabling new forms of enterprise. Access to reliable electricity can support agricultural 
production and value addition, including agro-processing, irrigation, food preservation, and cold storage. It 
can also facilitate the development of micro and small enterprises such as grain milling, welding, carpentry 
workshops, tailoring, and other service-based businesses that contribute to local economic development.

Despite these opportunities, the economic potential of electrification may not always be fully realised without 
complementary support. In many cases, rural communities and entrepreneurs may have limited awareness 
of the opportunities associated with electricity access, or they may face constraints such as limited access to 
finance, technical skills, or appropriate electric equipment required to utilise electricity productively.

To address these challenges, electrification initiatives under the REMP will be complemented by measures 
aimed at promoting productive uses of electricity in communities targeted for electrification. These measures 
may include awareness programmes to demonstrate the benefits of electricity for income-generating activities, 
business development training for local entrepreneurs, and technical guidance on adopting appropriate electric 
technologies and equipment. Facilitating access to financing will also be essential to enable rural enterprises 
and farmers to invest in electric-powered machinery and equipment that can enhance productivity and expand 
economic opportunities.
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REA will collaborate with GRZ institutions, cooperating partners, financial institutions, and the private sector 
to support the development of productive uses of electricity in Electrification Areas identified under the REMP. 
By linking electrification investments with initiatives that promote agricultural value chains, rural enterprises, 
and local economic activities, the REMP seeks to ensure that electricity access contributes meaningfully to 
rural economic transformation.

In addition, productive uses of electricity can improve the utilisation and financial sustainability of electrification 
infrastructure. Productive activities such as agro-processing, irrigation, cold storage, and rural enterprises can 
increase daytime electricity consumption and contribute to a more balanced electricity demand profile. This 
is particularly important for decentralised electrification systems such as mini-grids, where higher and more 
stable demand improves the economic viability of investments. Promoting productive use applications will 
therefore form an important complementary component of electrification initiatives implemented under the 
REMP.

4.10. Clean and Efficient Cooking Solutions

To make clean cooking available to everyone by 2030 under the SDGs agreed by UN member states, immense 
progress has been made in improving access to clean cooking facilities, but to date, momentum has been 
slower in Africa. In tracking SGD 7 of ensuring access to affordable, reliable, sustainable, and modern energy 
for all, current global statistics according to the Energy Progress Report of 2024, stood at 74% of the global 
population having access to clean fuels and technologies for cooking.  Sub-Saharan Africa, however, still lags 
with only 22% of its population having access to safe, portable, and efficient cooking systems.

The International Energy Agency (IEA) highlights that inadequate access to clean cooking methods has 
detrimental effects across multiple sectors, including but not limited to negatively impacting public health, 
hindering economic progress, undermining educational opportunities, and damaging the environment, 
including its habitats. Further, the reliance on traditional biomass for cooking, which affects around 1 billion 
people in sub-Saharan Africa, results in 815,000 premature deaths annually on the continent. Across the 
continent, women and girls spend on average four hours a day gathering fuel and cooking, often foregoing 
education or remunerated activities as a result. 

The lack of clean cooking is also linked to the loss of 1.3 million hectares of forest each year, diminishing a 
key resource for the continent. The combined impact of this and the direct emissions from a lack of access to 
clean cooking is equivalent to a quarter of Africa’s energy-related CO

2
 emissions today12.

To drive the clean cooking agenda and ensure that sub-Saharan African countries contribute to universal 
access by 2030, policy and financing efforts must be strengthened. These include strengthening clean cooking 
policy frameworks and Investments in clean cooking infrastructure and appliances.

Under the Energy Compact for Zambia, GRZ has committed to increasing access to clean cooking solutions 
from approximately 9% of the population to at least 40% by 2030, through the accelerated deployment of 
clean and efficient cooking technologies. Achieving this target will require coordinated efforts across policy, 
financing, and implementation, including scaling up investments, strengthening institutional frameworks, and 
promoting the adoption of appropriate clean cooking solutions13.

Furthermore, the REMP incorporates the promotion of clean and efficient cooking technologies as a 
complementary initiative to electrification efforts, especially for communities electrified through solar mini-

12. Unlocking Clean Cooking Pathways, Energy Sector Management Assistance Program
13. A Vision for Clean Cooking Access for All Report, International Energy Agency
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grids and solar home systems. The REMP prioritises the deployment of diverse clean cooking and efficient 
appliances for rural households across the country, tailored to local contexts. In addition, a variety of clean 
and efficient cooking solutions will be provided for public institutions.

4.10.1. Household Cooking Solutions 

Integration of clean cooking with rural energy programs will enhance the overall efficiency and sustainability 
of energy use, reduce greenhouse gas emissions, and improve household health and well-being. Key 
interventions will include:

i.	 Biogas Digestors targeted for rural households with livestock
ii.	 Ethanol stoves, depending on enabling conditions
iii.	 Improved Firewood Stoves to mitigate the inefficient utilisation of firewood
iv.	 Improved Charcoal Stoves to mitigate the inefficient utilisation of charcoal
v.	 Pellet Gasifier Stoves
vi.	 Electric Pressure Cookers

4.10.2. Public Facility Cooking Solutions 

Integration of clean, efficient cooking solutions will mitigate overreliance on firewood as a cooking energy 
source. Key interventions will include:

i.	 Biogas Digestors targeted public facilities with livestock for a sustainable supply of feedstock. 
ii.	 Institutional Electric Pressure Cookers, depending on enabling conditions.

4.10.3. Barriers and Enabling Mechanisms 

The deployment and adoption of clean and efficient cooking solutions have faced barriers, including the high 
upfront cost of appliances and cultural preferences for utilising traditional cooking methods. 

To address this challenge, the following mechanisms have been recommended:
i.	 Subsidy programs: Implement subsidy programs that will enable low-income households to have 

access to clean and efficient appliances.
ii.	 Training and awareness programs: conduct stakeholder training and awareness on the benefits and 

utilisation of clean and efficient cooking appliances. 

The Government will work with development partners, private-sector actors, and local communities to 
expand access to affordable clean cooking technologies through targeted subsidies, awareness campaigns, 
and innovative financing mechanisms. By aligning clean cooking initiatives with rural electrification, the 
REMP ensures a holistic approach to energy access that meets both household and productive energy needs, 
contributing to national development objectives and the achievement of SDG 7, ensuring access to affordable, 
reliable, sustainable, and modern energy for all.

4.11 Limitations of the Analysis and Key Assumptions

The electrification analysis presented in this chapter is based on the best available data and modelling 
assumptions at the time of the REMP update. However, the analysis is subject to several limitations, including 
uncertainties in population growth projections, changes in technology costs, variations in electricity demand 
patterns, and potential changes in infrastructure development.

The results of the analysis should therefore be interpreted as indicative planning outputs intended to guide 
investment decisions rather than detailed engineering designs for individual electrification projects.
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CHAPTER 5. RESULTS AND FINDINGS 

5.1. Grid Development Results 

5.1.1. Provincial Grid Development Results

The geospatial electrification modelling framework was used to identify areas where grid development 
represents the most cost-effective electrification option. The modelling process involved aggregating housing 
structures into clusters using a clustering algorithm, estimating electricity demand for each cluster, and 
determining the required distribution transformer capacities. The transformers were then interconnected 
along existing road networks within the geospatial modelling environment to define potential grid development 
Electrification Areas.

Once grid development Electrification Areas were identified, the unit cost parameters presented in Table 6 
were applied to estimate the cost of MV lines, distribution transformers, LV distribution networks, and service 
connections for each Electrification Area. The results of the grid development modelling are illustrated in 
Figure 13, which presents the potential grid development Electrification Areas identified within the geospatial 
modelling platform using a maximum connection cost threshold of US$1,300 per connection.

Figure 13: Grid development REMP results
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Table 9 summarises the grid development results at the provincial level. Detailed information on Electrification 
Areas and the associated technical parameters for grid development is provided in Annexes 1 and 2, 
respectively.

Table 9: Grid development project results summarized by province

Province
No. of 

Electrification 
Areas

Projected 
Connections

Demand 
(kW)

No. of 
Transformers MV Length (m) LV Length (m) Cost (US$)

Central  372  56,212  11,136  1,051  1,120,748  3,750,660  62,385,570 

Copperbelt  352  65,998  12,645  929  911,566  2,977,678  52,638,838 

Eastern  530  218,793  41,929  3,085  4,295,465  8,025,445  181,841,230 

Luapula  389  67,925  13,110  1,032  1,059,009  2,660,687  54,093,257 

Lusaka  147  25,627  5,041  451  429,742  1,517,890  25,070,819 

Muchinga  303  67,357  12,663  749  724,609  2,224,781  43,442,183 

Northern  245  52,443  10,253  888  1,144,396  2,504,050  50,822,674 

North    
Western

 568  93,608  17,885  1,272  1,013,343  3,559,601  65,415,216 

Southern  325  48,987  9,654  878  934,457  2,794,442  48,753,959 

Western  208  42,610  8,328  722  883,693  1,815,528  37,354,556 

Grand Total  3,439  739,560  142,644  11,057 12,517,028 31,830,762 621,818,302 

The modelling results in Table 10 indicate that grid development could connect approximately 739,560 
additional consumers at an estimated total cost of US$622 million, with an average connection cost of 
approximately US$841 per consumer. If implemented, these projects would add approximately 143 MW of 
peak demand to the national electricity system, requiring additional generation capacity connected to the 
national grid.

To assess the sensitivity of the results to changes in connection cost thresholds, an additional analysis was 
performed using a higher maximum grid connection cost of US$1,500 per connection. Under this scenario, 
the number of grid development connections increases from approximately 740,000 to 826,000 connections, 
while the total estimated investment increases from US$622 million to US$752 million. The average cost per 
connection increases from US$841 to US$911 under this higher cost threshold. 

5.1.2. ZESCO and Private Sector Grid Development Opportunities

The REMP grid development analysis distinguishes between areas most likely to be served by ZESCO and 
those that may offer opportunities for private-sector participation.

Private sector opportunities were identified in areas where electrification projects can be supplied from one 
or two tapping points from the existing ZESCO 33 kV network and where at least 2,500 consumers can be 
served within a contiguous geographic area. Areas that do not meet these criteria are assumed to be better 
served by conventional grid development implemented by ZESCO.

Table 10 summarises the modelling results for grid development Electrification Areas by potential service 
provider.
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Table 10: ZESCO and private sector modelling results for grid development

Service Provider Projected Connec-
tions

No. Electrification 
Areas

Estimated Cost 
(US$) Cost per Consumer (US$)

ZESCO 636,341 3,260 524,207,143 824

Private sector 103,219 179 97,611,159 946

Totals 739,560 3,439 621,818,302 841

The results indicate that most grid development Electrification Areas are expected to be implemented by 
ZESCO, accounting for approximately 636,341 connections, while about 103,219 connections may present 
opportunities for private sector participation.

5.2. Mini-grid Development Results 

Following completion of the grid development analysis, the remaining unelectrified housing clusters were 
evaluated for suitability for off-grid electrification solutions. This evaluation focused on areas where grid 
development costs exceeded the maximum connection cost threshold or where settlements were too dispersed 
to be economically served by the MV distribution network.

The analysis was conducted in two stages. First, housing clusters with relatively higher population densities 
were evaluated for potential mini-grid development. According to the modelling criteria used in the geospatial 
analysis, mini-grid projects must serve at least 100 housing structures within approximately 1,000 metres of 
the cluster centre.

The modelling results indicate that the number of viable mini-grid sites is relatively limited, as many settlements 
can already be economically served through grid development. Consequently, only a small number of villages 
and housing clusters remain that are not easily connected to the main grid.

Figure 14 illustrates the mini-grid locations identified in the geospatial modelling exercise.

Figure 14: Mini-grids results.
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Tables 11 and 12 present the results of MV and LV mini-grid development in Electrification Areas by province, 
respectively. Detailed technical parameters and Electrification Area information for MV and LV mini-grids are 
provided in Annexes 3, 4, 5, and 6.

The modelling results identified:
i.	 11 MV mini-grids, capable of serving approximately 88,679 consumers, and
ii.	 1,421 LV mini-grids, capable of serving approximately 239,625 consumers.

The estimated cost of developing MV mini-grids is approximately US$162 million, while LV mini-grids 
are estimated to cost approximately US$447 million. These costs include both the distribution network 
infrastructure and the associated generation facilities required to operate the mini-grids independently of the 
national grid.

The generation systems for the mini-grids were designed to provide Tier 3 electricity access in accordance 
with the MTF, sized to deliver 24-hour electricity service.

Table 11:MV mini-grid development projects.

Province
No. of 

Electrification 
Areas

Projected 
Connections

Demand 
(kW)

MV Length 
(m)

LV Length 
(m)

Solar PV 
(kWp)

Total Cost 
(US$)

Central 1  4,235  856  170,362  342,226  2,141  8,630,688 

Eastern 2  15,256  3,034  498,666  855,426  7,585  29,426,714 

Lusaka 1  6,571  1,306  177,112  445,355  3,266  12,242,637 

Muchinga 3  39,521  7,802 1,077,301  2,326,830  19,506  73,425,045 

Northern 3  19,472  3,669  227,525  653,390  9,173  31,597,752 

Southern 1  3,624  727  130,557  268,610  1,817  7,169,353 

Grand 
Total

11  88,679  17,395 2,281,522  4,891,837  43,487 162,492,189 

Table 12: Low voltage mini-grid projects by province

Province
No. of 

Electrification 
Areas

Projected 
Connections

Demand 
(kW) LV Length (m) Solar PV 

(kWp) Total Cost (US$)

Central  150  22,389  4,060  1,320,213  10,153  45,967,120 

Copperbelt  23  3,639  658  220,283  1,645  7,492,321 

Eastern  355  63,947  11,495  2,129,848  28,747 114,172,383 

Luapula  69  14,833  2,648  432,411  6,623  25,608,338 

Lusaka  16  2,786  502  144,843  1,254  5,476,206 

Muchinga  224  36,775  6,638  1,673,382  16,600  70,324,452 

Northern  252  42,759  7,706  1,593,034  19,272  78,257,374 

North-Western  97  16,817  3,028  631,721  7,573  30,781,085 

Southern  118  18,036  3,267  1,028,799  8,171  36,635,970 

Western  117  17,644  3,199  694,260  7,999  32,933,270 

Grand Total  1,421  239,625  43,201  9,868,794  108,037 447,648,519 
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A sensitivity analysis was also performed using a higher grid development cost threshold of US$1,500 per 
connection. Under this scenario:

i.	 the number of LV mini-grids decreases slightly from 1,421 to 1,371, and
ii.	 the number of MV mini-grids decreases from 11 to 9.

Correspondingly, the total cost of mini-grid investments decreases slightly due to the increased number of 
settlements that can be economically connected through grid development.

Mini-grid Electrification Areas were also evaluated to identify potential opportunities for private-sector 
developers and rural electric cooperatives. Cooperative mini-grids were defined as those that do not overlap 
with existing private sector mini-grid initiatives, including projects under the Increased Access to Electricity 
and Renewable Energy Production (IAEREP), Beyond the Grid Fund for Zambia (BGFZ), and Electricity Service 
Access Project (ESAP) programmes, and those that can serve a minimum of 1,500 consumers in aggregate.

Table 13 summarizes the private sector and cooperative modelling results for mini-grids. 

Table 13: Private and Cooperative mini-grid results

Service Provider Projected
Connections

No. Electrifica-
tion Areas

Estimated Cost 
(US$)

Cost per
Consumer (US$)

Private Companies 157,806 966 299,284,820 1,931

Rural electric 
cooperatives

81,819 455 148,363,699 1,839

Totals 239,625 1,421 447,648,519 1,885

The results suggest that both private developers and rural electric cooperatives could play an important role 
in implementing mini-grid electrification projects across rural Zambia.

5.3. Standalone Solar Solution Results 

Standalone solar solutions – also referred to as solar home systems, are used to provide light, mobile phone 
charging and appliance loads in areas where grid and mini-grid service are not financially or economically 
viable.  Standalone solar solutions use solar photovoltaic panels, controlled by electronic controllers and 
connected to batteries, to provide low-cost electricity service to individual households, small businesses, and, 
in some cases, public facilities. These systems can be dimensioned to meet large demands where needed, but 
for purposes of general residential electrification needs, most often are dimensioned to provide 2-4 hours of 
nighttime service. For purposes of the REMP, standalone solar systems will be dimensioned to provide Tier 
1 service. 

Evaluation of standalone solar solutions is performed by numerically analysing cases where grid development 
and mini-grid services cannot provide electrification to the remaining unelectrified households. That is, 
households not included in the grid and mini-grid solution sets are designated for standalone solar service, to 
be provided by solar home systems.

After considering grid development and consumers likely to be served by MV and LV mini-grids, the 
remaining unelectrified housing structures number approximately 1,440,000. That is, grid development will 
serve approximately 740,000 housing structures at a maximum connection cost of US$1,300, while MV and 
LV mini-grids will serve up to 328,000 new connections. If the ceiling for grid-connected projects is raised from 
US$1,300 to US$1,500, grid development connections will increase to 826,000 and mini-grid connections will 
decrease to 312,000 connections. At this higher level of grid development cost, standalone solar connections 
would decrease from 1,440,000 to 1,370,000. Table 14 illustrates standalone solar system results by province 
as evaluated in the geospatial electrification analysis. Detailed information on solar home systems is provided 
in Annex 7.
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Table 14: Standalone solar results illustrated by province.

Province Projected Connections Cost (US$)

Central  326,813  65,362,600 

Copperbelt  111,036  22,207,200 

Eastern  171,084  34,216,800 

Luapula  59,276  11,855,200 

Lusaka  42,911  8,582,200 

Muchinga  105,570  21,114,000 

Northern  148,281  29,656,200 

North-western  68,083  13,616,600 

Southern  254,404  50,880,800 

Western  152,549  30,509,800 

Total  1,440,007  288,001,400 

5.4. Summary of Electrification Development Costs by Technology

The REMP geospatial electrification analysis was performed using two maximum connection costs for grid 
development modelling: US$1,300 and US$1,500. Table 15 presents a summary of the estimated number 
of connections and investment levels required for grid development, MV mini-grids, LV mini-grids, and 
standalone solar solutions. The analysis indicates that the total estimated cost of the REMP expansion is 
US$1.52 billion if the maximum grid extension cost is US$1,300, and US$1.60 billion if it is US$1,500 per 
connection.

Table 15: REMP electrification expansion estimates

Electrification 
Technology

Connection 
with grid cost < 
US$1,300 

Estimated Cost 
(US$)

Connection 
with grid cost < 
US$1,500 

Estimated Cost 
(US$)

Grid Development 739,560 621,818,302 826,118 752,604,373

MV Mini-Grid 88,679 162,492,189 80,613 146,233,337

LV Mini-Grid 239,625 447,648,519 231,255 431,887,737

SHS 1,440,007 288,001,400 1,369,885 273,977,000

Total 2,507,871 1,519,960,410 2,507,871 1,604,702,447
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CHAPTER 6. BUSINESS MODELS

6.1. Introduction

The REMP serves as a planning and budgeting framework that REA will utilise to allocate GRZ investments 
towards grid development and off-grid electrification projects. Once electrification investments are made, 
the financed infrastructure will transition from construction to operation and must be managed by a service 
provider capable of ensuring electricity services to residential, commercial, small industrial, and public facility 
consumers on a modern, reliable, sustainable, and affordable basis in accordance with SDG7. 

Given that the REMP has identified and evaluated three (3) primary technology options to expand electrification 
service to rural areas in Zambia, the business models will vary by technology. Table 16 below illustrates the 
business models that will likely be used for grid development, mini-grids, and standalone solar electrification 
service.

Table 16: Service Provider Options

Technology Business Model Approach

Grid development ZESCO, Private Sector

Mini-grids GRZ led Models, Private led Developer Model, Private Led electric 
cooperatives Model

Standalone solar service GRZ Models, Private led Solar Service Providers (SSP) Model 

6.2. Grid Development

The primary modality of rural electrification expansion has been for REA to manage planning, project 
selection, financing, and project management for all grid development projects. Upon project completion, the 
medium and low voltage networks have been handed over to ZESCO, which has taken on the responsibility 
for consumer connections, operation, and maintenance of the newly constructed distribution infrastructure. 
The focus of the 2008 REMP was on REA financing grid development projects, particularly to connect public 
facilities such as rural health centres, schools, and government administrative offices. Meanwhile, ZESCO was 
expected to handle connections for residential, commercial, and small industrial consumers. 

This practice has changed in recent years. REA is now focused on financing all facets of grid development, 
including service connections. The REMP grid development analysis has been divided into two (2) categories 
of service expansion: areas that will likely be served by ZESCO and areas that will likely be served by the 
private sector. Private Sector opportunities are identified as areas that can derive service from one or at most 
two tapping points on the ZESCO 33 kV network and can serve a minimum of 2,500 consumers within a 
contiguous geographic area. ZESCO grid development therefore applies to all other areas that do not meet 
this criterion. 
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Figure 15: Private Sector/Cooperative service territories for grid development and mini-grid electrification.

6.3. Mini-Grid Development 

Mini-grid development in Zambia has gained significant momentum over the past 5 years, driven by both 
REA and private-sector developers. At the time of the REMP analysis in 2024, approximately 53 mini-grids 
were operational across the country, with 13 implemented by REA and about 40 developed by private sector 
operators. 

The financing model for mini-grids includes funding from Government as well as funding from cooperating 
partners, including the European Union (EU), the World Bank,14 and private mini-grid investors relying on 
a co-financing model with sponsor equity contributions from the mini-grid developers and matching grants 
from the aforementioned donors. 

Mini-grid developers engage in a competitive bidding process for Donor funding and once approved, the 
developers must raise equity and/or loan capital to implement qualifying mini-grid projects. This funding 
arrangement is expected to accelerate in the coming years as additional capital is raised and experience 
is gained in mini-grid implementation. The REMP mini-grid modelling identified 1,421 mini-grids for 
development.

12. Beyond the Grid Fund is financed by the governments of Sweden, Denmark, Norway and Germany.
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The models considered under mini-grids are as follows:
i.	 GRZ led Models;
ii.	 Private Led Mini-grid Developer Model; and 
iii.	 Private Led Cooperative Model.

6.3.1 GRZ led Models

6.3.1.1 Government Induced Community-Based Business Models (Cooperatives Model)

Under this model, the Authority fully or partially finances the development and construction of solar mini-
grids (SMGs), while operations and maintenance are undertaken by a community-based entity, such as a 
cooperative or other organised community structure.

Where SMGs are linked to productive-use initiatives, such as Solar Milling Plants (SMPs), existing 
cooperatives managing those facilities are prioritised as operators of the mini-grids. In areas without SMP-
linked cooperatives, other community structures may be identified, subject to meeting minimum governance 
and organisational requirements.

Successful implementation of this model requires the Authority to provide targeted technical, business, and 
governance support to ensure effective system operation, sustainability, and financial management.

6.3.1.2 Operations and Maintenance Model

Under the O&M Model, REA retains responsibility for the design, financing, and construction of SMGs.
A private operator is then competitively procured, in accordance with Zambia Public Procurement Authority 
(ZPPA) procedures, to manage operations and maintenance under a performance-based contract.

The operator is responsible for day-to-day system operation, routine and corrective maintenance, and 
component replacement as required. Consumers pay tariffs based on approved service levels, while the 
operator deploys qualified personnel to ensure reliable and efficient system performance.

6.3.1.3 Interim REA Model

Under the Interim REA Model, the Authority assumes direct responsibility for the O&M of SMGs on a 
temporary basis. This approach is applied in exceptional circumstances where neither the Cooperative Model 
nor the O&M Model is immediately viable.

This model is typically used for systems characterised by small size, limited customer bases, remote locations, 
or insufficient demand to attract private operators or sustain community-based management. During this 
interim period, REA deploys internal technical and operational resources to maintain service continuity while 
longer-term solutions are developed.

6.3.1.4 Public Private Partnership (PPP) Model

Under the Public Private Partnership (PPP) model, REA may either undertake feasibility studies for identified 
rural electrification projects or collaborate with private sector entities to develop project proposals for 
submission to the PPP Department.

Upon submission, the PPP Department reviews the project proposal and, where appropriate, forwards it 
to the PPP Technical Committee for detailed evaluation. If the proposal is found to be viable, the Technical 
Committee submits its recommendation to the PPP Council for consideration. The Council, upon receipt of 
the recommendation, may approve or reject the project, or approve the award of a PPP agreement. 
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Following approval, the procurement and implementation of the project are undertaken in accordance with 
the provisions of the Public Private Partnership Act and the Public Procurement Act. The PPP Department 
plays a central role in facilitating the structuring and execution of PPP agreements, while REA will maintain 
close coordination with the Department throughout the project cycle to ensure effective engagement with the 
private sector and successful delivery of the project.

6.3.1.5 Market Model

Market-based models are applied where rural electrification projects demonstrate potential for commercial 
viability. Under this approach, private sector developers finance, develop, and operate mini-grid systems with 
the objective of achieving a positive rate of return.

To enhance project attractiveness and affordability, REA may provide targeted incentives, including capital 
subsidies and technical assistance. These interventions help reduce investment risk and improve access to 
electricity for underserved communities.

6.3.2 Private Led Developer Models 

Under this model, private developers independently invest in, own, and operate off-grid power systems. The 
developer is responsible for financing, construction, operation, maintenance, and eventual replacement of 
system components.

Consumers pay for electricity either through metered consumption (kWh-based tariffs) or fixed monthly 
charges. Tariffs are typically set at levels that ensure financial sustainability while reflecting local market 
conditions.

6.3.3 Private Led Electric Cooperative Model

The private-led electric cooperative model is applicable in areas where grid electrification is not prioritised 
under the REMP. Its success depends on strong community participation, including majority approval to 
establish and operate cooperative-owned mini-grids.

This model is most viable in communities with sufficient population density and economic activity. While 
small low-voltage mini-grids may be considered, economic sustainability is more likely when systems are 
scaled, either through clustering multiple low-voltage mini-grids or developing medium-voltage mini-grids 
reaching at least 1,500 consumers.

6.4. Standalone Solar Service Providers

Standalone solar systems have become an increasingly important electrification solution in Zambia, supported 
by a growing number of private service providers. It is estimated that over 295,000 rural households have 
either purchased solar PV systems or entered into service agreements with solar providers.

A significantly larger number of households use solar lanterns and basic solar products; however, these do 
not meet the minimum electrification threshold defined under the National Electrification Strategy (Tier 1 of 
the Multi-Tier Framework).

While some consumers acquire systems through direct purchase, the dominant delivery model is through 
private companies offering pay-as-you-go (PAYGO) solar home systems. This model has proven scalable 
across East Africa including Kenya, Tanzania, and Uganda and is well-suited to leveraging public financing 
through Results-Based Financing (RBF) mechanisms.
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The models considered under standalone solar systems are as follows:

6.4.1 GRZ Led Model

6.4.1.1 Results Based Financing

The Government will adopt an RBF model to support the deployment of standalone solar systems. This 
approach has already been piloted by the MoE with support from the World Bank and is expected to be 
expanded under the REMP.

A key design consideration for RBF is determining the appropriate level of incentives required to stimulate 
market expansion in rural areas, where lower population density and income levels present additional 
challenges for private providers.

6.4.2.2 Private Led SSP Model

This represents the business-as-usual model for standalone solar service providers in rural Zambia. Private 
companies supply solar home systems directly to consumers, typically using PAYGO or retail sales models.
To enhance competitiveness and expand market reach, providers may access grant financing or other forms 
of support from development partners. Such support helps reduce end-user costs and enables deeper 
penetration into underserved rural markets.
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CHAPTER 7. REMP FINANCING AND IMPLEMENTATION PLAN

7.1. Introduction

Following the completion of the electrification analysis, the results have been translated into an actionable 
implementation plan to guide the systematic expansion of electricity access across rural Zambia. The REMP 
therefore provides a framework for sequencing electrification investments across the country, while ensuring 
that the required financial resources and institutional capacity are aligned with the objective of achieving 
universal electricity access.

The electrification analysis undertaken under the REMP identifies suitable electrification options for rural 
communities based on a LCGEP approach. These results provide the basis for planning the implementation 
of Electrification Areas using different technologies, including grid development, mini-grids, and standalone 
solar systems.

The implementation plan presented in this chapter outlines the projected rollout of electrification investments, 
the expected number of connections to be achieved, and the corresponding financing requirements over the 
implementation period.

7.2. Organisation of Electrification Investments

The electrification analysis undertaken under the REMP identifies the most suitable electrification options 
for rural communities across Zambia. To facilitate planning and coordination, rural settlements have been 
organised into Electrification Areas, grouping communities by geographic proximity, population distribution, 
and infrastructure characteristics.

Each Electrification Area has been evaluated within the geospatial electrification model to determine the most 
cost-effective technology option for providing electricity access.

These options include:
i.	 Grid development from the national electricity network;
ii.	 mini-grids; and
iii.	 Standalone solar systems such as solar home systems.

The results of the geospatial analysis provide a clear understanding of the number of structures to be served, 
the estimated costs of electrification, and the most appropriate technology solution for each Electrification 
Area.

For implementation purposes, electrification investments will be sequenced over time based on several 
factors, including expected development impact, cost considerations, implementation capacity, and financing 
availability.

7.3. Phasing and Distribution of Electrification Projects

Achieving universal access to electricity requires a large-scale expansion of electrification infrastructure 
across the country. However, the pace at which electrification projects can be implemented will depend on 
the availability of financing, the capacity of implementing institutions, and the ability of contractors and 
developers to mobilise resources.
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The distribution of electrification projects over the implementation period has been structured to reflect 
practical considerations related to implementation capacity, financing availability, and the complexity of 
different electrification technologies.

In the initial years of implementation, a lower number of projects is prioritised to allow for the gradual scaling 
up of institutional, technical, and contractor capacity. This phased approach ensures that systems, processes, 
and supply chains are adequately established before full-scale implementation is undertaken.

As implementation progresses, the number of projects increases to reflect improved readiness, enhanced 
coordination mechanisms, and the mobilisation of financing. The peak implementation period occurs in 
the middle years of the plan, where capacity, funding, and stakeholder alignment are expected to be fully 
developed.

In the later years, the number of projects gradually stabilises as the programme shifts focus towards 
completing remaining areas, addressing more complex or remote locations, and consolidating gains towards 
achieving universal access.

The distribution of projects also varies by technology due to differences in implementation characteristics:

i.	 Grid Development projects are scaled up progressively, reflecting the need for detailed design, 
procurement processes, and significant capital investment. Early years focus on preparation and 
mobilisation, while later years reflect full-scale implementation.

ii.	 Mini-grid projects, particularly medium-voltage mini-grids, are implemented later in the 
programme due to their higher complexity, need for detailed feasibility studies, and reliance on 
private sector participation and financing. The limited number of such projects also reflects their 
targeted application in specific high-demand areas.

iii.	 Low-voltage mini-grids are deployed more steadily across the implementation period, as they 
are less complex than MV mini-grids but still require coordination with developers and financing 
arrangements.

iv.	 Standalone solar systems are deployed consistently across all years due to their modular nature, 
relatively lower complexity, and suitability for rapid deployment. This technology allows for 
immediate expansion of access, particularly in remote and dispersed areas.

Overall, this phased distribution ensures a balanced approach that aligns implementation capacity with 
investment requirements, while enabling the gradual scaling up of electrification efforts towards achieving 
universal access by 2030.

The implementation of electrification projects, subject to availability of funds, shall be predominantly informed 
by;

i.	 80% of the projects shall be drawn from the REMP implementation schedule, 
ii.	 20% of the projects shall be allocated to demand-driven or requested sites. 

Table 17 presents the projected number of Electrification Areas or installations by technology for each 
implementation year.
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Table 17: Electrification Area implementation projections by technology and year.

Technology Structures Electrification 
Areas 2025 2026 2027 2028 2029 2030

Grid Development 739,560 3,439 96 522 798 680 708 635

MV mini-grids 88,679 11 - - - 1 - 10

LV mini-grids 239,625 1,421 61 194 220 342 324 280

Standalone solar 1,440,007 N/A 240,001 240,001 240,001 240,001 240,001 240,002

7.4. Connection Projections

Because all Electrification Areas have been evaluated individually within the geospatial electrification 
model, their expected impacts in terms of connected consumers can be readily estimated once selected for 
implementation.

Table 18 presents a summary of the projected number of connections that will be achieved by investment 
year, corresponding to the Electrification Areas included in Table 17.

Grid development connections are expected to increase based on the number and location of Electrification 
Areas implemented each year. In contrast, projections for low-voltage mini-grids and standalone solar 
systems remain relatively stable across the implementation period.

Given that mini-grids and standalone solar systems are expected to be implemented primarily by private-
sector developers, the implementation schedule for these technologies may need to be adjusted based on the 
availability of financing and developers’ ability to mobilise capital.

Medium-voltage mini-grids are expected to be implemented later in the planning horizon due to their larger 
investment requirements and more complex project development.

Table 18: Connection projections by technology and year

Technology Electrification 
Areas

Total
Structures

2025 2026 2027 2028 2029 2030

Grid 
Development

3,439 739,560 14,413 129,130 167,073 146,658 146,263 136,023

MV mini-grids 11 88,679 - - - 11,371 - 77,308

LV mini-grids 1421 239,625 10,392 48,368 43,339 55,601 46,385 35,540

Standalone 
solar

N/A 1,440,007 240,001 240,001 240,001 240,001 240,001 240,002
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7.5. Investment Requirements

After evaluating the number of Electrification Areas and the magnitude of their impact on rural communities, 
the corresponding financing requirements for implementing the REMP can be estimated.

Table 19 presents a year-by-year financing plan for each electrification technology. The financing requirements 
are derived from the projected implementation schedule presented in Table 17 and the project-level cost 
analyses generated through the REMP geospatial electrification model.

The investment estimates correspond directly to:
i.	 The projected number of Electrification Areas to be implemented,
ii.	 The expected number of beneficiaries to be connected, and
iii.	 The estimated cost of electrification solutions for each Electrification Area.

Table 19: Investment projections by technology and year.

Technology Electrification 
Areas 2025 2026 2027 2028 2029 2030 Total Cost (US$)

Grid
Development

3439 12,411,787 61,450,143 114,750,685 125,873,224 146,256,667 161,075,576 621,818,302

MV mini-grids 11 - - - 19,059,653 - 143,432,536 162,492,189

LV mini-grids 1421 18,806,379 81,576,089 77,521,152 108,050,604 91,013,542 74,680,753 447,648,519

Standalone 
Solar N/A 48,000,200 48,000,200 48,000,200 48,000,200 48,000,200 48,000,400 288,001,400

Total 4871 66,806,579 129,576,289 125,521,352 300,985,709 139,013,742 427,191,295 1,519,960,410

7.6. Financing Strategy and Investment Mobilisation

The implementation of the REMP, with an estimated investment requirement of approximately US$1.52 
billion, will be financed through a combination of public and private sector resources, aligned with the financing 
strategy outlined in Zambia’s National Energy Compact.

The National Energy Compact estimates that a total of US$11.9 billion will be required to achieve universal 
energy access and broader energy sector targets by 2030, of which approximately US$9.5 billion (about 
80%) is expected to be mobilised from the private sector. This highlights the critical role of private sector 
participation in financing Zambia’s energy transition, particularly in distributed renewable energy and off-grid 
solutions.

Within the electrification segment, the Compact indicates that off-grid access investments, including mini-
grids and solar home systems, are expected to attract a significant share of private sector financing, supported 
by enabling policies, RBF, and blended finance mechanisms. In contrast, grid development and last-mile 
connectivity investments are expected to be largely financed through public sector resources, including 
Government allocations, the REF, and support from cooperating partners.

In line with this framework, public sector financing will play a central role in supporting grid-based electrification 
under the REMP, particularly in rural areas where commercial viability is limited. This includes investments 
in grid development, last-mile connections, and the electrification of public institutions such as schools and 
health facilities. Public resources will also be utilised to provide viability gap financing to ensure affordability 
and expand access for underserved communities. Key sources of financing will include Government budgetary 
allocations through the REF, as well as financial and technical support from cooperating partners.



48RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

The private sector is expected to play a key role in financing off-grid electrification solutions, particularly solar 
mini-grids and standalone solar systems. These technologies are well suited to private sector participation 
due to their modular nature, relatively shorter implementation timelines, and potential for cost recovery 
under appropriate business models. Private sector investment will be facilitated through enabling regulatory 
frameworks, targeted incentives, and RBF mechanisms designed to enhance project viability and attract 
investment.

Given the scale of investment required and the varying levels of commercial viability across technologies and 
geographic areas, a blended financing approach will be essential. This will involve the strategic use of public 
funding to de-risk investments and crowd in private capital, complemented by development partner support 
in the form of concessional financing, guarantees, and technical assistance. Such an approach will enable the 
efficient mobilisation of resources while ensuring that electrification efforts remain financially sustainable and 
socially inclusive.

In addition, the REMP presents significant opportunities to leverage climate finance, given the increasing role 
of renewable energy technologies in rural electrification. Mini-grids and standalone solar systems contribute to 
emissions reduction by displacing carbon-intensive energy sources and supporting low-carbon development 
pathways.

As a result, electrification initiatives under the REMP may be eligible for support from international climate 
financing mechanisms, including the Green Climate Fund and other climate-related facilities. Access to such 
financing can help lower the cost of investments, improve project viability, and accelerate the deployment of 
clean energy solutions in rural areas.

Overall, the financing structure of the REMP provides a realistic and implementable pathway for achieving 
universal electricity access by 2030, while aligning with national policy objectives and effectively leveraging 
both public and private sector resources.
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CHAPTER 8. ENVIRONMENTAL AND SOCIAL SAFEGUARD REQUIREMENTS

8.1. Policy Framework

Zambia’s environmental and social safeguards framework for rural electrification is anchored in national 
policies that promote sustainable development, environmental stewardship, and inclusive socio-economic 
growth. The National Policy on Environment (2009) establishes the foundational principle that environmental 
protection is a shared responsibility among government, private sector, and communities, and emphasizes 
sustainable natural resource management in all development initiatives.

Complementing this, the National Policy on Climate Change (2016) provides strategic direction for integrating 
climate resilience and low-carbon development pathways into national planning. It promotes the adoption of 
climate-smart technologies, enhances adaptive capacity across sectors such as energy and agriculture, and 
strengthens institutional coordination and stakeholder participation.

Together, these policies provide a strategic framework that ensures rural electrification initiatives not only 
expand energy access but also contribute to environmental sustainability, climate resilience, and equitable 
development outcomes, particularly for vulnerable and marginalized populations.

8.2. Legal Framework 

The legal foundation for environmental and social management in Zambia is primarily established under the 
Environmental Management Act No. 12 of 2011 (as amended in 2023). The Act provides a comprehensive 
framework for environmental protection, pollution control, and sustainable natural resource management, 
while mandating environmental assessment for all projects with potential environmental or social impacts. 
It also establishes ZEMA as the regulatory authority responsible for enforcement and compliance oversight.

In addition to the Environmental Management Act, several complementary pieces of legislation provide 
further safeguards across key thematic areas. These include laws governing land acquisition and tenure, 
biodiversity conservation, occupational health and safety, public health, labour standards, gender equality, 
and social protection. Collectively, these legal instruments ensure that electrification projects are implemented 
in a manner that safeguards ecosystems, protects human health, and upholds the rights and welfare of 
affected communities.

8.3. Regulations

The operationalization of the Environmental Management Act is achieved through a suite of regulations that 
define procedures, standards, and compliance requirements for environmental and social management.

The Environmental Impact Assessment Regulations, 2026 (SI No. 3 of 2026) provide a structured process 
for assessing the environmental and social implications of proposed projects. These regulations require 
project proponents to undertake Environmental and Social Impact Assessments (ESIAs) and prepare either 
Environmental and Social Project Briefs (ESPBs) or Environmental and Social Impact Statements (ESIS), 
depending on the scale and nature of the project.

The Strategic Environmental Assessment Regulations (SI No. 48) extend this requirement to policies, plans, 
and programmes, ensuring that environmental and social considerations are integrated at a strategic level, 
including the implementation of the REMP.

Further, the Extended Producer Responsibility Regulations (SI No. 65 of 2018) introduce lifecycle accountability 
for products, particularly electrical and electronic equipment, requiring producers and suppliers to manage 
waste responsibly, including through take-back and recycling schemes.
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Furthermore, the Environmental Management (Licensing) Regulations (SI No. 112 of 2013) provide for the 
control and management of activities that may pose risks to the environment and human health. They require 
project developers to obtain relevant environmental licences for activities such as waste management, air 
emissions, effluent discharge, and handling of hazardous substances. For rural electrification projects, this 
is particularly applicable to the management of hazardous materials such as transformer oils, batteries, 
and other electrical components, as well as the handling, storage, transportation, and disposal of waste, 
including e-waste. The licensing regime therefore ensures that environmental risks are continuously managed 
throughout project implementation and operation, beyond the initial approval stage.

Collectively, these regulations ensure that environmental and social risks are systematically identified, 
assessed, and mitigated prior to and during project implementation, thereby promoting compliance and 
sustainable outcomes.

8.4. REA Policy and Institutional Framework

REA has established a robust institutional framework to integrate environmental and social safeguards into all 
its operations. Central to this is the adoption of an Environmental and Social Management System (ESMS), 
which provides a structured approach for identifying, managing, and monitoring environmental and social 
risks throughout the project lifecycle.

REA aligns its operations with national legislation as well as international best practices, including the World 
Bank Environmental and Social Standards (ESS) and the International Finance Corporation (IFC) Performance 
Standards. This alignment ensures that REA projects meet both domestic regulatory requirements and global 
standards for sustainability and social responsibility.

The Authority’s policy approach emphasizes proactive risk management, gender equality and social inclusion, 
stakeholder engagement, and transparency. It also ensures that environmental and social considerations are 
mainstreamed into procurement processes, contractual obligations, and project supervision mechanisms, 
thereby strengthening accountability and enhancing overall project performance.

8.5. Environmental, Social, Health, Safety, Risk and Impact Management (ESHSRIM) and the Environmental 
Impact Assessment (EIA) Manuals

REA operationalizes its safeguards framework through key internal guidance documents, notably the 
Environmental, Social, Health, Safety, Risk and Impact Management (ESHSRIM) and the Environmental 
Impact Assessment (EIA) Manuals.

These manuals provide detailed procedures and technical guidance for implementing environmental and 
social safeguards across all project phases. They outline standardized processes for screening, categorization, 
assessment, and approval of projects, as well as the preparation and implementation of ESMPs.

In addition, the manuals define roles and responsibilities for REA staff, contractors, and supervising engineers, 
and establish clear requirements for monitoring, reporting, and compliance. They also integrate provisions 
from the SSF, including requirements related to labour conditions, gender-based violence prevention, 
stakeholder engagement, and grievance redress mechanisms.

As such, the manuals serve as a critical link between policy and practice, ensuring that safeguards are 
consistently and effectively applied across all electrification projects.
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8.6. Impact on the REMP 

The environmental and social safeguards framework plays a central role in shaping the planning and 
implementation of the REMP. At the strategic level, it requires the undertaking of a Strategic Environmental 
Assessment (SEA) to evaluate cumulative impacts and inform decision-making at the programme level.

At the project level, the framework mandates site-specific environmental and social assessments to identify 
potential risks and define appropriate mitigation measures. It also ensures that climate resilience is embedded 
in infrastructure design, including the adoption of renewable energy technologies and the construction of 
infrastructure capable of withstanding extreme weather conditions.

Furthermore, the framework promotes inclusive development by ensuring meaningful stakeholder 
engagement, protection of vulnerable groups, and equitable access to project benefits. It also strengthens 
compliance with both national legislation and international standards, thereby enhancing the credibility and 
sustainability of the REMP.

Overall, the safeguards framework ensures that rural electrification is not only technically and economically 
viable but also environmentally sustainable and socially responsible.

8.7. Project Implementation Process

Environmental and social safeguards are integrated into REA project implementation through a structured 
and systematic process that spans the entire project lifecycle:

i.	 Screening

Projects are initially screened to identify potential environmental and social risks and to determine the 
appropriate level of assessment required (ESPB or ESIS).

ii.	 Stakeholder Engagement and Consents

Comprehensive consultations are undertaken with affected communities, local authorities, and traditional 
leaders to ensure inclusivity, transparency, and local ownership. Necessary consents and approvals are 
obtained.

iii.	 Impact Assessment 

Detailed ESIAs are conducted, and ESMPs are developed to outline mitigation and enhancement 
measures.

iv.	 Regulatory Review and Approval

Assessment reports are submitted to ZEMA for review. Upon approval, a Decision Letter is issued, 
specifying conditions that must be adhered to during project implementation.

v.	 Procurement and Contracting

Environmental and social requirements are integrated into bidding documents and contracts, including 
provisions for Codes of Conduct, grievance mechanisms, and compliance monitoring.
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vi.	 Implementation and Compliance

Contractors implement mitigation measures as outlined in the ESMP, while REA and supervising 
engineers ensure compliance through site supervision and inspections.

vii.	 Monitoring and Reporting

Continuous monitoring is undertaken to track environmental and social performance and ensure 
adherence to regulatory and contractual obligations. Findings are documented and reported periodically.

viii.	Closure and Evaluation

Post-project evaluations are conducted to assess overall performance, capture lessons learned and inform 
future project planning and implementation.
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CHAPTER 9. ROLE OF GENDER AND SOCIAL INCLUSION IN ELECTRIFICATION PLANNING

9.1. Introduction 

The Government has increasingly shown a commitment to gender equality and citizen empowerment, and to 
mainstreaming gender and social inclusion in its work through various initiatives and legal reforms, including 
the enactment of the Gender Equity and Equality Act of 2015. This is also echoed in the National Energy Policy 
of 2019, which highlights the importance of gender mainstreaming in achieving the provision of energy for all. 

Key gender issues in the energy sector include a significant gender gap in off-grid access to electricity; low 
willingness and affordability to pay for energy services between male and female-headed households; a lack 
of access to clean energy for cooking, disproportionately affecting women; and few women benefitting from 
employment opportunities and works contracts in energy infrastructure projects. Government is committed 
to advancing gender equality in the energy sector, as demonstrated through the 2022 GESAP for the energy 
sector, the Social Safeguards Framework (SSF) and the relaunch of the Zambia Gender and Energy Network. 

Further, the Government and its Agencies recognises its responsibility as a public institution to promote gender 
equality and social inclusion in its operations in accordance with the Gender Equity and Equality Act No. 22 
of 2015. In 2024, the Authority updated its 2022 Gender policy to a Gender Equality Policy, which promotes 
the adoption of best practices to affirmation of equal rights for both men and women, including marginalized 
groups and Persons with Disabilities, to participate in rural electrification initiatives.” to participate in REPs. 

The policy further establishes zero tolerance for GBV, sexual harassment, discrimination, and other harmful 
practices, while committing the Authority to promote equal representation and participation of men and 
women, provide a safe and inclusive working environment, and ensure that both genders benefit equitably 
from rural electrification initiatives by addressing their specific energy needs. Building on these initiatives, 
the REMP endeavors to champion gender and social inclusiveness when implementing rural electrification 
projects. 

9.2. Objective

In line with the GESAP and REA’s Gender Equality Policy, the REMP aims at enhancing gender equality, social 
inclusion, and non-discrimination in rural electrification. The specific energy needs and potential barriers of 
men, women, and vulnerable groups will be considered during project design, ensuring that everyone benefits 
from the projects, both in terms of access to electricity and employment opportunities during the construction 
phase. 

9.3. Statutory Framework on Gender Equality and Social Inclusion 

The key national legislation, policies, strategies, and frameworks governing gender equality and social 
inclusion are presented below:

9.3.1. Gender Equality Strategy and Action Plan

Gender and Social inclusion in energy projects are mainly guided by the GESAP for the energy sector. The 
GESAP is underpinned by five strategic objectives, namely:
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i.	 To increase access and use of clean energy for domestic and productive purposes.
ii.	 To increase social and gender integration in energy infrastructure projects,
iii.	 To promote equal representation and participation of women as decision-makers, employees, and 

entrepreneurs in the energy sector,
iv.	 To strengthen institutional capacity to mainstream gender in energy policies, energy programmes, 

and within organisations; and,
v.	 To increase coordination, collaboration, and financing gender equality in the energy sector.

9.3.2. Social Safeguard Framework

MoE’s SSF, developed as part of the IRP, contributes to the second objective of the GESAP (To increase 
social and gender integration in energy infrastructure projects). The SSF targets developers and contractors 
and aims to prevent or mitigate social risks and the negative impact of energy projects, while promoting 
opportunities and positive impacts.

9.3.3. Other Legislation and National Commitments to Gender and Social Inclusion

The activities and requirements in the GESAP and the SSF are informed by various pieces of legislation, as 
outlined below: 

i.	 The Employment Code Act No. 3 of 2019: provides comprehensive protection against discrimination 
and promotes equal rights for all individuals in the workplace. It promotes affirmative action in 
employment, ensures equal pay, and parental leave entitlement.

ii.	 The Gender Equity and Equality Act No. 22 of 2015: Promotes gender equality, prohibits gender-
based discrimination, and ensures equal opportunities for all individuals regardless of their gender. It 
obliges public and private bodies to develop gender action plans and put measures in place to achieve 
50% representation of women. 

iii.	 The Citizen Economic Empowerment Act No. 3 of 2006: Establishes the Citizens Economic 
Empowerment Commission and aims to promote economic empowerment of citizens. It obliges 
state institutions and companies to prepare and implement an employment equity plan, which shall 
include numerical goals to achieve the equitable representation of suitably qualified targeted citizens 
within each occupational category and level in the workforce, as well as the strategies intended to 
achieve those goals. 

iv.	 The Persons with Disabilities Act No. 6 of 2012: Protects the rights of persons with disabilities and 
promotes their inclusion in society.

v.	 The National Youth Development Council Act: Establishes the National Youth Development 
Council and aims to empower and promote the well-being of the youth.

9.4. Gender Equality and Social Inclusion Constraints

Large gender inequalities exist at decision making, the consumer level and across the energy value chain. 
While the connection rate to the national grid is almost equal for male and female-headed households in urban 
area, there is a significant gender gap in off-grid electricity access. In rural areas, male-headed households are 
almost five times as likely to use off-grid solutions as female-headed households, likely due to differences in 
affordability and willingness to pay. 

A lack of strategy towards clean cooking has a disproportionate impact on girls and women due to the 
roles traditionally assigned to them. Constraints on gender equality and social inclusion exist equally in 
the generation, transmission, and distribution of energy. Although women’s employment in the sector has 
increased, a large gender gap persists in technical and management positions. This is partly a reflection of 
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the available pool of candidates, but is also a result of gender bias and the absence of deliberate policies and 
measures among energy institutions to recruit and retain women. 

Other groups that are often excluded are youths and Persons with Disabilities (PWD). Youths account for over 
75% of the unemployed in Zambia, with implications for innovation and economic sustainability. Unemployment 
rates are high among PWD, especially men, who face discrimination and accessibility challenges. 

9.5. Key GESI Priority Areas for the REMP Investment Plan

To address the constraints above, the following interventions will be implemented;

9.5.1. Promote Community Participation and Adopt Employment Quotas for Targeted Citizens 

The legal and policy framework on gender equality and social inclusion in Zambia obliges public and private 
bodies to adopt numerical goals and affirmative action measures to increase the representation of women 
and other targeted citizens. In the implementation of the REMP projects, REA will adopt the recommended 
employment quotas provided in MoE’s SSF (Social Standards 3 on Non-discrimination and Equal Opportunities) 
as outlined below:

i.	 At least 80% of the total workforce will be Zambian nationals. Out of this number, at least 70% will be 
community members from the project area (communities within a 10 km radius of the project site);

ii.	 At least 30% of the total workforce will be women;
iii.	 At least 30% of the total workforce will be youth (persons aged 19 to 35 years); and
iv.	 At least 5% of the total workforce will be PWD.

9.5.2. Incorporating Clean Cooking in Electrification Projects

Clean energy for cooking is a critical need for rural women and girls, who, due to their traditional roles, spend 
many hours collecting firewood and are exposed to smoke, leading to respiratory diseases and eye problems. 
The need for clean energy for cooking is emphasised in GESAP, which advocates for the implementation of 
a nationwide clean cooking programme. Although REA’s mandate primarily focuses on productive use of 
energy, section 4 (j) of the Rural Electrification Act states that REA shall “undertake such other activities as 
are conducive or incidental to the performance of its functions under the Act”. Therefore, REA has a strong 
business case for including access to clean cooking technologies, given the associated environmental and 
socio-economic benefits. Switching to clean cooking can deliver ‘triple wins’: 1) reduced deforestation and 
climate change emissions, 2) improved health and wellbeing, and 3) increased employment and income 
generation among women and other vulnerable groups, as electricity can free up time traditionally spent on 
domestic chores, particularly cooking. Furthermore, clean cooking will be integrated in REA’s community 
engagement strategy.

9.5.3. Integrating “Complementary Services” to Support Initial Connection Charges and Amplify the Positive 
Impact of Electrification

Electrification projects under REMP will be accompanied by complementary services such as credit facilities, 
entrepreneurship training, the creation of savings groups, social marketing of electric appliances, and other 
initiatives. This will support initial connection charges that may be unaffordable for poorer households, as well 
as increasing the uptake of energy services for productive and domestic use, leading to improved livelihoods. 
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9.5.4. Affordability and Willingness to Pay for Different Groups 

Areas with Female-headed households are significantly less willing to pay for an electricity connection and a 
SHS in comparison to male-headed households. This has translated into a significant gender gap in electricity 
access in off-grid areas (see GESAP for more information). In on-grid areas, although the gender gap in 
electricity access has been closed by deliberately targeting female-headed households, low willingness to pay 
for a connection will affect grid densification. 

To increase grid densification and off-grid electricity access, REA will conduct a study on affordability and 
willingness to pay, focusing on understanding the reasons for lower willingness to pay in female-headed 
households, such as differences in affordability and access to information. Other factors, such as age, civil 
status, disability, and educational level, that may affect affordability and willingness to pay must also be 
investigated. 

It is paramount that this study is conducted in a way that allows for comparison across different groups 
to identify vulnerable segments of the population in need of subsidies or other interventions to increase 
electricity access.

9.5.5. Adoption of Gender-Responsive Procurement

REA will adopt gender responsive procurement, as highlighted in the GESAP, through three main approaches:
i.	 Contractual obligations: Incorporation of social and gender requirements in tender documents, 

including Terms of Reference, Technical Specification, Bill of Quantity and Project Contracts.  E.g., 
employment quotas for women, awareness on HIV and GBV among workers and communities, 
distribution of comments etc. 

ii.	 Evaluation and Qualification Criteria: Include criteria on gender equality/social safeguards performance 
in the evaluation of bids, such as the number of accidents and the number of women employed.

iii.	 Adoption of preference or reservation schemes in the procurement process in accordance with 
the Public Procurement Act and regulations. These schemes could target companies owned/led 
by targeted citizens (women, youth, PWD) or companies that promote gender equality and social 
inclusion internally.

9.5.6. Support Businesses Owned or Led by Women, Youth or Persons with Disabilities

REA will map the key areas along the REMP value chain where contractors, suppliers, and service providers 
will be needed, and identify businesses owned or led by women, youth, or persons with disabilities within these 
areas. These companies will benefit from capacity-building initiatives and preferential access to financing and 
subsidies. The capacity-building support may encompass technical skills development and bid-preparation 
training to enhance their competitiveness in procurement processes. 

9.5.7. Integrate Social and Gender Considerations in the Environmental Social and Impact Assessment of 
Projects

The implementation of the REMP will ensure Environmental and Social Impact Assessment includes a social 
and gender analysis, and specific measures on social and gender impacts are included in the ESMP. When an 
EIA is conducted by an external firm, these requirements will be reflected in the Terms of Reference, including 
the required Personnel which must include a Gender Expert of Sociologist with gender expertise. 
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CHAPTER 10. MONITORING AND EVALUATION OF ELECTRIFICATION PROGRESS

10.1. Introduction 

Monitoring and Evaluation (M&E) are essential components of the REMP implementation framework. These 
activities provide a systematic mechanism for tracking the progress of electrification initiatives, assessing the 
effectiveness of implemented interventions, and generating evidence to support informed decision-making in 
the rural electrification sector.

Through monitoring and evaluation, GRZ and other stakeholders will be able to determine whether electrification 
projects are being implemented according to plan, identify challenges affecting project delivery, and assess 
the socio-economic impacts of electricity access in rural communities. The results of M&E activities will also 
provide important inputs to improve project implementation and guide the periodic review and updating of 
the REMP.

10.2. Objectives of Monitoring and Evaluation

The M&E framework under the REMP aims to achieve the following objectives:
i.	 Track the implementation progress of rural electrification projects across the country;
ii.	 Assess whether electrification projects are being implemented in accordance with planned 

timelines, budgets, and technical standards;
iii.	 Measure the outcomes and socio-economic impacts of electrification interventions in rural 

communities;
iv.	 Identify implementation challenges and provide evidence to support corrective actions and 

improvements in project delivery; and
v.	 Generate lessons learned to inform future electrification initiatives and periodic updates of the 

REMP.

10.3. Key Indicators for Monitoring Electrification Progress

Monitoring the implementation of the REMP will involve tracking key performance indicators that reflect 
progress in expanding electricity access in rural areas. These indicators will provide measurable evidence of 
the outputs and outcomes achieved through electrification initiatives.

Key indicators to be monitored include:
i.	 Number of households connected to electricity; 
ii.	 Number of public institutions electrified, including schools and health facilities; 
iii.	 Number of mini-grids developed and operational; 
iv.	 Number of solar home systems deployed;
v.	 Number of clean cooking solutions distributed; 
vi.	 Rural electrification access rate; 
vii.	 Number of productive-use applications supported in electrified communities;
viii.	 Percentage of households actively using electricity services;
ix.	 Percentage of households using modern clean cooking solutions;
x.	 Reduction in the use of traditional biomass fuels for cooking;
xi.	 Improvements in service delivery in electrified public institutions;
xii.	 Changes in household income levels in electrified areas;
xiii.	 Improvements in health outcomes associated with reduced indoor air pollution;
xiv.	 Changes in household expenditure on energy; and
xv.	 Investment levels in rural electrification infrastructure.
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Tracking these indicators will enable stakeholders to measure progress toward achieving the national target 
of universal electricity access by 2030.

10.4. Institutional Responsibilities

The M&E of rural electrification initiatives will involve several institutions responsible for policy oversight, 
project implementation, and sector regulation. The MoE will provide overall policy guidance and oversight for 
monitoring progress in the rural electrification sector.

REA will play the central role in monitoring the implementation of rural electrification projects. REA will 
undertake monitoring activities through project reporting systems, desk reviews, and field visits to project 
sites.

Other institutions, such as the ERB, local authorities, project developers, and cooperating partners, will also 
contribute to the monitoring process by providing relevant data and progress reports related to project 
implementation.

10.5 Digital Monitoring, Reporting and Verification (d-MRV) Platform

To strengthen monitoring and reporting of electrification initiatives, REA will develop a national d-MRV 
platform to support the collection, management, and analysis of electrification data across the REP.

The d-MRV platform will serve as a central digital system for tracking the implementation and results 
of electrification projects across the country. The system will enable the capture and verification of key 
information, including the number of electricity connections achieved, electrification technologies deployed, 
project locations, and other relevant performance indicators.

The platform will also enable the integration of data from multiple stakeholders, including utilities, private 
developers, and implementing agencies. Through dashboards, reports, and spatial visualisations, the system 
will support real-time monitoring of electrification progress and improve transparency in the implementation 
of rural electrification initiatives.

The d-MRV platform will further support results-based monitoring and verification of electrification outcomes, 
particularly under programmes supported by cooperating partners. Information generated through monitoring 
activities, baseline surveys, end-of-project evaluations, and ex-post evaluations will feed into the platform, 
enabling systematic tracking of electrification progress and supporting evidence-based decision-making in 
the sector.

10.6. Data Collection and Evaluation Processes

The M&E activities will involve a combination of continuous monitoring and periodic evaluation processes 
designed to assess both project implementation progress and long-term development impacts.

10.6.1. Monitoring

Monitoring will cover both the implementation of individual project activities under the REMP and the overall 
performance of the Plan as a strategic framework, ensuring that short-term outputs and long-term outcomes 
are consistently aligned.
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10.6.1.1 Monitoring of project development in the REMP

Monitoring of project development will be conducted periodically and will involve a continuous assessment of 
the progress of project activities and outputs to ensure that they remain on track. It will focus on activities being 
executed, the parties involved, and the tracking of indicators such as timelines, budgets, and deliverables. 

The results of the monitoring activities will inform whether the project is progressing as envisaged in the 
project plan. Throughout project execution, REA will conduct monitoring activities through monthly desk 
reviews and field visits.

10.6.1.2 Monitoring of the REMP

The monitoring of the REMP will be undertaken as a structured process to assess the performance and 
relevance of proposed electrification strategies. The framework will track the implementation of key 
components, including technology deployment (grid development, mini-grids, and standalone solar solutions), 
demographic changes, demand growth, infrastructure expansion, and investment flows, ensuring alignment 
with least-cost electrification pathways.

The process will monitor changes in population distribution, urbanisation trends, and the growth of Electrification 
Areas, alongside evolving energy demand from households, social infrastructure, and productive uses. It will 
also assess technology performance and costs, including capital, O&M, and replacement costs, to ensure 
continued cost-effectiveness and adaptability to market and technological developments.

Additionally, the framework will evaluate policy alignment, institutional coordination, and private sector 
participation, as well as environmental and social compliance, including lifecycle sustainability of deployed 
systems.

A mid-term review will be conducted within the Plan period (2025–2030) to assess progress, validate 
assumptions, and adjust strategies where necessary. A terminal evaluation in 2030 will assess overall impact, 
including access, service reliability, and cost-effectiveness of investments. The process will be supported by 
geospatial data systems and national surveys to ensure evidence-based decision-making and continuous 
improvement of the Plan

10.6.2. Evaluations

The project evaluation process will be a systematic assessment of project outcomes, impacts, and 
effectiveness. It will measure whether the project meets its objectives and will assess the long-term effects of 
the interventions. The process will also involve data analysis to understand successes, challenges, and areas 
requiring improvement. Evaluations will be conducted before the commencement of project implementation, 
midway through the project life cycle, and after project completion.

The evaluation process will include baseline (ex-ante), end-of-project, and ex-post evaluations to assess the 
projects’ impact on rural communities. These evaluations will also identify lessons learned and highlight areas 
for improvement to inform future projects. The following evaluation activities will be undertaken through desk 
reviews and field visits. 

10.6.2.1 Baseline surveys

Baseline surveys will be conducted prior to the commencement of implementation of each project. The surveys 
will be conducted to establish the current socio-economic and demographic profile of the targeted beneficiary 
communities/population. The information will be used to identify trends and establish a baseline against 
which project success will be measured. The results will be project-specific, highlighting unique characteristics 
of the environment where the project is to be implemented. 
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10.6.2.2. End of project evaluations 

End-of-project evaluations will be undertaken on newly completed projects to measure intermediate outcomes. 
This will be done to assess the effectiveness and relevance of the process used to implement the projects. The 
exercise may be conducted more than once to track expected outputs and immediate outcomes.  The findings 
from these evaluations will feed into the Ex-Post Evaluation and the D-MRV platform and inform the periodic 
updating of the REMP.

10.6.2.3. Ex-Post Evaluation

The Ex-post evaluation will be undertaken 3 to 5 years after project implementation to determine the long-
term socio-economic benefits of electrification in rural communities. The evaluation will be conducted with the 
support of independent consultants and will have a countrywide focus. 

The evaluation will review the number of actual electricity connections achieved and assess how access to 
electricity has influenced the livelihoods and well-being of beneficiary communities. In addition, the evaluation 
will examine the appropriateness and performance of the electrification technologies deployed under the 
projects. 

The ex-post evaluation will also provide an opportunity to identify additional potential areas for electrification 
and to generate lessons learned that can inform future electrification initiatives. The results of the ex-post 
evaluations will feed into the d-MRV platform and inform the periodic updating of the REMP.

10.6.2.4 National Energy Access Survey (NEAS)

The NEAS will be conducted every 2 to 4 years as a systematic exercise to assess the status of energy access 
in Zambia. The survey provides a comprehensive evaluation of access, reliability, usage, and sustainability 
of energy services, and serves as a key instrument for informing policy formulation, sector planning, and 
investment decision-making. The survey will be undertaken by REA, MoE and ZamStats.

The survey process will involve the collection and analysis of data to evaluate the level of access national wide 
and its ability to meet the needs of households, businesses, and public institutions. The survey also evaluates 
transitions within the energy sector, including the shift from fossil fuels to renewable energy, adoption of 
improved cooking technologies, and the contribution of biofuels in the national energy mix. 

The results of the survey will be published in the NEAS report and inform the periodic updating of the REMP.

10.7 Adaptive Management and Continuous Improvement

The findings from M&E activities will be used to support adaptive management of rural electrification 
initiatives. Lessons learned from project implementation will inform improvements in planning approaches, 
project design, and technology deployment.

Monitoring results and evaluation findings will also provide key inputs into the periodic review and updating 
of the REMP, ensuring that the plan remains responsive to changes in demand, technology developments, 
and emerging opportunities within the rural electrification sector.

Through this approach, the REMP will serve as a dynamic planning framework that evolves continuously 
based on implementation experience and evidence from M&E activities.	
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CHAPTER 11. CONCLUSION AND RECOMMENDATIONS

11.1. Conclusion

The REMP 2025–2030 provides a comprehensive and strategic framework to accelerate electricity access 
across rural Zambia and support the Government’s commitment to achieving universal access to electricity 
by 2030. The update responds to significant demographic, geographic, and socio-economic changes since 
the development of the 2008 REMP and aligns Zambia’s electrification agenda with national development 
frameworks, including Vision 2030, the National Energy Policy, and the Sustainable Development Goals, 
particularly SDG 7 on universal energy access. 

The REMP introduces a transformative planning approach by shifting from the RGC concept to the 
Electrification Area framework, which focuses on electrifying all rural communities rather than selected 
service centres. Using the LCGEP methodology, the plan identifies the most appropriate and cost-effective 
electrification technologies for different rural areas, including grid extension, solar mini-grids, and standalone 
solar systems. This multi-technology approach ensures that electrification solutions are tailored to the 
demographic, geographic, and economic characteristics of each Electrification Area. 

The analysis undertaken in the REMP demonstrates that significant progress has been made in expanding 
electricity access, with the rural electrification rate increasing to 34% according to the 2023 NEAS. However, 
a substantial gap remains in achieving universal access by 2030, requiring accelerated investment and 
coordinated implementation efforts across the sector. 

Achieving universal access between 2025 and 2030 will require approximately 2.5 million new connections 
at an estimated cost of US$1.52 billion through grid development, mini-grids, and standalone solar systems. 
This will require strong collaboration among GRZ institutions, development partners, the private sector, and 
local communities. Innovative business models, effective coordination mechanisms, and improved financing 
arrangements will be essential to mobilise the required resources and ensure sustainable implementation. 

The REMP also recognises the importance of integrating gender equality and social inclusion, environmental 
and social safeguards, and the productive use of electricity in rural electrification initiatives. These considerations 
are essential to maximise the socio-economic benefits of electrification and ensure that electricity access 
contributes meaningfully to rural development, poverty reduction, and improved service delivery in sectors 
such as agriculture, education, health, and small enterprise development. 

Furthermore, the establishment of the Visualisation Platform provides a modern digital tool to support 
planning, monitoring, and coordination of electrification initiatives. The platform will enable stakeholders to 
access key data on Electrification Areas, proposed electrification technologies, and investment opportunities, 
thereby enhancing transparency, facilitating private sector participation, and improving evidence-based 
decision-making in the rural electrification space. 

Overall, the REMP represents a critical milestone in Zambia’s energy sector development and provides a 
clear roadmap for accelerating electricity access in rural areas. Its successful implementation will contribute 
significantly to improved livelihoods, increased economic opportunities, and sustainable rural transformation.
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11.2 Recommendations

To support the effective implementation of the REMP, the following recommendations are proposed:

i.	 Strengthen Institutional Coordination

The MoE, in collaboration with REA, should continue to strengthen coordination mechanisms among 
institutions involved in rural electrification, including government agencies, development partners, local 
authorities, and private sector actors. Improved coordination will enhance alignment of electrification 
initiatives, reduce duplication of efforts, and promote efficient implementation of projects across the 
country

ii.	 Mobilise Sustainable Financing for Rural Electrification

GRZ should continue to mobilise adequate and sustainable financing to support the implementation of 
the REMP. This includes leveraging public resources, development partner support, RBF mechanisms, 
carbon finance and private-sector investment to meet the significant capital requirements to achieve 
universal electricity access by 2030.

iii.	 Promote Private Sector Participation

GRZ should continue to create an enabling environment that encourages private-sector participation 
in rural electrification, particularly in the development of mini-grids and the deployment of solar home 
systems in areas where grid extension may not be economically viable. Clear regulatory frameworks, 
investment incentives, and transparent project identification processes will be essential to attract 
private-sector investment.

iv.	 Enhance Monitoring and Evaluation Systems

REA, in collaboration with relevant stakeholders, should maintain a robust M&E framework to track the 
implementation of electrification projects and assess their outcomes and impacts. Regular monitoring of 
electrification indicators and periodic evaluation of project performance will help identify implementation 
challenges and inform improvements in project design and delivery.

v.	 Periodically Update the REMP

REA should maintain and continuously update the REMP geospatial database to ensure that the plan 
remains current and responsive to developments in the rural electrification sector. The REMP has been 
designed as a living planning framework, supported by a geospatial database that enables efficient 
incorporation of new information as it becomes available.

This approach will enable updated datasets, such as new electrification projects, infrastructure 
developments, demographic changes, and survey results, to be integrated into the planning framework 
without requiring a full revision of the entire master plan. Maintaining an up-to-date geospatial database 
will therefore support more effective planning, coordination, and investment decision-making in the 
rural electrification sector.
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No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year

1 Chikobo Rural Health Centre Central Chibombo 11 54  37,870  701 2025

2 Shimukuni Primary Central Chibombo 11 62  49,703  802 2025

3 Shiyala Primary School Central Chibombo 11 77  65,592  852 2025

4 Kakunka Primary Central Chibombo 33 54  54,518  1,010 2025

5 Chombela Day Secondary Central Chibombo 11 931  1,033,513  1,110 2025

6 Chipako Primary Central Chibombo 33 52  62,030  1,193 2025

7 Chipako Primary Central Chibombo 33 59  70,231  1,190 2025

8 Chikobo Rural Health Centre Central Chibombo 11 83  102,575  1,236 2025

9 Kafululu Primary Central Chibombo 11 83  103,330  1,245 2025

10 Mulonga Central Kapiri Mposhi 33 58  61,519  1,061 2025

11 Mibanga Central Kapiri Mposhi 33 61  64,059  1,050 2025

12 Mikunku Primary School Central Kapiri Mposhi 33 216  212,830  985 2025

13 Kasonka Central Luano 33 47  36,204  770 2025

14 Shalobala Pre-School Central Mumbwa 11 60  68,865  1,148 2025

15 Mumba Primary School Central Mumbwa 33 144  168,672  1,171 2025

16 Chilonga Community Central Mumbwa 11 378  462,751  1,224 2025

17 Chilonga Community Central Mumbwa 11 168  202,375  1,205 2025

18 Shakumbila Health Post Central Mumbwa 33 595  736,267  1,237 2025

19 Mumba Primary School Central Mumbwa 33 42  53,589  1,276 2025

20 Matala Primary Central Mumbwa 33 293  368,519  1,258 2025

21 Nchimishi Rural Health Centre Central Serenje 33 29  33,354  1,150 2025

22 Kofi Kunda School Central Serenje 33 61  72,572  1,190 2025

23 Makopa Primary School Central Serenje 33 75  92,590  1,235 2025

24 Kalundu Community Central Shibuyunji 11 43  41,307  961 2025

25 Shalobala Pre-School Central Shibuyunji 11 273  262,112  960 2025

26 Twalumba Rural Health Centre Central Chibombo 11 74  49,983  675 2026

27 Lupani Primary Central Chibombo 11 56  45,980  821 2026

28 Mulunda Primary School Central Chibombo 11 51  46,043  903 2026

29 Shiyala Primary School Central Chibombo 11 63  59,460  944 2026

30 Kaparu Rural Health Centre Central Chibombo 11 43  38,895  905 2026

31 Kafululu Primary Central Chibombo 11 68  49,373  726 2026

32 Kabinga Primary Central Chibombo 11 57  44,062  773 2026

33 Mwayasunka Primary Central Chibombo 11 32  13,058  408 2026

34 Kafululu Primary Central Chibombo 11 54  50,151  929 2026

35 Salamano Community School Central Kabwe 11 849  455,136  536 2026

36 Busanga Primary Central Kabwe 11 146  87,025  596 2026

37 Busanga Primary Central Kabwe 11 68  36,472  536 2026

38 Katondo Primary School Central Kabwe 11 88  46,990  534 2026

39 Tandalwe Central Kapiri Mposhi 11 70  49,229  703 2026

40 Misenga Community School Central Kapiri Mposhi 11 36  24,573  683 2026

41 Kakwelesa Primary Central Kapiri Mposhi 11 43  34,233  796 2026

42 Kamatete Central Kapiri Mposhi 33 72  56,933  791 2026

43 Chawama Rural Health Center Central Kapiri Mposhi 11 323  110,538  342 2026

44 Mibila Central Kapiri Mposhi 11 114  56,323  494 2026

45 St Agnes Health Post Central Kapiri Mposhi 33 97  60,444  623 2026

46 Mikumbila Primary Central Kapiri Mposhi 33 41  25,594  624 2026

47 Fikoko Primary Central Kapiri Mposhi 33 160  125,414  784 2026

48 Chankomo Rural Health Center Central Kapiri Mposhi 33 67  51,559  770 2026

49 Chisanga Primary School Central Kapiri Mposhi 33 54  47,697  883 2026

50 ZNS Munsakamba Rural Health Centre Central Mkushi 11 58  39,424  680 2026

ANNEXES

ANNEX I: GRID EXPANSION ELECTRIFICATION AREAS
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51 Chumwe Primary School Central Mkushi 11 87  41,801  480 2026

52 Nkumbi Rural Health Center Central Mkushi 11 65  27,929  430 2026

53 Chankomo  Primary Central Mkushi 11 35  24,705  706 2026

54 Fitalo Primary Central Mkushi 33 124  82,894  668 2026

55 Madala Community School Central Mkushi 33 66  40,958  621 2026

56 Chimbofu Community School Central Mkushi 33 82  57,983  707 2026

57 Welkom Community Central Mkushi 33 63  37,518  596 2026

58 Mfuti Community School Central Mkushi 11 86  52,286  608 2026

59 Nkolonga Health Post Central Mkushi 33 87  42,721  491 2026

60 Chalata Rural Health Center Central Mkushi 11 169  103,687  614 2026

61 Mkushi Coppermine Health Center Central Mkushi 33 135  79,327  588 2026

62 Chumwe Primary School Central Mkushi 11 45  31,155  692 2026

63 Kankunka Primary Central Mumbwa 33 52  35,578  684 2026

64 Nambala Rural Health Centre Central Mumbwa 11 43  33,021  768 2026

65 Sanje Primary Central Mumbwa 11 72  55,864  776 2026

66 Sala Future Hope Private Central Mumbwa 11 59  43,326  734 2026

67 Maano Primary Central Mumbwa 11 75  61,912  825 2026

68 Keezwa Primary Central Mumbwa 33 66  49,287  747 2026

69 Chalabana Primary Central Mumbwa 33 64  53,651  838 2026

70 Mine Clinic Central Mumbwa 33 46  41,213  896 2026

71 Brimagoda Primary School Community Central Mumbwa 33 475  275,387  580 2026

72 Mumbwa Day Secondary Central Mumbwa 33 229  198,783  868 2026

73 Sala School Central Mumbwa 33 89  86,368  970 2026

74 Mwimbula Primary Central Serenje 33 52  42,773  823 2026

75 Chikubula Primary Central Serenje 33 59  47,867  811 2026

76 Mailo Rural Health Centre Central Serenje 11 41  20,815  508 2026

77 Serenje District Hospital Central Serenje 11 82  74,815  912 2026

78 Kakunka Primary Central Chibombo 33 50  50,313  1,006 2027

79 Kafululu Primary Central Chibombo 11 46  44,582  969 2027

80 Lupani Primary Central Chibombo 11 55  52,765  959 2027

81 Chipako Primary Central Chibombo 33 61  63,354  1,039 2027

82 Kasalya Central Chibombo 11 129  139,634  1,082 2027

83 Shimukuni Rural Health Centre Central Chibombo 33 139  148,120  1,066 2027

84 Shimukuni Rural Health Centre Central Chibombo 33 52  56,190  1,081 2027

85 Harper Ann Rural Health Centre Central Chibombo 11 105  108,516  1,033 2027

86 Kamukwesukeni Primary School Central Chibombo 11 1316  1,358,992  1,033 2027

87 Nkutika Community Central Chibombo 11 281  299,661  1,066 2027

88 Chankumba Primary School Central Chisamba 33 62  60,193  971 2027

89 Kalwelwe Primary School Central Chisamba 11 54  51,797  959 2027

90 Bombwe Health Post Central Chisamba 11 59  56,003  949 2027

91 Lifwambula Central Chisamba 11 67  73,131  1,092 2027

92 Kizito Primary Central Chisamba 33 56  61,052  1,090 2027

93 Masaka Community Central Chisamba 33 319  308,396  967 2027

94 Kalangwa Primary Central Chisamba 11 347  347,749  1,002 2027

95 Mine Primary School Central Kabwe 11 122  100,796  826 2027

96 Makululu C Primary School Central Kabwe 11 51  36,075  707 2027

97 Arteco Primary School Central Kabwe 11 173  155,231  897 2027

98 Hamududu School Central Kabwe 11 319  242,888  761 2027

99 Lufutuko Primary School Central Kabwe 11 58  50,606  873 2027

100 Naambe Primary Central Kabwe 11 37  24,615  665 2027

101 Luanshimba Rural Health Centre Central Kapiri Mposhi 11 63  55,805  886 2027

102 Muchinga School Central Kapiri Mposhi 11 37  33,835  914 2027

103 Mwala Primary Central Kapiri Mposhi 11 47  46,162  982 2027

104 Mubalashi Primary Central Kapiri Mposhi 33 45  44,477  988 2027

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year



66RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

105 Geo/Ndashe Primary Central Kapiri Mposhi 33 61  58,156  953 2027

106 Fikoko Primary Central Kapiri Mposhi 33 44  44,559  1,013 2027

107 Geo/Ndashe Primary Central Kapiri Mposhi 33 50  49,516  990 2027

108 Mubo Central Kapiri Mposhi 11 41  39,300  959 2027

109 Kalala Primary Central Kapiri Mposhi 11 41  36,739  896 2027

110 Mubo Central Kapiri Mposhi 11 38  39,001  1,026 2027

111 Kamatete Central Kapiri Mposhi 33 57  58,921  1,034 2027

112 Shaibila Health Post Central Luano 33 118  92,547  784 2027

113 Butempa School Central Luano 33 40  31,087  777 2027

114 Shaibila Health Post Central Luano 33 51  47,716  936 2027

115 Kampelembe Rural Health Central Luano 33 35  34,431  984 2027

116 Minsundu Central Luano 33 51  50,132  983 2027

117 Chumwe Primary School Central Mkushi 11 39  36,186  928 2027

118 Kasokota Health Post Central Mkushi 11 62  45,037  726 2027

119 Chankomo  Primary Central Mkushi 11 72  51,903  721 2027

120 Mapapa Central Mkushi 33 56  42,193  753 2027

121 Chimbofu Community School Central Mkushi 33 39  30,447  781 2027

122 Brimagoda Primary School Community Central Mkushi 11 38  32,636  859 2027

123 Nsulu Central Mkushi 33 78  77,210  990 2027

124 Kosa Central Mkushi 11 30  29,295  977 2027

125 Kosa Central Mkushi 11 45  42,359  941 2027

126 Chikanda School Central Mkushi 33 38  33,607  884 2027

127 Kandawo Primary Central Mkushi 11 42  38,000  905 2027

128 Kankunka Primary Central Mumbwa 33 32  30,454  952 2027

129 Chunga Rural Health Centre Central Mumbwa 33 64  60,186  940 2027

130 Keezwa Primary Central Mumbwa 33 44  44,031  1,001 2027

131 Myooye Rural Health Centre Central Mumbwa 33 56  50,312  898 2027

132 Myooye Rural Health Centre Central Mumbwa 33 269  287,906  1,070 2027

133 Minsamba Community School Central Mumbwa 33 48  51,801  1,079 2027

134 Shacele Health Post Central Mumbwa 33 40  42,110  1,053 2027

135 Mukubu School Central Mumbwa 33 109  112,686  1,034 2027

136 Kashinka  Upper Primary School Central Mumbwa 33 606  571,388  943 2027

137 Mukupi Primary School Central Mumbwa 11 660  678,634  1,028 2027

138 Munkumpu Mini Hospital Central Ngabwe 11 36  36,873  1,024 2027

139 Munkumpu Mini Hospital Central Ngabwe 11 58  57,112  985 2027

140 Nakuyuwa Central Nkeyema 11 38  41,379  1,089 2027

141 Mpande Community Central Serenje 33 68  62,940  926 2027

142 Chibale Primary School Community Central Serenje 33 41  39,412  961 2027

143 Chisebwa Primary School Central Serenje 11 40  39,227  981 2027

144 Mulembo Primary School Central Serenje 33 85  82,097  966 2027

145 Kofi Kunda School Central Serenje 33 59  62,080  1,052 2027

146 Makopa Primary School Central Serenje 33 48  50,972  1,062 2027

147 Mutombe Primary Central Shibuyunji 11 126  136,971  1,087 2027

148 Sala School Central Shibuyunji 33 841  872,880  1,038 2027

149 Maano Primary Central Shibuyunji 11 258  274,936  1,066 2027

150 Mwembezhi Primary Central Shibuyunji 33 59  60,058  1,018 2027

151 Chitanda Rural Health Centre Central Chibombo 11 65  74,325  1,143 2028

152 Kalebuka Primary Central Chibombo 11 49  57,403  1,171 2028

153 Mbwate School Central Chibombo 11 53  60,186  1,136 2028

154 Gems Comm Central Chibombo 11 84  94,858  1,129 2028

155 Sr Lucy O’Brien Memorial Rural Health 
Centre

Central Chibombo 11 39  43,725  1,121 2028

156 Shimbilo Day Secondary Central Chibombo 11 46  53,399  1,161 2028

157 Mufwambe Primary Central Chibombo 33 28  32,371  1,156 2028

158 Mufwambe Primary Central Chibombo 33 62  70,079  1,130 2028

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year
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159 Lukata Primary Central Chibombo 11 49  55,127  1,125 2028

160 Muswishi Primary School Central Chibombo 11 37  41,632  1,125 2028

161 Shimbilo Day Secondary Central Chibombo 11 106  125,610  1,185 2028

162 Kalangwa Central Chibombo 11 47  55,625  1,184 2028

163 Chabona Primary Central Chibombo 11 205  234,927  1,146 2028

164 Kakunka Primary Central Chibombo 33 211  249,119  1,181 2028

165 Kakunka Primary Central Chibombo 33 826  961,121  1,164 2028

166 Banani Private Primary Central Chibombo 33 69  81,795  1,185 2028

167 Ntampwila Community Central Chibombo 11 151  178,287  1,181 2028

168 Makululu C Primary School Central Kabwe 11 179  163,898  916 2028

169 Kangomba Primary Central Kabwe 11 119  122,125  1,026 2028

170 Nkrumah Extension Primary School Central Kabwe 11 787  709,749  902 2028

171 Kangomba Primary School Central Kabwe 11 452  463,009  1,024 2028

172 Kangomba Primary Central Kabwe 33 285  287,667  1,009 2028

173 Munkumpu Mini Hospital Central Kapiri Mposhi 11 38  41,531  1,093 2028

174 Bombwe Central Kapiri Mposhi 11 61  66,710  1,094 2028

175 Chamakamba Primary Community Central Kapiri Mposhi 11 38  40,481  1,065 2028

176 Kabonga Primary Central Kapiri Mposhi 11 38  40,550  1,067 2028

177 Chankomo Rural Health Center Central Kapiri Mposhi 33 52  57,923  1,114 2028

178 Muchinga School Central Kapiri Mposhi 11 45  52,806  1,173 2028

179 Muchinga School Central Kapiri Mposhi 11 54  62,288  1,153 2028

180 Kakwelesa Primary Central Kapiri Mposhi 11 52  60,215  1,158 2028

181 Kakwelesa Primary Central Kapiri Mposhi 11 51  58,303  1,143 2028

182 Chibwe Central Kapiri Mposhi 33 40  44,750  1,119 2028

183 Ndashe Central Kapiri Mposhi 33 43  48,349  1,124 2028

184 Mpale Central Kapiri Mposhi 33 63  70,690  1,122 2028

185 Nchembwe School Central Kapiri Mposhi 11 86  97,554  1,134 2028

186 Mibila Central Kapiri Mposhi 33 278  325,970  1,173 2028

187 Nkrumashiba School Central Mkushi 33 36  35,832  995 2028

188 Kampelembe Rural Health Central Mkushi 33 57  57,655  1,011 2028

189 Butempa School Central Mkushi 33 26  26,473  1,018 2028

190 Kasokota Health Post Central Mkushi 11 49  49,265  1,005 2028

191 Mikunku School Central Mkushi 11 44  44,246  1,006 2028

192 Kasalamakanga Health Post Central Mkushi 33 42  41,810  995 2028

193 Nkulumashiba Primary School Central Mkushi 33 39  40,102  1,028 2028

194 Kapelembe School Central Mkushi 33 53  55,806  1,053 2028

195 Kangulwe Community School Central Mkushi 33 40  43,601  1,090 2028

196 Itala Community School Central Mkushi 11 64  70,580  1,103 2028

197 Nkumbi International College Central Mkushi 11 43  45,314  1,054 2028

198 Chumwe Primary School Central Mkushi 11 41  45,371  1,107 2028

199 Chimoka Community School Central Mkushi 33 51  53,006  1,039 2028

200 Chikanda School Central Mkushi 33 56  59,594  1,064 2028

201 Twatasha Rural Health Post Central Mkushi 33 46  50,536  1,099 2028

202 Ntekete Primary School Central Mkushi 11 42  44,774  1,066 2028

203 Myooye Secondary School Central Mumbwa 33 317  353,618  1,116 2028

204 Chibuluma Primary School Central Mumbwa 33 39  42,499  1,090 2028

205 Minsamba Community School Central Mumbwa 33 105  116,082  1,106 2028

206 Nambala Rural Health Centre Central Mumbwa 11 111  123,542  1,113 2028

207 Shacele Health Post Community Central Mumbwa 33 49  54,320  1,109 2028

208 Keezwa Primary Central Mumbwa 33 32  35,497  1,109 2028

209 Shimunungu Central Mumbwa 33 70  76,988  1,100 2028

210 Mukubu School Central Mumbwa 33 181  203,066  1,121 2028

211 Chalabana Primary Central Mumbwa 33 42  47,010  1,119 2028

212 Sichobo Rural Health Center Central Mumbwa 11 774  883,135  1,141 2028

213 Makasa Primary School Central Mumbwa 11 220  250,559  1,139 2028
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214 Mwembezhi Primary Central Mumbwa 33 48  55,391  1,154 2028

215 Masteak Health Post Central Mumbwa 33 63  67,307  1,068 2028

216 Jm Primary School Central Mumbwa 11 805  894,388  1,111 2028

217 Nakabu Primary Central Mumbwa 11 160  184,379  1,152 2028

218 Mpemba Primary School Central Serenje 33 123  137,322  1,116 2028

219 Waya Primary School Central Serenje 33 32  34,565  1,080 2028

220 Peddy Lashima Rrddy (Plr) Health Post Central Serenje 11 57  64,265  1,127 2028

221 Chief Serenje Primary School Central Serenje 11 36  40,251  1,118 2028

222 Chief Serenje Primary School Central Serenje 11 363  386,920  1,066 2028

223 Chaminuka Health Post Central Chibombo 11 350  422,791  1,208 2029

224 Mungule Rural Health Centre Central Chibombo 11 411  499,558  1,215 2029

225 Chamakubi Health Post Central Chibombo 11 31  37,881  1,222 2029

226 Mwachisompola Rural Health Centre Central Chibombo 11 36  43,961  1,221 2029

227 Ntampwila Community Central Chibombo 11 62  74,737  1,205 2029

228 Mutakwa Primary Central Chibombo 11 74  88,012  1,189 2029

229 Ntampwila Community Central Chibombo 11 37  45,069  1,218 2029

230 Nalufwi Central Chibombo 33 54  66,593  1,233 2029

231 Mpima Prison  Primary School Central Chibombo 33 40  48,202  1,205 2029

232 Shimbilo Day Secondary Central Chibombo 11 39  46,851  1,201 2029

233 Katuba Day Secondary Central Chibombo 11 208  251,911  1,211 2029

234 Kayosha Rural Health Centre Central Chibombo 11 602  745,946  1,239 2029

235 Kalangwa Primary Central Chibombo 11 90  111,203  1,236 2029

236 Chankumba Primary Central Chibombo 11 109  134,221  1,231 2029

237 Chisamba Girls Academy Pvt Central Chibombo 11 276  328,021  1,188 2029

238 Lupani Primary Central Chibombo 11 244  294,391  1,207 2029

239 Ngwena Central Chibombo 11 30  36,407  1,214 2029

240 Mbosha School Central Chibombo 11 360  445,436  1,237 2029

241 Nyama Health Post Central Kabwe 11 63  64,867  1,030 2029

242 United Hearts Central Kabwe 11 213  244,661  1,149 2029

243 Gombe Secondary School Central Kabwe 11 34  38,057  1,119 2029

244 Kangomba Health Post Central Kabwe 11 88  105,145  1,195 2029

245 Gombe Secondary School Central Kabwe 11 149  162,677  1,092 2029

246 Chimwala Primary Central Kapiri Mposhi 11 78  96,341  1,235 2029

247 Chamakamba Primary Community Central Kapiri Mposhi 11 45  55,629  1,236 2029

248 Material Primary Central Kapiri Mposhi 11 55  66,643  1,212 2029

249 Chimbo Primary Central Kapiri Mposhi 11 36  42,773  1,188 2029

250 Kalala Middle School Central Kapiri Mposhi 11 48  57,218  1,192 2029

251 Little Canada Central Kapiri Mposhi 11 45  53,623  1,192 2029

252 Lukomba Secondary Central Kapiri Mposhi 33 47  56,727  1,207 2029

253 Chankomo Rural Health Center Central Kapiri Mposhi 33 43  53,102  1,235 2029

254 Matuka Primary Central Kapiri Mposhi 33 87  105,620  1,214 2029

255 Ipumbu Private Central Kapiri Mposhi 11 109  136,284  1,250 2029

256 Kakwelesa Primary Central Kapiri Mposhi 11 61  75,544  1,238 2029

257 Yongwe Primary Central Kapiri Mposhi 11 162  193,091  1,192 2029

258 Yongwe Primary School Central Kapiri Mposhi 11 42  50,222  1,196 2029

259 Nchembwe School Central Kapiri Mposhi 11 87  107,401  1,234 2029

260 Lukanda Primary Central Kapiri Mposhi 11 139  173,619  1,249 2029

261 Fibale Private Clinic Central Kapiri Mposhi 11 137  170,676  1,246 2029

262 Shaibila Health Post Central Mkushi 33 46  51,339  1,116 2029

263 Mkushi Special Community School Central Mkushi 33 38  44,505  1,171 2029

264 Nkulumashiba Primary School Central Mkushi 33 33  39,885  1,209 2029

265 Kasalamakanga Primary School Central Mkushi 33 90  108,221  1,202 2029

266 Shaibila Health Post Central Mkushi 33 41  50,248  1,226 2029

267 Kangulwe Community School Central Mkushi 33 28  33,572  1,199 2029

268 Butempa School Central Mkushi 33 44  53,433  1,214 2029
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269 Kasokota Primary Schools Central Mkushi 11 56  68,565  1,224 2029

270 Twatasha Primary School Central Mkushi 33 38  45,838  1,206 2029

271 Twatasha Rural Health Post Central Mkushi 33 45  53,738  1,194 2029

272 Mulundu Community School Central Mkushi 11 241  284,003  1,178 2029

273 Katuba Health Post Central Mkushi 33 546  645,094  1,181 2029

274 Twatasha Rural Health Post Central Mkushi 33 33  40,355  1,223 2029

275 Twatasha Rural Health Post Central Mkushi 33 237  288,415  1,217 2029

276 Narentha Community School Central Mkushi 33 721  835,543  1,159 2029

277 Nkolonga Health Post Central Mkushi 33 113  133,117  1,178 2029

278 Nkolonga School Central Mkushi 33 584  700,001  1,199 2029

279 Shamboze Primary Central Mumbwa 11 540  657,915  1,218 2029

280 Mwembezhi Rural Health Center Central Mumbwa 11 374  434,881  1,163 2029

281 Kaindu Primary Central Mumbwa 33 58  67,322  1,161 2029

282 Sala School Central Mumbwa 33 187  226,304  1,210 2029

283 Miyumbe Primary Central Mumbwa 33 91  111,981  1,231 2029

284 Keezwa Primary Central Mumbwa 33 56  67,603  1,207 2029

285 Lwiili  Primary Central Mumbwa 33 62  76,092  1,227 2029

286 Shimbizhi Primary Central Mumbwa 33 289  336,493  1,164 2029

287 Mine Clinic Central Mumbwa 11 272  321,679  1,183 2029

288 Muchende Community Central Mumbwa 11 892  1,077,496  1,208 2029

289 Mono Primary Central Mumbwa 11 246  293,986  1,195 2029

290 Mwembezhi Primary Central Mumbwa 33 199  235,422  1,183 2029

291 Makombwe Primary Central Mumbwa 11 719  859,862  1,196 2029

292 Chibila Primary Central Mumbwa 11 60  69,993  1,167 2029

293 Muchinka Central Serenje 11 76  88,541  1,165 2029

294 Nyamanda Community School Central Serenje 33 39  44,736  1,147 2029

295 Kanona Primary Central Serenje 11 32  36,234  1,132 2029

296 Fitebo Primary School Central Serenje 33 43  49,200  1,144 2029

297 Kabeta Primary Central Serenje 33 87  101,197  1,163 2029

298 Chief Serenje Primary School Central Serenje 11 79  90,356  1,144 2029

299 Gems Comm Central Chibombo 11 192  246,539  1,284 2030

300 Kamaila Health Post Central Chibombo 11 383  493,333  1,288 2030

301 Keembe Day Secondary Central Chibombo 11 175  221,260  1,264 2030

302 Kaparu Rural Health Centre Central Chibombo 11 151  189,495  1,255 2030

303 Chankumba Primary School Central Chibombo 33 102  131,182  1,286 2030

304 Chipako Primary Central Chibombo 33 40  50,823  1,271 2030

305 Shimukuni Primary Central Chibombo 11 49  61,485  1,255 2030

306 Mulunda Primary School Central Chibombo 11 34  42,907  1,262 2030

307 Kabangwe Community School Central Chibombo 11 47  58,673  1,248 2030

308 Masaka Community Central Chibombo 33 59  75,892  1,286 2030

309 Lombwa Central Chibombo 11 48  61,284  1,277 2030

310 Mpima Prison Clinic Central Chibombo 11 42  52,152  1,242 2030

311 Shikomba Primary School Central Chibombo 33 1017  1,310,521  1,289 2030

312 Muleyambeso Primary School Central Chibombo 33 94  118,219  1,258 2030

313 Katuku Pre-School Central Chibombo 11 168  209,797  1,249 2030

314 Katuku Pre-School Central Chibombo 11 452  579,883  1,283 2030

315 Mpamba Central Chibombo 11 650  835,214  1,285 2030

316 Chalabana Primary School Central Chibombo 11 359  462,349  1,288 2030

317 Kamakuti Health Post Central Kabwe 11 46  56,341  1,225 2030

318 Kasavasa Rural Health Centre Central Kabwe 11 145  183,825  1,268 2030

319 Mukobeko Primary School Central Kabwe 11 37  46,590  1,259 2030

320 Kamakuti Health Post Central Kabwe 11 111  139,889  1,260 2030

321 Gombe Secondary School Central Kabwe 11 130  162,231  1,248 2030

322 Kabonga Primary Central Kapiri Mposhi 11 98  123,187  1,257 2030

323 Muchinga - East Primary Central Kapiri Mposhi 11 80  101,676  1,271 2030
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324 Muchinga School Central Kapiri Mposhi 11 158  198,824  1,258 2030

325 Chisanga  Health Post Central Kapiri Mposhi 11 75  95,787  1,277 2030

326 Kakwelesa Primary Central Kapiri Mposhi 11 51  65,292  1,280 2030

327 Chola Community School Central Kapiri Mposhi 11 45  57,044  1,268 2030

328 Mubalashi Primary Central Kapiri Mposhi 33 41  51,792  1,263 2030

329 St Agnes Health Post Central Kapiri Mposhi 33 45  56,275  1,251 2030

330 Mubo Central Kapiri Mposhi 11 170  215,344  1,267 2030

331 Brunelli Primary School Central Kapiri Mposhi 33 103  132,561  1,287 2030

332 Muleba Community School Central Kapiri Mposhi 11 313  402,838  1,287 2030

333 Chola Community School Central Kapiri Mposhi 11 232  290,296  1,251 2030

334 Chibwe Health Centre Central Kapiri Mposhi 11 162  207,555  1,281 2030

335 Brunelli Primary School Central Kapiri Mposhi 11 66  83,137  1,260 2030

336 Mubalashi Primary Central Kapiri Mposhi 33 244  305,722  1,253 2030

337 Chikanda School Central Mkushi 33 38  46,749  1,230 2030

338 Mkushi Special Community School Central Mkushi 33 137  173,724  1,268 2030

339 Misundu Community School Central Mkushi 33 49  62,064  1,267 2030

340 Mkushi Secondary School Central Mkushi 11 49  62,458  1,275 2030

341 Katuba Secondary School Central Mkushi 33 62  79,398  1,281 2030

342 Chankomo School Central Mkushi 11 49  62,675  1,279 2030

343 Twatasha Rural Health Post Central Mkushi 33 47  58,380  1,242 2030

344 Shaibila Primary School Central Mkushi 33 158  200,811  1,271 2030

345 Chalata High School Central Mkushi 11 185  228,729  1,236 2030

346 Kangulwe Community School Central Mkushi 33 100  128,248  1,282 2030

347 Masense Primary School Central Mkushi 33 1650  2,098,497  1,272 2030

348 Chikupili Central Mkushi 33 462  590,545  1,278 2030

349 Kasokota Health Post Central Mkushi 11 170  214,479  1,262 2030

350 Chumwe Primary School Central Mkushi 11 282  357,690  1,268 2030

351 Mikunku Health Center Central Mkushi 11 496  632,249  1,275 2030

352 Kosa Central Mkushi 11 110  138,418  1,258 2030

353 Nsangano Community Central Mumbwa 33 1469  1,890,700  1,287 2030

354 Mupapa Community Central Mumbwa 11 431  539,225  1,251 2030

355 Mavule Primary Central Mumbwa 11 260  323,414  1,244 2030

356 Nkeyema Central Mumbwa 11 46  58,079  1,263 2030

357 Nambala Secondary School Central Mumbwa 33 42  53,855  1,282 2030

358 Kayonje Community Central Mumbwa 11 46  58,464  1,271 2030

359 Mutombe Primary Central Mumbwa 11 36  45,333  1,259 2030

360 Shacele Health Post Central Mumbwa 33 33  41,012  1,243 2030

361 Nakabu Primary Central Mumbwa 11 259  321,141  1,240 2030

362 Shamilimo Health Post Central Mumbwa 33 213  270,341  1,269 2030

363 Shibuyunji Day Secondary School Central Mumbwa 33 527  673,300  1,278 2030

364 Kapyanga Primary Central Mumbwa 11 300  377,537  1,258 2030

365 Kaindu Secondary Central Mumbwa 33 136  173,470  1,276 2030

366 Mukachembe Community Central Mumbwa 33 609  769,609  1,264 2030

367 Mumbwa Day Secondary Central Mumbwa 33 158  203,105  1,285 2030

368 Keezwa Rural Health Centre Central Mumbwa 33 155  193,038  1,245 2030

369 Mambwe Locha Primary School Central Serenje 11 253  304,393  1,203 2030

370 Kansenga Iri Community School Central Serenje 33 94  117,592  1,251 2030

371 Mulilima Rural Health Centre Central Serenje 33 353  452,787  1,283 2030

372 Serenje Secondary School Central Serenje 11 603  729,824  1,210 2030

373 Kakoso Primary School Copperbelt Chililabombwe 11 103  53,392  518 2025

374 Luano Copperbelt Chingola 11 901  431,770  479 2025

375 Kantende Primary Copperbelt Lufwanyama 11 59  38,570  654 2025

376 Chantete Primary Copperbelt Lufwanyama 33 50  43,632  873 2025

377 Mulemu Secondary School Copperbelt Lufwanyama 11 40  41,150  1,029 2025

378 Mushingashi Primary Copperbelt Lufwanyama 33 50  51,238  1,025 2025
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379 Miyanda Primary Copperbelt Chililabombwe 11 38  22,913  603 2026

380 Sub Centre Copperbelt Chingola 11 173  95,017  549 2026

381 Muchinshi Rural Health Center Copperbelt Chingola 11 175  63,701  364 2026

382 Edena Copperbelt Chingola 11 128  66,754  522 2026

383 Muchinshi Secondary Copperbelt Chingola 11 251  110,640  441 2026

384 Covenant Academy Copperbelt Chingola 11 108  48,313  447 2026

385 Hento’S Burge Christian Private School Copperbelt Kalulushi 11 97  30,737  317 2026

386 Namboard Community School Copperbelt Kalulushi 11 113  57,113  505 2026

387 Hento’S Burge Christian Private School Copperbelt Kalulushi 33 157  55,104  351 2026

388 Hento’S Burge Christian Private School Copperbelt Kalulushi 33 54  22,853  423 2026

389 Kafubu Nursery School Copperbelt Kalulushi 33 1028  403,955  393 2026

390 Twaiteka Zambia Compound Health Post Copperbelt Kalulushi 33 4611  1,779,306  386 2026

391 Ichimpe Rural Health Centre Copperbelt Kalulushi 33 49  25,031  511 2026

392 Hento’S Burge Christian Private School Copperbelt Kalulushi 33 251  87,509  349 2026

393 Tabri Daycare And Pre-School Copperbelt Kitwe 33 238  82,929  348 2026

394 Kamuchonde Copperbelt Kitwe 11 1246  434,444  349 2026

395 Kamuchonde Copperbelt Kitwe 11 500  175,011  350 2026

396 Fikawama Community Copperbelt Kitwe 11 70  24,060  344 2026

397 Shalom Private Copperbelt Kitwe 11 182  63,514  349 2026

398 Buyantanshi Primary Copperbelt Kitwe 11 331  88,681  268 2026

399 Shalom Private Copperbelt Kitwe 11 337  76,668  228 2026

400 Allessandras Urban Health Centre Copperbelt Luanshya 11 602  262,221  436 2026

401 Munyemesha Primary Copperbelt Luanshya 11 162  123,442  762 2026

402 Fountain Of Life Copperbelt Luanshya 11 84  60,208  717 2026

403 Chati East Primary School Copperbelt Lufwanyama 11 43  27,659  643 2026

404 Mabili Primary Copperbelt Lufwanyama 11 98  60,280  615 2026

405 Kayowelo Copperbelt Lufwanyama 11 345  202,104  586 2026

406 Chamakubi Copperbelt Lufwanyama 11 70  42,868  612 2026

407 Milopa Combined Copperbelt Lufwanyama 11 47  29,435  626 2026

408 Chibangula School Copperbelt Lufwanyama 11 98  63,892  652 2026

409 Mibenge Pre-School (Anglican) Copperbelt Lufwanyama 33 50  30,171  603 2026

410 Neelkante Health Post Copperbelt Masaiti 11 97  42,596  439 2026

411 Lubendo Primary Copperbelt Masaiti 11 140  67,151  480 2026

412 Njelemani Rural Health Center Copperbelt Masaiti 11 109  37,102  340 2026

413 Dangote Private Clinic Copperbelt Masaiti 11 56  34,323  613 2026

414 Chiwala Primary Copperbelt Masaiti 11 51  31,979  627 2026

415 Chiwala Primary Copperbelt Masaiti 11 210  77,553  369 2026

416 Masangano Health Post Copperbelt Masaiti 33 41  26,301  641 2026

417 Chiwala Health Post Copperbelt Masaiti 11 111  71,683  646 2026

418 Lupiya Primary School Copperbelt Masaiti 11 64  29,905  467 2026

419 Njelemani Rural Health Center Copperbelt Masaiti 33 1135  743,716  655 2026

420 Mfulabunga Rural Health Centre Copperbelt MPongwe 11 66  42,725  647 2026

421 Chipesa Health Post Copperbelt MPongwe 11 74  40,738  551 2026

422 Musangashi Copperbelt MPongwe 11 71  40,726  574 2026

423 D And D Private School Copperbelt MPongwe 11 71  52,897  745 2026

424 Chipesa Health Post Copperbelt MPongwe 33 156  118,934  762 2026

425 Mikata Combined Copperbelt MPongwe 11 60  42,009  700 2026

426 Kafulafuta Primary Copperbelt MPongwe 11 69  54,578  791 2026

427 Renato Primary Copperbelt MPongwe 11 48  34,982  729 2026

428 Britonester Private School Copperbelt MPongwe 11 214  153,520  717 2026

429 Musangashi Copperbelt MPongwe 11 35  26,475  756 2026

430 Luansobe School Copperbelt Mufulira 11 615  280,896  457 2026

431 Mackenzie Health Post Copperbelt Ndola 11 988  443,919  449 2026

432 Chikhumbi Copperbelt Ndola 11 53  25,617  483 2026

433 Katondo Health Centre Copperbelt Ndola 11 340  135,555  399 2026
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434 Zita Copperbelt Chililabombwe 11 51  30,918  606 2027

435 Early Days Private Copperbelt Chililabombwe 11 274  175,409  640 2027

436 Chati Secondary School Copperbelt Chililabombwe 11 795  531,864  669 2027

437 Ipafu Copperbelt Chingola 11 96  54,442  567 2027

438 Kalilo Rural Health Center Copperbelt Chingola 11 95  54,651  575 2027

439 Kamuchanga Community School Copperbelt Chingola 11 779  548,545  704 2027

440 Kawama Rhp Copperbelt Chingola 11 138  106,160  769 2027

441 Kawama Rhp Copperbelt Chingola 11 69  46,021  667 2027

442 Hellen Twikatane Copperbelt Chingola 11 108  71,394  661 2027

443 Mabili Primary Copperbelt Chingola 11 41  28,944  706 2027

444 Mabili Primary Copperbelt Chingola 11 26  19,780  761 2027

445 Fibangula Copperbelt Chingola 11 123  90,244  734 2027

446 Chamakubi Copperbelt Chingola 11 82  59,219  722 2027

447 Chamakubi Copperbelt Chingola 11 71  46,826  660 2027

448 Kangwena Pri Copperbelt Chingola 11 936  686,107  733 2027

449 Muchinshi Secondary Copperbelt Chingola 11 228  155,257  681 2027

450 Salamano Primary School Copperbelt Kalulushi 11 290  184,427  636 2027

451 Mukulumpe School Copperbelt Kalulushi 11 146  83,466  572 2027

452 Chambishi Primary School Copperbelt Kalulushi 11 204  141,443  693 2027

453 Namboard Community School Copperbelt Kalulushi 11 168  136,510  813 2027

454 Mukulumpe School Copperbelt Kalulushi 11 215  168,473  784 2027

455 Twikatane Primary School Copperbelt Kalulushi 11 439  389,494  887 2027

456 Twikatane Primary School Copperbelt Kalulushi 11 40  24,051  601 2027

457 Chembe Primary School Copperbelt Kalulushi 33 55  47,544  864 2027

458 Kalweo Rural Health Centre Copperbelt Kapiri Mposhi 11 43  35,949  836 2027

459 Kamakonde Urban Health Center Copperbelt Kitwe 11 896  321,822  359 2027

460 Rise And Shine Copperbelt Kitwe 11 247  105,472  427 2027

461 Ichimpe Primary Copperbelt Kitwe 11 95  33,501  353 2027

462 Cosetco Health Post Copperbelt Kitwe 11 122  65,389  536 2027

463 Racecourse Primary School Copperbelt Kitwe 11 90  47,576  529 2027

464 Kawama Kitwe Urban Health Center Copperbelt Kitwe 11 182  66,679  366 2027

465 Wusakile D4 Mopani Clinic Copperbelt Kitwe 11 69  38,634  560 2027

466 Luongo Health Post Copperbelt Kitwe 33 283  161,888  572 2027

467 Mukuba Primary Copperbelt Kitwe 11 509  224,460  441 2027

468 Kawama Primary School Copperbelt Kitwe 11 50  23,747  475 2027

469 Allessandras Urban Health Centre Copperbelt Luanshya 11 283  250,069  884 2027

470 Kamirenda Copperbelt Luanshya 11 162  147,106  908 2027

471 Maposa Mini Hospital Copperbelt Luanshya 11 52  51,613  993 2027

472 Noahs Ark Community School Copperbelt Luanshya 11 144  114,008  792 2027

473 Fungulwe Rural Health Center Copperbelt Lufwanyama 11 56  42,054  751 2027

474 Kambishi Primary Copperbelt Lufwanyama 11 44  29,837  678 2027

475 St. Mary’S Primary Copperbelt Lufwanyama 11 108  84,622  784 2027

476 Lumwana Primary Copperbelt Lufwanyama 33 169  116,686  690 2027

477 Shimukunami Rural Health Centre Copperbelt Lufwanyama 33 151  126,068  835 2027

478 St Clara Health Post Copperbelt Lufwanyama 33 203  174,874  861 2027

479 Kapila Primary Copperbelt Lufywanyama 33 61  41,987  688 2027

480 Grizly Community School Copperbelt Lufywanyama 33 69  52,673  763 2027

481 Chapula Primary School Copperbelt Lufywanyama 33 52  39,431  758 2027

482 Mulemu Secondary School Copperbelt Lufywanyama 11 46  36,344  790 2027

483 Kapimbe Primary Copperbelt Lufywanyama 11 37  29,436  796 2027

484 Nkana Health Post Copperbelt Lufywanyama 11 1829  698,851  382 2027

485 Chikhumbi Copperbelt Masaiti 11 611  436,786  715 2027

486 Lupiya Health Post Copperbelt Masaiti 11 517  348,293  674 2027

487 Misapa School Copperbelt Masaiti 33 39  26,404  677 2027

488 Fifungo Primary Copperbelt Masaiti 33 65  50,209  772 2027
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489 Dangote Private Clinic Copperbelt Masaiti 11 58  43,374  748 2027

490 Dangote Private Clinic Copperbelt Masaiti 11 118  91,740  777 2027

491 Chankute Primary School Copperbelt Masaiti 11 58  41,867  722 2027

492 Mishikishi Primary School Copperbelt Masaiti 11 61  41,106  674 2027

493 Masangano Health Post Copperbelt Masaiti 33 33  28,471  863 2027

494 Pendeni Community Copperbelt Masaiti 33 39  34,581  887 2027

495 Masaiti Council Rural Health Centre Copperbelt Masaiti 11 74  67,915  918 2027

496 Lupiya Primary School Copperbelt Masaiti 11 125  114,353  915 2027

497 Chipya Community School Copperbelt MPongwe 11 52  42,170  811 2027

498 Chipesa Health Post Copperbelt MPongwe 11 96  84,377  879 2027

499 Chipesa Health Post Copperbelt MPongwe 33 99  85,862  867 2027

500 Inkumbu Primary School Community Copperbelt MPongwe 33 52  49,283  948 2027

501 Mfulabunga Rural Health Centre Copperbelt MPongwe 11 63  58,563  930 2027

502 Mfulabunga Rural Health Centre Copperbelt MPongwe 11 40  36,584  915 2027

503 Nkulungo Community School Copperbelt MPongwe 11 59  57,122  968 2027

504 Mikata Combined Copperbelt MPongwe 11 35  32,514  929 2027

505 Buyantanshi Upper Copperbelt MPongwe 11 65  65,791  1,012 2027

506 Inkumbu Primary School Copperbelt MPongwe 33 47  45,932  977 2027

507 Shina School Copperbelt MPongwe 11 173  173,636  1,004 2027

508 Mfulabunga Combined Copperbelt MPongwe 11 288  232,316  807 2027

509 Shingwa Upper Copperbelt MPongwe 11 288  276,731  961 2027

510 Luansobe Community Copperbelt Mufulira 11 590  278,588  472 2027

511 Butondo High School Copperbelt Mufulira 11 127  83,498  657 2027

512 Wisdom Community School Copperbelt Ndola 11 417  249,652  599 2027

513 Well Of Living Waters Community School Copperbelt Ndola 11 53  28,734  542 2027

514 Dangote Private Clinic Copperbelt Ndola 11 442  387,978  878 2027

515 Tug - Argan Primary School Copperbelt Ndola 11 85  63,056  742 2027

516 Malasha Primary School Copperbelt Ndola 11 47  32,792  698 2027

517 Ndola Lime Urban Health Centre Copperbelt Ndola 11 68  46,609  685 2027

518 Chimbala Health Post Copperbelt Ndola 11 49  43,306  884 2027

519 See Them Grow Copperbelt Ndola 11 545  389,189  714 2027

520 Maina Soko Primary Copperbelt Chililabombwe 11 65  49,751  765 2028

521 Malubeni Primary Copperbelt Chililabombwe 11 42  34,518  822 2028

522 Kawama Copperbelt Chililabombwe 11 712  543,803  764 2028

523 Kamuchanga Copperbelt Chingola 11 715  696,348  974 2028

524 Filibaba Copperbelt Chingola 11 68  71,010  1,044 2028

525 Tikabilla Nursery Copperbelt Chingola 11 45  45,048  1,001 2028

526 Soweto Copperbelt Chingola 11 102  100,910  989 2028

527 Kansoka Primary Copperbelt Chingola 11 220  207,044  941 2028

528 Twikatane Primary School Copperbelt Kalulushi 11 168  150,842  898 2028

529 Milundu Primary Copperbelt Kalulushi 33 51  45,544  893 2028

530 St Clara Health Post Copperbelt Kalulushi 33 133  134,027  1,008 2028

531 Kafubu Primary Copperbelt Kalulushi 33 53  58,243  1,099 2028

532 Chembe Health Post Copperbelt Kalulushi 33 59  64,410  1,092 2028

533 Chulu Luongo Day Secondary Copperbelt Kalulushi 11 53  49,407  932 2028

534 Minsenga Primary School Copperbelt Kalulushi 11 1174  1,056,596  900 2028

535 Kamuchonde Copperbelt Kitwe 11 69  40,985  594 2028

536 Ichimpe Rural Health Centre Copperbelt Kitwe 11 242  147,795  611 2028

537 Ichimpe Primary Copperbelt Kitwe 33 107  66,672  623 2028

538 Matete Secondary Copperbelt Kitwe 11 80  50,371  630 2028

539 Kalulushi General Hospital Copperbelt Kitwe 11 106  70,200  662 2028

540 Kamuchanga Primary Copperbelt Kitwe 11 171  115,413  675 2028

541 Luela Primary Copperbelt Kitwe 33 418  288,188  689 2028

542 Kampelembe Copperbelt Luanshya 11 167  192,176  1,151 2028

543 Kakupepa Community School Copperbelt Luanshya 11 39  41,211  1,057 2028
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544 Kapupulu Copperbelt Luanshya 11 99  111,564  1,127 2028

545 Chibansa Copperbelt Luanshya 11 87  99,583  1,145 2028

546 Chibangula School Copperbelt Lufwanyama 11 76  67,651  890 2028

547 Kasununu Community School Copperbelt Lufwanyama 11 98  87,439  892 2028

548 Cmshalila School Copperbelt Lufwanyama 11 103  85,386  829 2028

549 Mibenge Combined Copperbelt Lufwanyama 11 44  36,283  825 2028

550 Lumpuma Boarding Secondary Copperbelt Lufwanyama 11 48  42,081  877 2028

551 Lufwanyama District Hospital Copperbelt Lufwanyama 33 204  190,113  932 2028

552 Kantende Primary Copperbelt Lufwanyama 11 35  32,454  927 2028

553 Kantende Primary Copperbelt Lufwanyama 11 65  57,609  886 2028

554 St. Mary’S Day Secondary School Copperbelt Lufwanyama 11 99  84,933  858 2028

555 Mabili Primary Copperbelt Lufwanyama 11 49  41,339  844 2028

556 St. Mary’S Day Secondary School Copperbelt Lufwanyama 11 39  35,440  909 2028

557 Sungabukanda Primary Copperbelt Masaiti 11 542  542,697  1,001 2028

558 Makango Community Copperbelt Masaiti 11 51  47,854  938 2028

559 Fifungo Primary Copperbelt Masaiti 33 79  76,881  973 2028

560 Mukolwe Health Post Copperbelt Masaiti 11 64  59,551  930 2028

561 Lisomona Secondary Copperbelt Masaiti 11 53  49,622  936 2028

562 Chikumbi Rural Health Center Copperbelt Masaiti 11 97  94,695  976 2028

563 Vesilahti Community School Copperbelt Masaiti 33 42  44,028  1,048 2028

564 Renato Community School Copperbelt Masaiti 11 29  29,537  1,019 2028

565 Lubendo Primary Copperbelt Masaiti 11 476  467,576  982 2028

566 Nsobe Trust Community Copperbelt Masaiti 33 32  36,040  1,126 2028

567 Mwambacimo Primary Copperbelt Masaiti 11 62  66,740  1,076 2028

568 Kanyenda Combined Copperbelt MPongwe 11 135  144,169  1,068 2028

569 Nkumbu Copperbelt MPongwe 11 152  161,719  1,064 2028

570 Inkumbu Primary School Community Copperbelt MPongwe 33 50  50,889  1,018 2028

571 Inkumbu Primary School Community Copperbelt MPongwe 33 134  136,947  1,022 2028

572 D And D Private School Copperbelt MPongwe 11 73  75,948  1,040 2028

573 D And D Private School Copperbelt MPongwe 11 44  46,855  1,065 2028

574 Inkumbu Primary School Community Copperbelt MPongwe 33 45  47,991  1,066 2028

575 Musangashi Copperbelt MPongwe 11 44  45,053  1,024 2028

576 Kalweo Combined Copperbelt MPongwe 11 41  42,768  1,043 2028

577 Lyobeka Health Post Copperbelt MPongwe 11 789  842,530  1,068 2028

578 Kabya Copperbelt MPongwe 11 56  60,916  1,088 2028

579 Lesa Copperbelt MPongwe 11 200  208,689  1,043 2028

580 Mikata Combined Copperbelt MPongwe 11 200  202,882  1,014 2028

581 Chiwele Health  Post Copperbelt Mufulira 11 70  72,806  1,040 2028

582 Kamfinsa Urban Health Center Copperbelt Ndola 11 254  187,772  739 2028

583 Chiwala Health Post Copperbelt Ndola 11 60  49,195  820 2028

584 Mackenzie Community School Copperbelt Ndola 11 77  67,202  873 2028

585 Sungabukanda Primary Copperbelt Ndola 11 53  49,197  928 2028

586 Lubansa Health Post Copperbelt Chililabombwe 11 116  107,172  924 2029

587 Butando Primary Copperbelt Chililabombwe 11 52  42,942  826 2029

588 Kasapa Primary Copperbelt Chililabombwe 11 46  40,873  889 2029

589 Kakoso East Primary Copperbelt Chililabombwe 11 588  550,626  936 2029

590 Ndashe Primary Copperbelt Chingola 11 25  27,468  1,099 2029

591 Mutenda Combined Copperbelt Chingola 11 43  46,165  1,074 2029

592 Ndashe Primary Copperbelt Chingola 11 51  54,612  1,071 2029

593 Milundu Primary School Copperbelt Chingola 11 62  65,307  1,053 2029

594 Kansoka Rural Health Centre Copperbelt Chingola 11 43  49,756  1,157 2029

595 Luankole Copperbelt Chingola 11 48  55,206  1,150 2029

596 Kameme Health Post Copperbelt Kalulushi 11 102  122,319  1,199 2029

597 Muntimpa Copperbelt Kalulushi 33 45  50,889  1,131 2029

598 Fitanda School Copperbelt Kalulushi 33 156  182,519  1,170 2029
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599 Providence Medical Centre Copperbelt Kalulushi 11 66  75,685  1,147 2029

600 Nkana Health Post Copperbelt Kalulushi 33 43  48,904  1,137 2029

601 Chembe Primary School Copperbelt Kalulushi 33 41  45,883  1,119 2029

602 Kakonge Primary Copperbelt Kalulushi 33 47  54,783  1,166 2029

603 Mukulumpe Community School Copperbelt Kalulushi 11 490  577,971  1,180 2029

604 Faith Baptist Church School Copperbelt Kitwe 11 313  288,925  923 2029

605 Kafironda Health Post Copperbelt Kitwe 11 88  66,744  758 2029

606 Luela Primary Copperbelt Kitwe 33 119  82,517  693 2029

607 Lifesong Secondary Copperbelt Kitwe 11 100  70,836  708 2029

608 Ichimpe Primary Copperbelt Kitwe 11 106  103,379  975 2029

609 Hento’S Burge Christian Private School Copperbelt Kitwe 11 35  35,101  1,003 2029

610 Kameme Primary School Copperbelt Kitwe 11 176  127,474  724 2029

611 Maposa Mini Hospital Copperbelt Luanshya 11 145  174,260  1,202 2029

612 Kapepa Community School Copperbelt Luanshya 11 244  294,625  1,207 2029

613 Maposa Mini Hospital Copperbelt Luanshya 11 41  47,847  1,167 2029

614 Chiminwa Health Post Copperbelt Luanshya 11 78  92,532  1,186 2029

615 Cmshalila School Copperbelt Lufwanyama 33 1672  1,588,414  950 2029

616 Sub Centre Copperbelt Lufwanyama 11 344  366,076  1,064 2029

617 Kapimbe Primary Copperbelt Lufwanyama 11 242  264,535  1,093 2029

618 Kawowelo School Copperbelt Lufwanyama 11 148  157,877  1,067 2029

619 Chitaba Community Copperbelt Lufwanyama 11 46  44,863  975 2029

620 St. Mary’S Day Secondary School Copperbelt Lufwanyama 11 34  33,631  989 2029

621 Shibuchinga Primary Copperbelt Lufwanyama 33 96  102,563  1,068 2029

622 Shibuchinga Primary Copperbelt Lufwanyama 33 89  91,906  1,033 2029

623 Chamakubi Copperbelt Lufwanyama 11 38  40,967  1,078 2029

624 Grizzly School Copperbelt Lufwanyama 33 38  41,654  1,096 2029

625 St. Kizito Community Copperbelt Lufwanyama 11 439  435,072  991 2029

626 Buyantanshi Primary Copperbelt Masaiti 11 72  87,034  1,209 2029

627 Mukolwe Health Post Copperbelt Masaiti 11 114  139,104  1,220 2029

628 Nsobe Trust Community Copperbelt Masaiti 11 41  48,162  1,175 2029

629 Kalamba Community Copperbelt Masaiti 33 55  65,048  1,183 2029

630 Makango Community Copperbelt Masaiti 11 35  41,937  1,198 2029

631 Fifungo Primary Copperbelt Masaiti 33 41  50,009  1,220 2029

632 Dangote Private Clinic Copperbelt Masaiti 11 40  48,537  1,213 2029

633 Ntengwa School Copperbelt Masaiti 33 44  53,061  1,206 2029

634 Masangano Primary Copperbelt Masaiti 33 45  54,619  1,214 2029

635 Masaiti District Hospital Copperbelt Masaiti 33 41  49,986  1,219 2029

636 Chankute Primary School Copperbelt Masaiti 11 181  210,781  1,165 2029

637 Levy P. Mwanawasa Copperbelt Masaiti 11 318  373,792  1,175 2029

638 Shina School Copperbelt MPongwe 11 39  46,346  1,188 2029

639 Kabya Copperbelt MPongwe 11 38  41,542  1,093 2029

640 Chipya Community School Copperbelt MPongwe 11 48  54,299  1,131 2029

641 Mfulabunga Rural Health Centre Copperbelt MPongwe 11 45  49,639  1,103 2029

642 Kalweo Rural Health Centre Copperbelt MPongwe 11 42  47,742  1,137 2029

643 Makango Community Copperbelt MPongwe 11 57  64,702  1,135 2029

644 Mikata Combined Copperbelt MPongwe 11 40  43,976  1,099 2029

645 Christine Nursery Copperbelt MPongwe 11 188  219,927  1,170 2029

646 Kanyenda Primary School Copperbelt MPongwe 11 219  244,764  1,118 2029

647 Thalita Community Copperbelt MPongwe 11 168  190,545  1,134 2029

648 Centre Nursery School Copperbelt MPongwe 11 322  385,396  1,197 2029

649 Masaiti Council Rural Health Centre Copperbelt MPongwe 11 82  89,873  1,096 2029

650 Kabya Copperbelt MPongwe 11 131  145,150  1,108 2029

651 Luanyanshi Community School Copperbelt MPongwe 11 38  42,213  1,111 2029

652 Bwandaila Community School Copperbelt MPongwe 11 416  503,522  1,210 2029

653 Derby Joy Copperbelt Mufulira 11 49  52,954  1,081 2029
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654 Chikumbi Rural Health Center Copperbelt Ndola 11 36  36,610  1,017 2029

655 Katondo Primary School Copperbelt Ndola 33 68  65,266  960 2029

656 Kawama Secondary School Copperbelt Ndola 11 134  150,081  1,120 2029

657 Zita Copperbelt Chililabombwe 11 32  31,367  980 2030

658 Namubwela Primary Copperbelt Chililabombwe 11 165  157,230  953 2030

659 Namubwela School Copperbelt Chililabombwe 11 237  256,460  1,082 2030

660 Ipafu Rural Health Center Copperbelt Chingola 11 185  228,095  1,233 2030

661 Kalilo Primary Copperbelt Chingola 11 51  63,298  1,241 2030

662 Mabili Primary Copperbelt Chingola 11 34  42,497  1,250 2030

663 Kamingomo Copperbelt Chingola 11 48  57,983  1,208 2030

664 Ndashe Primary Copperbelt Chingola 11 62  78,023  1,258 2030

665 Kalilo Rural Health Center Copperbelt Chingola 11 39  50,005  1,282 2030

666 Kaputula Primary Copperbelt Kalulushi 33 576  720,704  1,251 2030

667 St.Joseph’S Primary Copperbelt Kalulushi 33 219  279,359  1,276 2030

668 Triple S (Chai) Health Post Copperbelt Kalulushi 11 47  57,495  1,223 2030

669 Filando Primary Copperbelt Kalulushi 33 38  46,793  1,231 2030

670 Shimukunami Combined Copperbelt Kalulushi 33 49  61,737  1,260 2030

671 Chulu Luongo Day Secondary Copperbelt Kalulushi 11 110  139,238  1,266 2030

672 Kalusale School Copperbelt Kalulushi 11 135  171,449  1,270 2030

673 Third Day P. Private School Copperbelt Kitwe 11 218  268,653  1,232 2030

674 Luela Primary School Copperbelt Kitwe 33 168  174,988  1,042 2030

675 Miombo Primary Copperbelt Kitwe 11 31  32,539  1,050 2030

676 Mutupa School Copperbelt Kitwe 11 574  721,811  1,258 2030

677 Kamfinsa Secondary Copperbelt Kitwe 11 97  121,789  1,256 2030

678 Ichimpe Combined School Copperbelt Kitwe 11 276  296,845  1,076 2030

679 Kakumba Copperbelt Luanshya 11 307  395,521  1,288 2030

680 Kakupepa Community School Copperbelt Luanshya 11 212  268,713  1,268 2030

681 Maposa Mini Hospital Copperbelt Luanshya 11 56  71,691  1,280 2030

682 Twalwisha Copperbelt Luanshya 11 175  218,339  1,248 2030

683 Kamuchanga Primary Copperbelt Lufwanyama 33 160  199,922  1,250 2030

684 Lumpuma Boarding Secondary Copperbelt Lufwanyama 11 120  145,592  1,213 2030

685 Chamakubi Copperbelt Lufwanyama 11 39  44,066  1,130 2030

686 Grizzly School Copperbelt Lufwanyama 33 62  71,653  1,156 2030

687 Pwele Primary Copperbelt Lufwanyama 33 39  43,048  1,104 2030

688 Kantende Primary Copperbelt Lufwanyama 11 31  34,154  1,102 2030

689 Mwemwe Community Copperbelt Lufwanyama 11 40  48,509  1,213 2030

690 Kafwaya Primary Copperbelt Lufwanyama 11 353  427,605  1,211 2030

691 Ngosa Primary Copperbelt Lufwanyama 11 142  167,924  1,183 2030

692 Cmshalila School Copperbelt Lufwanyama 33 157  189,767  1,209 2030

693 Nkokomi Community School Copperbelt Lufwanyama 33 735  935,213  1,272 2030

694 Buyantanshi Primary Copperbelt Masaiti 11 252  323,963  1,286 2030

695 Levy P. Mwanawasa Copperbelt Masaiti 11 40  49,890  1,247 2030

696 Mishikishi Primary School Copperbelt Masaiti 33 120  151,248  1,260 2030

697 Fibunde Community Copperbelt Masaiti 11 34  42,990  1,264 2030

698 Mishikishi Primary School Copperbelt Masaiti 11 37  47,058  1,272 2030

699 Renato Community School Copperbelt Masaiti 11 45  55,523  1,234 2030

700 Kashitu Rural Health Center Copperbelt Masaiti 11 116  141,743  1,222 2030

701 Kambaya Primary School Copperbelt Masaiti 11 350  431,611  1,233 2030

702 Fifungo Primary Copperbelt Masaiti 33 283  360,396  1,273 2030

703 Chiwala Secondary Copperbelt Masaiti 33 182  230,738  1,268 2030

704 Mipundu Primary Copperbelt Masaiti 33 253  314,150  1,242 2030

705 Mukumbo Combined Copperbelt MPongwe 33 495  605,087  1,222 2030

706 Makango Community Copperbelt MPongwe 11 135  173,487  1,285 2030

707 Matete Community School Copperbelt MPongwe 33 108  136,167  1,261 2030

708 Musangashi Copperbelt MPongwe 11 112  143,486  1,281 2030
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709 Bwembelelo Health Post Copperbelt MPongwe 11 60  76,603  1,277 2030

710 Masaiti Primary Copperbelt MPongwe 33 96  118,113  1,230 2030

711 Fipashi Primary School Copperbelt MPongwe 11 77  98,398  1,278 2030

712 Bilima Copperbelt MPongwe 11 42  50,997  1,214 2030

713 Lyumbo Community Copperbelt MPongwe 11 194  236,990  1,222 2030

714 Renato Primary Copperbelt MPongwe 11 124  153,187  1,235 2030

715 Mulofwa Primary Copperbelt MPongwe 11 220  270,041  1,227 2030

716 Nachitalo Community School Copperbelt MPongwe 11 64  81,555  1,274 2030

717 Britonester Private School Copperbelt MPongwe 11 96  120,261  1,253 2030

718 Machiya Rural Health Centre Copperbelt MPongwe 11 223  277,880  1,246 2030

719 Kawama East Mini Hospital Copperbelt Mufulira 11 88  97,967  1,113 2030

720 Luongo Primary School Copperbelt Mufulira 11 68  79,378  1,167 2030

721 Mitenge Alms Community School Copperbelt Ndola 11 120  139,685  1,164 2030

722 Dola Hill Primary Copperbelt Ndola 11 56  64,628  1,154 2030

723 Kafubu Primary School Copperbelt Ndola 11 116  136,584  1,177 2030

724 Misaka Health Post Copperbelt Ndola 11 870  1,116,816  1,284 2030

725 Old Katambo Primary Eastern Chadiza 33 373  190,556  511 2025

726 Kafupa Eastern Chipata 33 191  107,384  562 2025

727 Katandala Primary Eastern Chipata 11 61  28,972  475 2025

728 Chizenje Rural Health Centre Eastern Chipata 33 368  154,026  419 2025

729 Chadzuma Community School Eastern Chadiza 33 77  36,572  475 2026

730 Kamchacha Primary Eastern Chadiza 33 136  61,352  451 2026

731 Old Katambo Primary Eastern Chadiza 33 207  76,501  370 2026

732 Mkanda Mateyo Eastern Chipata 33 111  62,126  560 2026

733 Nsingo Primary Eastern Chipata 11 77  27,934  363 2026

734 Kasitu Primary Eastern Chipata 11 89  32,372  364 2026

735 Nsanjika Primary Eastern Chipata 11 430  188,588  439 2026

736 Magwero Rural Health Centre Eastern Chipata 11 72  34,387  478 2026

737 Kawambe Eastern Chipata 33 141  61,343  435 2026

738 Kasitu Primary Eastern Chipata 11 111  43,322  390 2026

739 Lunkhuswe Eastern Chipata 11 149  60,885  409 2026

740 Nyakutwa Primary Eastern Chipata 33 95  39,181  412 2026

741 Jerusalem Rural Health Centre Eastern Chipata 11 192  63,744  332 2026

742 Maguya Day Secondary Eastern Chipata 11 125  59,385  475 2026

743 Maguya Day Secondary Eastern Chipata 11 172  77,802  452 2026

744 Mtowe Primary Eastern Chipata 11 91  42,543  468 2026

745 Kanyanja School Eastern Chipata 11 156  60,915  390 2026

746 Madzimawe Rural Health Centre Eastern Chipata 11 102  46,721  458 2026

747 Chinkolowondyo Community Eastern Chipata 11 260  118,022  454 2026

748 Mkwekwe Primary Eastern Chipata 11 178  72,733  409 2026

749 Mtande Primary Eastern Chipata 11 85  36,259  427 2026

750 Chipikula Primary School Eastern Chipata 33 194  90,669  467 2026

751 Nthombimbi Primary Eastern Chipata 11 365  159,165  436 2026

752 Katandala Primary Eastern Chipata 11 117  54,117  463 2026

753 Nthombimbi Primary Eastern Chipata 11 127  51,866  408 2026

754 Mshachantha Community School Eastern Chipata 11 587  177,472  302 2026

755 Chigumukile Primary Eastern Chipata 33 618  287,188  465 2026

756 Seya Primary Eastern Katete 33 520  290,038  558 2026

757 Masulwe School Eastern Katete 33 410  221,974  541 2026

758 Kafunkha Health Post Eastern Katete 33 91  36,606  402 2026

759 Mkumbaleza Primary Eastern Katete 11 144  73,388  510 2026

760 Jersey  Day Eastern Katete 11 66  33,657  510 2026

761 Chamayela Primary Eastern Katete 33 1530  816,112  533 2026

762 Masulwe Primary Eastern Katete 33 125  70,241  562 2026
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763 Kafunkha Primary Eastern Katete 33 380  211,756  557 2026

764 Luamba Comm Eastern Katete 33 231  116,352  504 2026

765 Chafulu Primary Eastern Katete 33 908  488,537  538 2026

766 Mankhaka Eastern Lundazi 33 52  28,327  545 2026

767 Phikamalaza Eastern Lundazi 33 121  53,732  444 2026

768 Phikamalaza Eastern Lundazi 33 104  46,166  444 2026

769 Tigone Primary Eastern Lundazi 11 476  243,787  512 2026

770 Islamic Welfare Eastern Lundazi 11 111  44,394  400 2026

771 Mwase Eastern Lundazi 33 76  48,890  643 2026

772 Chigando Eastern Lundazi 33 79  50,831  643 2026

773 Kanonono Eastern Lundazi 33 306  198,586  649 2026

774 Chijemu Eastern Lundazi 33 360  216,915  603 2026

775 Chanyondo Eastern Lundazi 33 106  76,817  725 2026

776 Dambo Primary Eastern Lundazi 33 50  36,514  730 2026

777 Champheta Alpha Eastern Lundazi 33 108  63,202  585 2026

778 Champheta Community School Eastern Lundazi 33 67  57,902  864 2026

779 Kauwo Eastern Lundazi 33 96  82,925  864 2026

780 Msoro Primary Eastern Mambwe 11 103  54,368  528 2026

781 Msoro Primary Eastern Mambwe 11 64  30,911  483 2026

782 Mpapa Eastern Mambwe 11 210  104,068  496 2026

783 Chambo’Bo Primary Eastern Mambwe 33 65  37,180  572 2026

784 Kapole Rural Health Post Eastern Mambwe 11 75  42,284  564 2026

785 Mpapa Eastern Mambwe 11 84  49,894  594 2026

786 Chisitu School Eastern Mambwe 11 142  49,701  350 2026

787 Holly Hill School Eastern Mambwe 11 44  20,185  459 2026

788 Kawere Primary Eastern Nyimba 33 827  457,391  553 2026

789 Ray Primary Eastern Nyimba 11 138  62,348  452 2026

790 Natani Community School Eastern Nyimba 11 308  156,989  510 2026

791 Tasala Primary Eastern Nyimba 11 410  191,278  467 2026

792 Tasala Primary Eastern Nyimba 11 309  118,983  385 2026

793 Gold Spring School Eastern Nyimba 11 363  194,115  535 2026

794 Chilimanyama Primary Eastern Nyimba 33 239  122,996  515 2026

795 Kazala Primary Eastern Nyimba 33 162  82,048  506 2026

796 Chilimanyama Community School Eastern Nyimba 33 229  105,948  463 2026

797 Tasala Primary Eastern Nyimba 11 126  44,209  351 2026

798 Tasala Primary Eastern Nyimba 11 2292  973,690  425 2026

799 Chandema Primary Eastern Nyimba 33 108  44,808  415 2026

800 Kazulamame Community School Eastern Nyimba 33 303  157,246  519 2026

801 Cheuka Community School Eastern Nyimba 33 300  152,004  507 2026

802 Kasiyalwayo Primary Eastern Nyimba 33 72  35,924  499 2026

803 Mwembeshi Secondary Health Post Eastern Petauke 33 88  39,118  445 2026

804 Walter Hebert Eastern Petauke 11 85  33,839  398 2026

805 Fumba Eastern Petauke 11 534  181,640  340 2026

806 Mufumbizi Primary Eastern Petauke 11 122  51,104  419 2026

807 Mtumbata Primary Eastern Petauke 33 158  75,803  480 2026

808 Lupala Primary Eastern Petauke 33 81  28,585  353 2026

809 Chanida Primary Eastern Chadiza 33 1344  976,001  726 2027

810 Chakuyanga Pre-School Eastern Chadiza 11 960  852,720  888 2027

811 Mangwe Primary Eastern Chadiza 11 635  555,559  875 2027

812 Chiginya Eastern Chasefu 11 275  240,198  873 2027

813 Chiginya Primary Eastern Chasefu 33 53  41,783  788 2027

814 Efumbeni Community School Eastern Chasefu 33 83  67,971  819 2027

815 Kakoma Eastern Chasefu 33 60  51,971  866 2027

816 Chasamwa Eastern Chasefu 33 60  53,498  892 2027
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817 Champhanje Eastern Chasefu 33 257  268,322  1,044 2027

818 Zingale Eastern Chipangali 33 670  368,991  551 2027

819 Mkanda Mateyo Eastern Chipangali 33 81  53,953  666 2027

820 Kawambe Eastern Chipangali 33 174  100,885  580 2027

821 Chalumbe Eastern Chipangali 33 65  40,917  629 2027

822 Sun Bridge Community School Eastern Chipangali 33 431  243,037  564 2027

823 Kapatamoyo Primary Eastern Chipangali 33 589  309,472  525 2027

824 Chiziro Primary Eastern Chipata 11 1304  825,599  633 2027

825 Taonga Community Eastern Chipata 11 239  140,403  587 2027

826 Mwasauka Primary Eastern Chipata 11 1382  747,343  541 2027

827 Maguya Day Secondary Eastern Chipata 11 557  277,372  498 2027

828 Mkwekwe Primary Eastern Chipata 11 551  277,918  504 2027

829 Kalunga Primary Eastern Chipata 11 566  354,965  627 2027

830 Chisomo Primary Eastern Chipata 33 63  30,791  489 2027

831 Msekera Day Secondary Eastern Chipata 11 76  41,014  540 2027

832 St Benedict Rural Health Centre Eastern Chipata 11 207  103,535  500 2027

833 Mshachantha Community School Eastern Chipata 11 61  33,324  546 2027

834 Katandala Primary School Eastern Chipata 11 133  78,489  590 2027

835 Kamulaseni Primary Eastern Chipata 33 119  75,940  638 2027

836 Chigumu Primary Eastern Chipata 11 46  27,891  606 2027

837 Nsingo Primary Eastern Chipata 11 158  92,190  583 2027

838 Maguya Day Secondary Eastern Chipata 11 40  22,144  554 2027

839 Sairi Primary Eastern Chipata 11 290  179,007  617 2027

840 Nthombimbi Primary Eastern Chipata 11 186  113,563  611 2027

841 Nthombimbi Primary Eastern Chipata 33 213  124,067  582 2027

842 Nsanjika Primary Eastern Chipata 11 221  134,121  607 2027

843 Nsanjika Primary Eastern Chipata 11 161  92,382  574 2027

844 Katambo Primary School Eastern Chipata 33 790  424,031  537 2027

845 Mshawa Primary Eastern Chipata 11 383  202,081  528 2027

846 Madalitso Eastern Chipata 11 502  254,819  508 2027

847 Nyane Primary Eastern Chipata 11 1277  703,365  551 2027

848 Taonga Community Eastern Chipata 11 313  168,607  539 2027

849 Kanyanja School Eastern Chipata 11 93  55,500  597 2027

850 Kalungwizi Community Eastern Chipata 11 610  390,280  640 2027

851 Vuze Primary Eastern Kasenengwa 33 1312  878,303  669 2027

852 Chiwoko Primary Eastern Kasenengwa 33 101  58,963  584 2027

853 Chankhanga Day Eastern Kasenengwa 11 319  175,194  549 2027

854 Katondo Health Post Eastern Kasenengwa 33 420  269,631  642 2027

855 Kamuna Primary School Eastern Kasenengwa 33 735  438,262  596 2027

856 Chadyela Eastern Kasenengwa 11 218  121,868  559 2027

857 Mukwinda Community School Eastern Katete 33 875  592,364  677 2027

858 Nyembe Primary Eastern Katete 33 371  225,807  609 2027

859 David Seidenfeld School Eastern Katete 33 2047  1,319,936  645 2027

860 Jersey  Day Eastern Katete 11 1265  799,828  632 2027

861 Mindola Rural Health Centre Eastern Katete 33 166  93,652  564 2027

862 Tosa Primary Eastern Katete 33 286  167,737  586 2027

863 Kwenje Health Post Eastern Katete 33 220  136,409  620 2027

864 Kwenje Health Post Eastern Katete 33 88  53,005  602 2027

865 Nthambo Primary School Eastern Katete 33 154  100,511  653 2027

866 Undi Rural Health Centre Eastern Katete 11 262  179,470  685 2027

867 Nyembe Primary Eastern Katete 33 200  134,581  673 2027

868 Mpheluke Eastern Lumezi 33 62  50,293  811 2027

869 Mankhaka Eastern Lundazi 33 144  114,471  795 2027

870 Chigando Eastern Lundazi 33 190  161,159  848 2027

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year



80RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

871 Kakumba Primary Eastern Lundazi 33 114  98,624  865 2027

872 Chijemu Primary Eastern Lundazi 33 57  49,581  870 2027

873 Kanonono Eastern Lundazi 33 122  110,335  904 2027

874 Islamic Welfare Trust Primary School Eastern Lundazi 33 66  55,967  848 2027

875 Dambo Primary Eastern Lundazi 33 53  47,599  898 2027

876 Ng’Onga Rural Health Centre Eastern Lundazi 33 303  263,067  868 2027

877 Kabinda High School Eastern Lundazi 11 339  267,203  788 2027

878 Kam`Nyunga Eastern Lundazi 33 176  161,357  917 2027

879 Chilola Eastern Lundazi 33 482  420,508  872 2027

880 Mkomba Eastern Lundazi 33 2099  1,929,036  919 2027

881 Chikusu Community Eastern Lusangazi 11 181  106,567  589 2027

882 Kakwiya Rural Health Centre Eastern Lusangazi 11 1295  745,051  575 2027

883 Chikusu Community Eastern Lusangazi 11 376  221,966  590 2027

884 Sopa Primary Eastern Lusangazi 33 73  46,627  639 2027

885 Penjepenje Community School Eastern Lusangazi 33 51  35,215  690 2027

886 Kasinga Primary Eastern Mambwe 11 55  34,649  630 2027

887 Msoro Primary Eastern Mambwe 11 49  30,899  631 2027

888 Nkhuzyeni Primary Eastern Mambwe 11 448  337,406  753 2027

889 Kakumbi Rural Health Centre Eastern Mambwe 11 41  25,814  630 2027

890 Msoro Primary Eastern Mambwe 33 153  109,123  713 2027

891 Jumbe Primary Eastern Mambwe 11 63  49,369  784 2027

892 Masumba Rural Health Centre Eastern Mambwe 11 441  326,844  741 2027

893 Nsefu Rural Health Centre Eastern Mambwe 11 56  41,949  749 2027

894 Chiwawatala Rural Health Centre Eastern Mambwe 11 223  162,255  728 2027

895 Nsefu  Day Secondary Eastern Mambwe 11 156  116,144  745 2027

896 Chikowa Rural Health Centre Eastern Mambwe 11 51  39,555  776 2027

897 Malochi Primary Eastern Mambwe 11 909  620,911  683 2027

898 Victoria Trust Aca. Eastern Mambwe 11 666  462,370  694 2027

899 Walter Hebert Eastern Nyimba 11 44  19,253  438 2027

900 Mufumbizi Primary Eastern Nyimba 11 183  94,103  514 2027

901 Mufumbizi Primary Eastern Nyimba 11 45  23,683  526 2027

902 Mufumbizi Primary Eastern Nyimba 11 128  60,697  474 2027

903 Kamphoni Eastern Nyimba 11 842  463,728  551 2027

904 Kapakasa Eastern Nyimba 33 336  193,982  577 2027

905 Mawanda Health Post Eastern Nyimba 33 73  38,498  527 2027

906 Kabvumbe Health Post Eastern Petauke 33 1235  937,365  759 2027

907 Chandema Primary Eastern Petauke 33 923  599,947  650 2027

908 Thomas Community School Eastern Petauke 33 303  199,953  660 2027

909 Kayowozi Community School Eastern Petauke 33 1207  748,385  620 2027

910 Mulawa Community School Eastern Petauke 11 299  169,675  567 2027

911 Daylight Pre-School Eastern Petauke 11 375  232,062  619 2027

912 Kasiyalwayo Primary Eastern Petauke 33 207  120,403  582 2027

913 Thomas Community School Eastern Petauke 33 77  46,460  603 2027

914 Nseko Primary Eastern Petauke 11 237  134,134  566 2027

915 Chifundo Community School Eastern Petauke 33 94  63,195  672 2027

916 Cheuka Primary Eastern Petauke 33 218  146,905  674 2027

917 Chilimanyama Primary Eastern Petauke 33 142  92,033  648 2027

918 Simambwe Community Eastern Petauke 33 242  139,174  575 2027

919 Minga Primary School Eastern Petauke 33 101  60,172  596 2027

920 Kapona Community School Eastern Petauke 33 72  54,082  751 2027

921 Mwembeshi Secondary Health Post Eastern Petauke 33 87  50,427  580 2027

922 Mphundwe Eastern Petauke 33 120  61,110  509 2027

923 Chipembe Rural Health Center Eastern Petauke 33 271  146,718  541 2027

924 Mtumbata Primary Eastern Petauke 33 90  47,151  524 2027
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925 Mulawa Community School Eastern Petauke 33 267  185,568  695 2027

926 Chimunsi Rural Health Centre Eastern Sinda 33 539  336,471  624 2027

927 Anzathu Community School Eastern Sinda 33 128  85,388  667 2027

928 St. Peter And Paul Eastern Sinda 11 93  53,756  578 2027

929 Nsheketeni Mini Hospital Eastern Sinda 33 35  23,361  667 2027

930 Mbwindi Secondary School Eastern Sinda 33 256  166,606  651 2027

931 Pentecost Assembliesch School Eastern Sinda 11 44  24,719  562 2027

932 Chimtengo Health Post Eastern Sinda 33 951  608,855  640 2027

933 Mbozi Primary Eastern Vubwi 33 1279  1,003,692  785 2027

934 Chibale Primary School Eastern Vubwi 33 585  480,595  822 2027

935 Vubwi Secondary School Eastern Vubwi 33 101  66,069  654 2027

936 Tadyera Community Eastern Chadiza 11 404  359,144  889 2028

937 Kasiya Primary Eastern Chadiza 33 903  792,936  878 2028

938 Kaundu Primary Eastern Chadiza 33 2508  2,088,304  833 2028

939 Kamchacha Primary Eastern Chadiza 11 400  384,650  962 2028

940 Mchenjeza Rural Health Centre Eastern Chadiza 33 53  52,292  987 2028

941 Chakuyanga Pre-School Eastern Chadiza 11 59  53,910  914 2028

942 Khoza Health Post Eastern Chipata 33 500  383,490  767 2028

943 Chiwoko Primary Eastern Chipata 33 581  449,209  773 2028

944 Makwe Primary School Eastern Chipata 11 840  658,729  784 2028

945 Hosana Trust Sch. Eastern Chipata 11 344  228,811  665 2028

946 Madzimawe Rural Health Centre Eastern Chipata 11 335  221,880  662 2028

947 Kadamusana Community Eastern Chipata 33 582  399,604  687 2028

948 Kapoko Primary Eastern Chipata 11 529  380,069  718 2028

949 Kasenengwa Boarding Eastern Chipata 11 804  635,281  790 2028

950 Magwero Rural Health Centre Eastern Chipata 11 389  282,852  727 2028

951 Jenda Primary Eastern Chipata 33 231  180,960  783 2028

952 Kawambe Eastern Chipata 33 964  740,867  769 2028

953 Kapoko Primary Eastern Chipata 11 510  406,247  797 2028

954 Walubwe Primary Eastern Chipata 33 85  55,216  650 2028

955 Chigumu Primary Eastern Chipata 11 147  99,967  680 2028

956 Mtewe Eastern Chipata 11 58  40,147  692 2028

957 Jerusalem Rural Health Centre Eastern Chipata 11 70  45,723  653 2028

958 Kawambe Eastern Chipata 33 113  78,388  694 2028

959 Chalumbe Eastern Chipata 33 109  81,040  743 2028

960 Kasitu Primary Eastern Chipata 11 70  50,722  725 2028

961 Chamaseche Community Eastern Chipata 11 88  67,013  762 2028

962 Chamaseche Community Eastern Chipata 11 40  30,336  758 2028

963 Msekera Day Secondary Eastern Chipata 11 291  219,590  755 2028

964 Mgwazo Eastern Chipata 33 446  327,167  734 2028

965 Kafupa Primary School Eastern Chipata 33 1181  931,888  789 2028

966 Kasuma Primary Eastern Chipata 33 567  445,592  786 2028

967 Kamazila Eastern Chipata 33 893  704,904  789 2028

968 Taonga School Eastern Chipata 33 419  307,205  733 2028

969 Makwe Health Post Eastern Chipata 11 1002  647,892  647 2028

970 Nsingo Primary Eastern Chipata 11 295  199,302  676 2028

971 Kawawa Primary Eastern Chipata 11 1505  1,056,472  702 2028

972 Ng’Onzi Eastern Chipata 33 1085  856,867  790 2028

973 Nyaviombo Eastern Chipata 11 91  72,800  800 2028

974 Walila Primary Eastern Katete 33 1958  1,386,653  708 2028

975 Chimbundire Primary Eastern Katete 33 585  414,692  709 2028

976 Katawa Primary Eastern Katete 33 812  565,611  697 2028

977 Mwala Hills Primary Eastern Katete 33 716  542,359  757 2028

978 Sinda Primary Eastern Katete 11 188  131,253  698 2028

979 Kafumbwe Primary Eastern Katete 33 40  28,925  723 2028
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980 Chisomo Ece Eastern Katete 33 738  519,037  703 2028

981 Chipepe Primary Eastern Katete 33 509  385,749  758 2028

982 Chanjoka Primary Eastern Katete 33 355  246,719  695 2028

983 Mbinga Primary Eastern Katete 33 838  608,255  726 2028

984 Mbwindi Day Sec Eastern Katete 33 476  335,672  705 2028

985 Walilenji  (Kholowa) Eastern Katete 33 62  47,396  764 2028

986 Chikwanda Primary Eastern Katete 33 644  495,929  770 2028

987 Chanjobvu Rural Health Centre Eastern Katete 33 2477  1,738,473  702 2028

988 Kapekesa Primary Eastern Lundazi 33 1408  1,514,707  1,076 2028

989 Mphamba Primary Eastern Lundazi 11 855  883,973  1,034 2028

990 Mphili Primary Eastern Lundazi 33 796  881,860  1,108 2028

991 Kajikhomele Nursery School Eastern Lundazi 33 364  349,475  960 2028

992 Chigando Eastern Lundazi 33 36  36,230  1,006 2028

993 Sikatengwa Health Post Eastern Lundazi 33 42  39,098  931 2028

994 Chijemu  Health Post Eastern Lundazi 33 89  90,631  1,018 2028

995 Tigone Primary Eastern Lundazi 11 189  177,500  939 2028

996 Chandeke Eastern Lundazi 33 127  135,495  1,067 2028

997 Efumbeni Eastern Lundazi 33 67  68,846  1,028 2028

998 Chandeke Eastern Lundazi 33 33  36,113  1,094 2028

999 Bowe Eastern Lundazi 33 3577  3,847,008  1,075 2028

1000 Mazowe Eastern Lundazi 33 333  372,667  1,119 2028

1001 Kapichila Rural Health Centre Eastern Lundazi 33 299  287,651  962 2028

1002 Eluhangeni Primary Eastern Lundazi 33 126  125,963  1,000 2028

1003 Kaluwe Eastern Lundazi 33 1533  1,731,191  1,129 2028

1004 Kabinda High School Eastern Lundazi 11 462  460,284  996 2028

1005 Nsefu Primary Eastern Mambwe 11 110  96,222  875 2028

1006 Mphandika Primary Eastern Mambwe 11 174  138,941  799 2028

1007 Vinza Primary Eastern Mambwe 11 61  52,492  861 2028

1008 Vinza Primary Eastern Mambwe 11 53  42,321  799 2028

1009 Mphata Primary Eastern Mambwe 11 62  50,066  808 2028

1010 Chiutika Primary Eastern Mambwe 11 42  33,646  801 2028

1011 Kasinga Primary Eastern Mambwe 11 153  124,616  814 2028

1012 Mphata Primary Eastern Mambwe 11 49  42,878  875 2028

1013 Vinza Primary Eastern Mambwe 11 40  32,634  816 2028

1014 Mkowe Primary Eastern Mambwe 11 1215  1,001,415  824 2028

1015 Mnkhanya Primary Eastern Mambwe 11 594  513,690  865 2028

1016 Mphata Primary School Eastern Mambwe 11 61  53,845  883 2028

1017 Chitimba Primary Eastern Nyimba 33 1677  1,597,082  952 2028

1018 Ongolwe Health Post Eastern Nyimba 33 670  684,178  1,021 2028

1019 Chiwizi School Eastern Nyimba 11 446  324,057  727 2028

1020 Kachebele Community School Eastern Nyimba 33 1917  1,473,563  769 2028

1021 Anusa Primary Eastern Nyimba 33 96  68,653  715 2028

1022 Chamwala Primary Eastern Nyimba 33 414  291,444  704 2028

1023 Sopa Primary Eastern Nyimba 33 108  84,170  779 2028

1024 Matonga Primary Eastern Nyimba 11 427  313,096  733 2028

1025 Penje Penje Primary Eastern Nyimba 11 189  141,129  747 2028

1026 Mkwama Mini Hospital Eastern Nyimba 33 255  179,494  704 2028

1027 Mpambeni Primary Eastern Nyimba 11 732  512,742  700 2028

1028 Yolodani Community School Eastern Nyimba 11 655  466,608  712 2028

1029 Kamwankhuku Community Eastern Nyimba 33 219  188,184  859 2028

1030 Malowe Community School Eastern Nyimba 33 1418  1,375,373  970 2028

1031 Chisoyo Primary Eastern Nyimba 33 740  740,898  1,001 2028

1032 Zumaile School Eastern Nyimba 33 4067  3,283,516  807 2028

1033 Minga Primary School Eastern Nyimba 11 554  434,619  785 2028

1034 Ray Primary Eastern Nyimba 11 521  366,864  704 2028
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1035 Gold Spring School Eastern Nyimba 11 373  266,556  715 2028

1036 Hofmeyr Day Eastern Petauke 11 1408  881,394  626 2028

1037 Fumba Eastern Petauke 11 330  220,787  669 2028

1038 Chipirinyuma Eastern Petauke 11 181  108,144  597 2028

1039 Mulira Primary Eastern Petauke 33 33  21,705  658 2028

1040 Mwambezi Primary Eastern Petauke 33 177  109,303  618 2028

1041 Kasusu Primary Eastern Petauke 33 125  74,341  595 2028

1042 Kasusu Primary Eastern Petauke 33 86  58,533  681 2028

1043 Nsangano Eastern Petauke 33 559  364,749  653 2028

1044 Mtumbata Primary Community Eastern Petauke 33 197  120,563  612 2028

1045 Mawanda Health Post Eastern Petauke 33 46  27,409  596 2028

1046 Chadzuma Community School Eastern Chadiza 33 467  433,857  929 2029

1047 Lobi Eastern Chadiza 11 429  468,428  1,092 2029

1048 Chadiza Boarding Sec Eastern Chadiza 11 174  179,716  1,033 2029

1049 Kadzionele Primary Eastern Chadiza 33 38  42,715  1,124 2029

1050 Manyane Community School Eastern Chadiza 33 971  1,096,619  1,129 2029

1051 Kalande Eastern Chipata 33 6336  5,672,543  895 2029

1052 Kamboma Primary Eastern Chipata 33 1371  1,273,363  929 2029

1053 Nyaviombo Eastern Chipata 11 282  280,869  996 2029

1054 Zilewo Eastern Chipata 33 251  212,686  847 2029

1055 Taonga Primary Eastern Chipata 11 1028  916,490  892 2029

1056 Kanyanja School Eastern Chipata 11 806  660,972  820 2029

1057 Matunga Primary Eastern Chipata 33 218  205,816  944 2029

1058 Dambe Health Post Eastern Chipata 11 401  323,006  806 2029

1059 Kaulembe Eastern Chipata 33 420  351,785  838 2029

1060 Kasonjola Eastern Chipata 33 169  135,189  800 2029

1061 Katonda School Eastern Chipata 33 518  496,573  959 2029

1062 St. Magrets Eastern Chipata 33 348  351,775  1,011 2029

1063 Chilambo Community Eastern Chipata 33 1369  1,348,187  985 2029

1064 Chigumu Primary Eastern Chipata 11 471  455,243  967 2029

1065 Tiyimbe Community School Eastern Chipata 33 47  40,930  871 2029

1066 Kapara Rural Health Centre Eastern Chipata 11 275  246,643  897 2029

1067 Chiparamba Rural Health Centre Eastern Chipata 11 56  45,831  818 2029

1068 Madalitso Eastern Chipata 11 100  81,858  819 2029

1069 Chipata District Hospital Eastern Chipata 11 42  35,371  842 2029

1070 Gaven Primary Eastern Chipata 33 141  142,095  1,008 2029

1071 Magwero Rural Health Centre Eastern Chipata 11 95  95,584  1,006 2029

1072 Eastern Girls Eastern Chipata 11 41  41,478  1,012 2029

1073 Mshawa Primary Eastern Chipata 11 34  33,540  986 2029

1074 Nyakutwa Primary Eastern Chipata 11 50  48,038  961 2029

1075 Chilobwe Primary Eastern Chipata 11 46  45,978  1,000 2029

1076 Sairi Primary Eastern Chipata 11 32  32,039  1,001 2029

1077 Mtaya Community School Eastern Chipata 11 932  800,990  859 2029

1078 Kagunda Primary Eastern Chipata 11 743  598,165  805 2029

1079 Chipata District Hospital Eastern Chipata 33 1013  958,795  946 2029

1080 Mwazyangulu Eastern Chipata 33 1800  1,802,554  1,001 2029

1081 Kamiza Rural Health Center Eastern Chipata 33 272  231,556  851 2029

1082 Nthombimbi Primary School Eastern Chipata 11 480  391,137  815 2029

1083 Mkangazi Prmary Eastern Katete 33 238  215,912  907 2029

1084 Chisale Secondary School Eastern Katete 33 296  233,472  789 2029

1085 Chiwoza School Eastern Katete 33 1533  1,362,034  888 2029

1086 Chamiwawa Primary Eastern Katete 33 1578  1,281,252  812 2029

1087 Chindwale Health Post Eastern Katete 33 1393  1,179,330  847 2029

1088 Dole Primary Eastern Katete 33 336  262,985  783 2029

1089 Kafunde Community Eastern Katete 33 94  73,252  779 2029
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1090 Songovwa Community School Eastern Katete 33 35  27,332  781 2029

1091 Mngoza Primary Eastern Katete 33 1427  1,064,773  746 2029

1092 Makale Primary Eastern Katete 33 38  32,830  864 2029

1093 ZNS Mtetezi Rural Health Centre Eastern Katete 33 72  62,600  869 2029

1094 Songovwa Community School Eastern Katete 33 36  33,507  931 2029

1095 Zns Chiwoko Rural Health Centre Eastern Katete 33 153  123,397  807 2029

1096 Chadzuma Primary Eastern Katete 33 681  531,660  781 2029

1097 Chamandala Primary Eastern Katete 33 729  570,059  782 2029

1098 Kapako Eastern Katete 11 256  205,984  805 2029

1099 Nyavi Community School Eastern Lundazi 33 1379  1,668,341  1,210 2029

1100 Kamunkhongono Eastern Lundazi 33 94  108,246  1,152 2029

1101 Kalungambeba School Eastern Lundazi 33 783  865,594  1,105 2029

1102 Kamunkhongono Eastern Lundazi 33 91  108,480  1,192 2029

1103 Kamunkhongono Eastern Lundazi 33 59  68,472  1,161 2029

1104 Nkhazimwene Eastern Lundazi 33 933  1,038,972  1,114 2029

1105 Kapili Primary Eastern Lundazi 33 53  64,692  1,221 2029

1106 Kapili Primary Eastern Lundazi 33 77  85,929  1,116 2029

1107 Kapili Primary Eastern Lundazi 33 37  40,859  1,104 2029

1108 Chandeke Eastern Lundazi 33 40  46,099  1,152 2029

1109 Lusuntha Day Eastern Lundazi 33 101  113,904  1,128 2029

1110 Kakumba  Health Post Eastern Lundazi 33 54  65,033  1,204 2029

1111 Mwase Lundazi   Rural Health Centre Eastern Lundazi 33 4958  5,823,636  1,175 2029

1112 Hoya Health Post Eastern Lundazi 33 26  30,009  1,154 2029

1113 Hoya  Primary Eastern Lundazi 33 47  53,602  1,140 2029

1114 Chahiro Eastern Lundazi 33 2811  3,351,197  1,192 2029

1115 Sikatengwa Health Post Eastern Lundazi 33 337  374,284  1,111 2029

1116 Eluhangeni Primary Eastern Lundazi 33 252  276,038  1,095 2029

1117 Efumbeni Community School Eastern Lundazi 33 113  127,124  1,125 2029

1118 Chitunda Community Eastern Mambwe 11 236  221,557  939 2029

1119 Chitempha School Eastern Mambwe 11 280  249,795  892 2029

1120 Mdima Primary Eastern Mambwe 11 702  690,968  984 2029

1121 Kakumbi Primary Eastern Mambwe 11 467  415,461  890 2029

1122 Nsefu Primary Eastern Mambwe 11 35  31,584  902 2029

1123 Holy Hill Primary Eastern Mambwe 11 38  36,050  949 2029

1124 Matula Primary Eastern Mambwe 11 38  34,911  919 2029

1125 Kasinga Primary Eastern Mambwe 11 29  27,624  953 2029

1126 Kasinga Primary Eastern Mambwe 11 52  48,746  937 2029

1127 Chikowa Primary Eastern Mambwe 11 50  49,960  999 2029

1128 Chikowa Rural Health Centre Eastern Mambwe 11 270  271,812  1,007 2029

1129 Mbulyenji Primary Eastern Mambwe 11 418  400,109  957 2029

1130 Tantha Primary Eastern Nyimba 33 1986  1,810,380  912 2029

1131 Chisonso Primary Eastern Nyimba 33 152  155,694  1,024 2029

1132 Pentecost Assembliesch School Eastern Nyimba 11 81  73,352  906 2029

1133 Chilimanyama Primary Eastern Nyimba 33 125  104,864  839 2029

1134 Mawanda Primary Eastern Nyimba 33 109  108,697  997 2029

1135 Msanzara Primary Eastern Nyimba 33 50  47,086  942 2029

1136 Mtema Primary Eastern Nyimba 11 232  223,400  963 2029

1137 Kasangazi Primary Eastern Nyimba 33 56  53,379  953 2029

1138 Mngoza Primary Eastern Nyimba 11 354  299,137  845 2029

1139 Chizalila Primary Eastern Nyimba 33 356  357,516  1,004 2029

1140 Chifundo Community School Eastern Nyimba 33 105  114,033  1,086 2029

1141 Mondola Primary Eastern Nyimba 33 67  68,980  1,030 2029

1142 Ongolwe Primary Eastern Nyimba 33 170  186,649  1,098 2029

1143 Chumbe Primary Eastern Nyimba 33 261  267,619  1,025 2029

1144 Kapona Community School Eastern Nyimba 33 45  46,242  1,028 2029
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1145 Pamodzi Community School Eastern Nyimba 11 225  179,604  798 2029

1146 Lusowe Primary Eastern Nyimba 33 284  256,010  901 2029

1147 Kathangwira Community Eastern Nyimba 33 907  723,653  798 2029

1148 Mutema Primary Eastern Nyimba 11 52  42,129  810 2029

1149 Kasusu Primary Eastern Petauke 33 641  443,841  692 2029

1150 Kalambakuwa Secondary School Eastern Petauke 33 1237  1,014,491  820 2029

1151 Mulira Primary Eastern Petauke 33 447  350,468  784 2029

1152 Mulira Primary Eastern Petauke 33 264  180,159  682 2029

1153 Kampala Primary Eastern Petauke 33 54  39,560  733 2029

1154 Mambo Day Eastern Petauke 33 88  73,963  840 2029

1155 Matonje Health Post Eastern Petauke 33 1807  1,299,096  719 2029

1156 Kasusu Primary Eastern Petauke 33 88  61,095  694 2029

1157 Kaluba Primary Eastern Petauke 33 181  128,355  709 2029

1158 Kalulu Primary Eastern Petauke 11 756  547,662  724 2029

1159 Msakanyama Primary School Eastern Chadiza 33 119  128,503  1,080 2030

1160 Mwandafisi Health Post Eastern Chadiza 33 406  481,675  1,186 2030

1161 Chimponda Pre-School Eastern Chadiza 11 161  191,762  1,191 2030

1162 Nsadzu Mental Rehabilitation Centre Eastern Chadiza 11 67  86,274  1,288 2030

1163 Katiula Primary Eastern Chadiza 33 714  692,994  971 2030

1164 Yalumba Primary School Eastern Chadiza 11 160  199,187  1,245 2030

1165 Matunga Primary Eastern Chipata 33 156  181,187  1,161 2030

1166 Chikungu School Eastern Chipata 33 129  162,856  1,262 2030

1167 Molozi Eastern Chipata 33 1040  1,131,382  1,088 2030

1168 Kapara Rural Health Centre Eastern Chipata 11 610  648,438  1,063 2030

1169 Mtande Primary Eastern Chipata 11 144  179,503  1,247 2030

1170 Chigumu Primary Eastern Chipata 11 94  95,191  1,013 2030

1171 Mtewe Eastern Chipata 11 36  38,380  1,066 2030

1172 Langa Eastern Chipata 11 956  1,015,457  1,062 2030

1173 Chipata District Hospital Eastern Chipata 11 50  50,959  1,019 2030

1174 Jenda Primary Eastern Chipata 11 87  100,856  1,159 2030

1175 Jenda Primary Eastern Chipata 33 30  36,561  1,219 2030

1176 Mtewe Eastern Chipata 11 60  73,514  1,225 2030

1177 Kanzutu Primary Eastern Chipata 33 40  47,945  1,199 2030

1178 Eastern Comand Military Clinic Eastern Chipata 33 142  172,737  1,216 2030

1179 Lutembwe Primary School Eastern Chipata 33 50  54,709  1,094 2030

1180 Makwelelo Primary School Eastern Chipata 11 48  61,402  1,279 2030

1181 Chisomo Primary Eastern Chipata 33 181  203,682  1,125 2030

1182 Chilobwe Primary Eastern Chipata 11 30  36,694  1,223 2030

1183 Katambo Primary School Eastern Chipata 33 37  47,273  1,278 2030

1184 Chilobwe Primary Eastern Chipata 11 166  180,956  1,090 2030

1185 Chiswa Health Post Eastern Chipata 33 1550  1,693,300  1,092 2030

1186 Gondar Primary Eastern Chipata 33 701  717,695  1,024 2030

1187 Sairi School Eastern Chipata 11 297  322,271  1,085 2030

1188 Kawiwe Community Eastern Chipata 33 526  630,573  1,199 2030

1189 Stream Side Community School Eastern Chipata 11 109  127,469  1,169 2030

1190 Waseka Primary Eastern Katete 33 895  774,006  865 2030

1191 Kafumbwe Primary Eastern Katete 33 719  599,988  834 2030

1192 Chiwuyu Rural Health Centre Eastern Katete 33 665  620,021  932 2030

1193 Nthongole Primary Eastern Katete 33 327  343,440  1,050 2030

1194 Dingadinga School Eastern Katete 33 49  45,841  936 2030

1195 Walilenji  (Kholowa) Eastern Katete 33 31  37,843  1,221 2030

1196 Katete Primary Eastern Katete 11 56  62,036  1,108 2030

1197 Mphangwe Health Post Eastern Katete 11 27  34,516  1,278 2030

1198 Chiwoko Pri. Eastern Katete 33 55  61,984  1,127 2030

1199 Katema Primary Eastern Katete 33 565  503,005  890 2030
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1200 Kagoro Primary Eastern Katete 33 175  213,891  1,222 2030

1201 Nyamtuma Primary Eastern Katete 11 114  137,695  1,208 2030

1202 Chamalaza Primary Eastern Katete 33 288  340,258  1,181 2030

1203 Kakoma Primary Eastern Lundazi 33 729  931,992  1,278 2030

1204 Zozo Middle School Eastern Lundazi 33 979  1,260,006  1,287 2030

1205 Chasamwa Eastern Lundazi 33 112  137,565  1,228 2030

1206 Romase Eastern Lundazi 33 524  661,415  1,262 2030

1207 Chiwe Eastern Lundazi 33 642  824,117  1,284 2030

1208 Msuzi Primary Eastern Lundazi 33 81  100,730  1,244 2030

1209 Phikamalaza Rural Health Eastern Lundazi 33 1594  1,981,502  1,243 2030

1210 Kachenche Eastern Lundazi 33 351  442,099  1,260 2030

1211 Luampamba Primary Eastern Lundazi 33 289  354,163  1,225 2030

1212 Lumezi Boarding Eastern Lundazi 33 51  64,767  1,270 2030

1213 Mpeluke Primary Eastern Lundazi 33 416  534,742  1,285 2030

1214 Maviyambwa Eastern Lundazi 33 680  867,687  1,276 2030

1215 Kanono Community School Eastern Lundazi 33 135  173,690  1,287 2030

1216 Mankhaka Eastern Lundazi 33 156  195,285  1,252 2030

1217 Kanyunya Primary Eastern Lundazi 33 583  720,497  1,236 2030

1218 Chigona Primary Eastern Lundazi 33 736  944,845  1,284 2030

1219 Dambo Primary Eastern Lundazi 33 233  285,397  1,225 2030

1220 Chitempha Primary Eastern Mambwe 11 191  211,812  1,109 2030

1221 Kawaza Middle Eastern Mambwe 11 376  409,804  1,090 2030

1222 Chisengu Day Sec Eastern Mambwe 11 236  261,459  1,108 2030

1223 Kapole Rural Health Post Eastern Mambwe 11 30  31,575  1,052 2030

1224 Kapole Rural Health Post Eastern Mambwe 11 78  84,030  1,077 2030

1225 Malimba Primary Eastern Mambwe 11 63  64,370  1,022 2030

1226 Mtewe Eastern Mambwe 11 56  59,075  1,055 2030

1227 Chitempha School Eastern Mambwe 11 87  100,436  1,154 2030

1228 Kasinga Primary Eastern Mambwe 11 54  61,306  1,135 2030

1229 Chivyololo Primary Eastern Mambwe 11 179  224,072  1,252 2030

1230 Mchenja Eastern Mambwe 11 428  526,410  1,230 2030

1231 Chisewa Community School Eastern Nyimba 33 657  804,031  1,224 2030

1232 Nkhuntha Primary Eastern Nyimba 33 1003  1,145,253  1,142 2030

1233 Nyamasinda Community School Eastern Nyimba 11 230  239,829  1,043 2030

1234 Nyamiya Primary Eastern Nyimba 11 42  44,169  1,052 2030

1235 Sambani Comm Eastern Nyimba 33 37  39,161  1,058 2030

1236 Penjepenje Community School Eastern Nyimba 33 37  42,397  1,146 2030

1237 Mkwama Mini Hospital Eastern Nyimba 33 460  586,490  1,275 2030

1238 Riverside Secondary School Eastern Nyimba 33 49  62,745  1,281 2030

1239 Chingombe Primary Eastern Nyimba 11 351  431,133  1,228 2030

1240 Kasangazi Primary Eastern Nyimba 33 345  426,014  1,235 2030

1241 Cheuka Community School Eastern Nyimba 33 36  43,668  1,213 2030

1242 Kabvumbe Health Post Eastern Nyimba 33 99  111,243  1,124 2030

1243 Madzi Atuwa Primary Eastern Nyimba 33 148  171,890  1,161 2030

1244 Manjazi Community School Eastern Nyimba 33 894  1,150,184  1,287 2030

1245 Nyaluwilo Primary Eastern Nyimba 33 313  369,523  1,181 2030

1246 Sichilima Primary Eastern Nyimba 33 644  784,741  1,219 2030

1247 Mphundwe Primary Eastern Petauke 33 1342  1,236,759  922 2030

1248 Kamphoni Primary Eastern Petauke 33 176  218,771  1,243 2030

1249 Chikonta Primary Eastern Petauke 33 569  522,259  918 2030

1250 Mejocama Eastern Petauke 11 43  40,142  934 2030

1251 Kampala Primary Eastern Petauke 33 70  74,175  1,060 2030

1252 Kapakasa Primary Eastern Petauke 33 1537  1,387,574  903 2030

1253 Mwembeshi Secondary Health Post Eastern Petauke 33 34  42,205  1,241 2030

1254 Luangazi Primary Eastern Petauke 11 431  364,084  845 2030
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1255 Kapanda Mini Hospital Luapula Mansa 11 51  29,764  584 2025

1256 Mulonga Primary Luapula Mansa 33 63  44,799  711 2025

1257 Kapanda Primary School Luapula Mansa 11 68  54,507  802 2025

1258 Kapanda Mini Hospital Luapula Mansa 11 62  57,966  935 2025

1259 Musangu Rural Health Center Luapula Mwense 33 144  92,463  642 2025

1260 Loto Primary Luapula Mwense 33 107  85,624  800 2025

1261 Makasa  Primary Luapula Samfya 33 168  129,340  770 2025

1262 Kalembwe Rural Health Centre Luapula Chiengi 33 193  91,398  474 2026

1263 Mutampuka School Luapula Chiengi 33 104  41,103  395 2026

1264 Kasote Primary Luapula Chiengi 33 263  130,676  497 2026

1265 Kalembwe Primary Luapula Chiengi 33 77  34,970  454 2026

1266 Kasumpa Community School Luapula Kawambwa 11 252  108,166  429 2026

1267 Toka Toka Health Post Luapula Kawambwa 11 298  128,275  430 2026

1268 Ntulo Primary School Luapula Kawambwa 11 387  178,232  461 2026

1269 Kawambwa Technical Secondary Luapula Kawambwa 11 235  97,344  414 2026

1270 Kawambwa Technical Secondary Luapula Kawambwa 11 91  37,852  416 2026

1271 Ntulo Primary School Luapula Kawambwa 11 974  436,069  448 2026

1272 Luatula Health Post Luapula Kawambwa 11 60  29,079  485 2026

1273 Munganunshi Primary Luapula Kawambwa 11 109  43,773  402 2026

1274 Kabombo Luapula Kawambwa 11 191  62,999  330 2026

1275 Katungulu Primary School Luapula Kawambwa 11 143  68,569  480 2026

1276 Prince Martin Primary Luapula Kawambwa 11 94  39,625  422 2026

1277 Sepe Community Luapula Mansa 11 299  201,574  674 2026

1278 Senama Primary Luapula Mansa 33 238  153,165  644 2026

1279 Lukangaba Primary School Luapula Mansa 33 130  70,806  545 2026

1280 Fibale Primary School Luapula Mansa 11 870  445,753  512 2026

1281 Mansa Secondary School Luapula Mansa 11 147  69,141  470 2026

1282 Mansa Secondary School Luapula Mansa 11 65  34,768  535 2026

1283 Mbaso Primary Luapula Mansa 11 38  18,980  499 2026

1284 Musaila Primary School Luapula Mansa 33 129  65,047  504 2026

1285 Musumali Hp Luapula Mansa 33 131  84,778  647 2026

1286 Vessel Of Honor Luapula Mansa 11 168  108,141  644 2026

1287 Kapansa Primary School Luapula Mansa 33 57  36,472  640 2026

1288 Fiyongoli Primary School Luapula Mansa 33 47  27,426  584 2026

1289 Lupili Primary Luapula Mansa 33 64  41,681  651 2026

1290 Malamba Primary Luapula Mansa 33 60  36,794  613 2026

1291 Chisembe Rural  Health Center Luapula Mansa 11 44  26,460  601 2026

1292 Chilila Health Post Luapula Mansa 33 90  53,864  598 2026

1293 Chisakana Primary School Luapula Milenge 33 64  40,781  637 2026

1294 Musepa Primary Luapula Milenge 33 39  24,261  622 2026

1295 Dokamwe Academy Prvate Sch. Luapula Milenge 33 177  127,416  720 2026

1296 Chauywa Primary Luapula Milenge 33 84  58,888  701 2026

1297 Kafwanka Day Secondary Luapula Milenge 33 57  27,791  488 2026

1298 Tondo School Luapula Mwense 33 612  286,262  468 2026

1299 Kandakala Primary Luapula Mwense 33 61  28,341  465 2026

1300 Kankomba Health Post Luapula Mwense 33 210  112,546  536 2026

1301 Musungampashi Primary Luapula Mwense 33 66  36,798  558 2026

1302 Kapena School Luapula Mwense 33 308  146,051  474 2026

1303 Ponga School Luapula Mwense 33 479  277,193  579 2026

1304 Chipashi Primary Luapula Nchelenge 11 114  51,386  451 2026

1305 Mofwe Primary Luapula Nchelenge 11 139  63,396  456 2026

1306 Chabilikila School Luapula Nchelenge 11 90  39,081  434 2026

1307 China Community Luapula Nchelenge 11 106  41,574  392 2026

1308 China Community Luapula Nchelenge 11 128  52,654  411 2026

1309 Rock Mass Luapula Nchelenge 11 104  44,353  426 2026
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1310 Chabilikila Primary Luapula Nchelenge 11 78  35,281  452 2026

1311 Nshungu Health Post Luapula Samfya 33 54  43,612  808 2026

1312 Mano Primary School Luapula Samfya 33 73  40,903  560 2026

1313 Chisuku Primary Luapula Samfya 33 222  112,108  505 2026

1314 Chinweshiba Primary School Luapula Samfya 33 240  141,605  590 2026

1315 Chinsanka Rural Health Center Luapula Samfya 33 223  130,129  584 2026

1316 Chimembe Rural Health Center Luapula Samfya 33 113  66,750  591 2026

1317 Mundubi Rural Health Centre Luapula Samfya 33 81  47,940  592 2026

1318 Mpanta Rural Health Center Luapula Samfya 33 39  20,130  516 2026

1319 Lupili Primary Luapula Chembe 33 50  39,029  781 2027

1320 Chembe Mini-Hospital Luapula Chembe 33 222  169,212  762 2027

1321 Chembe Boarding Secondary Luapula Chembe 33 83  61,486  741 2027

1322 Luwo Primary Luapula Chembe 33 155  114,251  737 2027

1323 Filando Community Luapula Chembe 33 48  38,167  795 2027

1324 Fikombo Primary School Luapula Chembe 33 605  474,558  784 2027

1325 Mucese Community Luapula Chiengi 33 2560  1,311,351  512 2027

1326 Kasote Primary Luapula Chiengi 33 222  114,842  517 2027

1327 Museketwa Community School Luapula Chiengi 33 296  156,339  528 2027

1328 Kalembwe Primary Luapula Chiengi 33 40  21,440  536 2027

1329 Kalembwe Primary Luapula Chiengi 33 98  54,743  559 2027

1330 Nyamfwa Primary Luapula Chiengi 33 191  107,049  560 2027

1331 Kalobwa Primary Luapula Chiengi 33 158  80,743  511 2027

1332 Kantipa Primary Luapula Chiengi 33 312  178,123  571 2027

1333 Mwanambulu Luapula Chifunabuli 33 271  185,544  685 2027

1334 Chitembo Primary School Luapula Chifunabuli 33 78  51,964  666 2027

1335 Masanta Primary School Luapula Chifunabuli 33 899  910,429  1,013 2027

1336 Mashitolo Primary School Luapula Chifunabuli 33 56  39,110  698 2027

1337 Mundubi Primary School Luapula Chifunabuli 33 71  50,405  710 2027

1338 Lubwe Secondary Luapula Chifunabuli 33 102  103,830  1,018 2027

1339 Kawambwa Technical Secondary Luapula Kawambwa 11 79  43,028  545 2027

1340 Kawambwa Technical Secondary Luapula Kawambwa 11 96  50,395  525 2027

1341 Mufwaya Rural Health Center Luapula Kawambwa 11 581  293,202  505 2027

1342 Kala Luapula Kawambwa 11 74  38,646  522 2027

1343 Munganunshi Primary Luapula Kawambwa 11 184  93,327  507 2027

1344 Kala Primary School Luapula Kawambwa 11 93  47,849  515 2027

1345 Shinonde Luapula Kawambwa 11 157  85,370  544 2027

1346 Munkanta Primary School Luapula Kawambwa 33 156  100,607  645 2027

1347 Kawambwa Technical Secondary Luapula Kawambwa 11 75  45,284  604 2027

1348 Ntenke Luapula Kawambwa 11 275  164,418  598 2027

1349 Kala Primary School Luapula Kawambwa 11 206  118,343  574 2027

1350 Ntulo Primary School Luapula Kawambwa 11 81  52,107  643 2027

1351 Kalaba Primary School Luapula Mansa 33 76  51,977  684 2027

1352 Namwandwe Health Post Luapula Mansa 33 152  103,432  680 2027

1353 Chimese Primary Luapula Mansa 11 133  89,712  675 2027

1354 Mbaso Primary Luapula Mansa 11 35  23,631  675 2027

1355 Kampalala Health Post Luapula Mansa 11 57  38,672  678 2027

1356 Lukangaba Primary School Luapula Mansa 33 74  58,022  784 2027

1357 Muwanguni Rural Health Center Luapula Mansa 33 68  49,994  735 2027

1358 Musumali Hp Luapula Mansa 33 98  68,520  699 2027

1359 Mantumbusa Primary School Luapula Mansa 33 150  114,733  765 2027

1360 Mantumbusa Rural Health Center Luapula Mansa 33 176  139,841  795 2027

1361 Kamipundu Community Luapula Mansa 11 76  54,967  723 2027

1362 Kampalala Health Post Luapula Mansa 11 73  51,647  707 2027

1363 Chimfula Primary School Luapula Mansa 33 45  32,006  711 2027

1364 Kanchinchi Primary Luapula Mansa 33 81  55,624  687 2027
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1365 Musaila Luapula Mansa 33 232  167,287  721 2027

1366 Changwena Primary Luapula Mansa 33 35  30,178  862 2027

1367 Muwanguni Rural Health Center Luapula Mansa 33 35  24,663  705 2027

1368 Milambo Primary School Luapula Milenge 33 572  458,854  802 2027

1369 Mwansabantu Primary Luapula Milenge 33 49  38,651  789 2027

1370 Chishikishi Primary School Luapula Milenge 33 621  495,834  798 2027

1371 Sakala Primary Luapula Milenge 33 360  288,332  801 2027

1372 Chisakana Health Post Luapula Milenge 33 53  43,217  815 2027

1373 Lwela Rural Health Center Luapula Milenge 33 90  77,851  865 2027

1374 Twingi Secondary Luapula Milenge 33 49  35,521  725 2027

1375 Kasumpa Primary Luapula Mwansabombwe 11 84  49,474  589 2027

1376 Mukamba Rural Health Centre Luapula Mwansabombwe 33 259  163,079  630 2027

1377 Buyantanshi School Luapula Mwense 33 178  112,180  630 2027

1378 Musendeka Primary School Luapula Mwense 33 95  55,731  587 2027

1379 Kashiba Primary Luapula Mwense 33 139  90,144  649 2027

1380 Mulonga Primary Luapula Mwense 33 130  76,112  585 2027

1381 Musungampashi Primary Luapula Mwense 33 98  62,761  640 2027

1382 Kapena Primary Luapula Mwense 33 57  34,529  606 2027

1383 Kapena Primary Luapula Mwense 33 87  50,995  586 2027

1384 Sesa Chindoloma Primary Luapula Mwense 33 51  32,456  636 2027

1385 Mulonga Primary Luapula Mwense 33 96  57,742  601 2027

1386 Lupili Secondary Luapula Nchelenge 33 738  393,972  534 2027

1387 Mulanga Primary Luapula Nchelenge 33 151  80,220  531 2027

1388 Mulanga Primary Luapula Nchelenge 33 290  139,051  479 2027

1389 Lusha Primary Luapula Nchelenge 33 115  54,452  473 2027

1390 Chipashi Primary Luapula Nchelenge 11 101  51,809  513 2027

1391 Chipashi Primary Luapula Nchelenge 11 231  112,376  486 2027

1392 Mukumbwa Primary Luapula Nchelenge 11 164  78,308  477 2027

1393 Shimulundu School Luapula Nchelenge 33 336  178,036  530 2027

1394 Mofwe Primary Luapula Nchelenge 11 90  41,526  461 2027

1395 Chabilikila School Luapula Nchelenge 11 100  45,692  457 2027

1396 Kasumpa Community School Luapula Nchelenge 33 281  168,668  600 2027

1397 Mangamu School Luapula Nchelenge 11 130  75,351  580 2027

1398 Chipashi Primary Luapula Nchelenge 11 219  103,599  473 2027

1399 Mukumbwa Primary Luapula Nchelenge 11 175  91,232  521 2027

1400 Njipi Rural Health Center Luapula Samfya 33 1321  888,497  673 2027

1401 Mulisha Primary School Luapula Samfya 33 111  74,848  674 2027

1402 Chimembe Primary Luapula Samfya 33 278  166,933  600 2027

1403 Kaminsa Primary School Luapula Samfya 33 276  180,214  653 2027

1404 Musaila Primary Luapula Samfya 33 149  111,131  746 2027

1405 Chikunyu Health Post Luapula Samfya 33 258  181,839  705 2027

1406 Chikunyu Primary Luapula Samfya 33 169  122,532  725 2027

1407 Mpanta Rural Health Center Luapula Samfya 33 150  105,977  707 2027

1408 Mano Primary School Luapula Samfya 33 378  254,459  673 2027

1409 Sepe Health Post Luapula Samfya 11 342  263,306  770 2027

1410 Twaileta Min Hospital Luapula Chiengi 33 33  26,462  802 2028

1411 Mwase School Luapula Chiengi 33 129  75,207  583 2028

1412 Kanyangala Health Post Luapula Chiengi 33 86  54,313  632 2028

1413 Kanyangala Health Post Luapula Chiengi 33 32  18,316  572 2028

1414 Kalobwa Primary Luapula Chiengi 33 52  35,885  690 2028

1415 Maoma School Luapula Chiengi 33 763  590,640  774 2028

1416 Kani Primary School Luapula Kawambwa 33 37  26,455  715 2028

1417 Lukokesha School Luapula Kawambwa 11 258  176,918  686 2028

1418 Trywell Luapula Kawambwa 33 74  48,493  655 2028

1419 Kawambwa Tea Rural Health Center Luapula Kawambwa 11 52  34,803  669 2028
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1420 Koni Primary School Luapula Kawambwa 33 48  33,016  688 2028

1421 Mukamba Rural Health Centre Luapula Kawambwa 33 66  45,504  689 2028

1422 Zakeyo Health Post Luapula Kawambwa 33 47  35,770  761 2028

1423 Chisheta Primary School Luapula Kawambwa 11 230  172,699  751 2028

1424 Kabalenge Primary School Luapula Kawambwa 33 142  106,149  748 2028

1425 Chimpempe Primary School Luapula Kawambwa 33 151  120,308  797 2028

1426 Mukamba Rural Health Centre Luapula Kawambwa 33 63  52,131  827 2028

1427 Chisulo Primary School Luapula Kawambwa 33 96  80,365  837 2028

1428 Mukamba Luapula Kawambwa 33 62  50,614  816 2028

1429 Kanchinchi Primary Luapula Mansa 33 31  28,102  907 2028

1430 Chembe Primary Luapula Mansa 11 51  45,867  899 2028

1431 Twalubuka Primary Luapula Mansa 33 84  70,994  845 2028

1432 Malamba Primary School Luapula Mansa 33 119  107,628  904 2028

1433 Kundamfumu Rural Health Center Luapula Mansa 33 212  179,000  844 2028

1434 Malamba Primary Luapula Mansa 33 88  78,839  896 2028

1435 Kale Primary Luapula Mansa 33 73  64,163  879 2028

1436 Kafuula Health Post Luapula Mansa 33 194  168,103  867 2028

1437 Chisongo Primary Luapula Mansa 33 75  64,106  855 2028

1438 Mufuma Community Luapula Mansa 33 125  104,099  833 2028

1439 Muwanguni Rural Health Center Luapula Mansa 33 61  51,675  847 2028

1440 Fibale Primary School Luapula Mansa 11 172  150,996  878 2028

1441 Fiyongoli Primary School Luapula Mansa 33 49  40,829  833 2028

1442 Fiyongoli Health Post Luapula Mansa 11 50  43,159  863 2028

1443 Sepe Community Luapula Mansa 11 85  74,344  875 2028

1444 Chisembe Rural  Health Center Luapula Mansa 11 67  56,990  851 2028

1445 Ntoposhi Primary School Luapula Mansa 11 43  36,984  860 2028

1446 Mutwewankoko Health Post Luapula Mansa 33 51  43,016  843 2028

1447 Nachibili Mini Hospital Luapula Mansa 33 96  80,661  840 2028

1448 Chitamba Secondary Luapula Mansa 33 60  51,811  864 2028

1449 Mantumbusa Primary Luapula Mansa 11 92  85,752  932 2028

1450 Mansa Secondary School Luapula Mansa 11 49  44,745  913 2028

1451 Mutiti Primary School Luapula Mansa 33 239  203,061  849 2028

1452 Kamipundu Community School Luapula Mansa 33 407  371,167  912 2028

1453 Milulu Health Post Luapula Milenge 33 158  164,165  1,039 2028

1454 Watemwa Luapula Milenge 33 100  100,532  1,005 2028

1455 Kasomalwela Rural Health Centre Luapula Milenge 33 139  130,518  939 2028

1456 Chabukabaushi Primary Luapula Milenge 33 88  86,394  982 2028

1457 Kapalala Rural Health Center Luapula Milenge 33 45  45,728  1,016 2028

1458 Mungulube Primary School Luapula Milenge 33 64  63,057  985 2028

1459 Kafwanka Primary School Luapula Milenge 33 76  76,571  1,008 2028

1460 Chibumbu Primary Luapula Mwense 33 291  192,695  662 2028

1461 Chula  Primary Luapula Mwense 33 54  41,548  769 2028

1462 Chalwe Health Post Luapula Mwense 33 125  89,450  716 2028

1463 Kabila Primary Luapula Mwense 33 121  83,729  692 2028

1464 Chilila Primary Luapula Mwense 33 163  116,262  713 2028

1465 Kanyemba Primary Luapula Mwense 33 61  45,676  749 2028

1466 Lukwesa Primary Luapula Mwense 33 106  77,708  733 2028

1467 Chipashi Primary Luapula Nchelenge 33 135  77,985  578 2028

1468 Kasamba Primary Luapula Nchelenge 33 90  50,387  560 2028

1469 Tokatoka School Luapula Nchelenge 11 273  152,892  560 2028

1470 Lusha Primary Luapula Nchelenge 33 73  41,274  565 2028

1471 Lusha Primary Luapula Nchelenge 33 129  75,904  588 2028

1472 Mwatishi Primary Luapula Nchelenge 33 62  37,457  604 2028

1473 China Community Luapula Nchelenge 11 337  200,632  595 2028

1474 Chuungu Community Luapula Nchelenge 33 178  107,698  605 2028
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1475 Shanyemba School Luapula Nchelenge 33 181  106,440  588 2028

1476 Chawelwa Comm Luapula Nchelenge 11 103  60,600  588 2028

1477 Kashita Day Sec School Luapula Nchelenge 33 340  195,522  575 2028

1478 Mundubi Rural Health Centre Luapula Samfya 33 427  358,265  839 2028

1479 Chitembo Primary School Luapula Samfya 33 41  35,222  859 2028

1480 Chitembo Primary School Luapula Samfya 33 104  78,490  755 2028

1481 Mulisha Primary School Luapula Samfya 33 146  116,009  795 2028

1482 Njipi Primary Luapula Samfya 33 290  219,907  758 2028

1483 Chimembe Rural Health Center Luapula Samfya 33 84  61,886  737 2028

1484 Chisuku Primary School Luapula Samfya 33 77  57,664  749 2028

1485 Milemu Primary Luapula Samfya 33 63  51,057  810 2028

1486 Twingi Primary School Luapula Samfya 33 569  439,704  773 2028

1487 Chimembe Rural Health Center Luapula Samfya 33 215  159,503  742 2028

1488 Chombwe Primary Luapula Samfya 33 41  42,963  1,048 2028

1489 Kapundu Community Luapula Samfya 33 1111  1,144,495  1,030 2028

1490 Kawama Community School Luapula Chiengi 33 612  503,939  823 2029

1491 Katele Primary Luapula Chiengi 33 122  101,831  835 2029

1492 Chilimba Nkonde Primary School Luapula Chiengi 33 67  59,401  887 2029

1493 Mununga Primary Luapula Chiengi 33 75  64,954  866 2029

1494 Muya Primary Luapula Chiengi 33 87  73,528  845 2029

1495 Chuungu Community School Luapula Kawambwa 11 198  197,374  997 2029

1496 Mishingo Community School Luapula Kawambwa 33 409  416,864  1,019 2029

1497 Mable Shaw Luapula Kawambwa 11 86  72,383  842 2029

1498 Katungulu Primary School Luapula Kawambwa 11 56  48,530  867 2029

1499 Chibanga Luapula Kawambwa 33 37  33,840  915 2029

1500 Kani Luapula Kawambwa 11 35  38,196  1,091 2029

1501 Ntenke Luapula Kawambwa 11 76  73,089  962 2029

1502 Tea Estate Luapula Kawambwa 11 50  46,298  926 2029

1503 Kawambwa Primary Luapula Kawambwa 11 104  115,965  1,115 2029

1504 Kamfukeshi Primary School Luapula Kawambwa 33 133  146,735  1,103 2029

1505 Chitotela Health Post Luapula Kawambwa 33 103  114,166  1,108 2029

1506 Chiilange Luapula Kawambwa 33 31  31,773  1,025 2029

1507 Mulonga Primary School Luapula Mansa 11 405  418,783  1,034 2029

1508 Kasanga Health Post Luapula Mansa 33 164  170,383  1,039 2029

1509 Namwandwe Secondary Luapula Mansa 33 350  381,043  1,089 2029

1510 Mbaso Primary Luapula Mansa 11 231  240,810  1,042 2029

1511 Bahati Primary Luapula Mansa 33 244  252,404  1,034 2029

1512 Mulonga Primary School Luapula Mansa 33 46  49,914  1,085 2029

1513 Lukangaba Primary School Luapula Mansa 33 86  94,025  1,093 2029

1514 Samba Nangela Community Luapula Mansa 33 31  29,861  963 2029

1515 Malamba Health Post Luapula Mansa 33 55  52,821  960 2029

1516 Malamba Primary Luapula Mansa 33 90  94,073  1,045 2029

1517 Mikaili Community Luapula Mansa 33 35  35,573  1,016 2029

1518 Muwanguni  Secondary Luapula Mansa 33 73  69,589  953 2029

1519 Musumali Hp Luapula Mansa 33 108  108,636  1,006 2029

1520 Mutiti Rural Health Center Luapula Mansa 33 100  98,700  987 2029

1521 Ntoposhi Primary Luapula Mansa 33 35  35,209  1,006 2029

1522 Nachibibi Community Luapula Mansa 33 50  47,139  943 2029

1523 Musaba Health Post Luapula Mansa 33 116  116,268  1,002 2029

1524 Muwanguni  Secondary Luapula Mansa 33 58  65,771  1,134 2029

1525 Sande Health Post Luapula Mansa 11 92  103,670  1,127 2029

1526 Mutiti Primary School Luapula Mansa 33 40  45,297  1,132 2029

1527 Lukali Community Luapula Mansa 33 131  147,023  1,122 2029

1528 Mufuma Community Luapula Mansa 33 179  199,756  1,116 2029

1529 Mupita Primary Luapula Mansa 33 449  427,211  951 2029
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1530 Tayali Primary School Luapula Mansa 11 29  27,550  950 2029

1531 Chansunsu Community Luapula Mansa 33 715  694,016  971 2029

1532 Kasanka Primary Luapula Milenge 33 82  86,765  1,058 2029

1533 Chisakana Primary Luapula Milenge 33 40  42,430  1,061 2029

1534 Chisakana Health Post Luapula Milenge 33 35  37,803  1,080 2029

1535 Kapalala Rural Health Center Luapula Milenge 33 122  133,329  1,093 2029

1536 Kasanka Primary Luapula Milenge 33 87  95,849  1,102 2029

1537 Kasanka Primary Luapula Milenge 33 32  36,403  1,138 2029

1538 Mashika Primary School Luapula Milenge 33 496  539,265  1,087 2029

1539 Mutipula Rural Health Centre Luapula Mwense 11 32  28,551  892 2029

1540 Mambilima Special Primary Luapula Mwense 33 66  59,093  895 2029

1541 Chebele Primary Luapula Mwense 11 52  44,042  847 2029

1542 Loto Health Post Luapula Mwense 33 114  96,692  848 2029

1543 Mubende Primary Luapula Mwense 33 56  49,387  882 2029

1544 Kapesa Primary School Luapula Mwense 33 117  98,432  841 2029

1545 Mwense Rural Health Centre Luapula Mwense 33 39  31,887  818 2029

1546 Kane Community School Luapula Mwense 11 418  364,681  872 2029

1547 Kapamba Rural Health Center Luapula Mwense 33 78  67,381  864 2029

1548 Kefulwa School Luapula Nchelenge 33 63  42,284  671 2029

1549 Chiba Primary Luapula Nchelenge 33 110  67,032  609 2029

1550 Lucha Community Luapula Nchelenge 33 108  66,392  615 2029

1551 Kenani East Community Luapula Nchelenge 33 44  26,821  610 2029

1552 Mukumbwa Primary Luapula Nchelenge 33 82  50,780  619 2029

1553 Kambwali Rural Health Center Luapula Nchelenge 11 77  47,587  618 2029

1554 Nshinda Primary Luapula Nchelenge 11 258  170,631  661 2029

1555 Chabilikila School Luapula Nchelenge 33 43  28,804  670 2029

1556 Kabwe Rhc Chiengi Luapula Nchelenge 33 51  35,228  691 2029

1557 Ntoto Primary Luapula Nchelenge 33 51  35,114  689 2029

1558 Fine Bridge Secondary Luapula Nchelenge 11 67  47,192  704 2029

1559 Nshungu Health Post Luapula Samfya 33 48  53,963  1,124 2029

1560 Kasoma Bangweulu Primary School Luapula Samfya 11 84  72,423  862 2029

1561 Mulisha Primary School Luapula Samfya 33 80  71,060  888 2029

1562 Kalasa Mukoso Rural Health Luapula Samfya 33 97  102,272  1,054 2029

1563 Mundubi Primary School Luapula Samfya 33 79  77,043  975 2029

1564 Mashitolo Primary School Luapula Samfya 33 155  154,101  994 2029

1565 Milemu Primary Luapula Samfya 33 40  37,549  939 2029

1566 Kabolela Primary School Luapula Samfya 33 607  635,758  1,047 2029

1567 Chimembe Rural Health Center Luapula Samfya 33 391  395,727  1,012 2029

1568 Isaki Community Luapula Samfya 33 1526  1,482,068  971 2029

1569 Nshungu Health Post Luapula Samfya 33 71  79,827  1,124 2029

1570 Mbilimamwenge Primary School Luapula Samfya 33 71  77,197  1,087 2029

1571 Chikuwe Health Post Luapula Samfya 33 919  913,215  994 2029

1572 Kasase Primary Luapula Chiengi 33 386  474,062  1,228 2030

1573 Katele Primary Luapula Chiengi 33 644  598,854  930 2030

1574 Makondo School Luapula Chiengi 33 396  435,318  1,099 2030

1575 Mwabu Rural Health Centre Luapula Chiengi 33 228  286,642  1,257 2030

1576 Chikubi Primary Luapula Chiengi 33 255  310,039  1,216 2030

1577 Lufubu Rural Health Centre Luapula Kawambwa 33 35  39,201  1,120 2030

1578 Zakeyo Health Post Luapula Kawambwa 33 37  42,496  1,149 2030

1579 St. Mary’S Primary School Luapula Kawambwa 11 44  55,754  1,267 2030

1580 St. Mary’S Primary School Luapula Kawambwa 33 40  46,775  1,169 2030

1581 Musambeshi Primary School Luapula Kawambwa 33 54  64,974  1,203 2030

1582 Katungulu Primary School Luapula Kawambwa 11 53  60,438  1,140 2030

1583 Paraffin Community Luapula Kawambwa 33 100  112,335  1,123 2030

1584 Shikalaba Luapula Kawambwa 33 56  62,743  1,120 2030
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1585 Kapako Luapula Kawambwa 11 67  84,901  1,267 2030

1586 Buyaka Luapula Kawambwa 33 241  269,707  1,119 2030

1587 Fiyongoli Health Post Luapula Mansa 11 144  169,782  1,179 2030

1588 Kabende Primary School Luapula Mansa 11 171  204,434  1,196 2030

1589 Twatasha Community Luapula Mansa 33 129  158,568  1,229 2030

1590 Lufubu Community Luapula Mansa 33 212  258,741  1,220 2030

1591 Chembe Boarding Secondary Luapula Mansa 33 111  132,375  1,193 2030

1592 Lukola Primary Luapula Mansa 33 46  54,913  1,194 2030

1593 Fimpulu Primary School Luapula Mansa 33 52  63,977  1,230 2030

1594 Milima Primary Luapula Mansa 33 125  161,197  1,290 2030

1595 Kale Primary Luapula Mansa 33 45  52,728  1,172 2030

1596 Chibinda Primary Luapula Mansa 33 91  108,293  1,190 2030

1597 Namwandwe Health Post Luapula Mansa 33 74  95,372  1,289 2030

1598 Mabumba Primary Luapula Mansa 33 61  76,112  1,248 2030

1599 Tayali Health Post Luapula Mansa 33 287  348,543  1,214 2030

1600 Kamipundu Community Luapula Mansa 11 32  37,915  1,185 2030

1601 Paulcha  Ovc Private Luapula Mansa 33 39  47,392  1,215 2030

1602 Mufuma  Health Post Luapula Mansa 33 40  50,224  1,256 2030

1603 Mufuma  Health Post Luapula Mansa 33 46  57,837  1,257 2030

1604 Makasa Health Post Luapula Mansa 11 63  76,195  1,209 2030

1605 Chang`Wena Primary Luapula Mansa 33 32  37,701  1,178 2030

1606 Kapisha Community Luapula Mansa 33 218  250,346  1,148 2030

1607 Mercy Community School Luapula Mansa 11 117  148,431  1,269 2030

1608 East 7 Rural Health Center Luapula Milenge 33 763  975,989  1,279 2030

1609 Katena Primary School Luapula Milenge 33 108  134,699  1,247 2030

1610 Lwela Rural Health Center Luapula Milenge 33 296  362,422  1,224 2030

1611 Kapalala Rural Health Center Luapula Milenge 33 50  62,989  1,260 2030

1612 Milenge Secondary Luapula Milenge 33 225  289,826  1,288 2030

1613 Mumanse Health Post Luapula Milenge 33 322  397,132  1,233 2030

1614 Kafwanka Primary School Luapula Milenge 33 22  25,165  1,144 2030

1615 Mutima Secondary Luapula Mwense 33 67  60,691  906 2030

1616 Chula School Luapula Mwense 33 80  73,918  924 2030

1617 Mwense Rural Health Centre Luapula Mwense 33 34  31,354  922 2030

1618 Bwele Community School Luapula Mwense 33 449  470,225  1,047 2030

1619 Luchinka Primary School Luapula Mwense 11 105  120,372  1,146 2030

1620 Milonge Community School Luapula Mwense 11 34  43,344  1,275 2030

1621 Sesa Primary Luapula Mwense 33 77  88,523  1,150 2030

1622 Milonge Community School Luapula Mwense 11 52  61,660  1,186 2030

1623 Isokwe School Luapula Nchelenge 33 312  263,488  845 2030

1624 Mukeya School Luapula Nchelenge 33 107  77,357  723 2030

1625 Mukeya School Luapula Nchelenge 33 46  48,345  1,051 2030

1626 Kapambwe Health Post Luapula Nchelenge 11 65  63,922  983 2030

1627 Lunde Primary Luapula Nchelenge 33 154  191,422  1,243 2030

1628 Chandwe Primary Luapula Nchelenge 33 450  357,790  795 2030

1629 Chibwili Community Luapula Nchelenge 11 56  39,885  712 2030

1630 Chibwili Community Luapula Nchelenge 11 46  36,623  796 2030

1631 Chilongo Primary Luapula Nchelenge 33 2320  2,146,248  925 2030

1632 Chombwe Primary Luapula Samfya 33 124  154,994  1,250 2030

1633 Nsengaila Primary Luapula Samfya 33 91  98,342  1,081 2030

1634 Nkungu Health Post Luapula Samfya 33 43  46,966  1,092 2030

1635 Chibuye Primary School Luapula Samfya 33 43  55,417  1,289 2030

1636 Mashitolo Primary School Luapula Samfya 33 206  225,834  1,096 2030

1637 Mano Primary School Luapula Samfya 33 117  129,628  1,108 2030

1638 Kapumpe Primary Luapula Samfya 33 71  75,350  1,061 2030

1639 Lwame Primary School Luapula Samfya 33 565  640,084  1,133 2030

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year



94RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

1640 Nshungu Health Post Luapula Samfya 33 74  85,885  1,161 2030

1641 Kakote Primary School Luapula Samfya 33 82  96,489  1,177 2030

1642 Nkungu Health Post Luapula Samfya 33 71  89,179  1,256 2030

1643 Chinweshiba Primary School Luapula Samfya 33 129  161,547  1,252 2030

1644 Kaunga B Lusaka Luangwa 33 82  47,977  585 2025

1645 Kaunga Primary Lusaka Luangwa 33 217  245,216  1,130 2025

1646 Kaunga Health Post Lusaka Luangwa 33 65  62,041  954 2025

1647 MRI Lusaka Chongwe 11 57  33,383  586 2026

1648 Kampekete Primary School Lusaka Chongwe 11 167  107,028  641 2026

1649 Kampekete Primary School Lusaka Chongwe 11 65  48,074  740 2026

1650 Waterfalls Rural Health Center Lusaka Chongwe 11 943  461,275  489 2026

1651 Waterfalls Rural Health Center Lusaka Chongwe 11 149  103,780  697 2026

1652 Palabana Community Lusaka Chongwe 11 33  30,761  932 2026

1653 Naluyanda Community Lusaka kafue 11 32  21,268  665 2026

1654 Mukashi Lusaka kafue 33 340  205,873  606 2026

1655 Geneva Christian School Lusaka kafue 33 210  80,715  384 2026

1656 Munyeu Lusaka kafue 11 195  108,519  557 2026

1657 Kabwadu Lusaka kafue 11 103  58,875  572 2026

1658 Kabwadu Lusaka kafue 11 72  37,449  520 2026

1659 Mungu Primary School Lusaka kafue 11 54  33,148  614 2026

1660 Chimulimba Lusaka kafue 33 137  81,611  596 2026

1661 Mulalika Primary Lusaka kafue 11 76  55,589  731 2026

1662 Chinkuli Lusaka kafue 11 272  203,850  749 2026

1663 Mulalika Primary Lusaka kafue 11 62  32,438  523 2026

1664 Nyanshishi Primary Lusaka kafue 11 208  169,439  815 2026

1665 Chongwe District Hospital Lusaka kafue 33 274  215,565  787 2026

1666 City Shine School Lusaka kafue 11 625  254,253  407 2026

1667 Chitope Rural Health Centre Lusaka Luangwa 33 114  57,226  502 2026

1668 Feira Lusaka Luangwa 11 178  83,418  469 2026

1669 Luangwa District Hospital Lusaka Luangwa 11 205  93,051  454 2026

1670 Kamamba Community Lusaka Chibombo 11 42  37,517  893 2027

1671 Munyeu Lusaka Chibombo 11 43  32,513  756 2027

1672 Blessings Secondary Lusaka Chongwe 11 715  632,711  885 2027

1673 Mutamino Health Post Lusaka Chongwe 11 795  735,196  925 2027

1674 Chalimbana Lusaka Chongwe 11 187  183,897  983 2027

1675 Nyanshishi Primary Lusaka Chongwe 11 40  36,817  920 2027

1676 Chainda Rural Health Center Lusaka Chongwe 11 85  79,222  932 2027

1677 Matipula Lusaka Chongwe 11 83  68,356  824 2027

1678 Shiyala Health Post Lusaka Chongwe 11 72  62,795  872 2027

1679 Peminu Private Lusaka Chongwe 33 45  46,942  1,043 2027

1680 Mpemba Primary School Lusaka Chongwe 11 41  39,407  961 2027

1681 Mutamino Health Post Lusaka Chongwe 11 45  43,347  963 2027

1682 Berean Private Lusaka Chongwe 11 77  81,967  1,065 2027

1683 Chalimbana Lusaka Chongwe 11 59  65,273  1,106 2027

1684 Kamukwesukeni Community Lusaka Chongwe 11 363  307,713  848 2027

1685 Mafungautsi School Lusaka kafue 11 73  49,741  681 2027

1686 Chikoka Health Post Lusaka kafue 11 56  45,286  809 2027

1687 Mpande Hills Lusaka kafue 11 58  49,626  856 2027

1688 Kabwadu Lusaka kafue 11 76  63,462  835 2027

1689 Chiawa Rural Health Centre Lusaka kafue 11 38  33,248  875 2027

1690 Nankanga Lusaka kafue 11 167  136,249  816 2027

1691 Kabweza Primary School Lusaka kafue 11 58  55,842  963 2027

1692 Kanyangala Lusaka kafue 11 329  293,180  891 2027

1693 Kanyanja Community School Lusaka kafue 11 403  337,384  837 2027

1694 Chitope Rural Health Centre Lusaka Luangwa 33 46  30,873  671 2027
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1695 Chilukusha Lusaka Luangwa 33 350  243,969  697 2027

1696 Chilukusha Lusaka Luangwa 33 59  43,777  742 2027

1697 Mwambashi Lusaka Rufunsa 33 44  41,470  942 2027

1698 Mukopola Lusaka Rufunsa 33 51  55,954  1,097 2027

1699 Ndubulula Health Post Lusaka Rufunsa 33 129  140,476  1,089 2027

1700 Chinyunyu Lusaka Rufunsa 33 53  58,323  1,100 2027

1701 Chipindani Lusaka Chongwe 33 130  154,666  1,190 2028

1702 Palabana Childrens Village Health Post Lusaka Chongwe 11 61  71,317  1,169 2028

1703 African Vision Of Hope (Avo) Primary Lusaka Chongwe 11 111  130,165  1,173 2028

1704 Sunshine Community Lusaka Chongwe 33 32  37,177  1,162 2028

1705 Mulola School Lusaka Chongwe 33 55  64,018  1,164 2028

1706 Peminu Private Lusaka Chongwe 11 43  50,749  1,180 2028

1707 Mikango Secondary School Lusaka Chongwe 33 138  156,187  1,132 2028

1708 Nyakantingi Lusaka Chongwe 33 29  33,878  1,168 2028

1709 Chikumbi Community School Lusaka kafue 11 407  427,816  1,051 2028

1710 Chisankane Rural Health Centre Lusaka kafue 11 926  962,394  1,039 2028

1711 Magoba Lusaka kafue 33 71  59,586  839 2028

1712 Sopelo Primary School Lusaka kafue 11 44  43,184  981 2028

1713 Balmora Health Post Lusaka kafue 11 37  38,788  1,048 2028

1714 Magoba Lusaka kafue 33 60  59,781  996 2028

1715 Kambale Rural Health Centre Lusaka kafue 11 40  40,829  1,021 2028

1716 Shantumbu Lusaka kafue 11 52  53,450  1,028 2028

1717 Kanyanja Community Lusaka kafue 11 54  56,055  1,038 2028

1718 Chinkuli Primary School Lusaka kafue 11 75  72,318  964 2028

1719 Mulalika Primary Lusaka kafue 11 203  199,063  981 2028

1720 Zns Kafue Urban Health Center Lusaka kafue 33 63  66,570  1,057 2028

1721 Chainda Primary School Lusaka kafue 11 36  38,089  1,058 2028

1722 Pemimu Primary School Lusaka kafue 11 57  62,147  1,090 2028

1723 African Vision Of Hope (Avo) Primary Lusaka kafue 11 39  42,643  1,093 2028

1724 Kabweza Health Post Lusaka kafue 11 355  349,816  985 2028

1725 Chinkuli Primary School Lusaka kafue 11 256  266,764  1,042 2028

1726 Kasenga Lusaka kafue 11 1179  1,172,364  994 2028

1727 Kakaro Day Secondary School Lusaka Luangwa 33 186  140,249  754 2028

1728 Mangelengele Lusaka Luangwa 33 315  251,038  797 2028

1729 Chiriwe Lusaka Luangwa 33 155  123,601  797 2028

1730 Chitemalesa Lusaka Chongwe 33 88  108,849  1,237 2029

1731 Nkalamabwe School Lusaka Chongwe 33 200  239,354  1,197 2029

1732 St Charles Borromeo Lusaka Chongwe 33 44  52,764  1,199 2029

1733 Chilyabale Lusaka Chongwe 11 62  75,035  1,210 2029

1734 Palabana Childrens Village Health Post Lusaka Chongwe 11 53  63,290  1,194 2029

1735 Mulalika Primary Lusaka Chongwe 11 66  78,927  1,196 2029

1736 Malambo Ovc Lusaka Chongwe 33 61  75,595  1,239 2029

1737 Nkhomeshya School Lusaka Chongwe 11 87  107,808  1,239 2029

1738 Chiliyabale Health Post Lusaka Chongwe 11 58  71,467  1,232 2029

1739 Shamilimo School Lusaka kafue 11 221  257,875  1,167 2029

1740 Chainda Primary School Lusaka kafue 11 72  84,637  1,176 2029

1741 Chainda Primary School Lusaka kafue 11 192  214,886  1,119 2029

1742 Joseph Conteh Community School Lusaka kafue 11 67  76,447  1,141 2029

1743 Chikoka Health Post Lusaka kafue 33 48  55,292  1,152 2029

1744 Kanyanja Community Lusaka kafue 11 41  44,843  1,094 2029

1745 Nyanshishi Primary Lusaka kafue 11 69  75,786  1,098 2029

1746 Chainda Primary School Lusaka kafue 11 85  94,054  1,107 2029

1747 Mungu Primary School Lusaka kafue 11 113  135,705  1,201 2029

1748 Chikupi Primary Lusaka kafue 11 365  434,825  1,191 2029

1749 Chikupi Primary Lusaka kafue 11 78  91,967  1,179 2029
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1750 Joseph Conteh Community School Lusaka kafue 11 41  48,227  1,176 2029

1751 Munyati School Lusaka kafue 11 55  63,475  1,154 2029

1752 Chinkuli Primary School Lusaka kafue 11 694  804,011  1,159 2029

1753 Chainda Primary School Lusaka kafue 11 80  96,784  1,210 2029

1754 Chainda Lusaka kafue 11 155  174,039  1,123 2029

1755 Civic Center Urban Health Centre Lusaka kafue 11 109  130,046  1,193 2029

1756 Chimulimba Lusaka kafue 11 40  46,941  1,174 2029

1757 Chikupi Rural Health Center Lusaka kafue 11 244  278,871  1,143 2029

1758 Mwavi Lusaka Luangwa 33 326  266,606  818 2029

1759 Kasinsa Rural Health Centre Lusaka Luangwa 33 243  227,413  936 2029

1760 Chiriwe Primary School Lusaka Luangwa 33 86  79,901  929 2029

1761 Kapoche Lusaka Luangwa 33 462  384,027  831 2029

1762 Chipeketi Lusaka Chongwe 33 105  131,446  1,252 2030

1763 Chiyota Lusaka Chongwe 11 623  776,305  1,246 2030

1764 Kampekete Rural Health Center Lusaka Chongwe 11 196  246,986  1,260 2030

1765 Kabeleka Rural Health Centre Lusaka Chongwe 11 122  156,834  1,286 2030

1766 Chinyunyu Rocs Lusaka Chongwe 33 955  1,223,861  1,282 2030

1767 Nkoloma Lusaka Chongwe 33 66  85,083  1,289 2030

1768 Rafiki Private Lusaka Chongwe 33 71  90,071  1,269 2030

1769 MRI Health Facility Community Lusaka Chongwe 11 30  37,553  1,252 2030

1770 Easther Lusaka Chongwe 33 63  80,031  1,270 2030

1771 Shiyala Health Post Lusaka kafue 11 336  425,321  1,266 2030

1772 Chanyanya Lusaka kafue 33 287  330,713  1,152 2030

1773 Harper Ann Rural Health Centre Lusaka kafue 11 408  525,694  1,288 2030

1774 Joseph Conteh Community School Lusaka kafue 11 124  150,419  1,213 2030

1775 Mwembeshi Secondary Lusaka kafue 11 115  144,413  1,256 2030

1776 Nampundwe Primary Lusaka kafue 11 310  381,693  1,231 2030

1777 Joseph Conteh Community School Lusaka kafue 11 106  136,398  1,287 2030

1778 Joseph Conteh Community School Lusaka kafue 11 87  110,423  1,269 2030

1779 Nachitete Primary Lusaka kafue 11 534  686,938  1,286 2030

1780 Kasenga Lusaka kafue 11 302  377,431  1,250 2030

1781 Kabweza Primary School Lusaka kafue 11 62  79,083  1,276 2030

1782 Mutamino Health Post Lusaka kafue 11 49  63,162  1,289 2030

1783 Kasenga Primary Lusaka kafue 11 46  57,496  1,250 2030

1784 Kasenga Health Post Lusaka kafue 11 124  157,829  1,273 2030

1785 Kasenga Health Post Lusaka kafue 11 78  100,477  1,288 2030

1786 Antioch Central Lusaka kafue 11 42  53,198  1,267 2030

1787 Shabwalala Primary School Lusaka kafue 11 112  142,047  1,268 2030

1788 Mutamino Health Post Lusaka kafue 11 364  467,101  1,283 2030

1789 Sinyawagora Rural Health Centre Lusaka Luangwa 33 120  125,619  1,047 2030

1790 Janeiro Lusaka Luangwa 33 359  398,390  1,110 2030

1791 Kaso  Primary School Muchinga Chinsali 11 324  187,046  577 2025

1792 Kaso  Primary School Muchinga Chinsali 11 72  40,292  560 2025

1793 Kaso  Primary School Muchinga Chinsali 11 85  47,041  553 2025

1794 Mibanga Primary School Muchinga Chinsali 11 212  256,761  1,211 2025

1795 Mpepo Rural Health Centre Muchinga Mpika 11 62  39,782  642 2025

1796 Mpepo Muchinga Mpika 11 223  214,624  962 2025

1797 Mpepo Primary Muchinga Mpika 11 51  59,440  1,165 2025

1798 Mpepo Rural Health Centre Muchinga Mpika 11 43  53,905  1,254 2025

1799 Tenga School Muchinga Nakonde 33 57  46,946  824 2025

1800 Dungulungu Muchinga Chama 11 136  79,683  586 2026

1801 Mulolo Community School Muchinga Chinsali 11 1052  491,626  467 2026

1802 Mikalile Community School Muchinga Chinsali 11 53  16,773  316 2026

1803 Spring Valley Academy Muchinga Chinsali 11 93  39,211  422 2026

1804 Ng’Umbo Primary School Muchinga Chinsali 11 140  58,724  419 2026
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1805 Kasansu Primary School Muchinga Chinsali 11 99  38,607  390 2026

1806 Kasansu Primary School Muchinga Chinsali 11 53  22,543  425 2026

1807 Mikalile Community School Muchinga Chinsali 11 97  27,086  279 2026

1808 Police School Muchinga Chinsali 11 33  11,492  348 2026

1809 Choshi Primary Muchinga Chinsali 11 147  56,879  387 2026

1810 Chinsali Hospital Affiliated Health Centre Muchinga Chinsali 11 282  106,937  379 2026

1811 Spring Valley Academy Muchinga Chinsali 11 163  54,950  337 2026

1812 Kasanta  Primary School Muchinga Chinsali 11 143  66,441  465 2026

1813 Chinsali District Hospital Muchinga Chinsali 11 205  67,562  330 2026

1814 Kabungo Primary School Muchinga Chinsali 11 122  50,372  413 2026

1815 Chinji Community School Muchinga Chinsali 11 122  56,334  462 2026

1816 Kabungo Primary School Muchinga Chinsali 11 145  60,285  416 2026

1817 Phirika Accademy Muchinga Chinsali 11 654  242,432  371 2026

1818 Chinsali Primary School Muchinga Chinsali 11 288  87,412  304 2026

1819 Chinsali Hospital Affiliated Health Centre Muchinga Chinsali 11 219  77,676  355 2026

1820 St.Johns Community School Muchinga Chinsali 11 156  59,249  380 2026

1821 St.Johns Community School Muchinga Chinsali 11 549  210,546  384 2026

1822 Lumpene Primary School Muchinga Chinsali 11 108  47,066  436 2026

1823 Mishishi School Muchinga Chinsali 11 119  57,540  484 2026

1824 St.Johns Community School Muchinga Chinsali 11 325  157,880  486 2026

1825 Kabale Primary School Muchinga Mpika 11 1314  605,297  461 2026

1826 Chambesh School Muchinga Mpika 11 42  27,954  666 2026

1827 Chambesh School Muchinga Mpika 11 67  27,967  417 2026

1828 Kabwela Prim School Muchinga Mpika 11 63  27,908  443 2026

1829 Kaole Mid Primary School Muchinga Mpika 11 138  85,765  621 2026

1830 Kamwanya Primary Muchinga Mpika 11 214  109,112  510 2026

1831 Mununga Primary Muchinga Mpika 11 112  76,785  686 2026

1832 Charissa Pvt Muchinga Nakonde 33 239  74,821  313 2026

1833 Yolo Sec Muchinga Nakonde 11 1867  600,781  322 2026

1834 Chiyanga Primary Muchinga Nakonde 11 743  216,476  291 2026

1835 Burat Memorial Pvt Muchinga Nakonde 11 2286  597,682  261 2026

1836 Nega Muchinga Nakonde 11 1739  451,604  260 2026

1837 Charissa Pvt Muchinga Nakonde 33 327  90,745  278 2026

1838 Lalela Private Muchinga Nakonde 11 255  84,555  332 2026

1839 Nelina Private Muchinga Nakonde 11 257  73,883  287 2026

1840 Elis Pride Trust Muchinga Nakonde 11 257  82,321  320 2026

1841 Lalela Private Muchinga Nakonde 11 290  83,849  289 2026

1842 Eagle Sch Of Excellence Muchinga Nakonde 11 234  71,138  304 2026

1843 Shem Sec Muchinga Nakonde 11 999  279,700  280 2026

1844 Eagle Sch Of Excellence Muchinga Nakonde 11 384  129,875  338 2026

1845 Madwa Sec Muchinga Nakonde 11 247  72,720  294 2026

1846 Keleto Muchinga Nakonde 11 204  62,481  306 2026

1847 Katozi Sec Muchinga Nakonde 11 242  79,848  330 2026

1848 Katozi  Health Post Muchinga Nakonde 11 857  227,631  266 2026

1849 Ntindi Muchinga Nakonde 11 518  155,909  301 2026

1850 Burat Memorial Pvt Muchinga Nakonde 11 294  79,112  269 2026

1851 Ntindi Sec Muchinga Nakonde 11 320  83,976  262 2026

1852 Ntindi Muchinga Nakonde 11 341  86,310  253 2026

1853 Dedo Trust Sch Muchinga Nakonde 11 1171  348,495  298 2026

1854 Dedo Trust Sch Muchinga Nakonde 11 285  75,650  265 2026

1855 Lupre Nursery School Muchinga Nakonde 11 208  63,790  307 2026

1856 Lalela Private Muchinga Nakonde 11 422  120,829  286 2026

1857 Eagle Sch Of Excellence Muchinga Nakonde 11 253  68,384  270 2026

1858 Ilondola Rural Health Centre Muchinga Shiwangandu 11 90  38,316  426 2026

1859 Makeni Com Muchinga Chama 11 1038  836,341  806 2027
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1860 Mundalanga Primary Muchinga Chama 33 74  52,930  715 2027

1861 Kasangani Primary Muchinga Chama 11 629  543,480  864 2027

1862 Chinsali High School Muchinga Chinsali 11 834  469,426  563 2027

1863 Kabungo School Muchinga Chinsali 11 377  266,568  707 2027

1864 Nkole Mfumu School Muchinga Chinsali 33 73  40,692  557 2027

1865 Kasansu Primary School Muchinga Chinsali 11 59  32,451  550 2027

1866 Mulakupikwa Primary School Muchinga Chinsali 11 364  212,050  583 2027

1867 Mulakupikwa Primary School Muchinga Chinsali 11 59  38,140  646 2027

1868 Mulakupikwa Primary School Muchinga Chinsali 11 123  63,225  514 2027

1869 Mulakupikwa Secondary School Muchinga Chinsali 11 86  45,096  524 2027

1870 Mulakupikwa Secondary School Muchinga Chinsali 11 47  29,275  623 2027

1871 Munwakubili Community School Muchinga Chinsali 11 56  31,207  557 2027

1872 Chinsali High School Muchinga Chinsali 11 69  36,437  528 2027

1873 Chinsali High School Muchinga Chinsali 11 107  54,894  513 2027

1874 Chinsali Girls High School Muchinga Chinsali 33 115  71,954  626 2027

1875 Kapululu  Community School Muchinga Chinsali 11 78  39,540  507 2027

1876 Proed Education Inc Muchinga Chinsali 11 185  119,772  647 2027

1877 K Lombe Pre-Primary School Muchinga Chinsali 11 105  54,330  517 2027

1878 Kabungo Primary School Muchinga Chinsali 11 82  50,089  611 2027

1879 Nashinga  Primary School Muchinga Chinsali 11 162  89,510  553 2027

1880 Nkula Health Post Muchinga Chinsali 11 71  40,701  573 2027

1881 Nkula Health Post Muchinga Chinsali 11 104  57,966  557 2027

1882 Cheswa  Primary School Muchinga Chinsali 33 77  37,628  489 2027

1883 Chinsali Hospital Affiliated Health Centre Muchinga Chinsali 11 90  45,840  509 2027

1884 Nkweto Health Post Muchinga Chinsali 33 46  31,096  676 2027

1885 Mulakupikwa Secondary School Muchinga Chinsali 11 65  44,140  679 2027

1886 Chinsonta  Primary School Muchinga Chinsali 11 79  55,523  703 2027

1887 Kampemba Primary School Community Muchinga Chinsali 33 47  33,072  704 2027

1888 Chinsali High School Muchinga Chinsali 11 861  573,918  667 2027

1889 Zampalm Community School Muchinga Kanchibiya 33 72  55,741  774 2027

1890 Lukulu Rural Health Centre Muchinga Lavushimanda 11 50  44,147  883 2027

1891 Kapololo Community Muchinga Lavushimanda 11 49  41,261  842 2027

1892 Musakanya Primary School Muchinga Mpika 11 1854  1,350,219  728 2027

1893 Ndakala Muchinga Mpika 11 137  99,691  728 2027

1894 Chibansa Primary School Muchinga Mpika 11 71  65,697  925 2027

1895 Chita Primary School Muchinga Mpika 11 133  108,652  817 2027

1896 St Thressa Muchinga Mpika 11 81  66,107  816 2027

1897 Malashi Primary School Muchinga Mpika 11 45  41,002  911 2027

1898 Kaombe Primary School Muchinga Mpika 11 407  343,608  844 2027

1899 Chita Primary School Muchinga Mpika 11 69  51,844  751 2027

1900 Ibrahim Health Post Muchinga Nakonde 11 1756  739,774  421 2027

1901 Musesengoma Muchinga Nakonde 33 59  34,228  580 2027

1902 Musesengoma Muchinga Nakonde 33 103  51,382  499 2027

1903 Mwenzo Pri Muchinga Nakonde 11 173  68,083  394 2027

1904 Banji Kindergarten Muchinga Nakonde 11 163  58,457  359 2027

1905 Keleto Muchinga Nakonde 11 1051  370,815  353 2027

1906 Nelina Private Muchinga Nakonde 11 225  78,840  350 2027

1907 Chiyanga Muchinga Nakonde 11 273  109,417  401 2027

1908 Lupre Nursery School Muchinga Nakonde 11 424  172,187  406 2027

1909 Lalela Private Muchinga Nakonde 11 154  61,076  397 2027

1910 Lalela Private Muchinga Nakonde 11 211  83,026  393 2027

1911 Wulongo Muchinga Nakonde 11 92  39,976  435 2027

1912 Wulongo Muchinga Nakonde 11 154  60,344  392 2027

1913 Mwenzo Primary Muchinga Nakonde 11 178  68,960  387 2027

1914 Ikawa Primary Muchinga Nakonde 11 80  45,409  568 2027

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year



99 RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

1915 Charissa Pvt Muchinga Nakonde 11 316  168,998  535 2027

1916 Lalela Private Muchinga Nakonde 33 130  60,877  468 2027

1917 Madwa Primary Muchinga Nakonde 11 543  277,097  510 2027

1918 Wulongo Muchinga Nakonde 11 96  46,424  484 2027

1919 Wulongo Muchinga Nakonde 11 113  58,016  513 2027

1920 Musesengoma Muchinga Nakonde 11 90  43,198  480 2027

1921 Nakonde Sec Muchinga Nakonde 33 80  43,143  539 2027

1922 Mwenzo Sec Muchinga Nakonde 11 103  54,073  525 2027

1923 Mwenzo Sec Muchinga Nakonde 11 208  119,724  576 2027

1924 Mwenzo Sec Muchinga Nakonde 11 126  74,558  592 2027

1925 Kaombwe Health Post Muchinga Nakonde 11 86  45,939  534 2027

1926 Nyela School Muchinga Nakonde 11 74  40,168  543 2027

1927 Nakawale School Muchinga Nakonde 11 60  26,093  435 2027

1928 Nakawale School Muchinga Nakonde 11 67  32,515  485 2027

1929 Keleto Muchinga Nakonde 11 1109  485,478  438 2027

1930 Nyimbiri Muchinga Nakonde 11 1176  475,434  404 2027

1931 Ilondola Rural Health Centre Muchinga Shiwangandu 11 93  61,437  661 2027

1932 Ilondola Rural Health Centre Muchinga Shiwangandu 11 74  39,343  532 2027

1933 Nkhanga Primary Muchinga Chama 33 189  178,369  944 2028

1934 Chibungwe Primary Muchinga Chama 33 665  655,685  986 2028

1935 Bazimu Primary Muchinga Chama 33 58  64,765  1,117 2028

1936 Mulilansolo Day Secondary School Muchinga Chinsali 11 953  759,473  797 2028

1937 Tongotongo Primary School Muchinga Chinsali 11 381  286,790  753 2028

1938 Mulakupikwa Secondary School Muchinga Chinsali 11 25  18,599  744 2028

1939 Kapisha Health Post Muchinga Chinsali 33 43  32,904  765 2028

1940 Kampemba School Muchinga Chinsali 33 69  54,240  786 2028

1941 Sula Primary School Muchinga Chinsali 33 68  48,675  716 2028

1942 Kalukanya Community School Muchinga Chinsali 11 92  72,017  783 2028

1943 Kapwepwe School Muchinga Chinsali 11 58  42,066  725 2028

1944 Chinsali General Hospital Muchinga Chinsali 11 85  62,298  733 2028

1945 Munwakubili Community School Muchinga Chinsali 11 54  42,487  787 2028

1946 Police College Muchinga Chinsali 11 60  45,618  760 2028

1947 Mishishi  Primary School Muchinga Chinsali 11 62  45,593  735 2028

1948 Cheswa  Primary School Muchinga Chinsali 33 160  114,422  715 2028

1949 Lubwa Primary Muchinga Chinsali 11 65  50,545  778 2028

1950 Lubwa Rural Health Centre Muchinga Chinsali 11 65  51,323  790 2028

1951 Lumpene School Muchinga Chinsali 11 37  27,229  736 2028

1952 Chimbele School Muchinga Chinsali 11 51  40,253  789 2028

1953 Chinkumba Primary Muchinga Chinsali 11 120  89,304  744 2028

1954 Nambuluma Police Rural Health Centre Muchinga Chinsali 11 44  33,189  754 2028

1955 Kapwepwe School Muchinga Chinsali 11 38  29,579  778 2028

1956 Lubwa Health Post Muchinga Chinsali 11 34  24,707  727 2028

1957 Lubu Community Muchinga Chinsali 11 54  44,261  820 2028

1958 Ckunda Primary Muchinga Chinsali 11 95  77,101  812 2028

1959 Kasanta  Primary School Muchinga Chinsali 33 59  47,844  811 2028

1960 Mundu  Primary School Muchinga Chinsali 33 75  61,559  821 2028

1961 Nkweto Health Post Muchinga Chinsali 33 35  25,314  723 2028

1962 Mwamfushi Primary School Muchinga Mpika 11 204  196,639  964 2028

1963 Kabulamwiko Muchinga Mpika 11 275  296,575  1,078 2028

1964 Danger Hill Primary School Muchinga Mpika 11 271  291,633  1,076 2028

1965 Kabwela Prim School Muchinga Mpika 11 41  38,835  947 2028

1966 Kaole Mid Primary School Muchinga Mpika 11 43  40,213  935 2028

1967 Luchembe Muchinga Mpika 11 61  66,309  1,087 2028

1968 Malashi Primary School Muchinga Mpika 11 59  63,909  1,083 2028

1969 Chileshe Community School Muchinga Mpika 33 45  43,309  962 2028
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1970 Wulongo Muchinga Nakonde 11 470  301,917  642 2028

1971 Charissa Pvt Muchinga Nakonde 33 606  364,874  602 2028

1972 Nakawale School Muchinga Nakonde 11 85  56,002  659 2028

1973 Charissa Pvt Muchinga Nakonde 11 77  47,398  616 2028

1974 Ikawa Primary Muchinga Nakonde 11 78  46,368  594 2028

1975 Yolo Sec Muchinga Nakonde 11 210  127,142  605 2028

1976 Lalela Private Muchinga Nakonde 11 65  42,058  647 2028

1977 Mafwa Muchinga Nakonde 11 102  62,851  616 2028

1978 Kaombwe School Muchinga Nakonde 11 54  32,164  596 2028

1979 Lalela Private Muchinga Nakonde 11 76  49,257  648 2028

1980 Nakawale School Muchinga Nakonde 11 91  61,147  672 2028

1981 Nakawale School Muchinga Nakonde 11 83  60,342  727 2028

1982 Ikawa Primary Muchinga Nakonde 11 92  67,034  729 2028

1983 Lalela Private Muchinga Nakonde 11 126  96,296  764 2028

1984 Madwa Primary Muchinga Nakonde 11 64  46,251  723 2028

1985 Tenga School Muchinga Nakonde 33 88  68,097  774 2028

1986 Mwenzo Sec Muchinga Nakonde 11 55  39,432  717 2028

1987 Ilola Primary Muchinga Nakonde 33 74  56,479  763 2028

1988 Katete Muchinga Nakonde 33 44  33,793  768 2028

1989 Mafwa Muchinga Nakonde 11 53  40,747  769 2028

1990 Nakawale School Muchinga Nakonde 11 54  35,036  649 2028

1991 Yolo School Muchinga Nakonde 11 1083  841,175  777 2028

1992 Zoole Muchinga Chama 33 1019  1,151,724  1,130 2029

1993 Mundalanga Primary Muchinga Chama 33 50  57,553  1,151 2029

1994 Lubu Community Muchinga Chinsali 11 402  388,797  967 2029

1995 Lubwa Health Post Muchinga Chinsali 11 506  481,146  951 2029

1996 Kampemba School Muchinga Chinsali 33 27  23,033  853 2029

1997 Munwe Primary School Muchinga Chinsali 33 35  29,811  852 2029

1998 Nkweto School Muchinga Chinsali 33 87  82,615  950 2029

1999 Chewe School Muchinga Chinsali 11 110  102,479  932 2029

2000 Mishishi  Primary School Muchinga Chinsali 11 99  91,316  922 2029

2001 Kapambo Primary School Muchinga Chinsali 11 51  45,490  892 2029

2002 Kapambo Primary School Muchinga Chinsali 11 69  59,323  860 2029

2003 Lumpene School Muchinga Chinsali 11 46  41,341  899 2029

2004 Yosamu Primary Muchinga Chinsali 11 47  40,582  863 2029

2005 Ckunda Primary Muchinga Chinsali 11 56  53,759  960 2029

2006 Kapululu  Community School Muchinga Chinsali 11 58  49,287  850 2029

2007 Fisonge Primary School Muchinga Chinsali 33 49  49,687  1,014 2029

2008 Nkweto  Primary School Muchinga Chinsali 33 58  56,134  968 2029

2009 Kapwepwe School Muchinga Chinsali 11 49  47,563  971 2029

2010 Chinsonta  Primary School Muchinga Chinsali 11 51  50,896  998 2029

2011 Kalonswe Primary School Muchinga Chinsali 33 64  65,674  1,026 2029

2012 Kabungo Primary School Muchinga Chinsali 11 59  58,552  992 2029

2013 Kaluya Community School Muchinga Chinsali 11 41  40,027  976 2029

2014 Ckunda Primary Muchinga Chinsali 11 50  49,165  983 2029

2015 Ilondola  Primary Muchinga Chinsali 11 438  392,411  896 2029

2016 Chibesa Primary School Muchinga Chinsali 11 526  462,934  880 2029

2017 Chamba Community School Muchinga Chinsali 33 634  653,753  1,031 2029

2018 Lwishishe Primary Muchinga Chinsali 11 177  174,575  986 2029

2019 Chita Primary School Muchinga Mpika 11 179  196,753  1,099 2029

2020 Kabwela Prim School Muchinga Mpika 11 66  71,952  1,090 2029

2021 Ndakala Muchinga Mpika 11 27  29,419  1,090 2029

2022 Chibansa Primary School Muchinga Mpika 11 47  52,568  1,118 2029

2023 Mulonga School 1 Muchinga Mpika 33 35  41,519  1,186 2029

2024 Chikalakala Community Muchinga Mpika 33 38  43,166  1,136 2029
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2025 Mikuba Muchinga Mpika 33 52  61,491  1,183 2029

2026 Kapengwe Primary Muchinga Mpika 11 107  123,633  1,155 2029

2027 Chikwanda Primary School Muchinga Mpika 11 170  187,856  1,105 2029

2028 Musanza Muchinga Nakonde 11 470  486,344  1,035 2029

2029 Kawele Muchinga Nakonde 33 55  42,823  779 2029

2030 Mafwa Muchinga Nakonde 11 85  67,623  796 2029

2031 Musesengoma Muchinga Nakonde 11 43  36,118  840 2029

2032 Waitwika Primary School Muchinga Nakonde 33 40  37,471  937 2029

2033 Chilolwa Pri Muchinga Nakonde 33 79  66,940  847 2029

2034 Kaombwe Health Post Muchinga Nakonde 11 97  89,861  926 2029

2035 Kaombwe School Muchinga Nakonde 11 50  44,669  893 2029

2036 Katete Muchinga Nakonde 33 31  33,725  1,088 2029

2037 Mipulya Muchinga Nakonde 33 60  60,231  1,004 2029

2038 Waitwika Rural Health Centre Muchinga Nakonde 33 53  57,304  1,081 2029

2039 Waitwika Primary School Muchinga Nakonde 33 53  51,512  972 2029

2040 Chitamba Health Post Muchinga Nakonde 33 110  111,664  1,015 2029

2041 Mafwa Muchinga Nakonde 11 55  57,958  1,054 2029

2042 Nteko Sec Muchinga Nakonde 33 50  49,546  991 2029

2043 Lalela Private Muchinga Nakonde 11 684  643,754  941 2029

2044 Tenga School Muchinga Nakonde 33 402  406,781  1,012 2029

2045 Nyela School Muchinga Nakonde 11 39  33,370  856 2029

2046 Mundalanga Primary Muchinga Chama 33 204  260,062  1,275 2030

2047 Bazimu Health Post Muchinga Chama 33 36  46,324  1,287 2030

2048 Nkhanga Rural Health Centre Muchinga Chama 33 43  51,228  1,191 2030

2049 Mwalule Health Post Muchinga Chinsali 33 469  593,415  1,265 2030

2050 Cheswa Health Post Muchinga Chinsali 33 412  512,769  1,245 2030

2051 Mafupa Community School Muchinga Chinsali 11 116  142,274  1,227 2030

2052 Mulanga Rural Health Centre Muchinga Chinsali 11 398  418,953  1,053 2030

2053 Kalonswe Primary School Muchinga Chinsali 33 80  88,918  1,111 2030

2054 Chinsonta  Primary School Muchinga Chinsali 11 40  45,138  1,128 2030

2055 Mishishi  Primary School Muchinga Chinsali 11 39  42,999  1,103 2030

2056 Mishishi School Muchinga Chinsali 11 47  48,536  1,033 2030

2057 Lumpene School Muchinga Chinsali 11 41  43,190  1,053 2030

2058 Kamangu Muchinga Chinsali 33 73  75,508  1,034 2030

2059 Kasansu Primary School Muchinga Chinsali 11 43  48,517  1,128 2030

2060 Misolo Community School Muchinga Chinsali 33 48  56,092  1,169 2030

2061 Mundu Rural Health Centre Muchinga Chinsali 33 41  49,450  1,206 2030

2062 Chewe  Primary School Muchinga Chinsali 11 31  37,240  1,201 2030

2063 Kapwepwe School Muchinga Chinsali 11 48  55,300  1,152 2030

2064 Chimbele School Muchinga Chinsali 11 104  121,974  1,173 2030

2065 Kabangama School Muchinga Chinsali 33 54  63,954  1,184 2030

2066 Mulanga  Secondary Muchinga Chinsali 11 55  66,017  1,200 2030

2067 Kasangala Primary Muchinga Chinsali 11 135  159,549  1,182 2030

2068 Chibesakunda Primary Muchinga Chinsali 11 149  178,318  1,197 2030

2069 Chipi Muchinga Mpika 33 232  290,251  1,251 2030

2070 Mulolesha Primary School Muchinga Mpika 11 217  273,475  1,260 2030

2071 Mufubushi Health Post Muchinga Mpika 11 244  298,734  1,224 2030

2072 Mulombe Muchinga Mpika 33 51  64,149  1,258 2030

2073 Kashipa Muchinga Mpika 33 59  75,590  1,281 2030

2074 Mufubushi Primary School Muchinga Mpika 11 61  75,923  1,245 2030

2075 Kamana Mwelwa Muchinga Mpika 33 32  41,015  1,282 2030

2076 Kaole Mid Primary School Muchinga Mpika 11 130  160,282  1,233 2030

2077 Chita Primary School Muchinga Mpika 11 26  31,354  1,206 2030

2078 Chilolwa Rural Health Centre Muchinga Nakonde 33 177  222,290  1,256 2030

2079 Nyela School Muchinga Nakonde 11 216  276,002  1,278 2030
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2080 Musesengoma Muchinga Nakonde 11 196  228,623  1,166 2030

2081 Nyela Health Post Muchinga Nakonde 11 267  310,037  1,161 2030

2082 Chilolwa Pri Muchinga Nakonde 33 71  79,375  1,118 2030

2083 Chawa School Muchinga Nakonde 33 81  99,857  1,233 2030

2084 Waitwika Rural Health Centre Muchinga Nakonde 33 57  69,906  1,226 2030

2085 Kantongo Health Post Muchinga Nakonde 33 61  71,588  1,174 2030

2086 Kaombwe School Muchinga Nakonde 11 50  60,205  1,204 2030

2087 Nyela School Muchinga Nakonde 11 90  103,649  1,152 2030

2088 Nachipeta Muchinga Nakonde 33 647  705,678  1,091 2030

2089 Shem Rural Health Centre Muchinga Nakonde 11 182  212,306  1,167 2030

2090 Nachanga Primary Muchinga Nakonde 33 1517  1,739,163  1,146 2030

2091 Kantongo Muchinga Nakonde 33 333  408,228  1,226 2030

2092 Movu Health Post Muchinga Nakonde 33 326  391,475  1,201 2030

2093 Nyela Health Post Muchinga Nakonde 11 89  109,573  1,231 2030

2094 Lambwe Chomba Rural Health Northern Kaputa 33 35  22,601  646 2025

2095 Lambwe Chomba Primary Northern Kaputa 33 101  44,817  444 2025

2096 Kasakula Rural Health Center Northern Kasama 33 59  41,793  708 2025

2097 Kalungu Northern Kasama 11 35  32,198  920 2025

2098 Chichenchelebwe Northern Kaputa 11 221  137,986  624 2026

2099 Milungu Day Northern Kasama 11 1335  954,998  715 2026

2100 Chishimba Day Northern Kasama 33 57  24,659  433 2026

2101 Chilongoshi Northern Kasama 33 49  31,517  643 2026

2102 Kateshi Day Northern Kasama 33 335  234,144  699 2026

2103 Mwamba Secondary Northern Kasama 33 404  170,123  421 2026

2104 Lukulu South Northern Kasama 33 179  107,192  599 2026

2105 Itamina Primary School Northern Kasama 33 72  50,926  707 2026

2106 Luyeye Northern Kasama 33 350  136,164  389 2026

2107 Kalafya School Northern Kasama 33 114  80,794  709 2026

2108 Kalafya School Northern Kasama 11 123  74,139  603 2026

2109 Luyeye Northern Kasama 33 64  42,288  661 2026

2110 Chisanzu Health Post Northern Mbala 33 49  33,019  674 2026

2111 Kakozya Primary Northern Mbala 33 196  122,661  626 2026

2112 Mayanga Northern Mbala 33 98  64,010  653 2026

2113 Makungu Orphanage Northern Mbala 33 156  104,458  670 2026

2114 Chilinde Primary School Northern Mbala 33 53  42,999  811 2026

2115 Kunga Northern Mbala 33 52  43,143  830 2026

2116 Uningi Primary School Northern Mpulungu 11 52  34,276  659 2026

2117 Lucheche Primary School Northern Mpulungu 33 692  352,248  509 2026

2118 Isanya Northern Mpulungu 11 52  36,175  696 2026

2119 Isoko Health Post Northern Mpulungu 33 87  58,145  668 2026

2120 Mwenda Primary School Northern Mpulungu 33 52  27,903  537 2026

2121 Kakonde Primary Northern Mpulungu 11 322  137,271  426 2026

2122 Moon Rays Northern Mpulungu 11 1053  400,031  380 2026

2123 Mpulungu District Hospital Northern Mpulungu 33 99  53,802  543 2026

2124 Chituta Health Post Northern Mpulungu 33 561  382,695  682 2026

2125 St.Margaret Northern Mungwi 11 112  78,250  699 2026

2126 Chitanga Community School Northern Mungwi 11 63  35,955  571 2026

2127 Fibwenkula Northern Mungwi 11 75  40,503  540 2026

2128 St.Margaret Northern Mungwi 11 73  42,982  589 2026

2129 Luchindashi Primary School Community Northern Mungwi 11 62  37,387  603 2026

2130 Lambwe Chomba Rural Health Centre Northern Kaputa 33 496  358,534  723 2027

2131 Kasepa Northern Kaputa 33 40  26,734  668 2027

2132 Nkosha Health Post Northern Kaputa 33 103  71,385  693 2027

2133 Kabwe Primary School Northern Kaputa 33 165  133,609  810 2027

2134 Kalumba Northern Kaputa 33 39  29,640  760 2027
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2135 Itinti School Northern Kasama 11 419  318,534  760 2027

2136 Lualuo Day Northern Kasama 33 181  161,862  894 2027

2137 Chileshe Mwamba Northern Kasama 11 58  51,001  879 2027

2138 Kalafya School Northern Kasama 11 115  100,321  872 2027

2139 Atotwe Christian Northern Kasama 33 1162  868,254  747 2027

2140 Chiombo Rural Health Centre Northern Kasama 33 49  41,007  837 2027

2141 Misolo Primary School Northern Kasama 11 423  363,964  860 2027

2142 Chilubula Day Northern Kasama 33 188  160,741  855 2027

2143 Itamina Primary School Northern Kasama 33 65  47,603  732 2027

2144 New Kasama Rhp Northern Kasama 11 80  61,269  766 2027

2145 Chilongoshi Northern Kasama 33 61  46,515  763 2027

2146 Kalafya Northern Kasama 11 31  26,968  870 2027

2147 Mulambe Primary Northern Kasama 11 61  50,249  824 2027

2148 Henry Kapata Primary School Northern Kasama 11 152  131,439  865 2027

2149 Lukashya Primary School Northern Kasama 11 72  57,528  799 2027

2150 Kapongolo Primary School Northern Kasama 11 56  43,967  785 2027

2151 Kapongolo Primary School Northern Kasama 11 47  38,865  827 2027

2152 Chiombo Rural Health Centre Northern Kasama 33 108  96,598  894 2027

2153 Mulambe Primary Northern Kasama 11 49  38,277  781 2027

2154 Milungu Primary School Northern Kasama 11 216  159,071  736 2027

2155 Shibwalya Kapila Day Northern Lunte 33 44  41,832  951 2027

2156 Shibwalya Kapila Day Northern Lunte 33 56  44,115  788 2027

2157 Chikoko Community Northern Luwingu 33 388  247,297  637 2027

2158 Outward Bound Northern Mbala 11 137  113,916  832 2027

2159 Chipoma Northern Mbala 33 1499  1,018,862  680 2027

2160 Lupongwe Northern Mbala 33 193  141,152  731 2027

2161 Myengele Northern Mbala 33 508  444,172  874 2027

2162 Makungu Orphanage Northern Mbala 33 82  63,514  775 2027

2163 Iyanda Northern Mbala 11 415  388,571  936 2027

2164 Muswilo Northern Mbala 11 455  333,986  734 2027

2165 Uningi Primary School Northern Mbala 33 52  44,164  849 2027

2166 Nsangu Northern Mbala 33 32  23,767  743 2027

2167 Ndundundu Northern Mbala 33 238  171,827  722 2027

2168 Kawama Primary School Northern Mbala 33 125  87,389  699 2027

2169 Myamba Northern Mbala 33 248  179,190  723 2027

2170 Lupongwe Northern Mbala 11 49  42,404  865 2027

2171 Uningi Primary School Northern Mbala 11 118  90,674  768 2027

2172 Uningi Primary School Northern Mbala 33 57  48,684  854 2027

2173 Chitimbwa Northern Mpulungu 33 77  66,072  858 2027

2174 Mpulungu District Hospital Northern Mpulungu 11 49  40,766  832 2027

2175 Pulumwe Northern Mungwi 11 71  56,910  802 2027

2176 Mukosa Primary School Community Northern Mungwi 11 32  25,872  809 2027

2177 Chitanga Community School Northern Mungwi 11 40  27,200  680 2027

2178 Ngoli Min Hospital Northern Mungwi 11 83  52,969  638 2027

2179 Fibwenkula Northern Mungwi 11 48  43,080  897 2027

2180 St Joseph Primary Northern Mungwi 11 84  73,685  877 2027

2181 Kamuzwazi Day Northern Senga Hill 33 261  270,221  1,035 2027

2182 Iyanda Health Post Northern Senga Hill 11 135  128,170  949 2027

2183 Kunga Northern Senga Hill 33 50  51,483  1,030 2027

2184 Chilinde Primary School Northern Senga Hill 33 94  94,474  1,005 2027

2185 Kapufi Northern Senga Hill 33 35  30,096  860 2027

2186 Musombizi Day Northern Senga Hill 11 35  27,865  796 2027

2187 Chimpatika Northern Kaputa 33 324  266,707  823 2028

2188 Lambwe Chomba Primary Northern Kaputa 33 151  126,289  836 2028

2189 Chimpatika Health Post Northern Kaputa 33 97  93,473  964 2028
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2190 Luntomfwe Primary Northern Kaputa 33 224  182,462  815 2028

2191 Chipili Primary Northern Kaputa 33 516  467,741  906 2028

2192 Kabulu Northern Kasama 11 90  80,506  895 2028

2193 Kafubu Day Northern Kasama 33 41  37,423  913 2028

2194 Chilongoshi Rural Health Centre Northern Kasama 33 40  37,647  941 2028

2195 Lukulu Northern Kasama 33 61  60,430  991 2028

2196 Kafula Primary School Northern Kasama 33 56  56,533  1,010 2028

2197 Kafula Primary School Northern Kasama 33 60  59,730  995 2028

2198 Kalungu Northern Kasama 11 604  574,319  951 2028

2199 Komaki Primary School Northern Kasama 11 68  70,838  1,042 2028

2200 St.Theresa Girls Northern Kasama 33 40  38,569  964 2028

2201 Chiba Community Northern Kasama 33 53  53,279  1,005 2028

2202 Kapongolo Primary School Northern Kasama 11 35  36,037  1,030 2028

2203 Lwenge Northern Kasama 11 66  66,364  1,006 2028

2204 Itamina Primary School Northern Kasama 33 41  37,064  904 2028

2205 New Kasama Rhp Northern Kasama 11 368  333,477  906 2028

2206 Chanda Mukulu Health Post Northern Kasama 11 255  246,436  966 2028

2207 Bwacha Northern Kasama 11 173  168,587  974 2028

2208 Kalekwa Health Post Northern Mbala 33 921  875,557  951 2028

2209 Purpose Northern Mbala 11 92  101,900  1,108 2028

2210 Nondo Rural Health Centre Northern Mbala 11 54  58,741  1,088 2028

2211 Nsanguni Community School Northern Mbala 33 255  235,759  925 2028

2212 Chisanzu Health Post Northern Mbala 33 32  35,018  1,094 2028

2213 Kasoma Northern Mbala 33 86  89,631  1,042 2028

2214 Zombe Health Post Northern Mbala 33 60  49,912  832 2028

2215 Kakozya Primary Northern Mbala 33 45  38,824  863 2028

2216 Kawama Primary School Northern Mbala 33 153  127,680  835 2028

2217 Kafubu Anglican Community School Northern Mporokoso 33 91  87,542  962 2028

2218 Chitanga Northern Mporokoso 11 40  38,360  959 2028

2219 Chinenke Northern Mpulungu 33 217  195,613  901 2028

2220 Mpulungu Boarding Northern Mpulungu 11 561  525,423  937 2028

2221 Mwenyi Northern Mpulungu 11 72  65,465  909 2028

2222 Uningi Primary School Northern Mpulungu 33 61  57,225  938 2028

2223 Makola Northern Mpulungu 33 119  106,210  893 2028

2224 Mankonga Northern Mpulungu 11 63  56,654  899 2028

2225 Munyezi Day Northern Mpulungu 33 104  95,332  917 2028

2226 Munyezi Day Northern Mpulungu 11 193  182,171  944 2028

2227 Musombizi Northern Mpulungu 11 128  118,317  924 2028

2228 Chitinta Northern Mpulungu 11 104  95,576  919 2028

2229 Kati Northern Mpulungu 11 114  101,418  890 2028

2230 Chiungu Northern Mpulungu 33 1175  887,419  755 2028

2231 Luchindashi School Northern Mungwi 11 35  34,071  973 2028

2232 Luchindashi School Northern Mungwi 11 35  31,958  913 2028

2233 Luchindashi School Northern Mungwi 11 54  48,888  905 2028

2234 Mukosa Primary Northern Mungwi 11 52  54,858  1,055 2028

2235 Ndole Bay Primay Community Northern Kaputa 33 139  162,737  1,171 2029

2236 Chikubi Primary Northern Kaputa 33 33  36,195  1,097 2029

2237 Chichenc Primary Northern Kaputa 11 328  316,580  965 2029

2238 Kasungwe Health Post Northern Kaputa 33 304  316,468  1,041 2029

2239 Chaba Northern Kaputa 33 420  456,513  1,087 2029

2240 Mulambe Primary Northern Kasama 11 335  397,239  1,186 2029

2241 Ntumpa Northern Kasama 33 110  119,077  1,083 2029

2242 Chishimba Northern Kasama 33 67  75,291  1,124 2029

2243 Kalungu Northern Kasama 11 36  39,090  1,086 2029

2244 Mwangata Northern Kasama 11 38  43,527  1,145 2029

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year



105 RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

2245 Chiombo Rural Health Centre Northern Kasama 33 41  47,014  1,147 2029

2246 Chilubanama Day Northern Kasama 33 1120  1,341,994  1,198 2029

2247 Chitambi Northern Kasama 33 271  328,956  1,214 2029

2248 Kafula Primary School Northern Kasama 33 58  68,540  1,182 2029

2249 Mwasha Health Post Northern Kasama 33 61  66,325  1,087 2029

2250 Misambo Northern Kasama 11 609  647,446  1,063 2029

2251 Lwabwe Health Post Northern Kasama 11 39  46,282  1,187 2029

2252 Kafubu Anglican Community School Northern Kasama 33 47  50,580  1,076 2029

2253 Kalungu Northern Kasama 11 38  40,938  1,077 2029

2254 St.Margaret Northern Kasama 11 74  79,260  1,071 2029

2255 Itamina Day Northern Kasama 33 154  177,699  1,154 2029

2256 Kambole Northern Kasama 11 151  177,073  1,173 2029

2257 Mulanshi Rural Health Center Northern Kasama 11 291  350,990  1,206 2029

2258 Kasaba Primary Northern Luwingu 33 172  138,319  804 2029

2259 Ndundundu Primary School Northern Mbala 33 825  861,136  1,044 2029

2260 Ntolondo Sec Northern Mbala 33 42  48,427  1,153 2029

2261 Lukumba Northern Mbala 33 40  45,318  1,133 2029

2262 Nondo Rural Health Centre Northern Mbala 11 44  50,619  1,150 2029

2263 Kunga Northern Mbala 33 50  55,855  1,117 2029

2264 Kaluluzi Northern Mbala 33 529  524,786  992 2029

2265 Iyanda Health Post Northern Mbala 11 54  61,453  1,138 2029

2266 Kawimbe Primary School Northern Mbala 33 228  217,657  955 2029

2267 Mulefu Health Post Northern Mbala 33 296  318,154  1,075 2029

2268 Katito Health Post Northern Mbala 11 165  190,155  1,152 2029

2269 Chitanga Community School Northern Mporokoso 11 87  102,520  1,178 2029

2270 Kapatu Rural Health Center Northern Mporokoso 33 588  699,177  1,189 2029

2271 Kalukanya Northern Mpulungu 11 90  103,592  1,151 2029

2272 St. Paul’S Primary School Northern Mpulungu 33 64  56,237  879 2029

2273 Chitimbwa Northern Mpulungu 33 327  312,503  956 2029

2274 Isoko Day Northern Mpulungu 33 109  107,552  987 2029

2275 Kaizya Northern Mpulungu 11 136  142,312  1,046 2029

2276 Munyezi Day Northern Mpulungu 33 51  58,545  1,148 2029

2277 Munyezi Northern Mpulungu 33 46  50,732  1,103 2029

2278 Chaulu Northern Mpulungu 33 55  62,802  1,142 2029

2279 Mbala (Chulungoma) Urban Clinic Northern Mpulungu 33 99  96,313  973 2029

2280 Chulungoma Northern Mpulungu 33 85  82,727  973 2029

2281 Lucheche Primary School Northern Mpulungu 33 50  48,363  967 2029

2282 Chitimbwa Rural Health Centre Northern Mpulungu 33 103  104,166  1,011 2029

2283 Chaulu Northern Mpulungu 33 172  166,787  970 2029

2284 Mutemba School Northern Mungwi 11 317  356,718  1,125 2029

2285 Chibile Primary School Northern Mungwi 11 642  694,524  1,082 2029

2286 Mungwi Girls Stem Secondary School Northern Mungwi 11 78  83,279  1,068 2029

2287 Mungwi Girls Stem Secondary School Northern Mungwi 11 44  47,302  1,075 2029

2288 Munjela Northern Kaputa 33 210  249,914  1,190 2030

2289 Kasepa Health Post Northern Kaputa 33 511  646,314  1,265 2030

2290 Amen Private Academy Northern Kaputa 33 34  42,679  1,255 2030

2291 Kasepa Northern Kaputa 33 34  40,632  1,195 2030

2292 Paul-Kalemba Northern Kasama 11 136  165,179  1,215 2030

2293 Lwabwe Day Northern Kasama 11 56  69,793  1,246 2030

2294 Mulobola Northern Kasama 33 57  73,471  1,289 2030

2295 Kafula Primary School Northern Kasama 33 70  88,903  1,270 2030

2296 Lwimbo Northern Kasama 33 698  892,006  1,278 2030

2297 Kapongolo Primary School Northern Kasama 11 82  105,262  1,284 2030

2298 Chilubanama Northern Kasama 33 468  585,700  1,251 2030
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2299 Itamina Primary School Northern Kasama 33 83  103,842  1,251 2030

2300 Misamfu Rural Health Centre Northern Kasama 11 50  61,611  1,232 2030

2301 Kateshi Primary School Northern Kasama 11 249  308,040  1,237 2030

2302 Mwangata Northern Kasama 11 115  139,836  1,216 2030

2303 Chishimba Northern Kasama 33 29  37,090  1,279 2030

2304 Chinasho Northern Kasama 11 304  371,265  1,221 2030

2305 Mulanshi Rural Health Center Northern Kasama 11 185  228,612  1,236 2030

2306 Lwabwe Health Post Northern Kasama 11 373  472,738  1,267 2030

2307 Kabundi Northern Kasama 33 732  934,249  1,276 2030

2308 Lundu Health Post Northern Luwingu 33 685  811,224  1,184 2030

2309 Maule Northern Mbala 11 52  60,789  1,169 2030

2310 Katito Northern Mbala 11 49  61,763  1,260 2030

2311 Mulefu Northern Mbala 33 953  1,228,251  1,289 2030

2312 Zombe Northern Mbala 33 396  431,794  1,090 2030

2313 Chisenga Primary School Northern Mbala 33 821  1,056,398  1,287 2030

2314 Kapunda Primary School Northern Mbala 33 1001  1,235,527  1,234 2030

2315 Mayanga Primary School Northern Mbala 33 169  186,285  1,102 2030

2316 Lushoto Northern Mbala 33 2034  2,386,737  1,173 2030

2317 Kawimbe Primary School Northern Mbala 33 204  222,274  1,090 2030

2318 Mwiluzi Northern Mbala 11 136  160,571  1,181 2030

2319 Mikongolo Northern Mbala 33 985  1,254,399  1,274 2030

2320 Fibwenkula Northern Mporokoso 11 160  204,888  1,281 2030

2321 Shibwalya Kapila Northern Mporokoso 33 88  110,072  1,251 2030

2322 Shibwalya Kapila Day Northern Mporokoso 33 101  126,427  1,252 2030

2323 Katulo Northern Mpulungu 33 1641  1,954,052  1,191 2030

2324 Senga Hill Northern Mpulungu 11 59  69,516  1,178 2030

2325 Miile Northern Mpulungu 11 158  194,433  1,231 2030

2326 Mwenda Health Post Northern Mpulungu 33 176  226,273  1,286 2030

2327 Mwenda Northern Mpulungu 33 48  61,483  1,281 2030

2328 Chaulu Northern Mpulungu 33 43  52,732  1,226 2030

2329 Chiungu Northern Mpulungu 33 119  134,205  1,128 2030

2330 Kapondwe Northern Mpulungu 33 628  782,349  1,246 2030

2331 Songolo Northern Mpulungu 11 81  103,092  1,273 2030

2332 Mwenda Primary School Northern Mpulungu 33 75  93,395  1,245 2030

2333 Chitimbwa Day Northern Mpulungu 33 115  147,114  1,279 2030

2334 St Joseph Primary Northern Mungwi 11 105  118,639  1,130 2030

2335 Shimpa Primary Northern Mungwi 11 105  125,487  1,195 2030

2336 Mponge Northern Mungwi 11 255  324,743  1,274 2030

2337 Mukosa Primary Northern Mungwi 11 130  149,345  1,149 2030

2338 Luchindashi School Northern Mungwi 11 46  55,438  1,205 2030

2339 Kalyangandu Prim North-Western Kabompo 33 175  116,596  666 2025

2340 Kalyangandu Prim North-Western Kabompo 11 325  271,300  835 2025

2341 Kisasa North-Western Kalumbila 33 163  96,333  591 2025

2342 Kamono Primary North-Western Kasempa 11 238  195,254  820 2025

2343 Lwakela Health Post North-Western Mwinilunga 33 29  33,155  1,143 2025

2344 Maheba A Rural Health Center North-Western Solwezi 33 53  30,670  579 2025

2345 Bumi Clinic Health Post North-Western Solwezi 33 1264  525,021  415 2025

2346 Kisasa North-Western Solwezi 33 191  104,851  549 2025

2347 Kisasa North-Western Solwezi 33 103  54,848  533 2025

2348 Kisasa North-Western Solwezi 33 61  50,388  826 2025

2349 Mushingashi North-Western Solwezi 33 53  52,090  983 2025

2350 Kisasa North-Western Solwezi 33 69  61,501  891 2025

2351 Mushingashi North-Western Solwezi 33 44  47,962  1,090 2025

2352 Jubilee Trust School North-Western Chavuma 11 184  63,264  344 2026
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2353 Chikhanji Primary North-Western Chavuma 11 75  37,575  501 2026

2354 Kakhoma Primary North-Western Chavuma 11 75  36,588  488 2026

2355 Chiyeke Rural Health Centre North-Western Chavuma 11 92  43,140  469 2026

2356 Chiyeke Rural Health Centre North-Western Chavuma 11 119  56,338  473 2026

2357 Kakanga Community North-Western Chavuma 11 73  34,320  470 2026

2358 Lingelengenda Primary North-Western Chavuma 11 122  50,762  416 2026

2359 Cham Academy North-Western Chavuma 11 132  54,816  415 2026

2360 Jubilee Trust School North-Western Chavuma 11 67  33,396  498 2026

2361 Kakanga Community North-Western Chavuma 11 122  57,569  472 2026

2362 Chingi Health Post North-Western Chavuma 11 81  38,874  480 2026

2363 Kaula Pri North-Western Kabompo 11 94  43,392  462 2026

2364 Chiweza Secondary North-Western Kabompo 11 192  77,047  401 2026

2365 St Joseph Nursery North-Western Kabompo 11 457  191,657  419 2026

2366 Sikufele Pri North-Western Kabompo 11 174  65,406  376 2026

2367 St. Kalemba Rural Health Centre North-Western Kabompo 11 67  31,075  464 2026

2368 Kaula Pri North-Western Kabompo 11 91  40,212  442 2026

2369 Chilumba Pri North-Western Kabompo 11 92  38,579  419 2026

2370 Chilumba Primary North-Western Kabompo 11 93  39,653  426 2026

2371 Chilumba Primary North-Western Kabompo 11 179  74,766  418 2026

2372 Chipanda North-Western Kabompo 11 83  38,216  460 2026

2373 Indeco North-Western Kabompo 11 150  57,962  386 2026

2374 Kabompo District Hospital North-Western Kabompo 11 387  130,016  336 2026

2375 Kabompo District Hospital North-Western Kabompo 11 362  137,389  380 2026

2376 Kabompo District Hospital North-Western Kabompo 11 148  62,078  419 2026

2377 Pokolasecondary North-Western Kabompo 11 146  60,881  417 2026

2378 Chiweza Secondary North-Western Kabompo 11 160  60,003  375 2026

2379 Manyinga Sec North-Western Kabompo 11 122  43,465  356 2026

2380 Kavungu Health Post North-Western Kabompo 11 128  54,099  423 2026

2381 St. Kalemba Rural Health Centre North-Western Kabompo 11 83  37,276  449 2026

2382 Loloma Mission Hospital North-Western Kabompo 33 122  56,479  463 2026

2383 Kalusha Primary North-Western Kasempa 11 534  384,582  720 2026

2384 Nselauke Rural Health Center North-Western Kasempa 11 102  66,762  655 2026

2385 Jairos Fumpa Junior Day Sec North-Western Mufumbwe 11 563  242,662  431 2026

2386 Ngayo Epithany Catholic North-Western Mufumbwe 11 159  63,696  401 2026

2387 Mufumbwe High North-Western Mufumbwe 11 241  79,862  331 2026

2388 Jairos Fumpa Junior Day Sec North-Western Mufumbwe 11 342  98,404  288 2026

2389 Jairos Fumpajunior Day North-Western Mufumbwe 11 174  61,860  356 2026

2390 Miluji Basic North-Western Mufumbwe 11 118  47,115  399 2026

2391 Mufumbwe Hospital Affiliated Health 
Centre

North-Western Mufumbwe 11 78  34,471  442 2026

2392 Kakilufya Basic North-Western Mufumbwe 11 90  40,948  455 2026

2393 Kanyihampa Primary North-Western Mwinilunga 11 140  58,846  420 2026

2394 Kanyihampa Primary North-Western Mwinilunga 11 110  43,131  392 2026

2395 Mwinilunga Secondary North-Western Mwinilunga 11 229  73,550  321 2026

2396 Kabanda Basic North-Western Mwinilunga 11 736  286,555  389 2026

2397 Kabanda Primary North-Western Mwinilunga 11 195  71,680  368 2026

2398 Kabanda Day Secondary School North-Western Mwinilunga 11 133  50,148  377 2026

2399 Kabanda Day Secondary School North-Western Mwinilunga 11 164  63,952  390 2026

2400 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 112  40,257  359 2026

2401 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 160  56,695  354 2026

2402 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 114  43,423  381 2026

2403 Kanyihampa Primary North-Western Mwinilunga 11 194  56,131  289 2026

2404 Kanongesha Mini Hospital North-Western Mwinilunga 33 48  20,476  427 2026
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2405 Wisdom Health Post North-Western Solwezi 11 3710  2,080,579  561 2026

2406 Kyabankaka Health Post North-Western Solwezi 11 61  34,324  563 2026

2407 Muzabula Health Post North-Western Solwezi 11 900  430,155  478 2026

2408 Kyakufuma Rural Health Centre North-Western Solwezi 11 83  35,677  430 2026

2409 Muzabula Health Post North-Western Solwezi 11 791  379,372  480 2026

2410 Muzabula Health Post North-Western Solwezi 11 124  55,354  446 2026

2411 Beautiful Dreams North-Western Solwezi 11 217  80,459  371 2026

2412 Beautiful Dreams North-Western Solwezi 11 212  69,136  326 2026

2413 Beautiful Dreams North-Western Solwezi 11 510  221,956  435 2026

2414 Muzabula North-Western Solwezi 11 647  198,899  307 2026

2415 Muzabula North-Western Solwezi 11 886  290,659  328 2026

2416 Chisasa Rural Health Centre North-Western Solwezi 33 356  173,516  487 2026

2417 Manyama High School North-Western Solwezi 11 2493  1,111,817  446 2026

2418 Cobic College North-Western Solwezi 11 146  61,153  419 2026

2419 Cobic College North-Western Solwezi 11 176  60,042  341 2026

2420 Cobic College North-Western Solwezi 11 76  32,726  431 2026

2421 Kambulubulu North-Western Solwezi 11 62  28,125  454 2026

2422 Cobic College North-Western Solwezi 11 113  37,162  329 2026

2423 Merrybegg Health Services North-Western Solwezi 33 955  478,286  501 2026

2424 Yowela Primary North-Western Solwezi 33 182  105,464  579 2026

2425 Kyakufuma Rural Health Centre North-Western Solwezi 11 211  119,897  568 2026

2426 Kyansununu North-Western Solwezi 11 60  33,929  565 2026

2427 Bumi Clinic Health Post North-Western Solwezi 33 82  47,659  581 2026

2428 Manyama North-Western Solwezi 11 332  179,345  540 2026

2429 Cobic College North-Western Solwezi 11 201  99,792  496 2026

2430 Zambezi District Hospital North-Western Zambezi 11 117  43,045  368 2026

2431 Chitokoloki  Day Sec North-Western Zambezi 33 98  38,548  393 2026

2432 Chilenga Primary School North-Western Zambezi 11 84  34,787  414 2026

2433 Zambezi B.High North-Western Zambezi 11 91  40,649  447 2026

2434 Chilenga Primary School North-Western Zambezi 11 149  64,915  436 2026

2435 Dichawang’A Primary North-Western Zambezi 11 366  155,649  425 2026

2436 Chilenga Primary School North-Western Zambezi 11 253  104,241  412 2026

2437 El-Shaddai Community North-Western Zambezi 11 121  54,995  455 2026

2438 Mushona  Primary North-Western Zambezi 11 156  69,786  447 2026

2439 Mushona  Primary North-Western Zambezi 11 145  50,093  345 2026

2440 Mushona  Primary North-Western Zambezi 11 179  60,314  337 2026

2441 Zambezi District Hospital North-Western Zambezi 11 279  107,773  386 2026

2442 Kambuya Health Post North-Western Chavuma 11 68  38,304  563 2027

2443 Jubilee Trust School North-Western Chavuma 11 58  32,798  565 2027

2444 Chivombo Rural Health Centre North-Western Chavuma 11 70  41,736  596 2027

2445 Chizeze Community North-Western Chavuma 11 39  21,015  539 2027

2446 Kalombo Day Secondary North-Western Chavuma 11 46  26,859  584 2027

2447 Kakhoma Primary North-Western Chavuma 11 79  47,718  604 2027

2448 Chiyeke Rural Health Centre North-Western Chavuma 11 120  70,906  591 2027

2449 Chiyeke Rural Health Centre North-Western Chavuma 11 131  75,184  574 2027

2450 Chiyeke Primary North-Western Chavuma 11 211  106,102  503 2027

2451 Chavuma Primary North-Western Chavuma 11 156  94,780  608 2027

2452 Chavuma Primary North-Western Chavuma 11 247  133,313  540 2027

2453 Jubilee Trust School North-Western Chavuma 11 174  87,645  504 2027

2454 Moses Luneta Primary School North-Western Chavuma 11 74  44,810  606 2027

2455 Sewe Health Post North-Western Chavuma 11 57  31,104  546 2027

2456 Lingelengenda Primary North-Western Chavuma 11 52  30,412  585 2027

2457 Sanjongo Primary North-Western Chavuma 11 54  29,509  546 2027

2458 Triclemic North-Western Chavuma 11 247  129,236  523 2027
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2459 Chingi Health Post North-Western Chavuma 11 45  28,156  626 2027

2460 Indeco Primary North-Western Kabompo 11 373  176,943  474 2027

2461 Indeco Primary North-Western Kabompo 33 245  117,422  479 2027

2462 Pokolasecondary North-Western Kabompo 11 102  49,998  490 2027

2463 Katendwa Primary North-Western Kabompo 33 37  17,239  466 2027

2464 M8 Primary North-Western Kabompo 11 222  110,461  498 2027

2465 Kabompo Secondary North-Western Kabompo 11 232  116,019  500 2027

2466 Chiweza Secondary North-Western Kabompo 11 111  58,059  523 2027

2467 Pokolasecondary North-Western Kabompo 11 107  57,936  541 2027

2468 Pokolasecondary North-Western Kabompo 11 86  43,073  501 2027

2469 Chiweza Secondary North-Western Kabompo 11 205  106,596  520 2027

2470 Kamafwafwa Pri North-Western Kabompo 33 79  41,673  528 2027

2471 Maheba D Rural Health Center North-Western Kalumbila 33 1925  1,485,809  772 2027

2472 Mumena ‘A’ Secondary North-Western Kalumbila 11 56  39,080  698 2027

2473 Mumena ‘A’ Secondary North-Western Kalumbila 11 44  30,055  683 2027

2474 Kambulubulu North-Western Kalumbila 11 50  31,862  637 2027

2475 Kambulubulu North-Western Kalumbila 11 39  26,830  688 2027

2476 Mukumbi Rural Health Centre North-Western Kalumbila 33 44  33,425  760 2027

2477 Kyansununu North-Western Kalumbila 11 32  23,850  745 2027

2478 Kanang’A North-Western Kalumbila 33 137  105,359  769 2027

2479 Tundula Health Post North-Western Kalumbila 11 97  59,344  612 2027

2480 Mumena Primary North-Western Kalumbila 11 182  112,303  617 2027

2481 Kambulubulu North-Western Kalumbila 11 39  27,032  693 2027

2482 Kambulubulu North-Western Kalumbila 11 57  40,537  711 2027

2483 Holy Family Rural Health Centre North-Western Kalumbila 33 366  261,457  714 2027

2484 Kakaindu North-Western Kalumbila 33 516  366,037  709 2027

2485 Mutanda North-Western Kalumbila 11 54  34,474  638 2027

2486 Luamvundu North-Western Kalumbila 33 196  151,180  771 2027

2487 Holy Family Rural Health Centre North-Western Kalumbila 33 76  56,852  748 2027

2488 Kalombe Rural Health Centre North-Western Kasempa 11 755  560,498  742 2027

2489 Nkenyauna Primary North-Western Kasempa 11 44  36,372  827 2027

2490 Kamusongolwa Primary North-Western Kasempa 11 655  548,710  838 2027

2491 Kabikondo Primary North-Western Kasempa 11 63  54,740  869 2027

2492 Chipanda Health Post North-Western Manyinga 11 68  35,873  528 2027

2493 St. Kalemba Rural Health Centre North-Western Manyinga 11 85  45,844  539 2027

2494 Kavungu Health Post North-Western Manyinga 11 141  75,516  536 2027

2495 Kamyanda Day North-Western Manyinga 11 116  56,461  487 2027

2496 St. Kalemba Rural Health Centre North-Western Manyinga 11 85  41,291  486 2027

2497 Chilumba Primary North-Western Manyinga 11 246  116,692  474 2027

2498 Kasamba Rural Health Centre North-Western Manyinga 11 116  57,114  492 2027

2499 Sikufele Pri North-Western Manyinga 11 994  527,409  531 2027

2500 Loloma Mission Hospital North-Western Manyinga 11 93  50,444  542 2027

2501 Samafunda Pri North-Western Manyinga 11 413  219,412  531 2027

2502 St. Kalemba Rural Health Centre North-Western Manyinga 11 71  36,455  513 2027

2503 Kaula Pri North-Western Manyinga 11 66  35,065  531 2027

2504 Chilumba Primary North-Western Manyinga 11 329  169,861  516 2027

2505 Kawanda Primary North-Western Manyinga 11 112  60,016  536 2027

2506 Kawanda Primary North-Western Manyinga 11 120  60,785  507 2027

2507 Kawanda Primary North-Western Manyinga 11 90  46,727  519 2027

2508 Chipanda North-Western Manyinga 11 60  31,377  523 2027

2509 Chipanda North-Western Manyinga 11 63  34,339  545 2027

2510 Manyinga Sec North-Western Manyinga 11 106  55,489  523 2027

2511 Kaula Pri North-Western Manyinga 11 61  30,020  492 2027

2512 Chatwika Primary North-Western Manyinga 11 85  42,475  500 2027
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2513 Mufumbwe Hospital Affiliated Health 
Centre

North-Western Mufumbwe 11 101  49,099  486 2027

2514 Chizela Primary North-Western Mufumbwe 11 115  55,336  481 2027

2515 Mufumbwe High North-Western Mufumbwe 11 99  53,378  539 2027

2516 Kyamwina Basic North-Western Mufumbwe 11 102  54,325  533 2027

2517 Kakilufya Basic North-Western Mufumbwe 11 130  77,660  597 2027

2518 Kyamwina Basic North-Western Mufumbwe 11 90  49,822  554 2027

2519 Mufumbwe Hospital Affiliated Health 
Centre

North-Western Mufumbwe 11 73  42,101  577 2027

2520 Mufumbwe Hospital Affiliated Health 
Centre

North-Western Mufumbwe 11 91  47,584  523 2027

2521 Kyamwina Basic North-Western Mufumbwe 11 61  34,157  560 2027

2522 Mufumbwe High North-Western Mufumbwe 11 273  154,398  566 2027

2523 Kalende North-Western Mufumbwe 11 50  28,228  565 2027

2524 Mufumbwe Hospital Affiliated Health 
Centre

North-Western Mufumbwe 11 67  33,439  499 2027

2525 Kasapa Primary North-Western Mushindamo 11 47  33,177  706 2027

2526 Yowela Primary North-Western Mushindamo 33 238  162,490  683 2027

2527 Mujimanzovu North-Western Mushindamo 11 118  84,186  713 2027

2528 Mushndamo School North-Western Mushindamo 33 27  20,079  744 2027

2529 Kibombomene Primary School North-Western Mushindamo 11 90  67,653  752 2027

2530 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 66  33,627  510 2027

2531 Mudyanyama Comm Iri North-Western Mwinilunga 11 187  89,695  480 2027

2532 Mwinilunga Secondary North-Western Mwinilunga 11 134  65,430  488 2027

2533 Kanyihampa Day Secondary North-Western Mwinilunga 11 85  36,442  429 2027

2534 Mwinilunga Secondary North-Western Mwinilunga 11 213  96,286  452 2027

2535 Musela Hill (Methodist) Primary North-Western Mwinilunga 11 232  104,573  451 2027

2536 Kanyihampa Primary North-Western Mwinilunga 11 357  154,462  433 2027

2537 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 101  46,924  465 2027

2538 Sakapoti Health Post North-Western Mwinilunga 33 56  24,619  440 2027

2539 Mwinilunga Secondary North-Western Mwinilunga 11 95  45,189  476 2027

2540 Changuvu Primary North-Western Mwinilunga 11 89  47,627  535 2027

2541 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 91  51,079  561 2027

2542 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 91  49,049  539 2027

2543 Mwinilunga Hospital Affiliated Health 
Centre

North-Western Mwinilunga 11 73  40,936  561 2027

2544 Lwawu Primary North-Western Mwinilunga 33 68  38,793  570 2027

2545 Mulumbi Primary North-Western Mwinilunga 33 169  88,708  525 2027

2546 Kawiko Health Post North-Western Mwinilunga 11 40  21,726  543 2027

2547 Solwezi Airport Clinic Uhc North-Western Solwezi 33 1048  691,426  660 2027

2548 Kyapatala Primary North-Western Solwezi 11 267  200,439  751 2027

2549 Zangamenu Urban Health Centre North-Western Solwezi 11 840  553,685  659 2027

2550 Kapijimpanga North-Western Solwezi 11 78  52,245  670 2027

2551 Kanyamisovu Community School North-Western Solwezi 33 52  39,960  768 2027

2552 Katandano North-Western Solwezi 33 89  54,618  614 2027

2553 Solwezi Airport Clinic Uhc North-Western Solwezi 11 158  93,805  594 2027

2554 St. Francis Day North-Western Solwezi 11 87  63,291  727 2027

2555 Kisalala Primary North-Western Solwezi 11 80  56,392  705 2027

2556 Kabulobe Primary North-Western Solwezi 11 63  40,106  637 2027

2557 Mashimpi North-Western Solwezi 11 52  37,830  728 2027

2558 Muzabula Health Post North-Western Solwezi 11 325  214,923  661 2027

2559 Sentinel Primary North-Western Solwezi 33 205  128,150  625 2027

2560 Kapijimpanga Rural Health Centre North-Western Solwezi 11 64  46,744  730 2027

2561 Kimiteto Primary North-Western Solwezi 33 253  191,595  757 2027
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2562 Kapijimpanga Day North-Western Solwezi 11 40  26,729  668 2027

2563 Kasesi Primary North-Western Zambezi 11 138  63,653  461 2027

2564 El-Shaddai Community North-Western Zambezi 11 150  70,099  467 2027

2565 El-Shaddai Community North-Western Zambezi 11 120  58,259  485 2027

2566 Lwampungwa Primary North-Western Zambezi 11 86  50,526  588 2027

2567 Chitokoloki  Day Sec North-Western Zambezi 33 68  34,831  512 2027

2568 Mayengu  Primary North-Western Zambezi 33 93  47,554  511 2027

2569 Chilenga Primary North-Western Zambezi 11 281  164,964  587 2027

2570 Chilenga Rural Health Center North-Western Zambezi 11 80  40,999  512 2027

2571 Chileng’A Day Sec North-Western Zambezi 11 65  35,109  540 2027

2572 Chileng’A Day Sec North-Western Zambezi 11 83  50,212  605 2027

2573 Zambezi District Hospital North-Western Zambezi 11 120  59,647  497 2027

2574 Mushona  Primary North-Western Zambezi 11 51  31,387  615 2027

2575 Chilenga Primary School North-Western Zambezi 11 82  40,867  498 2027

2576 Musekelembwa Comm North-Western Zambezi 11 77  42,773  555 2027

2577 Kanungu Community North-Western Zambezi 11 62  36,710  592 2027

2578 Mayengu  Primary North-Western Zambezi 33 71  40,886  576 2027

2579 Chileng’A Day Sec North-Western Zambezi 11 71  45,561  642 2027

2580 Kasesi Primary North-Western Zambezi 11 91  56,872  625 2027

2581 Kalombo Day Secondary North-Western Chavuma 11 66  43,201  655 2028

2582 Kalombo Primary North-Western Chavuma 11 124  80,369  648 2028

2583 Kakhoma Primary North-Western Chavuma 11 49  31,845  650 2028

2584 Kakhoma East Primary North-Western Chavuma 11 85  55,876  657 2028

2585 Triclemic North-Western Chavuma 11 78  54,252  696 2028

2586 Chikhanji Primary North-Western Chavuma 11 76  49,006  645 2028

2587 Chikanji Health Post North-Western Chavuma 11 140  99,661  712 2028

2588 Chavuma Day Secondary North-Western Chavuma 11 63  41,956  666 2028

2589 Sanjongo Day Secondary North-Western Chavuma 11 82  57,531  702 2028

2590 Moses Luneta Primary North-Western Chavuma 11 57  36,849  646 2028

2591 Cham Academy North-Western Chavuma 11 60  42,297  705 2028

2592 Chavuma Day Secondary North-Western Chavuma 11 76  47,696  628 2028

2593 Chavuma Primary North-Western Chavuma 11 50  34,626  693 2028

2594 Sewe Primary North-Western Chavuma 11 221  146,760  664 2028

2595 Chambi Primary North-Western Chavuma 11 166  109,627  660 2028

2596 Kashima West Basic North-Western Kabompo 11 1015  603,423  595 2028

2597 Chipanda North-Western Kabompo 11 80  51,119  639 2028

2598 Chinema Pri North-Western Kabompo 11 100  56,942  569 2028

2599 Manyinga Mini Hospital North-Western Kabompo 11 53  31,230  589 2028

2600 Kawanda Primary North-Western Kabompo 11 114  63,347  556 2028

2601 Phakasa Primary North-Western Kabompo 11 68  42,480  625 2028

2602 Sikufele Pri North-Western Kabompo 33 565  313,079  554 2028

2603 Loloma Day Sec North-Western Kabompo 11 90  49,875  554 2028

2604 Kawanda Health Post North-Western Kabompo 11 106  59,291  559 2028

2605 St. Kalemba Rural Health Centre North-Western Kabompo 11 102  58,576  574 2028

2606 Kaula Pri North-Western Kabompo 11 68  39,243  577 2028

2607 Chatwika Primary North-Western Kabompo 11 58  35,353  610 2028

2608 Kaula Pri North-Western Kabompo 11 59  35,119  595 2028

2609 Chipanda North-Western Kabompo 11 79  44,679  566 2028

2610 Kawanda Primary North-Western Kabompo 11 74  42,068  568 2028

2611 Chipanda Day Secondary School North-Western Kabompo 11 80  44,017  550 2028

2612 Kavungu Health Post North-Western Kabompo 11 40  24,532  613 2028

2613 Kavungu Health Post North-Western Kabompo 11 99  55,295  559 2028

2614 Pokolasecondary North-Western Kabompo 11 71  39,069  550 2028

2615 Chikata Secondary North-Western Kabompo 11 195  115,062  590 2028
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2616 Chikonkwelo Primary North-Western Kabompo 33 236  148,492  629 2028

2617 Chinema Pri North-Western Kabompo 11 292  182,328  624 2028

2618 Samafunda School North-Western Kabompo 11 126  80,759  641 2028

2619 Chiteve Pri North-Western Kabompo 11 50  31,887  638 2028

2620 Chikata Secondary North-Western Kabompo 11 377  239,272  635 2028

2621 Phakasa Primary North-Western Kabompo 11 54  33,967  629 2028

2622 Kamafwafwa Pri North-Western Kabompo 11 88  54,593  620 2028

2623 Chikonkwelo Health Centre North-Western Kabompo 33 62  39,556  638 2028

2624 Kivuku Rural Health Center North-Western Kasempa 11 490  469,358  958 2028

2625 Kabutwitwi Health Post North-Western Kasempa 11 381  343,770  902 2028

2626 Nselauke Rural Health Center North-Western Kasempa 11 61  56,278  923 2028

2627 Kafumfula Primary North-Western Kasempa 33 30  27,381  913 2028

2628 Mufumbwe High North-Western Mufumbwe 11 174  114,921  660 2028

2629 Mufumbwe Boarding Secondary North-Western Mufumbwe 11 52  34,831  670 2028

2630 Kazwami Community North-Western Mufumbwe 33 105  62,945  599 2028

2631 Kamabuta School North-Western Mufumbwe 33 84  54,978  654 2028

2632 Chizela Primary North-Western Mufumbwe 33 175  125,222  716 2028

2633 Kakilufya Basic North-Western Mufumbwe 11 76  47,355  623 2028

2634 Kamabuta School North-Western Mufumbwe 33 230  170,059  739 2028

2635 Lubilo Health Post North-Western Mufumbwe 33 62  47,184  761 2028

2636 Shukwe West Primary North-Western Mufumbwe 33 62  48,722  786 2028

2637 Kakilufya Basic North-Western Mufumbwe 11 457  354,369  775 2028

2638 Sakapoti Health Post North-Western Mwinilunga 33 32  19,994  625 2028

2639 Lunga Secondary North-Western Mwinilunga 11 67  44,108  658 2028

2640 Mwinilunga Secondary North-Western Mwinilunga 11 54  33,259  616 2028

2641 Musela Hill (Methodist) Primary North-Western Mwinilunga 11 185  106,478  576 2028

2642 Chinyazhi Primary North-Western Mwinilunga 33 45  26,025  578 2028

2643 Lunga Secondary North-Western Mwinilunga 11 375  240,504  641 2028

2644 Mudyanyama Comm Iri North-Western Mwinilunga 11 58  40,930  706 2028

2645 Mapesho Primary North-Western Mwinilunga 11 61  38,200  626 2028

2646 Kasangezhi Primary North-Western Mwinilunga 33 137  97,690  713 2028

2647 Kabanda Primary North-Western Mwinilunga 33 42  28,547  680 2028

2648 Kabanda Primary North-Western Mwinilunga 11 315  202,483  643 2028

2649 Musangila Primary School Community North-Western Mwinilunga 33 37  27,057  731 2028

2650 Samuteba Primary North-Western Mwinilunga 33 56  36,115  645 2028

2651 Maheba A Rural Health Center North-Western Solwezi 33 49  46,420  947 2028

2652 St. Francis Day North-Western Solwezi 11 274  221,620  809 2028

2653 Kyansununu North-Western Solwezi 11 25  19,292  772 2028

2654 Kananga Health Post North-Western Solwezi 33 51  41,112  806 2028

2655 Kambulubulu North-Western Solwezi 11 38  32,776  863 2028

2656 Mbonge Rural Health Centre North-Western Solwezi 33 57  49,539  869 2028

2657 Kabende School North-Western Solwezi 33 65  54,374  837 2028

2658 Kyantete North-Western Solwezi 33 49  39,854  813 2028

2659 Kyabankaka North-Western Solwezi 11 74  57,613  779 2028

2660 Mapopo North-Western Solwezi 11 89  71,044  798 2028

2661 Katandano Zambia National Service 
Rural Health Centre

North-Western Solwezi 11 69  54,453  789 2028

2662 Rift Valley Academy North-Western Solwezi 33 94  74,017  787 2028

2663 Solwezi College North-Western Solwezi 11 285  221,087  776 2028

2664 Kyansununu North-Western Solwezi 11 31  25,207  813 2028

2665 Kyansununu North-Western Solwezi 11 104  84,766  815 2028

2666 Nkulumazhimba Rural Health Centre North-Western Solwezi 33 167  131,423  787 2028

2667 Luavundu High School North-Western Solwezi 33 228  181,436  796 2028

2668 Musele Rural Health Centre North-Western Solwezi 33 54  43,155  799 2028

2669 Kyabankaka Health Post North-Western Solwezi 11 37  28,870  780 2028
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2670 Holy Family Rural Health Centre North-Western Solwezi 33 45  36,031  801 2028

2671 Kambulubulu North-Western Solwezi 11 30  23,555  785 2028

2672 Tomuyilunga Primary North-Western Solwezi 33 39  30,545  783 2028

2673 Yowela Primary North-Western Solwezi 33 117  98,841  845 2028

2674 Kyantete North-Western Solwezi 33 65  56,481  869 2028

2675 Kapijimpanga Day North-Western Solwezi 11 40  34,287  857 2028

2676 Kabwela Rural Health Centre North-Western Solwezi 33 40  33,788  845 2028

2677 Mashimpi North-Western Solwezi 11 134  114,590  855 2028

2678 Holy Family Rural Health Centre North-Western Solwezi 33 43  36,279  844 2028

2679 Kankonzhi North-Western Solwezi 33 62  53,545  864 2028

2680 Kyantete North-Western Solwezi 33 90  77,790  864 2028

2681 Katandano North-Western Solwezi 33 33  27,884  845 2028

2682 Mbulungu North-Western Solwezi 11 62  53,835  868 2028

2683 Mutokoma Primary North-Western Zambezi 33 379  300,889  794 2028

2684 Zambezi B.High North-Western Zambezi 11 831  602,917  726 2028

2685 Chilenga Rural Health Center North-Western Zambezi 11 60  41,922  699 2028

2686 Musekelembwa Comm North-Western Zambezi 11 430  284,654  662 2028

2687 Zambezi District Hospital North-Western Zambezi 33 127  90,774  715 2028

2688 Chizenzi Primary North-Western Zambezi 11 60  41,745  696 2028

2689 Mize Mini Hospital North-Western Zambezi 11 351  284,008  809 2028

2690 Chilenga Rural Health Center North-Western Zambezi 11 54  43,784  811 2028

2691 Chilenga Primary School North-Western Zambezi 11 71  53,919  759 2028

2692 Chileng’A Primary North-Western Zambezi 11 83  66,514  801 2028

2693 Nsangula Community North-Western Zambezi 33 70  54,518  779 2028

2694 Kamakala Health Post North-Western Zambezi 33 33  27,554  835 2028

2695 Kanungu Community North-Western Zambezi 11 32  25,394  794 2028

2696 Mbalango Health Post North-Western Chavuma 11 193  161,231  835 2029

2697 Sanjongo Primary North-Western Chavuma 11 34  28,410  836 2029

2698 Kalombo Day Secondary North-Western Chavuma 11 53  39,988  754 2029

2699 Kamisamba Health Post North-Western Chavuma 11 36  30,014  834 2029

2700 Kalombo Upper Primary North-Western Chavuma 11 29  22,851  788 2029

2701 Kalombo Upper Primary North-Western Chavuma 11 38  31,645  833 2029

2702 Kalombo Health Post North-Western Chavuma 11 33  27,400  830 2029

2703 Kakhoma Primary North-Western Chavuma 11 55  44,909  817 2029

2704 Chavuma Boarding Secondary North-Western Chavuma 11 58  44,188  762 2029

2705 Triclemic North-Western Chavuma 11 56  42,018  750 2029

2706 Moses Luneta Primary School North-Western Chavuma 11 51  39,223  769 2029

2707 Mandalo Primary North-Western Chavuma 11 330  253,286  768 2029

2708 Kambuya Health Post North-Western Chavuma 11 46  34,693  754 2029

2709 Mandalo Primary North-Western Chavuma 11 65  50,770  781 2029

2710 Kakhoma Primary North-Western Chavuma 11 178  150,421  845 2029

2711 Kavungu Primary North-Western Kabompo 11 333  257,825  774 2029

2712 Mukondoloki Primary North-Western Kabompo 11 501  368,999  737 2029

2713 Phakasa Primary North-Western Kabompo 11 207  149,059  720 2029

2714 Kamyanda Day North-Western Kabompo 11 66  44,399  673 2029

2715 Kavinyonde East Pri North-Western Kabompo 11 999  641,654  642 2029

2716 Chilumba Primary North-Western Kabompo 11 80  56,744  709 2029

2717 Kamyanda Day North-Western Kabompo 11 274  176,756  645 2029

2718 Loloma Mission Hospital North-Western Kabompo 33 103  69,886  679 2029

2719 Samafunda Pri North-Western Kabompo 11 96  64,596  673 2029

2720 Indeco Primary North-Western Kabompo 11 111  75,714  682 2029

2721 Kavungu Health Post North-Western Kabompo 11 55  37,075  674 2029

2722 Chikata Secondary North-Western Kabompo 11 105  67,687  645 2029

2723 Phakasa Secondary North-Western Kabompo 11 54  39,680  735 2029

2724 Kamashila Primary North-Western Kabompo 33 98  65,615  670 2029
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2725 Kamafwafwa Pri North-Western Kabompo 33 67  45,303  676 2029

2726 Kamafwafwa Pri North-Western Kabompo 11 60  44,100  735 2029

2727 Kamashila Primary North-Western Kabompo 11 39  25,599  656 2029

2728 Ndundwilo Primary North-Western Kabompo 33 64  45,256  707 2029

2729 Chinema Pri North-Western Kabompo 11 36  28,154  782 2029

2730 Samafunda Pri North-Western Kabompo 11 45  33,466  744 2029

2731 Samafunda Pri North-Western Kabompo 11 55  41,234  750 2029

2732 Chatwika Primary North-Western Kabompo 11 37  27,846  753 2029

2733 Chipanda North-Western Kabompo 11 42  33,401  795 2029

2734 Indeco North-Western Kabompo 11 39  30,467  781 2029

2735 Chikata Primary North-Western Kabompo 11 220  165,684  753 2029

2736 Kamafwafwa Pri North-Western Kabompo 11 50  37,563  751 2029

2737 Kamafwafwa Pri North-Western Kabompo 11 44  33,806  768 2029

2738 Musaka Primary North-Western Kabompo 33 77  59,190  769 2029

2739 Kankolokolo School North-Western Kasempa 11 299  325,582  1,089 2029

2740 Dengwe Rural Health Center North-Western Kasempa 33 535  618,668  1,156 2029

2741 Nselauke Day North-Western Kasempa 33 37  37,500  1,014 2029

2742 Kalusha Primary North-Western Kasempa 11 60  60,964  1,016 2029

2743 Kifuwe Basic North-Western Mufumbwe 33 108  109,206  1,011 2029

2744 Mufumbwe High North-Western Mufumbwe 33 117  117,563  1,005 2029

2745 Mufumbwe High North-Western Mufumbwe 11 51  41,668  817 2029

2746 Kakilufya Basic North-Western Mufumbwe 11 138  122,240  886 2029

2747 Kyamwina Basic North-Western Mufumbwe 11 40  39,895  997 2029

2748 Mufumbwe High North-Western Mufumbwe 11 49  46,296  945 2029

2749 Shukwe West Primary North-Western Mufumbwe 33 37  33,983  918 2029

2750 Kalambo Basic North-Western Mufumbwe 33 54  47,294  876 2029

2751 Kashima East Primary School North-Western Mufumbwe 33 942  997,013  1,058 2029

2752 Katiyola Primary School North-Western Mwinilunga 33 229  171,485  749 2029

2753 Mwinilunga Secondary North-Western Mwinilunga 11 42  31,397  748 2029

2754 Musela Hill (Methodist) Primary North-Western Mwinilunga 33 50  40,348  807 2029

2755 Mudyanyama Comm Iri North-Western Mwinilunga 33 277  226,007  816 2029

2756 Musangila Primary School North-Western Mwinilunga 33 42  34,360  818 2029

2757 Luwi Mission Hospital North-Western Mwinilunga 33 34  30,390  894 2029

2758 Mudyanyama Comm Iri North-Western Mwinilunga 33 155  136,078  878 2029

2759 Musela Hill (Methodist) Primary North-Western Mwinilunga 11 71  61,414  865 2029

2760 Kankomba Primary North-Western Mwinilunga 33 33  28,389  860 2029

2761 Kankomba Primary North-Western Mwinilunga 33 57  48,238  846 2029

2762 Chinkonja Primary North-Western Mwinilunga 33 93  82,795  890 2029

2763 Muzenzi Primary North-Western Mwinilunga 33 50  42,152  843 2029

2764 Kawiko Health Post North-Western Mwinilunga 11 37  32,019  865 2029

2765 Wabituwo North-Western Solwezi 33 967  968,852  1,002 2029

2766 Rift Valley Academy North-Western Solwezi 11 186  170,226  915 2029

2767 Kijilamatambo North-Western Solwezi 11 678  611,739  902 2029

2768 Mwajimambwe North-Western Solwezi 11 49  50,688  1,034 2029

2769 Mapopo Primary North-Western Solwezi 11 50  52,671  1,053 2029

2770 Kimputubwanga Health Post North-Western Solwezi 11 60  54,590  910 2029

2771 Kanang’A North-Western Solwezi 33 114  119,603  1,049 2029

2772 Kyantete North-Western Solwezi 33 57  61,813  1,084 2029

2773 Merrybegg Health Services North-Western Solwezi 33 226  232,149  1,027 2029

2774 Kyantete North-Western Solwezi 33 122  125,599  1,029 2029

2775 Mashimpi Primary School North-Western Solwezi 33 239  221,000  925 2029

2776 Musaka School North-Western Solwezi 33 697  722,673  1,037 2029

2777 Mashimpi North-Western Solwezi 33 144  131,480  913 2029

2778 Kabulobe Primary North-Western Solwezi 11 35  35,613  1,018 2029

2779 Mutanda Rural Health Centre North-Western Solwezi 11 47  45,595  970 2029
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2780 Mutanda North-Western Solwezi 11 33  30,337  919 2029

2781 Kapijimpanga Day North-Western Solwezi 11 66  61,919  938 2029

2782 Kifubwa North-Western Solwezi 11 104  93,323  897 2029

2783 Kapijimpanga North-Western Solwezi 11 56  56,095  1,002 2029

2784 Dawson Kafwaya North-Western Solwezi 11 50  46,832  937 2029

2785 Mbonge Rural Health Centre North-Western Solwezi 33 112  106,556  951 2029

2786 Luamala Primary North-Western Solwezi 11 72  70,693  982 2029

2787 Romanomi North-Western Solwezi 33 118  111,235  943 2029

2788 Kakombwe Comm North-Western Solwezi 11 80  71,725  897 2029

2789 Mukumbi Day Secondary North-Western Solwezi 33 138  120,783  875 2029

2790 Bumi Clinic Community North-Western Solwezi 33 96  93,295  972 2029

2791 Lubinga North-Western Solwezi 33 120  104,589  872 2029

2792 Lumwana East Rural Health North-Western Solwezi 33 218  199,500  915 2029

2793 Kansanji North-Western Solwezi 33 34  31,776  935 2029

2794 Northern Re-Settlement Rural Health 
Centre

North-Western Solwezi 33 163  154,124  946 2029

2795 Kanyamisovu Community School North-Western Solwezi 33 32  29,372  918 2029

2796 Kambulubulu North-Western Solwezi 11 37  36,928  998 2029

2797 Tom-Ilunga Rural Health Centre North-Western Solwezi 33 64  66,179  1,034 2029

2798 Mututubanya Pri North-Western Solwezi 33 41  44,318  1,081 2029

2799 Kimputubwanga Health Post North-Western Solwezi 11 59  59,999  1,017 2029

2800 Fukameno Community North-Western Zambezi 33 293  300,419  1,025 2029

2801 Mufuli Wanjamba Pri North-Western Zambezi 33 39  37,220  954 2029

2802 Nyamong’A Community North-Western Zambezi 33 391  331,469  848 2029

2803 Kambizana Community North-Western Zambezi 11 213  220,319  1,034 2029

2804 Nsangula Community North-Western Zambezi 33 197  171,708  872 2029

2805 Kapidi Primary North-Western Zambezi 33 252  228,664  907 2029

2806 Kawumbu Day Sec North-Western Zambezi 11 90  82,441  916 2029

2807 Kawumbu Day Sec North-Western Zambezi 11 33  29,810  903 2029

2808 Kamona Community North-Western Zambezi 33 56  52,435  936 2029

2809 Chizenzi Primary North-Western Zambezi 11 37  31,361  848 2029

2810 Chizenzi Primary North-Western Zambezi 11 62  53,289  859 2029

2811 Malola Community North-Western Zambezi 33 107  102,582  959 2029

2812 Kamakala Primary North-Western Zambezi 33 38  36,321  956 2029

2813 Kanungu Community North-Western Zambezi 11 46  39,190  852 2029

2814 Musunga Primary North-Western Chavuma 11 201  211,586  1,053 2030

2815 Mutwe Wakhayi Day Secondary North-Western Chavuma 11 194  182,995  943 2030

2816 Chivombo Rural Health Centre North-Western Chavuma 11 60  59,365  989 2030

2817 Chivombo Primary North-Western Chavuma 11 114  106,809  937 2030

2818 Moses Luneta Primary North-Western Chavuma 11 44  40,428  919 2030

2819 Chavuma Primary North-Western Chavuma 11 43  37,356  869 2030

2820 Sewe Health Post North-Western Chavuma 11 33  31,857  965 2030

2821 Malombo Community North-Western Chavuma 11 141  133,245  945 2030

2822 Kamisamba Primary North-Western Chavuma 11 102  103,338  1,013 2030

2823 Chinwandumba Iri North-Western Chavuma 11 124  128,214  1,034 2030

2824 Kakhoma Health Post North-Western Chavuma 11 42  47,901  1,140 2030

2825 Chavuma Day Secondary North-Western Chavuma 11 39  40,527  1,039 2030

2826 Cham Academy North-Western Chavuma 11 45  48,849  1,086 2030

2827 Kachikenge Pri North-Western Kabompo 33 550  639,745  1,163 2030

2828 Kawanda Health Post North-Western Kabompo 11 51  41,757  819 2030

2829 Phakasa Secondary North-Western Kabompo 11 34  27,142  798 2030

2830 Ndeco Primary North-Western Kabompo 33 313  373,239  1,192 2030

2831 Samununga Health Post North-Western Kabompo 11 481  409,962  852 2030

2832 Mbulundu Primary North-Western Kabompo 33 32  28,275  884 2030

2833 Manyinga Mini Hospital North-Western Kabompo 11 48  51,867  1,081 2030
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2834 Kabompo Secondary North-Western Kabompo 11 44  35,258  801 2030

2835 Kakovongo Primary North-Western Kabompo 33 70  58,147  831 2030

2836 Chiteve Pri North-Western Kabompo 11 168  148,993  887 2030

2837 Kabompo Secondary North-Western Kabompo 11 98  84,060  858 2030

2838 Phakasa Secondary North-Western Kabompo 33 31  28,080  906 2030

2839 Katendwa Primary North-Western Kabompo 33 53  50,711  957 2030

2840 Kalinyiki Pri North-Western Kabompo 11 57  65,604  1,151 2030

2841 Chilumba Pri North-Western Kabompo 11 37  44,081  1,191 2030

2842 Chikata Secondary North-Western Kabompo 11 34  40,001  1,176 2030

2843 Kamafwafwa Pri North-Western Kabompo 11 35  42,119  1,203 2030

2844 Katendwa Primary North-Western Kabompo 33 75  79,307  1,057 2030

2845 Kaweza Primary North-Western Kabompo 33 32  34,512  1,079 2030

2846 Mbulunda Health Post North-Western Kabompo 33 84  88,731  1,056 2030

2847 Kantenda Primary North-Western Kasempa 11 234  297,441  1,271 2030

2848 Kamalamba Primary North-Western Kasempa 11 98  114,020  1,163 2030

2849 Kizhingezhinge Community School North-Western Kasempa 11 191  245,482  1,285 2030

2850 Kafumfula Primary North-Western Kasempa 33 114  141,186  1,238 2030

2851 Kawama Basic North-Western Mufumbwe 33 29  35,449  1,222 2030

2852 Kamayembe Primary North-Western Mufumbwe 33 61  65,995  1,082 2030

2853 Kalende North-Western Mufumbwe 11 182  202,435  1,112 2030

2854 Kazwami Community North-Western Mufumbwe 33 42  50,994  1,214 2030

2855 Matushi Rural Health Center North-Western Mufumbwe 33 52  57,416  1,104 2030

2856 Kamisombo  Primary North-Western Mufumbwe 33 35  41,678  1,191 2030

2857 Kamayembe School North-Western Mufumbwe 33 62  79,072  1,275 2030

2858 Samuteba Primary North-Western Mwinilunga 33 68  72,375  1,064 2030

2859 Mapunga Primary North-Western Mwinilunga 33 42  42,896  1,021 2030

2860 Kampemba Health Post North-Western Mwinilunga 33 41  41,517  1,013 2030

2861 Jimbe Primary School North-Western Mwinilunga 33 66  81,984  1,242 2030

2862 Chinyazhi Primary School North-Western Mwinilunga 33 52  59,023  1,135 2030

2863 Lwawu Day Secondary North-Western Mwinilunga 33 172  207,311  1,205 2030

2864 St. Christopher Secondary North-Western Mwinilunga 33 57  54,210  951 2030

2865 St. Christopher Primary North-Western Mwinilunga 33 52  48,693  936 2030

2866 Kankomba Primary North-Western Mwinilunga 33 55  49,671  903 2030

2867 Kawiko Health Post North-Western Mwinilunga 11 201  185,815  924 2030

2868 Kisalala Rural Health Centre North-Western Solwezi 11 131  153,398  1,171 2030

2869 Masulwila North-Western Solwezi 33 48  54,188  1,129 2030

2870 Kyantete North-Western Solwezi 33 74  91,790  1,240 2030

2871 Mwajimambwe North-Western Solwezi 11 397  429,414  1,082 2030

2872 Kamilombe North-Western Solwezi 33 403  447,227  1,110 2030

2873 Mushindamo Rural Health Centre North-Western Solwezi 33 45  52,581  1,168 2030

2874 Luuma Community School North-Western Solwezi 11 98  111,567  1,138 2030

2875 Mumena Primary North-Western Solwezi 11 41  49,645  1,211 2030

2876 Tundula Health Post North-Western Solwezi 11 34  40,656  1,196 2030

2877 Lukendu Primary School Community North-Western Solwezi 33 37  42,035  1,136 2030

2878 Mpembwe North-Western Solwezi 11 40  43,913  1,098 2030

2879 Kamatete Comm North-Western Solwezi 11 62  79,305  1,279 2030

2880 Lamba School North-Western Solwezi 11 38  43,055  1,133 2030

2881 Kibombomene North-Western Solwezi 11 34  41,410  1,218 2030

2882 Kayonge North-Western Solwezi 33 837  961,544  1,149 2030

2883 Mutanda North-Western Solwezi 11 124  149,454  1,205 2030

2884 Mututubanya Health Post North-Western Solwezi 33 434  503,742  1,161 2030

2885 Kifubwa North-Western Solwezi 11 63  75,725  1,202 2030

2886 Musanda North-Western Solwezi 33 399  481,228  1,206 2030

2887 Wanyinwa North-Western Solwezi 33 514  601,360  1,170 2030

2888 Kanana North-Western Solwezi 33 456  533,005  1,169 2030
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2889 Kakombe North-Western Solwezi 11 258  318,405  1,234 2030

2890 Kabulobe Primary North-Western Solwezi 11 92  114,587  1,246 2030

2891 Zacts North-Western Solwezi 33 484  591,113  1,221 2030

2892 Kabwela Rural Health Centre North-Western Solwezi 11 287  353,768  1,233 2030

2893 Nkulumashiba  Community North-Western Solwezi 33 340  404,279  1,189 2030

2894 Kansanji North-Western Solwezi 33 134  150,800  1,125 2030

2895 Tundula North-Western Solwezi 11 34  41,067  1,208 2030

2896 Dipalata Rural Health Center North-Western Zambezi 33 95  115,912  1,220 2030

2897 Lyawa Community North-Western Zambezi 33 50  60,606  1,212 2030

2898 Kawumbu Primary North-Western Zambezi 11 30  33,535  1,118 2030

2899 Mukenge Health Post North-Western Zambezi 33 836  939,691  1,124 2030

2900 Chilenga Primary North-Western Zambezi 33 152  176,791  1,163 2030

2901 Dichawang’A Primary North-Western Zambezi 33 67  80,651  1,204 2030

2902 Zambezi Hospital Affiliated Health 
Centre

North-Western Zambezi 33 54  56,620  1,049 2030

2903 Kanungu Community North-Western Zambezi 11 26  28,127  1,082 2030

2904 Chilenga Rural Health Center North-Western Zambezi 11 60  67,635  1,127 2030

2905 Mayengu  Primary North-Western Zambezi 33 48  49,889  1,039 2030

2906 Chilende Community North-Western Zambezi 11 169  199,512  1,181 2030

2907 Njase Rural Health Centre Southern Choma 11 46  56,322  1,224 2025

2908 Baanga Primary Southern Itezhi-Tezhi 33 104  132,551  1,275 2025

2909 Muchindu Primary Southern Kalomo 33 80  84,381  1,055 2025

2910 Sinde Primary Southern Kazungula 11 94  118,985  1,266 2025

2911 Siakasipa Health Post Southern Livingstone 33 227  286,973  1,264 2025

2912 Mweemba Health Post Southern Mazabuka 33 59  71,698  1,215 2025

2913 Nalocha Health Post Southern Mazabuka 11 116  143,536  1,237 2025

2914 Maunga Comm Southern Monze 11 56  65,839  1,176 2025

2915 Maunga Comm Southern Monze 11 47  55,655  1,184 2025

2916 Kalundu Primary Southern Namwala 11 105  133,626  1,273 2025

2917 Siansowa Southern Sinazongwe 11 48  30,271  631 2025

2918 Siansowa Southern Sinazongwe 11 59  39,741  674 2025

2919 Siansowa Southern Sinazongwe 11 33  27,135  822 2025

2920 Siansowa Primary Southern Sinazongwe 11 288  256,399  890 2025

2921 Mweemba Primary Southern Sinazongwe 11 94  94,216  1,002 2025

2922 Siansowa Southern Sinazongwe 11 58  66,125  1,140 2025

2923 Matambo Primary Southern Sinazongwe 11 614  676,793  1,102 2025

2924 Chisyabulungu Southern Sinazongwe 11 34  41,856  1,231 2025

2925 Chisamu School Southern Chirundu 11 260  141,727  545 2026

2926 Lusitu Community School Southern Chirundu 11 146  95,320  653 2026

2927 Kayuni Primary Southern Chirundu 11 484  304,670  629 2026

2928 Kayuni Primary Southern Chirundu 11 65  34,706  534 2026

2929 Handwork Southern Chirundu 11 87  57,312  659 2026

2930 Pambazana School Southern Chirundu 11 344  215,292  626 2026

2931 Macha Secondary Southern Choma 11 99  87,772  887 2026

2932 Mbabala Rural Health Centre Southern Choma 33 70  42,427  606 2026

2933 Frances Davidson Southern Choma 11 34  20,451  601 2026

2934 Kapapa Primary Community Southern Choma 33 52  15,220  293 2026

2935 Hauma Community School Southern Gwembe 33 33  28,346  859 2026

2936 Kambale Rural Health Centre Southern Kafue 11 66  43,188  654 2026

2937 Donaleo International Southern Kazungula 11 82  41,634  508 2026

2938 Kazungula Health Post Southern Kazungula 11 76  31,999  421 2026

2939 Donaleo International Southern Kazungula 11 76  33,413  440 2026

2940 Nsongwe Health Post Southern Livingstone 11 100  54,357  544 2026

2941 St. Joseph’S Hospice Southern Livingstone 11 50  30,544  611 2026

2942 Nakambala  Pvty(Secondary) Southern Mazabuka 33 1716  857,215  500 2026
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2943 Upperkaleya P Southern Mazabuka 11 1143  909,918  796 2026

2944 Magobbo Primary Southern Mazabuka 11 145  111,651  770 2026

2945 Victoria Private Hospital Southern Mazabuka 11 67  25,685  383 2026

2946 Lubombo Rural Health Center Southern Mazabuka 33 54  27,879  516 2026

2947 Kawama Secondary Southern Mazabuka 33 68  36,230  533 2026

2948 Kaleya Sugar Plc Clinic Southern Mazabuka 11 457  243,525  533 2026

2949 Lubombo Primary Southern Mazabuka 11 209  79,885  382 2026

2950 Buche Buche P Southern Mazabuka 11 55  33,294  605 2026

2951 Nameembo Pri & Sec Southern Mazabuka 11 35  23,672  676 2026

2952 Kayona C Southern Mazabuka 11 33  16,703  506 2026

2953 Nalucha Primary Southern Monze 33 72  60,724  843 2026

2954 Malomo Southern Monze 11 46  43,078  936 2026

2955 Malomo Southern Monze 11 55  38,794  705 2026

2956 Kanchindu Southern Monze 33 93  79,981  860 2026

2957 Kabulamwanda Southern Namwala 33 59  55,484  940 2026

2958 Maala Southern Namwala 33 55  36,343  661 2026

2959 Busangu Southern Namwala 33 168  147,864  880 2026

2960 Iwawa Inclusive Private Southern Namwala 11 78  35,465  455 2026

2961 Shomala Private Southern Namwala 11 84  40,481  482 2026

2962 Liberi Southern Siavonga 11 96  61,358  639 2026

2963 Mwalede Southern Sinazongwe 11 45  28,449  632 2026

2964 Nkungwe Pre-School Southern Sinazongwe 33 122  58,702  481 2026

2965 Maamba Grz Southern Sinazongwe 11 134  61,928  462 2026

2966 Mayanda School Southern Sinazongwe 11 83  48,372  583 2026

2967 Chisyabulungu Southern Sinazongwe 11 104  51,903  499 2026

2968 Chisyabulungu Southern Sinazongwe 11 287  167,148  582 2026

2969 Makonkoto Primary Southern Sinazongwe 11 65  41,517  639 2026

2970 Nkandabbwe Southern Sinazongwe 11 108  66,367  615 2026

2971 Nkungwe Pre-School Southern Sinazongwe 11 124  67,534  545 2026

2972 Hamabuyu Community Southern Chikankata 11 55  48,457  881 2027

2973 Kayona C Southern Chikankata 11 101  83,182  824 2027

2974 Nanzele School Southern Chikankata 11 156  133,240  854 2027

2975 Mubuyu C Southern Chikankata 11 26  25,449  979 2027

2976 Mubuyu Community School Southern Chikankata 11 528  448,982  850 2027

2977 Katulo Community School Southern Chikankata 33 65  55,869  860 2027

2978 Chikankata Primary Southern Chikankata 11 77  55,192  717 2027

2979 Upper K School C Southern Chikankata 33 50  47,898  958 2027

2980 Upper K School C Southern Chikankata 11 102  100,446  985 2027

2981 Syakalyabanyama Primary School Southern Chirundu 11 75  56,074  748 2027

2982 Sitinkwi School Southern Chirundu 11 234  184,089  787 2027

2983 Lusitu Community School Southern Chirundu 11 125  97,047  776 2027

2984 Simaundu School Southern Chirundu 11 430  335,205  780 2027

2985 Kayuni Primary Southern Chirundu 11 67  45,450  678 2027

2986 Syakalyabanyama Southern Chirundu 11 71  55,212  778 2027

2987 Chilindi School Southern Chirundu 11 958  819,229  855 2027

2988 Handwork Southern Chirundu 11 448  308,464  689 2027

2989 Lusitu Community School Southern Chirundu 11 53  39,485  745 2027

2990 Chochos Academy Southern Chirundu 11 493  415,902  844 2027

2991 Macha Central Primary Southern Choma 11 220  245,727  1,117 2027

2992 Evershine Community Southern Choma 11 79  72,012  912 2027

2993 Chilalantambo Health Post Southern Choma 33 56  64,314  1,148 2027

2994 Abeka Pvt Southern Choma 11 66  63,127  956 2027

2995 Maanda Primary Southern Choma 33 58  64,720  1,116 2027

2996 Munyumbwe Rural Health Centre Southern Gwembe 33 59  56,355  955 2027

2997 Chipepo Primary School Southern Gwembe 33 51  56,651  1,111 2027
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2998 Gota-Gota Southern Kafue 11 40  34,688  867 2027

2999 Gota Gota Primary Southern Kafue 11 46  31,917  694 2027

3000 Donaleo International Southern Kazungula 11 113  96,326  852 2027

3001 Mukuni Private Clinic Southern Kazungula 11 271  248,585  917 2027

3002 Siandunda Southern Kazungula 11 287  245,132  854 2027

3003 Katombora Southern Kazungula 11 57  53,918  946 2027

3004 Nsongwe Health Post Southern Livingstone 11 172  117,580  684 2027

3005 Palmgrove Southern Livingstone 33 44  28,746  653 2027

3006 Mulala Health Post Southern Livingstone 33 71  48,982  690 2027

3007 Mulala Health Post Southern Livingstone 33 90  64,142  713 2027

3008 Musangu Health Post Southern Mazabuka 33 44  35,136  799 2027

3009 Mayuwa Community Southern Mazabuka 11 49  48,025  980 2027

3010 Magobbo Primary Southern Mazabuka 11 51  51,377  1,007 2027

3011 Magobbo Primary Southern Mazabuka 33 89  86,456  971 2027

3012 Munjile  Primary Southern Mazabuka 11 121  123,025  1,017 2027

3013 Mnenga Primary Southern Mazabuka 33 165  163,445  991 2027

3014 Sintemba Iri Southern Monze 11 37  42,562  1,150 2027

3015 Malomo Southern Monze 11 57  63,653  1,117 2027

3016 Malomo Southern Monze 11 31  34,096  1,100 2027

3017 Muntanzi Primary Southern Monze 33 42  44,886  1,069 2027

3018 Malimba Community School Southern Monze 11 209  214,212  1,025 2027

3019 Lusamu Southern Monze 11 194  211,100  1,088 2027

3020 Kasenga Girls Southern Namwala 33 56  62,473  1,116 2027

3021 Hillwood School Southern Namwala 33 157  153,877  980 2027

3022 Chitumbi Southern Namwala 33 136  128,664  946 2027

3023 Shomala Private Southern Namwala 11 484  407,781  843 2027

3024 Shomala Private Southern Namwala 11 516  394,731  765 2027

3025 Iwawa Inclusive Private Southern Namwala 11 49  34,831  711 2027

3026 Maseele Rural Health Centre Southern Namwala 33 57  58,324  1,023 2027

3027 Kantengwa Southern Namwala 33 54  57,534  1,065 2027

3028 Pemba Primary Southern Pemba 11 47  50,885  1,083 2027

3029 Aim High Academy Southern Pemba 11 64  65,996  1,031 2027

3030 Maiya Southern Sinazongwe 33 331  225,394  681 2027

3031 Mwalede Southern Sinazongwe 11 66  45,436  688 2027

3032 Sinazeze Southern Sinazongwe 11 124  87,182  703 2027

3033 Nkandabbwe Southern Sinazongwe 11 40  29,602  740 2027

3034 Maamba Secondary Southern Sinazongwe 33 45  31,610  702 2027

3035 Nkungwe Pre-School Southern Sinazongwe 33 38  27,546  725 2027

3036 Chiyabi Rural Health Centre Southern Sinazongwe 33 464  391,525  844 2027

3037 Gvdc  Rural Health Centre Southern Sinazongwe 33 89  70,665  794 2027

3038 Siamvwemu Southern Sinazongwe 11 156  118,272  758 2027

3039 Sinamalima Rural Health Southern Sinazongwe 33 74  56,219  760 2027

3040 Nkandabbwe Southern Sinazongwe 11 132  101,772  771 2027

3041 Penga Ujane School Southern Sinazongwe 33 75  64,696  863 2027

3042 Siavuwa Southern Sinazongwe 11 50  38,027  761 2027

3043 Makonkoto Primary Southern Sinazongwe 11 165  137,163  831 2027

3044 Gwembe District Hospital Southern Choma 33 76  90,462  1,190 2028

3045 Muntu-Wa-Bulongo Primary Southern Choma 11 115  133,106  1,157 2028

3046 Rusangu Rural Health Centre Southern Choma 11 36  41,766  1,160 2028

3047 Mutanga Primary Southern Choma 33 41  47,844  1,167 2028

3048 Chilube Community School Southern Choma 11 43  49,603  1,154 2028

3049 Siamaluba Primary Southern Choma 33 52  61,436  1,181 2028

3050 Siatembo Primary Southern Choma 11 68  80,315  1,181 2028

3051 Sompani Southern Gwembe 33 697  776,191  1,114 2028

3052 Sinafala Rural Health Centre Southern Gwembe 33 1210  1,394,447  1,152 2028
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3053 Busangu Community School Southern Itezhi-Tezhi 33 557  674,998  1,212 2028

3054 Ireen Academy Southern Itezhi-Tezhi 11 61  71,192  1,167 2028

3055 Nakamboma Rural Health Centre Southern Itezhi-Tezhi 33 191  228,322  1,195 2028

3056 Kantengwa Southern Itezhi-Tezhi 33 113  137,300  1,215 2028

3057 Mission Primary Southern Kalomo 11 57  59,310  1,041 2028

3058 Sekute Southern Kazungula 11 46  47,603  1,035 2028

3059 Mambova Southern Kazungula 11 84  92,223  1,098 2028

3060 Munkolo Primary Southern Kazungula 11 60  64,117  1,069 2028

3061 Chileleko School Southern Livingstone 33 1242  936,244  754 2028

3062 Mulala Health Post Southern Livingstone 33 85  64,286  756 2028

3063 Sepo Urban Health Centre Southern Livingstone 33 176  132,097  751 2028

3064 Mbiya Primary Southern Mazabuka 33 57  63,621  1,116 2028

3065 Kacholola Community Southern Mazabuka 33 91  100,691  1,106 2028

3066 Home Of Peace Southern Mazabuka 11 48  48,987  1,021 2028

3067 Mbaya Musuma Rural Health Southern Mazabuka 11 35  36,937  1,055 2028

3068 Mayuwa Community Southern Mazabuka 33 47  48,701  1,036 2028

3069 Magobbo Primary Southern Mazabuka 11 30  31,320  1,044 2028

3070 Kachembele Primary Southern Mazabuka 11 110  119,602  1,087 2028

3071 Dundu Primary Southern Mazabuka 11 41  42,979  1,048 2028

3072 Muchuto Primary School Southern Mazabuka 33 48  50,479  1,052 2028

3073 Kaunga Primary Southern Mazabuka 11 44  45,766  1,040 2028

3074 Musuma Health Post Southern Mazabuka 33 56  59,873  1,069 2028

3075 Buche Buche P Southern Mazabuka 11 40  42,187  1,055 2028

3076 Bweengwa Southern Monze 33 414  479,711  1,159 2028

3077 Lukamantano Southern Monze 11 80  92,208  1,153 2028

3078 Chilwa Southern Monze 11 41  47,360  1,155 2028

3079 Moonzwe Rural Health Center Southern Monze 33 66  78,017  1,182 2028

3080 Mulumbwa Hp Southern Monze 11 66  77,088  1,168 2028

3081 Kaanzwa Primary Southern Namwala 11 51  54,040  1,060 2028

3082 Itezhi Tezhi District Hospital Southern Namwala 11 128  159,170  1,244 2028

3083 Basanga Primary Southern Namwala 11 53  56,933  1,074 2028

3084 Moonga Health Post Southern Siavonga 11 640  632,371  988 2028

3085 Siamatika Primary Southern Siavonga 11 44  44,541  1,012 2028

3086 Sikoongo Southern Siavonga 11 492  461,822  939 2028

3087 Matuwa School Southern Siavonga 11 48  47,294  985 2028

3088 Sitinkwi School Southern Siavonga 11 30  30,474  1,016 2028

3089 Gota-Gota Southern Siavonga 11 50  44,331  887 2028

3090 Sitinkwi School Southern Siavonga 11 100  87,065  871 2028

3091 Chisamu Southern Siavonga 11 269  260,915  970 2028

3092 Lusitu High School Southern Siavonga 11 176  174,729  993 2028

3093 Mulando C Southern Siavonga 11 444  443,003  998 2028

3094 Nkandabbwe Southern Sinazongwe 11 32  32,003  1,000 2028

3095 Waterta School Southern Sinazongwe 33 60  60,006  1,000 2028

3096 Siankodobbo School Southern Sinazongwe 11 191  188,906  989 2028

3097 Munyati Primary Southern Sinazongwe 11 89  77,475  871 2028

3098 Malima Southern Sinazongwe 11 32  29,092  909 2028

3099 Makonkoto Primary Southern Sinazongwe 11 56  48,718  870 2028

3100 Siavuwa Southern Sinazongwe 11 28  25,396  907 2028

3101 Siamuyala School Southern Sinazongwe 33 206  211,491  1,027 2028

3102 Malima Primary Southern Sinazongwe 33 47  45,667  972 2028

3103 Lunchezi Southern Sinazongwe 33 174  172,737  993 2028

3104 Munzuma Primary Southern Choma 33 120  143,180  1,193 2029

3105 Chisekesi Primary Southern Choma 11 164  195,450  1,192 2029

3106 Batoka Academy Southern Choma 11 181  217,712  1,203 2029

3107 Mutanga Primary Southern Choma 33 54  65,952  1,221 2029
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3108 Frances Davidson Southern Choma 11 174  211,619  1,216 2029

3109 Chibwe Primary Southern Choma 33 196  238,386  1,216 2029

3110 Mulongalwiri Health Post Southern Choma 11 47  56,128  1,194 2029

3111 Macecete Southern Gwembe 33 37  44,799  1,211 2029

3112 Chilamba Southern Gwembe 33 42  49,253  1,173 2029

3113 Chitumbi Southern Itezhi-Tezhi 33 193  238,178  1,234 2029

3114 Lubanga Southern Itezhi-Tezhi 33 100  122,893  1,229 2029

3115 Moomba Health Post Southern Itezhi-Tezhi 33 96  120,100  1,251 2029

3116 Bwizu Community School Southern Itezhi-Tezhi 33 61  75,266  1,234 2029

3117 Hillwood School Southern Itezhi-Tezhi 33 52  64,881  1,248 2029

3118 Simwami Primary Southern Kazungula 33 56  65,438  1,169 2029

3119 Chinkozya Community School Southern Kazungula 33 40  45,002  1,125 2029

3120 Mahululo Southern Kazungula 11 35  40,069  1,145 2029

3121 Nsongwe Health Post Southern Livingstone 11 52  40,250  774 2029

3122 Mulala Health Post Southern Livingstone 33 62  59,375  958 2029

3123 Mulala Health Post Southern Livingstone 33 91  74,624  820 2029

3124 Chaba Health Post Southern Livingstone 11 40  41,279  1,032 2029

3125 Kacholola Community Southern Mazabuka 33 280  330,560  1,181 2029

3126 Naleza Primary Southern Mazabuka 11 44  49,412  1,123 2029

3127 Katulo Community School Southern Mazabuka 33 43  51,759  1,204 2029

3128 Hamabuyu Community Southern Mazabuka 11 43  52,488  1,221 2029

3129 Dundu Primary Southern Mazabuka 11 41  46,608  1,137 2029

3130 Musuma Health Post Southern Mazabuka 11 114  136,444  1,197 2029

3131 Katulo Community School Southern Mazabuka 33 216  249,279  1,154 2029

3132 Naluama Rural Health Centre Southern Mazabuka 11 156  184,066  1,180 2029

3133 Dundu Primary Southern Mazabuka 11 165  194,168  1,177 2029

3134 Musuma Health Post Southern Mazabuka 33 48  55,524  1,157 2029

3135 Musangu Health Post Southern Mazabuka 33 177  215,370  1,217 2029

3136 Musangu Health Post Southern Mazabuka 33 40  48,866  1,222 2029

3137 Mujika Primary Southern Monze 11 308  365,765  1,188 2029

3138 Banakaila Rural Health Centre Southern Monze 33 175  214,762  1,227 2029

3139 Sikabenga Southern Monze 11 46  56,266  1,223 2029

3140 Chivuna Primary Southern Monze 11 148  183,555  1,240 2029

3141 Hamwiimbu Southern Monze 11 29  35,675  1,230 2029

3142 Nabukuyu School Southern Monze 11 87  104,644  1,203 2029

3143 Kasamu Primary School Southern Namwala 33 242  302,590  1,250 2029

3144 Namwala Central Southern Namwala 33 170  212,162  1,248 2029

3145 Basanga Primary Southern Namwala 33 58  72,948  1,258 2029

3146 Siamatika Health Post Southern Siavonga 11 55  57,176  1,040 2029

3147 Nadezwe Rural Health Centre Southern Siavonga 11 34  38,967  1,146 2029

3148 Nyanzala Southern Siavonga 11 65  69,726  1,073 2029

3149 Simaundu School Southern Siavonga 11 42  47,699  1,136 2029

3150 Nanzele School Southern Siavonga 11 37  41,291  1,116 2029

3151 Nkandambwe Community School Southern Siavonga 11 369  393,013  1,065 2029

3152 Chaanga Rural Health Centre Southern Siavonga 11 107  120,544  1,127 2029

3153 Mwaanga Trust Southern Siavonga 11 139  156,164  1,123 2029

3154 Matuwa School Southern Siavonga 11 205  220,559  1,076 2029

3155 Mabwetuba Community Southern Siavonga 11 189  193,165  1,022 2029

3156 Munyama Southern Siavonga 33 32  35,048  1,095 2029

3157 Ngombe Ilede School Southern Siavonga 11 140  146,729  1,048 2029

3158 Syalwala School Southern Sinazongwe 33 42  43,821  1,043 2029

3159 Mwalede Southern Sinazongwe 33 38  40,648  1,070 2029

3160 Nang’Ombe Day School Southern Sinazongwe 33 53  63,823  1,204 2029

3161 Zuka Health Post Southern Sinazon-
gwe

11 41  44,177  1,077 
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3162 Airport Primary Southern Sinazongwe 33 192  212,606  1,107 2029

3163 Siavuwa Southern Sinazongwe 11 165  181,118  1,098 2029

3164 Delta Academy Sch Southern Sinazongwe 11 163  189,325  1,162 2029

3165 Mayanda School Southern Sinazongwe 33 37  40,042  1,082 2029

3166 Simuzila School Southern Sinazongwe 33 372  425,400  1,144 2029

3167 Siankuku Southern Sinazongwe 11 171  185,048  1,082 2029

3168 Siamuyala School Southern Sinazongwe 33 55  61,302  1,115 2029

3169 Mwalede Southern Sinazongwe 33 67  77,177  1,152 2029

3170 Mbabala Primary Southern Choma 11 663  827,612  1,248 2030

3171 Chilube Community School Southern Choma 11 55  69,962  1,272 2030

3172 Chinyemu Southern Choma 11 41  51,296  1,251 2030

3173 Kapondo  Primary Southern Choma 33 187  238,753  1,277 2030

3174 Japi Primary Southern Choma 11 40  50,499  1,262 2030

3175 Gwembe Hospital Affiliated Health 
Centre

Southern Choma 33 45  56,610  1,258 2030

3176 Hamoonde Primary Southern Choma 11 53  67,958  1,282 2030

3177 Munyumbwe Com Southern Gwembe 33 38  46,609  1,227 2030

3178 Chilamba Southern Gwembe 33 41  50,062  1,221 2030

3179 Fumbo Primary Southern Gwembe 33 79  101,525  1,285 2030

3180 Kantengwa Southern Itezhi-Tezhi 33 61  78,664  1,290 2030

3181 Siamukunji Community School Southern Itezhi-Tezhi 33 413  530,026  1,283 2030

3182 Hichanda Community School Southern Itezhi-Tezhi 33 65  83,498  1,285 2030

3183 Kantengwa Southern Itezhi-Tezhi 33 50  63,864  1,277 2030

3184 Mission Primary Southern Kalomo 11 86  105,584  1,228 2030

3185 Mulemi Southern Kazungula 11 132  166,849  1,264 2030

3186 Namukaba School Southern Kazungula 11 83  103,644  1,249 2030

3187 Mambova Southern Kazungula 11 83  104,886  1,264 2030

3188 Sos Hermann Gmeiner Southern Livingstone 11 76  78,591  1,034 2030

3189 Twabuka Community School Southern Livingstone 11 202  244,387  1,210 2030

3190 Mubuyu C Southern Mazabuka 11 223  279,271  1,252 2030

3191 Kasengo Primary Southern Mazabuka 11 629  780,173  1,240 2030

3192 Musaya P Southern Mazabuka 33 770  975,962  1,267 2030

3193 Chingangauka P Southern Mazabuka 11 643  806,289  1,254 2030

3194 Mwanamangala Primary Southern Mazabuka 11 686  878,275  1,280 2030

3195 Musikili Private Southern Mazabuka 11 345  423,560  1,228 2030

3196 Mukuyu Rural Health Center Southern Mazabuka 11 88  108,919  1,238 2030

3197 Chalimbana Health Post Southern Mazabuka 33 177  227,408  1,285 2030

3198 Hanjalika Health Post Southern Mazabuka 11 461  583,452  1,266 2030

3199 Chitendela Community Southern Mazabuka 11 89  112,962  1,269 2030

3200 Nansenga Pri & Sec Southern Mazabuka 11 54  69,653  1,290 2030

3201 Mwanza Southern Monze 11 259  332,677  1,284 2030

3202 Ngwezi Primary School Southern Monze 11 395  500,801  1,268 2030

3203 Simukale Southern Monze 11 123  154,188  1,254 2030

3204 Nampeyo Rural Health Centre Southern Monze 11 50  63,199  1,264 2030

3205 Nabukuyu School Southern Monze 11 51  63,675  1,249 2030

3206 Mwanza Primary Southern Monze 11 83  105,414  1,270 2030

3207 Simukale Southern Monze 11 60  75,050  1,251 2030

3208 Basanga Rural Health Centre Southern Namwala 33 36  46,123  1,281 2030

3209 Kaanzwa Primary Southern Namwala 11 35  44,230  1,264 2030

3210 Dibbwi .Sch Southern Siavonga 11 159  188,685  1,187 2030

3211 T-Junction Southern Siavonga 11 215  258,358  1,202 2030

3212 Lusitu Community School Southern Siavonga 11 38  46,086  1,213 2030

3213 Mpango Health Post Southern Siavonga 11 44  56,502  1,284 2030

3214 Matuwa School Southern Siavonga 11 31  38,968  1,257 2030

3215 Kasiwe C Southern Siavonga 11 311  385,124  1,238 2030
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3216 Liberi Southern Siavonga 11 25  29,579  1,183 2030

3217 Katulo C Southern Siavonga 11 71  86,619  1,220 2030

3218 Nanzele School Southern Siavonga 11 270  328,854  1,218 2030

3219 T Junction School Southern Siavonga 11 71  85,313  1,202 2030

3220 Kapululira Rural Health Center Southern Siavonga 11 43  53,295  1,239 2030

3221 Sinakoba Southern Sinazongwe 11 355  428,020  1,206 2030

3222 Sinazeze Southern Sinazongwe 11 99  122,460  1,237 2030

3223 Waterta School Southern Sinazongwe 33 45  56,134  1,247 2030

3224 Mwela Health Post Southern Sinazongwe 11 32  41,194  1,287 2030

3225 Gamela Community School Southern Sinazongwe 33 469  596,965  1,273 2030

3226 Siavuwa Southern Sinazongwe 11 295  372,220  1,262 2030

3227 Vwavwa Primary Southern Sinazongwe 33 642  802,815  1,250 2030

3228 Nanyangu School Southern Sinazongwe 11 189  234,363  1,240 2030

3229 Sinamalima Rural Health Southern Sinazongwe 33 45  56,559  1,257 2030

3230 Sinanjola Southern Sinazongwe 33 48  60,314  1,257 2030

3231 Sinamalima Rural Health Southern Sinazongwe 33 45  55,890  1,242 2030

3232 Kalundu Basic School Western Kaoma 33 34  26,718  786 2025

3233 Kalundu Basic School Western Kaoma 33 322  341,922  1,062 2025

3234 Kalundu Basic School Western Kaoma 33 167  208,656  1,249 2025

3235 Nalonga Primary Western Senanga 11 97  56,744  585 2025

3236 Nalonga Primary Western Senanga 11 100  53,944  539 2025

3237 Nalonga Primary Western Senanga 11 117  72,046  616 2025

3238 Nalonga Primary Western Senanga 11 66  35,106  532 2025

3239 Namundale Health Post Western Kalabo 33 111  66,710  601 2026

3240 Namundale Health Post Western Kalabo 33 69  39,271  569 2026

3241 Mbunde Primary Western Kalabo 11 50  25,790  516 2026

3242 Nang’Umba Primary Western Kalabo 33 99  53,072  536 2026

3243 Sikongo Western Kalabo 11 42  22,222  529 2026

3244 Liumena Rural Health Centre Western Kalabo 11 33  19,873  602 2026

3245 Keta Primary Western Kalabo 11 56  32,063  573 2026

3246 Kalabo Correctional Centre Western Kalabo 11 669  320,715  479 2026

3247 Mulambwa Western Kaoma 11 121  61,204  506 2026

3248 Mulambwa Western Kaoma 11 75  46,118  615 2026

3249 Mihozhi Western Kaoma 11 446  289,453  649 2026

3250 Kalukundwe Primary Western Kaoma 33 107  70,046  655 2026

3251 Luampa High School Western Kaoma 11 585  318,292  544 2026

3252 Kaoma Community School Western Kaoma 11 1146  871,156  760 2026

3253 Makuku Primary Western Limulunga 11 48  22,551  470 2026

3254 Miulwe Health Post Western Limulunga 11 63  33,550  533 2026

3255 Mumbumbu Pri Western Lukulu 11 1477  906,914  614 2026

3256 Lealui Rural Health Centre Western Mongu 11 38  13,300  350 2026

3257 Lealui Western Mongu 11 41  14,744  360 2026

3258 Liunga Western Mongu 11 120  74,316  619 2026

3259 Mac David Academy Western Mongu 11 724  475,297  656 2026

3260 Mac David Academy Western Mongu 11 1016  647,874  638 2026

3261 Agape Western Nkeyema 33 319  290,454  911 2026

3262 Katima Mulilo Mini Hospital Western Sesheke 11 82  45,748  558 2026

3263 Katima Western Sesheke 11 54  22,307  413 2026

3264 Malomwe Western Sesheke 11 1962  735,661  375 2026

3265 Katima Mulilo Mini Hospital Western Sesheke 11 573  287,526  502 2026

3266 Nakashinji Primary Western Kalabo 11 113  68,275  604 2027

3267 Kanchumwa Primary Western Kalabo 33 232  157,165  677 2027

3268 Siyongo Community School Western Kalabo 33 276  175,784  637 2027

3269 Namatindi Primary Western Kalabo 33 526  393,282  748 2027

3270 Yuka Primary Western Kalabo 11 227  155,301  684 2027

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 
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 Cost per 
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tion (US$) 

Implementation 
Year
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3271 Nang’Umba Primary Western Kalabo 11 98  61,565  628 2027

3272 Yuka Primary Western Kalabo 11 99  65,752  664 2027

3273 Lukona Rural Health Centre Western Kalabo 33 61  45,853  752 2027

3274 Buleya Health Post Western Kalabo 11 114  80,450  706 2027

3275 Kaloli Community Western Kaoma 11 40  35,986  900 2027

3276 Mangango Primary Western Kaoma 11 190  144,909  763 2027

3277 Kaloli Community Western Kaoma 11 157  124,907  796 2027

3278 Maheba Community School Western Kaoma 11 91  78,184  859 2027

3279 Mawawa Rural Health Centre Western Limulunga 11 59  45,507  771 2027

3280 Miulwe Health Post Western Limulunga 11 53  43,273  816 2027

3281 Miulwe Health Post Western Limulunga 11 27  20,057  743 2027

3282 Mawawa Western Limulunga 11 35  25,240  721 2027

3283 Mupatu Primary Western Limulunga 11 196  144,501  737 2027

3284 Luampa High School Western Luampa 11 38  31,516  829 2027

3285 Luampa Western Luampa 11 111  89,167  803 2027

3286 Kasukia Western Luampa 11 212  184,574  871 2027

3287 Ngimbu Rural Health Centre Western Lukulu 11 58  38,435  663 2027

3288 Lubosi Health Post Western Lukulu 11 724  534,636  738 2027

3289 Luoke West Western Mongu 11 58  40,744  702 2027

3290 Mutalaiti Primary Western Mongu 11 188  142,976  761 2027

3291 Limbwata Western Mongu 11 265  203,727  769 2027

3292 Luoke West Western Mongu 11 1619  1,127,285  696 2027

3293 Nakaywe Primary Western Mongu 11 120  89,836  749 2027

3294 Liliachi Primary Western Nalolo 33 54  47,869  886 2027

3295 Namushakende Rural Health Centre Western Nalolo 11 226  167,076  739 2027

3296 Lipaa Western Nalolo 11 67  52,773  788 2027

3297 Kankwanda Primary Western Nkeyema 33 101  100,625  996 2027

3298 Mawilo School Western Nkeyema 33 62  59,330  957 2027

3299 Chazena School Western Nkeyema 11 41  32,092  783 2027

3300 Nalonga Primary Western Senanga 11 49  35,815  731 2027

3301 Suunda Primary Western Senanga 11 89  70,663  794 2027

3302 Situnda Western Senanga 11 257  209,959  817 2027

3303 Sesheke Pr Western Sesheke 11 358  228,371  638 2027

3304 Katima Western Sesheke 11 56  31,977  571 2027

3305 Manyekanga Western Sesheke 11 138  78,673  570 2027

3306 Katima Mulilo Mini Hospital Western Sesheke 11 45  28,331  630 2027

3307 Katima Mulilo Mini Hospital Western Sesheke 11 46  29,034  631 2027

3308 Katima Mulilo Mini Hospital Western Sesheke 11 42  24,821  591 2027

3309 Nakatindi Primary Western Sesheke 11 48  28,318  590 2027

3310 Malondo Western Sikongo 11 51  36,716  720 2027

3311 Liumena Rural Health Centre Western Sikongo 33 76  56,776  747 2027

3312 Liumena Rural Health Centre Western Sikongo 11 57  38,624  678 2027

3313 Sankandi Western Sioma 11 79  53,761  681 2027

3314 Buleya Health Post Western Kalabo 11 231  188,455  816 2028

3315 Liumba Primary Western Kalabo 33 175  134,994  771 2028

3316 Sikongo Western Kalabo 11 43  37,384  869 2028

3317 Lukona Primary Western Kalabo 11 88  78,538  892 2028

3318 Nang’Umba Primary Western Kalabo 11 35  30,562  873 2028

3319 Ngombe Primary Western Kalabo 11 38  29,946  788 2028

3320 Liumena Primary Western Kalabo 33 319  272,439  854 2028

3321 Mbunde Primary Western Kalabo 11 121  92,901  768 2028

3322 Kalabo Secondary Western Kalabo 33 199  168,686  848 2028

3323 Mbalala Primary Western Kalabo 11 183  146,687  802 2028

3324 Kamakokwa Western Kaoma 33 247  287,446  1,164 2028

3325 Road Camp Primary Western Kaoma 11 402  399,305  993 2028
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3326 Nkeyema Zonal Rural Health Centre Western Kaoma 33 73  85,150  1,166 2028

3327 Old Nyango School Western Kaoma 11 95  93,536  985 2028

3328 Mukunkiki Western Kaoma 33 37  34,099  922 2028

3329 Mutondo Primary Western Kaoma 33 200  204,722  1,024 2028

3330 Malo Western Kaoma 11 647  671,955  1,039 2028

3331 Katunda Western Kaoma 33 62  62,015  1,000 2028

3332 Mahilo Primary Western Kaoma 11 164  151,673  925 2028

3333 Kamakokwa Western Kaoma 33 69  70,511  1,022 2028

3334 Lyande Primary Western Lukulu 11 195  152,626  783 2028

3335 Mawawa Western Mongu 11 135  119,716  887 2028

3336 Kashembe Health Post Western Mongu 11 522  445,922  854 2028

3337 Kalundwana Western Mongu 11 35  28,688  820 2028

3338 Emmanuel Kids Alive Western Mongu 11 81  68,679  848 2028

3339 Mongu Intenational Western Mongu 11 56  46,543  831 2028

3340 Mawawa Rural Health Centre Western Mongu 11 47  41,200  877 2028

3341 Tapo Western Mongu 11 125  111,203  890 2028

3342 Kalangu Western Mongu 11 88  75,775  861 2028

3343 Sishemo Sec Western Mongu 11 132  118,394  897 2028

3344 Liliachi Primary Western Senanga 33 720  645,389  896 2028

3345 Sikana Primary Western Senanga 33 826  765,103  926 2028

3346 Lipaa Western Senanga 11 33  29,635  898 2028

3347 Senanga Day Secondary Western Senanga 11 205  186,150  908 2028

3348 Liangati Health Post Western Senanga 11 255  233,266  915 2028

3349 Nakatindi Primary Western Sesheke 11 197  142,797  725 2028

3350 Katima Mulilo Mini Hospital Western Sesheke 11 47  36,286  772 2028

3351 Katima Mulilo Mini Hospital Western Sesheke 11 35  27,499  786 2028

3352 Mwanalulenga Primary Western Sesheke 33 72  64,907  901 2028

3353 Katima Mulilo Mini Hospital Western Sesheke 11 201  142,031  707 2028

3354 Songa Primary Western Shangombo 11 64  59,877  936 2028

3355 Likaka Community School Western Kalabo 33 199  200,887  1,009 2029

3356 Malasha Primary Western Kalabo 11 233  234,382  1,006 2029

3357 Lukona Secondary Western Kalabo 33 69  67,598  980 2029

3358 Munyonga Community School Western Kalabo 33 66  68,561  1,039 2029

3359 Lunde Community Western Kalabo 11 270  254,249  942 2029

3360 Mwenyj Primary Western Kalabo 33 624  606,808  972 2029

3361 Malasha Primary Western Kalabo 11 203  193,377  953 2029

3362 Mwandi M. Basic Western Kalabo 33 230  221,418  963 2029

3363 Nalionwa Primary Western Kalabo 11 37  35,351  955 2029

3364 Nalionwa Primary Western Kalabo 11 60  57,572  960 2029

3365 Kamakokwa School Western Kaoma 11 114  131,014  1,149 2029

3366 Mwandasengo Health Post Western Kaoma 11 48  55,009  1,146 2029

3367 Chazena School Western Kaoma 11 33  36,086  1,094 2029

3368 Kankwanda Western Kaoma 33 666  781,836  1,174 2029

3369 Namilangi Community School Western Kaoma 33 38  44,342  1,167 2029

3370 Old Nyango School Western Kaoma 11 45  47,218  1,049 2029

3371 Zns Pre-School Western Kaoma 11 170  189,183  1,113 2029

3372 Munkuye Mini Hospital Western Kaoma 33 153  174,291  1,139 2029

3373 Road Camp Primary School Western Kaoma 11 236  255,395  1,082 2029

3374 Mulambwa Western Kaoma 11 138  143,836  1,042 2029

3375 Ngimbu Rural Health Centre Western Lukulu 11 541  508,609  940 2029
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(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year



126RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

No Electrification Area Province District Voltage 
(kV)  Connections  Total Cost 

(US$) 

 Cost per 
Connec-
tion (US$) 

Implementation 
Year

3376 Mande Primary Western Lukulu 11 67  73,002  1,090 2029

3377 Nomai Western Mongu 11 75  80,975  1,080 2029

3378 Kashembe Health Post Western Mongu 11 78  78,855  1,011 2029

3379 Yuka Mission Hospital Western Mongu 11 63  64,113  1,018 2029

3380 Yuka Mission Hospital Community Western Mongu 11 36  39,105  1,086 2029

3381 Miulwe Health Post Western Mongu 11 47  45,072  959 2029

3382 Ng’Umbele Western Mongu 11 268  276,332  1,031 2029

3383 Mongu Cont Educ Western Mongu 11 195  215,945  1,107 2029

3384 Namachaha School Western Mongu 11 124  112,296  906 2029

3385 Mupatu Primary Western Mongu 11 38  40,233  1,059 2029

3386 Siwa Primary School Western Mongu 11 145  157,004  1,083 2029

3387 Lwimba  Primary Western Senanga 11 54  57,142  1,058 2029

3388 Sikuyu Primary Western Senanga 11 280  286,128  1,022 2029

3389 Nasilimwe Rural Health Centre Western Senanga 33 272  279,870  1,029 2029

3390 Itufa Primary Western Senanga 11 74  71,500  966 2029

3391 School For The Deaf Western Senanga 11 102  98,074  962 2029

3392 Salumbwe Western Sesheke 33 40  44,566  1,114 2029

3393 Silolo Health Post Western Sesheke 11 406  402,382  991 2029

3394 Lucwe Primary School Western Sesheke 11 211  202,346  959 2029

3395 Maondo Western Sesheke 33 543  556,184  1,024 2029

3396 Songa Primary Western Shangombo 11 28  30,112  1,075 2029

3397 Sioma Sec Western Shangombo 11 132  126,766  960 2029

3398 Ngombe Primary Western Kalabo 33 51  57,304  1,124 2030

3399 Yeta H.T.U Western Kalabo 33 112  130,237  1,163 2030

3400 Mbalala Primary Western Kalabo 33 185  207,960  1,124 2030

3401 Ngombe Primary Western Kalabo 33 36  38,567  1,071 2030

3402 Libonda Primary Western Kalabo 11 73  77,763  1,065 2030

3403 Mukola School Western Kalabo 11 89  94,251  1,059 2030

3404 Ng’Unyama Primary Western Kalabo 33 415  450,200  1,085 2030

3405 Malondo Western Kalabo 33 100  107,323  1,073 2030

3406 Siyongo Community School Western Kalabo 33 141  173,281  1,229 2030

3407 Lilando Western Kalabo 33 211  271,222  1,285 2030

3408 Kakanda Health Post Western Kaoma 33 174  222,697  1,280 2030

3409 Shimano Secondary Western Kaoma 33 2635  3,392,890  1,288 2030

3410 Mawilo School Western Kaoma 33 167  213,154  1,276 2030

3411 Nakonge Western Kaoma 11 351  407,362  1,161 2030

3412 Nkeyema Western Kaoma 11 58  68,494  1,181 2030

3413 Kashinzhi Community School Western Kaoma 33 315  364,761  1,158 2030

3414 Mukunkiki Western Kaoma 33 153  179,405  1,173 2030

3415 Mukunkiki Western Kaoma 33 388  476,965  1,229 2030

3416 Chilembele School Western Kaoma 33 643  791,380  1,231 2030

3417 Zns Pre-School Western Kaoma 11 49  60,737  1,240 2030

3418 Mulonga Primary Western Lukulu 11 291  326,451  1,122 2030

3419 Mande Primary Western Lukulu 11 81  94,637  1,168 2030

3420 Nata Community School Western Mongu 11 162  201,406  1,243 2030

3421 Miulwe Health Post Western Mongu 11 25  32,162  1,286 2030

3422 Westwood Baby And Academy Western Mongu 11 31  36,516  1,178 2030

3423 Nakaywe Primary Western Mongu 11 113  131,107  1,160 2030

3424 Mutwiwambwa Western Mongu 11 39  49,605  1,272 2030

3425 Ilundu Namataa Health Post Western Mongu 11 41  49,184  1,200 2030
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3426 Mabumbu Rural Health Centre Western Mongu 11 48  53,683  1,118 2030

3427 Emmanuel Kids Alive Western Mongu 11 43  54,495  1,267 2030

3428 Lukanda Primary Western Senanga 11 32  35,561  1,111 2030

3429 Situnga Primary Western Senanga 11 134  158,370  1,182 2030

3430 Mukukutu Health Post Western Senanga 11 195  221,465  1,136 2030

3431 Situnga Health Post Western Senanga 11 56  60,523  1,081 2030

3432 Situnga Health Post Western Senanga 11 42  47,879  1,140 2030

3433 Senanga Day Centre Western Senanga 11 62  69,879  1,127 2030

3434 Sooka School Western Sesheke 33 198  232,021  1,172 2030

3435 Ucz Mwandi Primary School Western Sesheke 11 68  81,190  1,194 2030

3436 Masese Rural Health Centre Western Sesheke 33 154  198,257  1,287 2030

3437 Simungoma Primary School Western Sesheke 33 156  177,549  1,138 2030

3438 Luanshia Primary Western Sesheke 33 353  427,639  1,211 2030

3439 Songa Primary Western Shangombo 11 32  39,456  1,233 2030
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ANNEX II : GRID EXPANSION TECHNICAL PARAMETERS

No Electrification Area Province District Substation  Voltage 
(kV) 

Demand 
(kW)

No. of 
Transformers

 MV 
Length 
(m) 

 LV Length 
(m) 

1 Chikobo Rural Health Centre Central Chibombo Landless 11 11 1  67  2,759 

2 Shimukuni Primary Central Chibombo Katuba 11 12 1  233  3,620 

3 Shiyala Primary School Central Chibombo Keembe 11 15 1  254  4,931 

4 Twalumba Rural Health Centre Central Chibombo Katuba 11 14 1  1,198  2,431 

5 Lupani Primary Central Chibombo Ndipo 11 11 1  95  3,492 

6 Mulunda Primary School Central Chibombo Katuba 11 10 1  87  3,579 

7 Shiyala Primary School Central Chibombo Keembe 11 12 1  114  4,686 

8 Kaparu Rural Health Centre Central Chibombo Keembe 11 9 1  302  2,765 

9 Kafululu Primary Central Chibombo Katuba 11 13 1  138  3,603 

10 Kabinga Primary Central Chibombo Katuba 11 11 1  223  3,152 

11 Mwayasunka Primary Central Chibombo Katuba 11 7 1  201  509 

12 Kafululu Primary Central Chibombo Katuba 11 11 1  319  3,687 

13 Kakunka Primary Central Chibombo Chibombo 33 11 1  959  3,056 

14 Kakunka Primary Central Chibombo Chibombo 33 10 1  618  3,185 

15 Kafululu Primary Central Chibombo Katuba 11 9 1  48  3,551 

16 Lupani Primary Central Chibombo Ndipo 11 11 1  50  4,218 

17 Chombela Day Secondary Central Chibombo Katuba 11 182 16  18,668  64,924 

18 Chipako Primary Central Chibombo Chibombo 33 12 1  206  4,881 

19 Kasalya Central Chibombo Landless 11 26 3  3,252  8,006 

20 Shimukuni Rural Health Centre Central Chibombo Chibombo 33 28 3  1,900  9,374 

21 Shimukuni Rural Health Centre Central Chibombo Chibombo 33 10 1  476  3,931 

22 Harper Ann Rural Health Centre Central Chibombo Ndipo 11 21 2  1,760  7,009 

23 Kamukwesukeni Primary School Central Chibombo Katuba 11 257 22  23,252  81,074 

24 Nkutika Community Central Chibombo Katuba 11 55 5  5,703  18,620 

25 Chitanda Rural Health Centre Central Chibombo Keembe 11 13 1  622  5,562 

26 Kalebuka Primary Central Chibombo Keembe 11 10 1  210  4,585 

27 Mbwate School Central Chibombo Landless 11 11 1  601  4,377 

28 Gems Comm Central Chibombo Landless 11 17 2  1,600  6,151 

29 Sr Lucy O’Brien Memorial Rural Health 
Centre Central Chibombo Katuba 11 8 1  265  3,335 

30 Shimbilo Day Secondary Central Chibombo Landless 11 9 1  122  4,333 

31 Mufwambe Primary Central Chibombo Chibombo 33 6 1  87  2,501 

32 Mufwambe Primary Central Chibombo Chibombo 33 12 1  1,049  4,333 

33 Lukata Primary Central Chibombo Katuba 11 10 1  103  4,479 

34 Muswishi Primary School Central Chibombo Mulungushi  Agro 11 8 1  296  3,060 

35 Shimbilo Day Secondary Central Chibombo Landless 11 21 2  1,968  8,440 

36 Kalangwa Central Chibombo Katuba 11 10 1  688  3,925 

37 Chabona Primary Central Chibombo Landless 11 39 3  6,908  12,268 

38 Kakunka Primary Central Chibombo Chibombo 33 42 4  4,556  14,309 

39 Kakunka Primary Central Chibombo Chibombo 33 166 17  18,986  52,837 

40 Banani Private Primary Central Chibombo Chibombo 33 13 1  661  5,924 

41 Ntampwila Community Central Chibombo Katuba 11 30 3  3,124  11,601 

42 Chaminuka Health Post Central Chibombo Kabangwe 11 70 7  10,027  24,813 

43 Mungule Rural Health Centre Central Chibombo Katuba 11 83 9  9,197  32,153 

44 Chamakubi Health Post Central Chibombo Keembe 11 7 1  179  2,973 

45 Chipako Primary Central Chibombo Chibombo 33 10 1  516  4,444 

46 Chipako Primary Central Chibombo Chibombo 33 12 1  721  4,855 

47 Mwachisompola Rural Health Centre Central Chibombo Katuba 11 8 1  280  3,385 

48 Ntampwila Community Central Chibombo Katuba 11 12 1  792  5,463 
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49 Mutakwa Primary Central Chibombo Katuba 11 14 1  142  7,287 

50 Ntampwila Community Central Chibombo Katuba 11 8 1  1,019  2,681 

51 Nalufwi Central Chibombo Chisamba 33 11 1  269  5,210 

52 Mpima Prison  Primary School Central Chibombo Mtz 33 8 1  368  3,477 

53 Shimbilo Day Secondary Central Chibombo Landless 11 8 1  126  3,790 

54 Katuba Day Secondary Central Chibombo Katuba 11 41 4  4,997  15,860 

55 Chikobo Rural Health Centre Central Chibombo Landless 11 17 2  1,552  6,972 

56 Kayosha Rural Health Centre Central Chibombo Katuba 11 120 12  15,137  43,470 

57 Kalangwa Primary Central Chibombo Katuba 11 18 2  2,022  7,207 

58 Chankumba Primary Central Chibombo Landless 11 22 2  2,171  9,019 

59 Chisamba Girls Academy Pvt Central Chibombo Katuba 11 53 4  9,545  17,040 

60 Lupani Primary Central Chibombo Ndipo 11 50 6  6,048  18,184 

61 Ngwena Central Chibombo Landless 11 7 1  44  2,989 

62 Mbosha School Central Chibombo Ndipo 11 72 7  8,146  28,278 

63 Gems Comm Central Chibombo Landless 11 39 4  4,809  15,771 

64 Kamaila Health Post Central Chibombo Karubwe 11 74 6  9,086  31,963 

65 Keembe Day Secondary Central Chibombo Keembe 11 34 3  3,199  15,371 

66 Kaparu Rural Health Centre Central Chibombo Keembe 11 30 3  3,934  11,822 

67 Chankumba Primary School Central Chibombo Chibombo 33 20 2  2,079  8,134 

68 Chipako Primary Central Chibombo Chibombo 33 8 1  535  3,497 

69 Shimukuni Primary Central Chibombo Katuba 11 10 1  567  4,599 

70 Kafululu Primary Central Chibombo Katuba 11 17 2  1,668  6,921 

71 Mulunda Primary School Central Chibombo Katuba 11 7 1  254  3,340 

72 Kabangwe Community School Central Chibombo Katuba 11 10 1  430  4,501 

73 Masaka Community Central Chibombo Chisamba 33 12 1  425  5,826 

74 Lombwa Central Chibombo Mulungushi  Agro 11 10 1  379  4,796 

75 Mpima Prison Clinic Central Chibombo Kabwe  Main 11 9 1  1,438  2,849 

76 Shikomba Primary School Central Chibombo Chibombo 33 201 19  27,320  68,506 

77 Muleyambeso Primary School Central Chibombo Chibombo 33 19 2  1,568  7,706 

78 Katuku Pre-School Central Chibombo Katuba 11 33 3  5,075  12,328 

79 Katuku Pre-School Central Chibombo Katuba 11 93 11  11,336  34,543 

80 Mpamba Central Chibombo Ndipo 11 131 14  18,369  51,155 

81 Chalabana Primary School Central Chibombo Chimbotela 11 71 7  9,234  29,403 

82 Chankumba Primary School Central Chisamba Chibombo 33 12 1  445  4,221 

83 Kalwelwe Primary School Central Chisamba Kabwe  Lusaka  
Rd  S  S 11 11 1  28  4,161 

84 Bombwe Health Post Central Chisamba Mulungushi  Agro 11 12 1  108  4,414 

85 Lifwambula Central Chisamba Katuba 11 13 1  155  5,920 

86 Kizito Primary Central Chisamba Mtz 33 11 1  214  4,717 

87 Masaka Community Central Chisamba Chisamba 33 60 4  5,847  16,079 

88 Kalangwa Primary Central Chisamba Katuba 11 67 5  7,177  20,406 

89 Salamano Community School Central Kabwe Converter 11 156 7  6,426  23,162 

90 Busanga Primary Central Kabwe Kabwe  Main 11 28 2  1,590  4,498 

91 Busanga Primary Central Kabwe Kabwe  Main 11 13 1  1,007  1,405 

92 Katondo Primary School Central Kabwe Kabwe  Main  1 11 17 1  318  2,886 

93 Mine Primary School Central Kabwe Landless 11 24 2  1,947  5,806 

94 Makululu C Primary School Central Kabwe Green  Inn  
Substation 11 10 1  1,042  1,575 

95 Arteco Primary School Central Kabwe Landless 11 34 3  2,396  9,815 

96 Hamududu School Central Kabwe Kabwe  Lusaka  
Rd  S  S 11 60 4  2,993  15,167 

97 Lufutuko Primary School Central Kabwe Green  Inn  
Substation 11 11 1  80  3,932 
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98 Naambe Primary Central Kabwe Landless 11 8 1  112  1,662 

99 Makululu C Primary School Central Kabwe Green  Inn  
Substation 11 36 4  3,500  9,298 

100 Kangomba Primary Central Kabwe Landless 11 23 2  2,244  7,613 

101 Nkrumah Extension Primary School Central Kabwe Kabwe  Main  1 11 151 11  12,151  40,604 

102 Kangomba Primary School Central Kabwe Converter 11 90 9  9,743  27,397 

103 Kangomba Primary Central Kabwe Converter 33 55 4  5,093  16,243 

104 Nyama Health Post Central Kabwe Kabwe  Lusaka  
Rd  S  S 11 12 1  803  4,472 

105 United Hearts Central Kabwe Landless 11 41 3  4,319  15,897 

106 Gombe Secondary School Central Kabwe Kabwe  Main  1 11 7 1  597  2,496 

107 Kangomba Health Post Central Kabwe Kabwe  Lusaka  
Rd  S  S 11 18 2  2,135  6,522 

108 Gombe Secondary School Central Kabwe Kabwe  Main  1 11 30 3  2,564  10,710 

109 Kamakuti Health Post Central Kabwe Kabwe  Main  1 11 9 1  390  4,331 

110 Kasavasa Rural Health Centre Central Kabwe Kabwe  Lusaka  
Rd  S  S 11 29 3  3,649  11,663 

111 Mukobeko Primary School Central Kabwe Converter 11 8 1  78  3,845 

112 Kamakuti Health Post Central Kabwe Kabwe  Main  1 11 22 2  1,822  9,920 

113 Gombe Secondary School Central Kabwe Kabwe  Main  1 11 26 3  3,281  10,168 

114 Tandalwe Central Kapiri Mposhi Mkushi 11 13 1  482  3,013 

115 Misenga Community School Central Kapiri Mposhi Chipangula 11 8 1  434  1,324 

116 Kakwelesa Primary Central Kapiri Mposhi Chipangula 11 9 1  55  2,575 

117 Kamatete Central Kapiri Mposhi Water Surface 33 14 1  2  4,384 

118 Chawama Rural Health Center Central Kapiri Mposhi Kapiri  Main 11 57 1  416  5,029 

119 Mibila Central Kapiri Mposhi Kapiri  Main 11 21 1  85  3,672 

120 St Agnes Health Post Central Kapiri Mposhi Kapiri Main 33 18 1  255  4,005 

121 Mikumbila Primary Central Kapiri Mposhi Kapiri Main 33 8 1  63  1,685 

122 Fikoko Primary Central Kapiri Mposhi Kapiri Main 33 30 2  1,539  7,492 

123 Chankomo Rural Health Center Central Kapiri Mposhi Kaprimposhi 33 13 1  4  3,928 

124 Chisanga Primary School Central Kapiri Mposhi Kapiri Main 33 11 1  58  3,663 

125 Luanshimba Rural Health Centre Central Kapiri Mposhi Kabwe  Main 11 12 1  1,138  3,225 

126 Muchinga School Central Kapiri Mposhi Chipangula 11 8 1  175  2,494 

127 Mwala Primary Central Kapiri Mposhi Kapiri  Main 11 10 1  12  3,730 

128 Mubalashi Primary Central Kapiri Mposhi Kapirimposhi 33 9 1  85  3,440 

129 Geo/Ndashe Primary Central Kapiri Mposhi Kapiri Main 33 12 1  368  4,144 

130 Fikoko Primary Central Kapiri Mposhi Kapiri Main 33 9 1  261  3,215 

131 Geo/Ndashe Primary Central Kapiri Mposhi Kapiri Main 33 10 1  356  3,477 

132 Mubo Central Kapiri Mposhi Chipangula 11 8 1  714  2,389 

133 Kalala Primary Central Kapiri Mposhi Water  Surface 11 8 1  211  2,681 

134 Mubo Central Kapiri Mposhi Chipangula 11 8 1  321  2,827 

135 Kamatete Central Kapiri Mposhi Water Surface 33 11 1  155  4,578 

136 Mulonga Central Kapiri Mposhi Kapiri Main 33 11 1  498  4,333 

137 Mibanga Central Kapiri Mposhi Kapiri Main 33 12 1  367  4,723 

138 Mikunku Primary School Central Kapiri Mposhi Kapiri Main 33 43 4  4,110  11,322 

139 Munkumpu Mini Hospital Central Kapiri Mposhi Mpongwe  West 11 8 1  677  2,690 

140 Bombwe Central Kapiri Mposhi Converter 11 12 1  249  5,279 

141 Chamakamba Primary Community Central Kapiri Mposhi Chipangula 11 8 1  56  3,258 

142 Kabonga Primary Central Kapiri Mposhi Kabwe  Main 11 8 1  33  3,290 

143 Chankomo Rural Health Center Central Kapiri Mposhi Kaprimposhi 33 10 1  228  4,450 

144 Muchinga School Central Kapiri Mposhi Chipangula 11 9 1  1,337  2,979 

145 Muchinga School Central Kapiri Mposhi Chipangula 11 11 1  517  4,659 
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146 Kakwelesa Primary Central Kapiri Mposhi Chipangula 11 10 1  673  4,317 

147 Kakwelesa Primary Central Kapiri Mposhi Chipangula 11 10 1  699  4,117 

148 Chibwe Central Kapiri Mposhi Water Surface 33 8 1  139  3,510 

149 Ndashe Central Kapiri Mposhi Kapiri Main 33 9 1  633  3,073 

150 Mpale Central Kapiri Mposhi Kapiri Main 33 12 1  315  5,415 

151 Nchembwe School Central Kapiri Mposhi Kabwe  Main 11 18 2  1,378  6,626 

152 Mibila Central Kapiri Mposhi Kapiri Main 33 56 6  4,959  19,455 

153 Chimwala Primary Central Kapiri Mposhi Converter 11 15 1  2,157  4,940 

154 Chamakamba Primary Community Central Kapiri Mposhi Chipangula 11 9 1  1,630  2,938 

155 Material Primary Central Kapiri Mposhi Kapiri  Main 11 11 1  1,338  4,184 

156 Chimbo Primary Central Kapiri Mposhi Kabwe  Main 11 8 1  176  3,382 

157 Kalala Middle School Central Kapiri Mposhi Water  Surface 11 10 1  1,929  2,727 

158 Little Canada Central Kapiri Mposhi Water  Surface 11 9 1  932  3,495 

159 Lukomba Secondary Central Kapiri Mposhi Kapiri Main 33 10 1  581  3,907 

160 Chankomo Rural Health Center Central Kapiri Mposhi Kaprimposhi 33 9 1  166  4,198 

161 Matuka Primary Central Kapiri Mposhi Kapirimposhi 33 16 1  1,547  6,739 

162 Ipumbu Private Central Kapiri Mposhi Mukumpu 11 20 1  7,724  3,314 

163 Kakwelesa Primary Central Kapiri Mposhi Chipangula 11 12 1  313  6,073 

164 Yongwe Primary Central Kapiri Mposhi Chipangula 11 32 3  4,813  11,066 

165 Yongwe Primary School Central Kapiri Mposhi Chipangula 11 9 1  49  4,159 

166 Nchembwe School Central Kapiri Mposhi Kabwe  Main 11 18 2  1,286  7,673 

167 Lukanda Primary Central Kapiri Mposhi Kapiri  Main 11 28 3  3,626  10,777 

168 Fibale Private Clinic Central Kapiri Mposhi Converter 11 28 3  2,504  11,014 

169 Kabonga Primary Central Kapiri Mposhi Kabwe  Main 11 20 2  1,963  8,325 

170 Muchinga - East Primary Central Kapiri Mposhi Chipangula 11 17 2  2,189  6,241 

171 Muchinga School Central Kapiri Mposhi Chipangula 11 31 3  3,968  12,596 

172 Chisanga  Health Post Central Kapiri Mposhi Mpongwe  West 11 14 1  2,200  4,874 

173 Kakwelesa Primary Central Kapiri Mposhi Chipangula 11 10 1  1,254  4,201 

174 Chola Community School Central Kapiri Mposhi Kapiri  Main 11 9 1  604  4,183 

175 Mubalashi Primary Central Kapiri Mposhi Kapirimposhi 33 8 1  151  4,120 

176 St Agnes Health Post Central Kapiri Mposhi Kapiri Main 33 9 1  139  4,517 

177 Mubo Central Kapiri Mposhi Chipangula 11 35 4  5,816  11,956 

178 Brunelli Primary School Central Kapiri Mposhi Mtz 33 20 2  1,852  8,575 

179 Muleba Community School Central Kapiri Mposhi Kapiri  Main 11 62 6  7,939  25,738 

180 Chola Community School Central Kapiri Mposhi Kapiri  Main 11 46 4  5,924  18,262 

181 Chibwe Health Centre Central Kapiri Mposhi Water  Surface 11 31 2  3,895  13,555 

182 Brunelli Primary School Central Kapiri Mposhi Water  Surface 11 13 1  133  6,936 

183 Mubalashi Primary Central Kapiri Mposhi Kapiri Main 33 48 4  6,116  17,156 

184 Kasonka Central Luano Mkushi 
Coppermine 33 10 1  411  2,143 

185 Shaibila Health Post Central Luano Mkushi 
Coppermine 33 23 2  1,017  5,628 

186 Butempa School Central Luano Mkushi 
Coppermine 33 8 1  92  2,195 

187 Shaibila Health Post Central Luano Mkushi 
Coppermine 33 10 1  137  3,596 

188 Kampelembe Rural Health Central Luano Mkushi 
Coppermine 33 7 1  95  2,590 

189 Minsundu Central Luano Mkushi 
Coppermine 33 10 1  249  3,674 

190 Zns Munsakamba Rural Health Centre Central Mkushi Mkushi  Mai  N 11 11 1  329  2,569 

191 Chumwe Primary School Central Mkushi Farmers  
Substation 11 16 1  15  2,720 
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192 Nkumbi Rural Health Center Central Mkushi Farmers  
Substation 11 13 1  21  1,678 

193 Chankomo  Primary Central Mkushi Farmers  
Substation 11 7 1  232  1,571 

194 Fitalo Primary Central Mkushi Kaprimposhi 33 23 1  63  5,449 

195 Madala Community School Central Mkushi Mkushi 
Coppermine 33 13 1  1,288  1,091 

196 Chimbofu Community School Central Mkushi Mkushi Central 33 16 1  283  3,943 

197 Welkom Community Central Mkushi Mkushi Central 33 12 1  322  2,165 

198 Mfuti Community School Central Mkushi North  East  Ss 11 16 1  486  3,251 

199 Nkolonga Health Post Central Mkushi Mkushi Central 33 16 1  211  2,482 

200 Chalata Rural Health Center Central Mkushi North  East  Ss 11 32 2  1,106  6,315 

201 Mkushi Coppermine Health Center Central Mkushi Mkushi 
Coppermine 33 25 1  23  4,998 

202 Chumwe Primary School Central Mkushi Farmers  
Substation 11 9 1  451  1,819 

203 Chumwe Primary School Central Mkushi Farmers  
Substation 11 8 1  192  2,677 

204 Kasokota Health Post Central Mkushi Farmers  
Substation 11 12 1  466  2,913 

205 Chankomo  Primary Central Mkushi Farmers  
Substation 11 14 1  183  3,744 

206 Mapapa Central Mkushi Mkushi 
Coppermine 33 11 1  1,462  1,111 

207 Chimbofu Community School Central Mkushi Mkushi Central 33 8 1  14  2,257 

208 Brimagoda Primary School Community Central Mkushi Mkushi  Mai  N 11 8 1  184  2,353 

209 Nsulu Central Mkushi Mkushi Central 33 15 1  479  5,604 

210 Kosa Central Mkushi Farmers  
Substation 11 7 1  672  1,616 

211 Kosa Central Mkushi Farmers  
Substation 11 9 1  167  3,220 

212 Chikanda School Central Mkushi Mkushi Central 33 8 1  132  2,413 

213 Kandawo Primary Central Mkushi North  East  Ss 11 9 1  797  2,158 

214 Nkrumashiba School Central Mkushi Mkushi 
Coppermine 33 8 1  401  2,280 

215 Kampelembe Rural Health Central Mkushi Mkushi 
Coppermine 33 11 1  158  4,451 

216 Butempa School Central Mkushi Mkushi 
Coppermine 33 6 1  161  1,850 

217 Kasokota Health Post Central Mkushi Farmers  
Substation 11 10 1  1,351  2,559 

218 Mikunku School Central Mkushi Farmers  
Substation 11 9 1  68  3,526 

219 Kasalamakanga Health Post Central Mkushi Mkushi Central 33 9 1  275  2,955 

220 Nkulumashiba Primary School Central Mkushi Mkushi 
Coppermine 33 8 1  74  3,116 

221 Kapelembe School Central Mkushi Mkushi 
Coppermine 33 11 1  260  4,184 

222 Kangulwe Community School Central Mkushi Mkushi 
Coppermine 33 8 1  176  3,298 

223 Itala Community School Central Mkushi Mkushi  Mai  N 11 12 1  1,272  4,509 

224 Nkumbi International College Central Mkushi Farmers  
Substation 11 9 1  766  2,891 

225 Chumwe Primary School Central Mkushi Farmers  
Substation 11 8 1  1,188  2,471 

226 Chimoka Community School Central Mkushi Mkushi 
Coppermine 33 10 1  69  4,209 

227 Chikanda School Central Mkushi Mkushi Central 33 11 1  268  4,499 

228 Twatasha Rural Health Post Central Mkushi Mkushi Central 33 9 1  374  3,609 

229 Ntekete Primary School Central Mkushi North  East  Ss 11 9 1  216  3,447 
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230 Shaibila Health Post Central Mkushi Mkushi 
Coppermine 33 9 1  329  3,752 

231 Mkushi Special Community School Central Mkushi Mkushi Central 33 8 1  208  3,371 

232 Nkulumashiba Primary School Central Mkushi Mkushi 
Coppermine 33 7 1  665  2,346 

233 Kasalamakanga Primary School Central Mkushi Mkushi Central 33 18 2  2,353  5,677 

234 Shaibila Health Post Central Mkushi Mkushi 
Coppermine 33 8 1  973  2,807 

235 Kangulwe Community School Central Mkushi Mkushi 
Coppermine 33 6 1  340  2,261 

236 Butempa School Central Mkushi Mkushi 
Coppermine 33 9 1  1,335  2,562 

237 Kasokota Primary Schools Central Mkushi Farmers  
Substation 11 11 1  1,460  4,225 

238 Twatasha Primary School Central Mkushi Mkushi Central 33 8 1  320  3,342 

239 Twatasha Rural Health Post Central Mkushi Mkushi Central 33 9 1  724  3,442 

240 Mulundu Community School Central Mkushi Mkushi  Mai  N 11 47 4  6,387  17,017 

241 Katuba Health Post Central Mkushi Chimsoro 33 109 11  15,791  31,331 

242 Twatasha Rural Health Post Central Mkushi Mkushi Central 33 7 1  143  3,130 

243 Twatasha Rural Health Post Central Mkushi Mkushi Central 33 48 5  6,104  15,452 

244 Narentha Community School Central Mkushi Mkushi Central 33 141 12  14,995  47,762 

245 Nkolonga Health Post Central Mkushi Mkushi Central 33 22 2  2,174  8,029 

246 Nkolonga School Central Mkushi Mkushi Central 33 116 11  17,442  33,809 

247 Chikanda School Central Mkushi Mkushi Central 33 8 1  503  3,173 

248 Mkushi Special Community School Central Mkushi Mkushi Central 33 28 3  2,696  10,778 

249 Misundu Community School Central Mkushi Mkushi 
Coppermine 33 10 1  690  4,245 

250 Mkushi Secondary School Central Mkushi Mkushi  Mai  N 11 10 1  345  4,934 

251 Katuba Secondary School Central Mkushi Chimsoro 33 12 1  3,819  1,327 

252 Chankomo School Central Mkushi Farmers  
Substation 11 10 1  70  5,251 

253 Twatasha Rural Health Post Central Mkushi Mkushi Central 33 10 1  252  4,534 

254 Shaibila Primary School Central Mkushi Mkushi 
Coppermine 33 31 3  3,229  12,366 

255 Chalata High School Central Mkushi North  East  Ss 11 36 3  3,162  15,996 

256 Kangulwe Community School Central Mkushi Mkushi 
Coppermine 33 20 2  1,579  8,542 

257 Masense Primary School Central Mkushi Mkushi Central 33 325 30  46,055  109,460 

258 Chikupili Central Mkushi Mkushi 
Coppermine 33 91 8  12,471  31,678 

259 Kasokota Health Post Central Mkushi Farmers  
Substation 11 35 4  6,237  11,417 

260 Chumwe Primary School Central Mkushi Farmers  
Substation 11 55 5  6,121  23,824 

261 Mikunku Health Center Central Mkushi Farmers  
Substation 11 99 10  12,969  39,568 

262 Kosa Central Mkushi Farmers  
Substation 11 22 2  2,777  8,761 

263 Kankunka Primary Central Mumbwa Sanje 33 10 1  384  2,046 

264 Nambala Rural Health Centre Central Mumbwa Mumbwa  Town 11 9 1  132  2,374 

265 Sanje Primary Central Mumbwa Zaf  Mumbwa 11 14 1  1,593  2,609 

266 Sala Future Hope Private Central Mumbwa Ndipo 11 12 1  54  3,233 

267 Maano Primary Central Mumbwa Chimbotela 11 14 1  32  4,841 

268 Keezwa Primary Central Mumbwa Nampundwe 33 13 1  419  3,133 

269 Chalabana Primary Central Mumbwa Nampundwe 33 12 1  594  3,342 

270 Mine Clinic Central Mumbwa Nampundwe 33 9 1  831  2,052 

271 Brimagoda Primary School Community Central Mumbwa Nampundwe 33 87 4  5,588  10,956 
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272 Mumbwa Day Secondary Central Mumbwa Nampundwe 33 44 3  3,559  10,042 

273 Sala School Central Mumbwa Nampundwe 33 17 1  71  6,915 

274 Kankunka Primary Central Mumbwa Nambala 33 7 1  625  1,496 

275 Chunga Rural Health Centre Central Mumbwa Nambala 33 12 1  183  4,561 

276 Keezwa Primary Central Mumbwa Nampundwe 33 9 1  417  2,943 

277 Myooye Rural Health Centre Central Mumbwa Nampundwe 33 11 1  312  3,530 

278 Myooye Rural Health Centre Central Mumbwa Nampundwe 33 53 5  6,062  14,997 

279 Minsamba Community School Central Mumbwa Sanje 33 10 1  220  3,922 

280 Shacele Health Post Central Mumbwa Nampundwe 33 8 1  450  2,766 

281 Mukubu School Central Mumbwa Nampundwe 33 22 2  2,403  5,767 

282 Kashinka  Upper Primary School Central Mumbwa Sanje 33 117 9  8,058  34,454 

283 Mukupi Primary School Central Mumbwa Nangoma  S  S 11 132 13  13,835  38,139 

284 Myooye Secondary School Central Mumbwa Nampundwe 33 63 6  8,253  17,492 

285 Chibuluma Primary School Central Mumbwa Nambala 33 8 1  351  2,958 

286 Minsamba Community School Central Mumbwa Sanje 33 21 2  1,154  7,923 

287 Nambala Rural Health Centre Central Mumbwa Mumbwa  Town 11 23 3  3,052  6,910 

288 Shacele Health Post Community Central Mumbwa Nampundwe 33 10 1  239  4,127 

289 Keezwa Primary Central Mumbwa Nampundwe 33 7 1  61  2,786 

290 Shimunungu Central Mumbwa Nampundwe 33 13 1  1,431  4,352 

291 Shalobala Pre-School Central Mumbwa Chimbotela 11 12 1  1,003  4,690 

292 Mukubu School Central Mumbwa Nampundwe 33 35 3  3,340  12,087 

293 Chalabana Primary Central Mumbwa Nampundwe 33 9 1  571  3,044 

294 Sichobo Rural Health Center Central Mumbwa Chimbotela 11 154 15  18,907  53,372 

295 Makasa Primary School Central Mumbwa Mumbwa  Town 11 45 5  4,748  15,738 

296 Mwembezhi Primary Central Mumbwa Nampundwe 33 10 1  275  4,195 

297 Masteak Health Post Central Mumbwa Nampundwe 33 12 1  1,249  3,764 

298 Jm Primary School Central Mumbwa Nangoma  S  S 11 162 17  19,427  51,668 

299 Nakabu Primary Central Mumbwa Nangoma  S  S 11 32 3  3,643  11,505 

300 Shamboze Primary Central Mumbwa Zaf  Mumbwa 11 107 10  15,979  38,349 

301 Mwembezhi Rural Health Center Central Mumbwa Chimbotela 11 73 6  7,567  28,385 

302 Kaindu Primary Central Mumbwa Sanje 33 11 1  218  5,295 

303 Sala School Central Mumbwa Nampundwe 33 36 3  4,633  12,452 

304 Miyumbe Primary Central Mumbwa Sanje 33 18 2  1,525  7,201 

305 Keezwa Primary Central Mumbwa Nampundwe 33 11 1  508  4,943 

306 Lwiili  Primary Central Mumbwa Nampundwe 33 12 1  372  5,877 

307 Shimbizhi Primary Central Mumbwa Nambala 33 58 6  6,272  19,025 

308 Mine Clinic Central Mumbwa Chimbotela 11 55 6  5,589  20,939 

309 Muchende Community Central Mumbwa Nangoma  S  S 11 178 18  23,596  62,270 

310 Mono Primary Central Mumbwa Mumbwa  Town 11 49 5  5,812  18,455 

311 Mwembezhi Primary Central Mumbwa Nampundwe 33 40 4  4,606  13,075 

312 Makombwe Primary Central Mumbwa Ndipo 11 146 16  18,167  51,539 

313 Chibila Primary Central Mumbwa Mumbwa  Town 11 12 1  281  5,580 

314 Mumba Primary School Central Mumbwa Sanje 33 30 4  3,948  8,282 

315 Chilonga Community Central Mumbwa Nangoma  S  S 11 75 7  11,775  26,424 

316 Chilonga Community Central Mumbwa Nangoma  S  S 11 34 4  3,546  13,168 

317 Shakumbila Health Post Central Mumbwa Nampundwe 33 119 12  18,740  34,745 

318 Nsangano Community Central Mumbwa Nampundwe 33 297 32  37,351  103,544 

319 Mumba Primary School Central Mumbwa Sanje 33 9 1  543  3,727 

320 Mupapa Community Central Mumbwa Nangoma  S  S 11 85 8  11,631  33,197 

321 Mavule Primary Central Mumbwa Nangoma  S  S 11 52 5  8,364  18,374 

322 Nkeyema Central Mumbwa Nkeyema 11 9 1  831  4,024 
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323 Nambala Secondary School Central Mumbwa Nambala 33 9 1  111  4,363 

324 Kayonje Community Central Mumbwa Mumbwa  Town 11 9 1  1,657  3,172 

325 Mutombe Primary Central Mumbwa Chimbotela 11 8 1  206  3,599 

326 Shacele Health Post Central Mumbwa Nampundwe 33 7 1  37  3,345 

327 Nakabu Primary Central Mumbwa Nangoma  S  S 11 51 5  7,309  17,725 

328 Shamilimo Health Post Central Mumbwa Nampundwe 33 42 4  5,665  14,786 

329 Shibuyunji Day Secondary School Central Mumbwa Nampundwe 33 106 11  12,443  39,096 

330 Kapyanga Primary Central Mumbwa Nangoma  S  S 11 59 5  7,865  23,620 

331 Kaindu Secondary Central Mumbwa Sanje 33 28 3  2,300  11,328 

332 Mukachembe Community Central Mumbwa Nampundwe 33 123 13  15,859  39,626 

333 Matala Primary Central Mumbwa Nampundwe 33 59 6  6,564  21,683 

334 Mumbwa Day Secondary Central Mumbwa Nampundwe 33 33 4  5,202  9,670 

335 Keezwa Rural Health Centre Central Mumbwa Nampundwe 33 31 3  4,197  10,282 

336 Munkumpu Mini Hospital Central Ngabwe Mpongwe  West 11 8 1  152  2,831 

337 Munkumpu Mini Hospital Central Ngabwe Mpongwe  West 11 11 1  275  4,357 

338 Nakuyuwa Central Nkeyema Nkeyema 11 8 1  1,021  2,304 

339 Mwimbula Primary Central Serenje Pensulo 33 10 1  367  2,775 

340 Chikubula Primary Central Serenje Serenje Main 33 12 1  133  3,501 

341 Mailo Rural Health Centre Central Serenje Chief  Serenje 11 8 1  6  1,347 

342 Serenje District Hospital Central Serenje Serenje 11 16 1  884  5,080 

343 Mpande Community Central Serenje Serenje Main 33 13 1  323  4,574 

344 Chibale Primary School Community Central Serenje Serenje Main 33 8 1  245  2,777 

345 Chisebwa Primary School Central Serenje Luombwa 11 8 1  150  3,005 

346 Mulembo Primary School Central Serenje Serenje Main 33 16 1  511  5,934 

347 Kofi Kunda School Central Serenje Serenje Main 33 12 1  941  3,747 

348 Makopa Primary School Central Serenje Serenje Main 33 10 1  398  3,589 

349 Mpemba Primary School Central Serenje Serenje Main 33 25 3  2,358  7,903 

350 Waya Primary School Central Serenje Serenje Main 33 7 1  194  2,507 

351 Peddy Lashima Rrddy (Plr) Health Post Central Serenje Pensulo 11 11 1  100  5,259 

352 Chief Serenje Primary School Central Serenje Chief  Serenje 11 8 1  956  2,294 

353 Chief Serenje Primary School Central Serenje Chief  Serenje 11 71 6  8,149  23,231 

354 Nchimishi Rural Health Centre Central Serenje Serenje Main 33 6 1  39  2,651 

355 Muchinka Central Serenje Pensulo 11 15 1  2,242  4,292 

356 Nyamanda Community School Central Serenje Serenje Main 33 8 1  108  3,521 

357 Kanona Primary Central Serenje Kanona 11 7 1  224  2,749 

358 Fitebo Primary School Central Serenje Serenje Main 33 9 1  153  3,835 

359 Kabeta Primary Central Serenje Serenje Main 33 18 2  1,857  5,649 

360 Chief Serenje Primary School Central Serenje Chief  Serenje 11 15 1  121  7,466 

361 Mambwe Locha Primary School Central Serenje Kanona 11 50 5  9,472  15,421 

362 Kofi Kunda School Central Serenje Serenje Main 33 12 1  938  4,748 

363 Kansenga Iri Community School Central Serenje Serenje Main 33 19 2  3,199  5,338 

364 Mulilima Rural Health Centre Central Serenje Serenje Main 33 70 7  11,130  21,118 

365 Makopa Primary School Central Serenje Serenje Main 33 16 2  2,683  3,902 

366 Serenje Secondary School Central Serenje Serenje 11 120 12  14,724  43,431 

367 Kalundu Community Central Shibuyunji Ndipo 11 9 1  350  2,949 

368 Shalobala Pre-School Central Shibuyunji Chimbotela 11 54 5  4,939  15,892 

369 Mutombe Primary Central Shibuyunji Chimbotela 11 24 2  2,384  8,811 

370 Sala School Central Shibuyunji Nampundwe 33 167 16  15,168  49,528 

371 Maano Primary Central Shibuyunji Chimbotela 11 50 4  4,929  17,458 

372 Mwembezhi Primary Central Shibuyunji Nampundwe 33 12 1  559  4,090 

373 Miyanda Primary Copperbelt Chililabombwe Consumer 11 8 1  491  1,073 
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374 Kakoso Primary School Copperbelt Chililabombwe Annexe 11 19 1  381  3,226 

375 Zita Copperbelt Chililabombwe Consumer 11 10 1  404  1,759 

376 Early Days Private Copperbelt Chililabombwe Annexe 11 51 3  2,637  10,061 

377 Chati Secondary School Copperbelt Chililabombwe Annexe 11 148 8  8,771  29,190 

378 Maina Soko Primary Copperbelt Chililabombwe Consumer 11 13 1  185  3,633 

379 Malubeni Primary Copperbelt Chililabombwe Consumer 11 9 1  146  2,520 

380 Kawama Copperbelt Chililabombwe Annexe 11 136 10  7,754  33,215 

381 Lubansa Health Post Copperbelt Chililabombwe Annexe 11 23 2  2,261  6,177 

382 Butando Primary Copperbelt Chililabombwe Consumer 11 10 1  162  3,180 

383 Kasapa Primary Copperbelt Chililabombwe Consumer 11 9 1  520  2,679 

384 Kakoso East Primary Copperbelt Chililabombwe Consumer 11 112 8  10,810  32,369 

385 Zita Copperbelt Chililabombwe Consumer 11 7 1  268  2,225 

386 Namubwela Primary Copperbelt Chililabombwe Consumer 11 33 3  4,101  8,286 

387 Namubwela School Copperbelt Chililabombwe Consumer 11 48 5  8,945  11,539 

388 Luano Copperbelt Chingola Sub  7 11 166 8  4,823  22,133 

389 Sub Centre Copperbelt Chingola Ipafu  Substation 11 33 2  950  5,213 

390 Muchinshi Rural Health Center Copperbelt Chingola Ipafu  Substation 11 32 1  138  3,087 

391 Edena Copperbelt Chingola Muchinshi 11 23 1  660  3,503 

392 Muchinshi Secondary Copperbelt Chingola Ipafu  Substation 11 46 2  985  5,571 

393 Covenant Academy Copperbelt Chingola Sub  7 11 20 1  91  2,969 

394 Ipafu Copperbelt Chingola Ipafu  Substation 11 18 1  133  3,698 

395 Kalilo Rural Health Center Copperbelt Chingola Ipafu  Substation 11 18 1  119  3,748 

396 Kamuchanga Community School Copperbelt Chingola Chingola 11 148 10  10,095  30,180 

397 Kawama Rhp Copperbelt Chingola Ipafu  Substation 11 27 2  1,721  6,342 

398 Kawama Rhp Copperbelt Chingola Ipafu  Substation 11 13 1  173  3,223 

399 Hellen Twikatane Copperbelt Chingola Annexe 11 20 1  2,433  2,698 

400 Mabili Primary Copperbelt Chingola Ipafu  Substation 11 8 1  187  1,946 

401 Mabili Primary Copperbelt Chingola Ipafu  Substation 11 6 1  65  1,399 

402 Fibangula Copperbelt Chingola Ipafu  Substation 11 24 2  1,366  5,388 

403 Chamakubi Copperbelt Chingola Ipafu  Substation 11 16 1  116  4,386 

404 Chamakubi Copperbelt Chingola Ipafu  Substation 11 14 1  180  3,265 

405 Kangwena Pri Copperbelt Chingola Ipafu  Substation 11 180 14  9,851  41,628 

406 Muchinshi Secondary Copperbelt Chingola Ipafu  Substation 11 43 3  2,191  9,240 

407 Kamuchanga Copperbelt Chingola Sub  7 11 140 12  12,230  42,894 

408 Filibaba Copperbelt Chingola Ipafu  Substation 11 13 1  736  5,072 

409 Tikabilla Nursery Copperbelt Chingola South  Township 11 9 1  1,190  2,379 

410 Soweto Copperbelt Chingola Sub  7 11 20 2  2,014  6,035 

411 Kansoka Primary Copperbelt Chingola Ipafu  Substation 11 43 4  5,015  11,283 

412 Ndashe Primary Copperbelt Chingola Ipafu  Substation 11 6 1  176  2,045 

413 Mutenda Combined Copperbelt Chingola Ipafu  Substation 11 9 1  516  3,244 

414 Ndashe Primary Copperbelt Chingola Ipafu  Substation 11 10 1  250  4,240 

415 Milundu Primary School Copperbelt Chingola Sub  7 11 12 1  30  5,364 

416 Kansoka Rural Health Centre Copperbelt Chingola Ipafu  Substation 11 9 1  1,141  2,921 

417 Luankole Copperbelt Chingola Ipafu  Substation 11 10 1  208  4,388 

418 Ipafu Rural Health Center Copperbelt Chingola Ipafu  Substation 11 37 4  5,677  13,134 

419 Kalilo Primary Copperbelt Chingola Ipafu  Substation 11 10 1  1,952  3,253 

420 Mabili Primary Copperbelt Chingola Ipafu  Substation 11 7 1  267  3,285 

421 Kamingomo Copperbelt Chingola Sub  7 11 10 1  1,149  3,643 

422 Ndashe Primary Copperbelt Chingola Ipafu  Substation 11 12 1  2,081  4,393 

423 Kalilo Rural Health Center Copperbelt Chingola Ipafu  Substation 11 8 1  51  4,179 
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424 Hento’S Burge Christian Private School Copperbelt Kalulushi Fikondi 11 18 1  126  1,374 

425 Namboard Community School Copperbelt Kalulushi Mwambashi 11 21 1  573  3,237 

426 Hento’S Burge Christian Private School Copperbelt Kalulushi Chibuluma 33 28 1  431  1,734 

427 Hento’S Burge Christian Private School Copperbelt Kalulushi Chibuluma 33 11 1  90  1,190 

428 Kafubu Nursery School Copperbelt Kalulushi Chati 33 183 4  3,415  16,993 

429 Twaiteka Zambia Compound Health Post Copperbelt Kalulushi Kafironda 33 826 23  14,151  71,258 

430 Ichimpe Rural Health Centre Copperbelt Kalulushi Mwambashi 33 10 1  171  1,361 

431 Hento’S Burge Christian Private School Copperbelt Kalulushi Chibuluma 33 45 1  320  3,694 

432 Salamano Primary School Copperbelt Kalulushi Mwambashi 11 54 3  4,846  7,963 

433 Mukulumpe School Copperbelt Kalulushi Mwambashi 11 28 2  756  5,050 

434 Chambishi Primary School Copperbelt Kalulushi Mwambashi 11 39 3  2,598  7,800 

435 Namboard Community School Copperbelt Kalulushi Mwambashi 11 34 4  3,044  7,273 

436 Mukulumpe School Copperbelt Kalulushi Mwambashi 11 43 4  2,834  9,941 

437 Twikatane Primary School Copperbelt Kalulushi Chambeshi 11 85 7  9,871  20,436 

438 Twikatane Primary School Copperbelt Kalulushi Chambeshi 11 8 1  200  1,468 

439 Chembe Primary School Copperbelt Kalulushi Chibuluma 33 11 1  112  3,557 

440 Twikatane Primary School Copperbelt Kalulushi Chambeshi 11 33 3  2,394  9,461 

441 Milundu Primary Copperbelt Kalulushi Chambishi 33 10 1  22  3,547 

442 St Clara Health Post Copperbelt Kalulushi Chati 33 27 3  2,138  7,747 

443 Kafubu Primary Copperbelt Kalulushi Chati 33 11 1  65  4,697 

444 Chembe Health Post Copperbelt Kalulushi Chibuluma 33 12 1  429  4,699 

445 Chulu Luongo Day Secondary Copperbelt Kalulushi Kansuswa 11 11 1  128  3,835 

446 Minsenga Primary School Copperbelt Kalulushi Chambeshi 11 228 19  20,611  61,811 

447 Kameme Health Post Copperbelt Kalulushi Fikondi 11 20 2  965  9,259 

448 Muntimpa Copperbelt Kalulushi Chambishi 33 9 1  690  3,212 

449 Fitanda School Copperbelt Kalulushi Chambishi 33 30 2  4,217  9,343 

450 Providence Medical Centre Copperbelt Kalulushi Mwambashi 11 13 1  2,098  4,088 

451 Nkana Health Post Copperbelt Kalulushi Chibuluma 33 9 1  190  3,754 

452 Chembe Primary School Copperbelt Kalulushi Chibuluma 33 8 1  315  3,311 

453 Kakonge Primary Copperbelt Kalulushi Chibuluma 33 10 1  1,958  1,770 

454 Mukulumpe Community School Copperbelt Kalulushi Chambeshi 11 97 9  10,544  37,214 

455 Kaputula Primary Copperbelt Kalulushi Chati 33 110 8  21,028  30,645 

456 St.Joseph’S Primary Copperbelt Kalulushi Chibuluma 33 43 4  5,008  16,509 

457 Triple S (Chai) Health Post Copperbelt Kalulushi Kansuswa 11 10 1  179  4,657 

458 Filando Primary Copperbelt Kalulushi Chati 33 8 1  656  2,961 

459 Shimukunami Combined Copperbelt Kalulushi Katembula 33 10 1  1,367  3,257 

460 Chulu Luongo Day Secondary Copperbelt Kalulushi Kansuswa 11 23 3  2,735  8,801 

461 Kalusale School Copperbelt Kalulushi Mwambashi 11 27 3  3,476  10,785 

462 Kalweo Rural Health Centre Copperbelt Kapiri Mposhi Kapiri  Main 11 9 1  376  2,398 

463 Tabri Daycare And Pre-School Copperbelt Kitwe Mwambashi 33 42 1  69  3,790 

464 Kamuchonde Copperbelt Kitwe Kalulushi 11 221 5  2,863  18,476 

465 Kamuchonde Copperbelt Kitwe Kalulushi 11 90 3  1,051  7,726 

466 Fikawama Community Copperbelt Kitwe Fikondi 11 13 1  190  1,045 

467 Shalom Private Copperbelt Kitwe Fikondi 11 33 1  231  2,866 

468 Buyantanshi Primary Copperbelt Kitwe Fikondi 11 58 1  120  3,097 

469 Shalom Private Copperbelt Kitwe Fikondi 11 59 1  82  1,878 

470 Kamakonde Urban Health Center Copperbelt Kitwe Kalulushi 11 160 4  2,854  13,380 

471 Rise And Shine Copperbelt Kitwe Mindolo  2 11 45 2  1,894  4,142 

472 Ichimpe Primary Copperbelt Kitwe Mwambashi 11 18 1  662  1,095 

473 Cosetco Health Post Copperbelt Kitwe Turf 11 22 1  399  4,102 
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474 Racecourse Primary School Copperbelt Kitwe Turf 11 17 1  617  2,591 

475 Kawama Kitwe Urban Health Center Copperbelt Kitwe Turf 11 33 1  1,204  2,125 

476 Wusakile D4 Mopani Clinic Copperbelt Kitwe Mindolo  2 11 13 1  269  2,398 

477 Luongo Health Post Copperbelt Kitwe Kafironda 33 52 2  1,751  8,342 

478 Mukuba Primary Copperbelt Kitwe Mindolo  2 11 92 3  3,963  9,099 

479 Kawama Primary School Copperbelt Kitwe Parklands 11 10 1  581  883 

480 Kamuchonde Copperbelt Kitwe Kalulushi 11 13 1  12  2,905 

481 Ichimpe Rural Health Centre Copperbelt Kitwe Mwambashi 11 47 4  3,371  6,950 

482 Ichimpe Primary Copperbelt Kitwe Mwambashi 33 20 1  167  4,594 

483 Matete Secondary Copperbelt Kitwe Ravens 11 15 1  594  3,035 

484 Kalulushi General Hospital Copperbelt Kitwe Kalulushi 11 20 1  27  5,206 

485 Kamuchanga Primary Copperbelt Kitwe Fikondi 11 31 1  2,454  5,698 

486 Luela Primary Copperbelt Kitwe Kafironda 33 79 5  3,392  15,377 

487 Faith Baptist Church School Copperbelt Kitwe Turf 11 61 5  7,837  14,804 

488 Kafironda Health Post Copperbelt Kitwe Kansuswa 11 17 1  1,928  3,079 

489 Luela Primary Copperbelt Kitwe Kafironda 33 23 2  1,076  4,551 

490 Lifesong Secondary Copperbelt Kitwe Mwambashi 11 19 1  1,808  3,434 

491 Ichimpe Primary Copperbelt Kitwe Mwambashi 11 21 2  1,882  6,361 

492 Hento’S Burge Christian Private School Copperbelt Kitwe Fikondi 11 7 1  1,768  929 

493 Kameme Primary School Copperbelt Kitwe Kalulushi 11 32 1  2,724  6,513 

494 Third Day P. Private School Copperbelt Kitwe Fikondi 11 43 4  6,010  16,259 

495 Luela Primary School Copperbelt Kitwe Kafironda 33 35 4  2,731  10,272 

496 Miombo Primary Copperbelt Kitwe Fikondi 11 7 1  640  1,954 

497 Mutupa School Copperbelt Kitwe Turf 11 110 8  15,261  41,984 

498 Kamfinsa Secondary Copperbelt Kitwe Luangwa 11 19 2  2,869  7,225 

499 Ichimpe Combined School Copperbelt Kitwe Kalulushi 11 54 5  5,557  18,575 

500 Allessandras Urban Health Centre Copperbelt Luanshya Munic 11 109 4  2,341  12,925 

501 Munyemesha Primary Copperbelt Luanshya Power Plant 11 32 3  1,990  7,307 

502 Fountain Of Life Copperbelt Luanshya Out  Door 11 16 1  1,519  2,939 

503 Allessandras Urban Health Centre Copperbelt Luanshya Munic 11 53 3  4,315  15,050 

504 Kamirenda Copperbelt Luanshya Maposa 11 31 2  1,934  9,764 

505 Maposa Mini Hospital Copperbelt Luanshya Maposa 11 10 1  638  3,514 

506 Noahs Ark Community School Copperbelt Luanshya Munic 11 28 2  2,182  6,525 

507 Kampelembe Copperbelt Luanshya Out  Door 11 34 4  7,414  8,012 

508 Kakupepa Community School Copperbelt Luanshya Maposa 11 8 1  80  3,289 

509 Kapupulu Copperbelt Luanshya Maposa 11 20 2  2,682  6,398 

510 Chibansa Copperbelt Luanshya Maposa 11 18 2  1,848  6,302 

511 Maposa Mini Hospital Copperbelt Luanshya Maposa 11 29 3  2,754  11,694 

512 Kapepa Community School Copperbelt Luanshya Maposa 11 48 4  5,671  18,785 

513 Maposa Mini Hospital Copperbelt Luanshya Maposa 11 8 1  645  3,299 

514 Chiminwa Health Post Copperbelt Luanshya Maposa 11 15 1  1,057  6,683 

515 Kakumba Copperbelt Luanshya Maposa 11 61 6  5,832  27,384 

516 Kakupepa Community School Copperbelt Luanshya Maposa 11 42 4  5,275  17,145 

517 Maposa Mini Hospital Copperbelt Luanshya Maposa 11 11 1  220  5,869 

518 Twalwisha Copperbelt Luanshya Maposa 11 36 4  3,976  14,161 

519 Chati East Primary School Copperbelt Lufwanyama Mukutuma 11 9 1  84  1,902 

520 Mabili Primary Copperbelt Lufwanyama Ipafu  Substation 11 18 1  781  3,539 

521 Kayowelo Copperbelt Lufwanyama Ipafu  Substation 11 65 4  3,036  11,123 

522 Chamakubi Copperbelt Lufwanyama Ipafu  Substation 11 13 1  63  3,020 

523 Milopa Combined Copperbelt Lufwanyama Ipafu  Substation 11 10 1  84  2,018 

524 Chibangula School Copperbelt Lufwanyama Ipafu  Substation 11 18 1  868  3,798 
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525 Kantende Primary Copperbelt Lufwanyama Funda 11 12 1  216  2,594 

526 Mibenge Pre-School (Anglican) Copperbelt Lufwanyama Chibuluma 33 10 1  121  1,919 

527 Fungulwe Rural Health Center Copperbelt Lufwanyama Funda 11 11 1  363  2,819 

528 Kambishi Primary Copperbelt Lufwanyama Funda 11 9 1  106  2,076 

529 St. Mary’S Primary Copperbelt Lufwanyama Funda 11 20 1  1,422  5,081 

530 Lumwana Primary Copperbelt Lufwanyama Funda 33 32 2  1,536  6,514 

531 Shimukunami Rural Health Centre Copperbelt Lufwanyama Katembula 33 30 3  1,546  7,545 

532 St Clara Health Post Copperbelt Lufwanyama Chati 33 39 3  2,857  9,075 

533 Chibangula School Copperbelt Lufwanyama Ipafu  Substation 11 15 1  401  4,989 

534 Kasununu Community School Copperbelt Lufwanyama Out  Door 11 18 1  2,045  4,829 

535 Chantete Primary Copperbelt Lufwanyama Chibuluma 33 10 1  224  3,089 

536 Cmshalila School Copperbelt Lufwanyama Fikondi 11 20 2  1,161  5,425 

537 Mibenge Combined Copperbelt Lufwanyama Mukutuma 11 9 1  83  2,731 

538 Lumpuma Boarding Secondary Copperbelt Lufwanyama Mukutuma 11 10 1  225  3,087 

539 Lufwanyama District Hospital Copperbelt Lufwanyama Katembula 33 39 3  3,440  10,356 

540 Kantende Primary Copperbelt Lufwanyama Funda 11 7 1  172  2,393 

541 Kantende Primary Copperbelt Lufwanyama Funda 11 13 1  17  4,582 

542 St. Mary’S Day Secondary School Copperbelt Lufwanyama Funda 11 20 2  343  6,320 

543 Mabili Primary Copperbelt Lufwanyama Ipafu  Substation 11 10 1  145  3,087 

544 St. Mary’S Day Secondary School Copperbelt Lufwanyama Funda 11 8 1  487  2,286 

545 Cmshalila School Copperbelt Lufwanyama Chibuluma 33 332 32  33,637  75,621 

546 Sub Centre Copperbelt Lufwanyama Ipafu  Substation 11 69 7  9,826  19,575 

547 Kapimbe Primary Copperbelt Lufwanyama Mukutuma 11 49 5  6,259  15,154 

548 Kawowelo School Copperbelt Lufwanyama Ipafu  Substation 11 30 3  2,897  9,896 

549 Mulemu Secondary School Copperbelt Lufwanyama Fikondi 11 8 1  1,382  1,863 

550 Chitaba Community Copperbelt Lufwanyama Funda 11 9 1  163  3,455 

551 St. Mary’S Day Secondary School Copperbelt Lufwanyama Funda 11 7 1  218  2,472 

552 Shibuchinga Primary Copperbelt Lufwanyama Funda 33 19 2  1,894  5,686 

553 Shibuchinga Primary Copperbelt Lufwanyama Funda 33 18 2  1,410  5,431 

554 Mushingashi Primary Copperbelt Lufwanyama Funda 33 10 1  234  3,818 

555 Chamakubi Copperbelt Lufwanyama Ipafu  Substation 11 8 1  620  2,696 

556 Grizzly School Copperbelt Lufwanyama Chibuluma 33 8 1  1,404  1,402 

557 St. Kizito Community Copperbelt Lufwanyama Mukutuma 11 88 9  9,675  24,929 

558 Kamuchanga Primary Copperbelt Lufwanyama Chibuluma 33 32 3  6,616  7,462 

559 Lumpuma Boarding Secondary Copperbelt Lufwanyama Mukutuma 11 25 3  2,601  9,420 

560 Chamakubi Copperbelt Lufwanyama Ipafu  Substation 11 8 1  885  2,699 

561 Grizzly School Copperbelt Lufwanyama Chibuluma 33 12 1  1,949  3,214 

562 Pwele Primary Copperbelt Lufwanyama Katembula 33 8 1  783  2,401 

563 Kantende Primary Copperbelt Lufwanyama Funda 11 7 1  129  2,662 

564 Mwemwe Community Copperbelt Lufwanyama Funda 11 8 1  580  3,448 

565 Kafwaya Primary Copperbelt Lufwanyama Mukutuma 11 70 7  11,009  24,179 

566 Ngosa Primary Copperbelt Lufwanyama Ipafu  Substation 11 29 3  3,918  9,863 

567 Cmshalila School Copperbelt Lufwanyama Chibuluma 33 31 3  5,217  8,492 

568 Nkokomi Community School Copperbelt Lufwanyama Chibuluma 33 147 15  22,319  46,122 

569 Kapila Primary Copperbelt Lufywanyama Chibuluma 33 12 1  86  2,964 

570 Grizly Community School Copperbelt Lufywanyama Chibuluma 33 13 1  304  3,583 

571 Chapula Primary School Copperbelt Lufywanyama Chibuluma 33 10 1  102  2,822 

572 Mulemu Secondary School Copperbelt Lufywanyama Fikondi 11 9 1  52  2,742 

573 Kapimbe Primary Copperbelt Lufywanyama Mukutuma 11 8 1  17  2,235 

574 Nkana Health Post Copperbelt Lufywanyama Fikondi 11 327 9  6,745  30,227 

575 Neelkante Health Post Copperbelt Masaiti Chilanga  Ndola 11 18 1  180  2,475 
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576 Lubendo Primary Copperbelt Masaiti Chilanga  Ndola 11 26 1  431  3,616 

577 Njelemani Rural Health Center Copperbelt Masaiti Chilanga  Ndola 11 20 1  82  1,870 

578 Dangote Private Clinic Copperbelt Masaiti Skyways 11 11 1  34  2,419 

579 Chiwala Primary Copperbelt Masaiti Skyways 11 10 1  89  1,971 

580 Chiwala Primary Copperbelt Masaiti Skyways 11 39 2  185  4,160 

581 Masangano Health Post Copperbelt Masaiti Bwana Mkubwa 33 8 1  16  1,820 

582 Chiwala Health Post Copperbelt Masaiti Skyways 11 22 2  2,247  2,797 

583 Lupiya Primary School Copperbelt Masaiti Skyways 11 12 1  75  1,827 

584 Njelemani Rural Health Center Copperbelt Masaiti Bwana Mkubwa 33 216 15  14,732  32,130 

585 Chikhumbi Copperbelt Masaiti Pamodzi  S  S 11 119 10  11,008  21,077 

586 Lupiya Health Post Copperbelt Masaiti Skyways 11 100 8  6,420  18,917 

587 Misapa School Copperbelt Masaiti Bwana Mkubwa 33 8 1  71  1,782 

588 Fifungo Primary Copperbelt Masaiti Bwana Mkubwa 33 13 1  214  3,529 

589 Dangote Private Clinic Copperbelt Masaiti Skyways 11 11 1  425  2,852 

590 Dangote Private Clinic Copperbelt Masaiti Skyways 11 23 2  678  6,348 

591 Chankute Primary School Copperbelt Masaiti Bwana  Mkubwa 11 11 1  231  2,914 

592 Mishikishi Primary School Copperbelt Masaiti Bwana  Mkubwa 11 12 1  254  2,772 

593 Masangano Health Post Copperbelt Masaiti Bwana Mkubwa 33 7 1  158  1,947 

594 Pendeni Community Copperbelt Masaiti Bwana Mkubwa 33 8 1  375  2,150 

595 Masaiti Council Rural Health Centre Copperbelt Masaiti Munic 11 14 1  632  4,795 

596 Lupiya Primary School Copperbelt Masaiti Skyways 11 24 2  1,653  7,404 

597 Sungabukanda Primary Copperbelt Masaiti Chilanga  Ndola 11 107 10  8,982  34,287 

598 Makango Community Copperbelt Masaiti Bwana  Mkubwa 11 10 1  101  3,741 

599 Fifungo Primary Copperbelt Masaiti Bwana Mkubwa 33 15 1  753  5,168 

600 Mukolwe Health Post Copperbelt Masaiti Kafubu  Dam  
S  S 11 12 1  337  4,440 

601 Lisomona Secondary Copperbelt Masaiti Bwana  Mkubwa 11 11 1  106  3,879 

602 Chikumbi Rural Health Center Copperbelt Masaiti Pamodzi  S  S 11 19 2  4,296  3,038 

603 Vesilahti Community School Copperbelt Masaiti Bwana Mkubwa 33 9 1  1,174  1,901 

604 Renato Community School Copperbelt Masaiti Kapiri  Main 11 6 1  96  2,276 

605 Lubendo Primary Copperbelt Masaiti Chilanga  Ndola 11 94 9  13,224  23,739 

606 Nsobe Trust Community Copperbelt Masaiti Bwana Mkubwa 33 7 1  41  2,867 

607 Mwambacimo Primary Copperbelt Masaiti Bwana  Mkubwa 11 12 1  493  5,004 

608 Buyantanshi Primary Copperbelt Masaiti Bwana  Mkubwa 11 14 1  1,532  5,720 

609 Mukolwe Health Post Copperbelt Masaiti Kafubu  Dam  
S  S 11 22 2  2,945  8,588 

610 Nsobe Trust Community Copperbelt Masaiti Bwana  Mkubwa 11 8 1  172  3,840 

611 Kalamba Community Copperbelt Masaiti Bwana Mkubwa 33 11 1  646  4,512 

612 Makango Community Copperbelt Masaiti Bwana  Mkubwa 11 7 1  233  3,253 

613 Fifungo Primary Copperbelt Masaiti Bwana Mkubwa 33 8 1  469  3,497 

614 Dangote Private Clinic Copperbelt Masaiti Skyways 11 8 1  956  3,045 

615 Ntengwa School Copperbelt Masaiti Bwana Mkubwa 33 9 1  1,336  2,525 

616 Masangano Primary Copperbelt Masaiti Bwana Mkubwa 33 9 1  1,274  2,750 

617 Masaiti District Hospital Copperbelt Masaiti Bwana Mkubwa 33 8 1  292  3,744 

618 Chankute Primary School Copperbelt Masaiti Bwana  Mkubwa 11 35 3  6,163  11,061 

619 Levy P. Mwanawasa Copperbelt Masaiti Kapiri  Main 11 63 6  7,118  23,714 

620 Buyantanshi Primary Copperbelt Masaiti Bwana  Mkubwa 11 50 5  6,593  20,454 

621 Levy P. Mwanawasa Copperbelt Masaiti Kapiri  Main 11 8 1  723  3,428 

622 Mishikishi Primary School Copperbelt Masaiti Bwana Mkubwa 33 23 2  2,842  8,755 

623 Fibunde Community Copperbelt Masaiti Chikululu 11 7 1  577  2,998 

624 Mishikishi Primary School Copperbelt Masaiti Bwana  Mkubwa 11 8 1  176  3,786 

625 Renato Community School Copperbelt Masaiti Kapiri  Main 11 9 1  224  4,445 
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626 Kashitu Rural Health Center Copperbelt Masaiti Kapiri  Main 11 24 3  3,106  8,558 

627 Kambaya Primary School Copperbelt Masaiti Kapiri  Main 11 69 6  10,390  25,368 

628 Fifungo Primary Copperbelt Masaiti Bwana Mkubwa 33 58 7  7,189  20,019 

629 Chiwala Secondary Copperbelt Masaiti Skyways 33 37 4  4,242  13,378 

630 Mipundu Primary Copperbelt Masaiti Bwana Mkubwa 33 50 5  8,073  14,950 

631 Mfulabunga Rural Health Centre Copperbelt MPongwe Mpongwe  East 11 13 1  165  2,954 

632 Chipesa Health Post Copperbelt MPongwe Mpongwe  East 11 14 1  352  2,441 

633 Musangashi Copperbelt MPongwe Mpongwe  East 11 14 1  179  2,670 

634 D And D Private School Copperbelt MPongwe Mpongwe  East 11 14 1  76  3,970 

635 Chipesa Health Post Copperbelt MPongwe Mpongwe East 33 30 2  1,197  7,400 

636 Mikata Combined Copperbelt MPongwe Mpongwe  East 11 12 1  492  2,617 

637 Kafulafuta Primary Copperbelt MPongwe Munic 11 13 1  556  3,646 

638 Renato Primary Copperbelt MPongwe Kapiri  Main 11 10 1  10  2,625 

639 Britonester Private School Copperbelt MPongwe Mpongwe  East 11 41 3  2,370  8,717 

640 Musangashi Copperbelt MPongwe Mpongwe  East 11 7 1  53  1,936 

641 Chipya Community School Copperbelt MPongwe Mpongwe  East 11 10 1  495  2,746 

642 Chipesa Health Post Copperbelt MPongwe Mpongwe  East 11 19 2  1,168  5,420 

643 Chipesa Health Post Copperbelt MPongwe Mpongwe East 33 20 2  1,400  4,710 

644 Inkumbu Primary School Community Copperbelt MPongwe Mpongwe Boma 33 10 1  39  3,874 

645 Mfulabunga Rural Health Centre Copperbelt MPongwe Mpongwe  East 11 12 1  275  4,425 

646 Mfulabunga Rural Health Centre Copperbelt MPongwe Mpongwe  East 11 8 1  211  2,681 

647 Nkulungo Community School Copperbelt MPongwe Mpongwe  West 11 12 1  176  4,450 

648 Mikata Combined Copperbelt MPongwe Mpongwe  East 11 7 1  393  2,160 

649 Buyantanshi Upper Copperbelt MPongwe Mpongwe  East 11 13 1  187  5,197 

650 Inkumbu Primary School Copperbelt MPongwe Mpongwe Boma 33 10 1  15  3,653 

651 Shina School Copperbelt MPongwe Mpongwe  East 11 34 3  2,548  11,449 

652 Mfulabunga Combined Copperbelt MPongwe Mpongwe  East 11 55 4  4,848  12,583 

653 Shingwa Upper Copperbelt MPongwe Mpongwe  East 11 56 5  5,155  16,869 

654 Kanyenda Combined Copperbelt MPongwe Mpongwe  East 11 27 3  2,543  9,126 

655 Nkumbu Copperbelt MPongwe Mpongwe  East 11 30 3  2,521  10,618 

656 Inkumbu Primary School Community Copperbelt MPongwe Mpongwe Boma 33 10 1  710  3,111 

657 Inkumbu Primary School Community Copperbelt MPongwe Mpongwe Boma 33 27 3  1,811  8,481 

658 D And D Private School Copperbelt MPongwe Mpongwe  East 11 15 2  1,006  5,105 

659 D And D Private School Copperbelt MPongwe Mpongwe  East 11 9 1  588  3,220 

660 Inkumbu Primary School Community Copperbelt MPongwe Mpongwe Boma 33 9 1  165  3,671 

661 Musangashi Copperbelt MPongwe Mpongwe  East 11 9 1  124  3,544 

662 Kalweo Combined Copperbelt MPongwe Kapiri  Main 11 8 1  724  2,717 

663 Lyobeka Health Post Copperbelt MPongwe Munic 11 155 14  24,295  42,512 

664 Kabya Copperbelt MPongwe Mpongwe  East 11 11 1  168  4,873 

665 Lesa Copperbelt MPongwe Mpongwe  East 11 40 4  3,142  13,756 

666 Mikata Combined Copperbelt MPongwe Mpongwe  East 11 40 4  2,617  13,745 

667 Shina School Copperbelt MPongwe Mpongwe  East 11 8 1  270  3,585 

668 Kabya Copperbelt MPongwe Mpongwe  East 11 8 1  181  3,227 

669 Chipya Community School Copperbelt MPongwe Mpongwe  East 11 10 1  486  3,999 

670 Mfulabunga Rural Health Centre Copperbelt MPongwe Mpongwe  East 11 9 1  613  3,450 

671 Kalweo Rural Health Centre Copperbelt MPongwe Kapiri  Main 11 9 1  250  3,699 

672 Makango Community Copperbelt MPongwe Bwana  Mkubwa 11 11 1  103  5,298 

673 Mikata Combined Copperbelt MPongwe Mpongwe  East 11 8 1  98  3,525 

674 Christine Nursery Copperbelt MPongwe Kapiri  Main 11 38 4  4,766  13,276 

675 Kanyenda Primary School Copperbelt MPongwe Mpongwe  East 11 45 5  5,160  14,741 

676 Thalita Community Copperbelt MPongwe Munic 11 34 4  3,139  12,451 
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677 Centre Nursery School Copperbelt MPongwe Munic 11 64 6  9,281  22,455 

678 Masaiti Council Rural Health Centre Copperbelt MPongwe Munic 11 17 2  2,204  5,042 

679 Kabya Copperbelt MPongwe Mpongwe  East 11 27 3  1,607  10,291 

680 Luanyanshi Community School Copperbelt MPongwe Mpongwe  West 11 8 1  22  3,464 

681 Bwandaila Community School Copperbelt MPongwe Munic 11 83 8  12,001  29,527 

682 Mukumbo Combined Copperbelt MPongwe Mpongwe Boma 33 99 10  17,672  25,635 

683 Makango Community Copperbelt MPongwe Bwana  Mkubwa 11 27 3  3,372  11,097 

684 Matete Community School Copperbelt MPongwe Bwana Mkubwa 33 21 2  2,160  8,419 

685 Musangashi Copperbelt MPongwe Mpongwe  East 11 23 3  2,403  9,544 

686 Bwembelelo Health Post Copperbelt MPongwe Mpongwe  East 11 12 1  1,970  4,403 

687 Masaiti Primary Copperbelt MPongwe Kafubu Intake 33 19 2  2,077  6,947 

688 Fipashi Primary School Copperbelt MPongwe Munic 11 16 2  3,159  4,917 

689 Bilima Copperbelt MPongwe Mpongwe  East 11 9 1  249  4,019 

690 Lyumbo Community Copperbelt MPongwe Mpongwe  East 11 39 4  4,954  14,653 

691 Renato Primary Copperbelt MPongwe Kapiri  Main 11 26 3  2,465  10,252 

692 Mulofwa Primary Copperbelt MPongwe Munic 11 45 5  6,697  15,538 

693 Nachitalo Community School Copperbelt MPongwe Mpongwe  East 11 12 1  236  6,699 

694 Britonester Private School Copperbelt MPongwe Mpongwe  East 11 19 2  3,128  6,810 

695 Machiya Rural Health Centre Copperbelt MPongwe Mukumpu 11 44 4  8,011  14,928 

696 Luansobe School Copperbelt Mufulira Mufu  West  Sub 11 113 5  3,675  13,037 

697 Luansobe Community Copperbelt Mufulira Mufu  West  Sub 11 107 4  3,588  13,718 

698 Butondo High School Copperbelt Mufulira Mufu  West  Sub 11 25 2  1,277  4,767 

699 Chiwele Health  Post Copperbelt Mufulira Mufurila  Power  
Plant 11 13 1  413  5,566 

700 Derby Joy Copperbelt Mufulira Mufurila  Power  
Plant 11 10 1  1,423  2,842 

701 Kawama East Mini Hospital Copperbelt Mufulira Mufulira    Sub  9 11 17 1  3,138  4,823 

702 Luongo Primary School Copperbelt Mufulira Kansuswa 11 13 1  1,034  5,568 

703 Mackenzie Health Post Copperbelt Ndola Skyways 11 180 7  6,767  20,038 

704 Chikhumbi Copperbelt Ndola Pamodzi  S  S 11 11 1  122  1,516 

705 Katondo Health Centre Copperbelt Ndola Skyways 11 60 1  1,542  6,013 

706 Wisdom Community School Copperbelt Ndola Mushili 11 77 4  4,093  13,220 

707 Well Of Living Waters Community School Copperbelt Ndola Pamodzi  S  S 11 11 1  58  1,890 

708 Dangote Private Clinic Copperbelt Ndola Skyways 11 86 7  8,322  21,552 

709 Tug - Argan Primary School Copperbelt Ndola Chilanga  Ndola 11 17 2  683  4,019 

710 Malasha Primary School Copperbelt Ndola Pamodzi  S  S 11 10 1  374  2,033 

711 Ndola Lime Urban Health Centre Copperbelt Ndola Chilanga  Ndola 11 13 1  515  2,926 

712 Chimbala Health Post Copperbelt Ndola Chilanga  Ndola 11 10 1  40  3,391 

713 See Them Grow Copperbelt Ndola Mushili 11 102 6  7,800  20,461 

714 Kamfinsa Urban Health Center Copperbelt Ndola Luangwa 11 49 4  3,232  10,832 

715 Chiwala Health Post Copperbelt Ndola Chilanga  Ndola 11 12 1  947  2,829 

716 Mackenzie Community School Copperbelt Ndola Depot 11 15 1  1,191  4,078 

717 Sungabukanda Primary Copperbelt Ndola Chilanga  Ndola 11 11 1  1,265  2,587 

718 Chikumbi Rural Health Center Copperbelt Ndola Pamodzi  S  S 11 8 1  892  2,007 

719 Katondo Primary School Copperbelt Ndola Bwana Mkubwa 33 13 1  743  4,208 

720 Kawama Secondary School Copperbelt Ndola Pamodzi  S  S 11 26 2  2,936  9,380 

721 Mitenge Alms Community School Copperbelt Ndola Pamodzi  S  S 11 23 2  2,801  8,713 

722 Dola Hill Primary Copperbelt Ndola Pamodzi  S  S 11 11 1  1,057  4,276 

723 Kafubu Primary School Copperbelt Ndola Mushili 11 23 2  1,940  9,398 

724 Misaka Health Post Copperbelt Ndola Luangwa 11 172 16  19,165  71,021 

725 Chadzuma Community School Eastern Chadiza Katete 33 15 1  647  1,410 
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726 Kamchacha Primary Eastern Chadiza Katete 33 25 1  183  3,000 

727 Old Katambo Primary Eastern Chadiza Chadiza Turn Off 33 37 1  358  3,203 

728 Old Katambo Primary Eastern Chadiza Chadiza Turn Off 33 71 5  2,935  8,398 

729 Chanida Primary Eastern Chadiza Katete 33 253 16  22,593  39,917 

730 Chakuyanga Pre-School Eastern Chadiza Chadiza  33 11 184 14  17,720  46,051 

731 Mangwe Primary Eastern Chadiza Chadiza  33 11 122 9  13,619  29,239 

732 Tadyera Community Eastern Chadiza Chadiza  33 11 78 6  8,421  16,380 

733 Kasiya Primary Eastern Chadiza Katete 33 173 13  20,361  33,240 

734 Kaundu Primary Eastern Chadiza Katete 33 482 37  53,593  78,770 

735 Kamchacha Primary Eastern Chadiza Chadiza  33 11 77 6  9,544  20,603 

736 Mchenjeza Rural Health Centre Eastern Chadiza Chadiza Turn Off 33 11 1  836  3,026 

737 Chakuyanga Pre-School Eastern Chadiza Chadiza  33 11 12 1  121  4,195 

738 Chadzuma Community School Eastern Chadiza Katete 33 87 5  13,782  14,839 

739 Lobi Eastern Chadiza Chadiza  33 11 84 7  11,253  23,433 

740 Chadiza Boarding Sec Eastern Chadiza Chadiza  33 11 34 3  3,909  10,174 

741 Kadzionele Primary Eastern Chadiza Katete 33 8 1  49  3,421 

742 Manyane Community School Eastern Chadiza Chadiza Turn Off 33 184 12  35,880  30,982 

743 Msakanyama Primary School Eastern Chadiza Katete 33 25 3  3,101  6,049 

744 Mwandafisi Health Post Eastern Chadiza Katete 33 78 6  12,823  21,620 

745 Chimponda Pre-School Eastern Chadiza Chadiza  33 11 32 3  3,734  12,115 

746 Nsadzu Mental Rehabilitation Centre Eastern Chadiza Chadiza  33 11 13 1  3,207  3,912 

747 Katiula Primary Eastern Chadiza Katete 33 138 11  14,607  34,617 

748 Yalumba Primary School Eastern Chadiza Chadiza  33 11 32 3  6,742  9,608 

749 Chiginya Eastern Chasefu Lundazi  
Substation 11 56 6  5,445  13,090 

750 Chiginya Primary Eastern Chasefu Lundazi 33 11 1  490  2,489 

751 Efumbeni Community School Eastern Chasefu Lundazi 33 16 1  1,779  2,790 

752 Kakoma Eastern Chasefu Lundazi 33 12 1  553  3,294 

753 Chasamwa Eastern Chasefu Lundazi 33 12 1  886  2,972 

754 Champhanje Eastern Chasefu Lundazi 33 51 5  7,896  10,665 

755 Zingale Eastern Chipangali Lundazi Turn Off 33 128 9  7,676  14,292 

756 Mkanda Mateyo Eastern Chipangali St. Margret 33 15 1  18  3,939 

757 Kawambe Eastern Chipangali St. Margret 33 34 3  1,724  4,500 

758 Chalumbe Eastern Chipangali St. Margret 33 13 1  875  1,686 

759 Sun Bridge Community School Eastern Chipangali St. Margret 33 81 5  4,598  10,333 

760 Kapatamoyo Primary Eastern Chipangali Lundazi Turn Off 33 111 7  3,966  14,530 

761 Kafupa Eastern Chipata Katete 33 34 1  2,846  2,934 

762 Mkanda Mateyo Eastern Chipata St. Margret 33 22 2  1,432  2,171 

763 Nsingo Primary Eastern Chipata Chadiza  Turn  
Off 11 15 1  149  1,366 

764 Kasitu Primary Eastern Chipata Lundazi  Turn  
Off 11 17 1  158  1,616 

765 Nsanjika Primary Eastern Chipata Chadiza  Turn  
Off 11 78 3  4,564  6,278 

766 Katandala Primary Eastern Chipata Chadiza  Turn  
Off 11 12 1  162  1,685 

767 Chizenje Rural Health Centre Eastern Chipata Chipata West 33 68 3  2,010  5,841 

768 Magwero Rural Health Centre Eastern Chipata Chadiza  Turn  
Off 11 14 1  199  2,014 

769 Kawambe Eastern Chipata St. Margret 33 26 1  263  2,814 

770 Kasitu Primary Eastern Chipata Lundazi  Turn  
Off 11 21 1  201  2,320 

771 Lunkhuswe Eastern Chipata Lundazi  Turn  
Off 11 27 1  115  3,213 
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772 Nyakutwa Primary Eastern Chipata Lundazi Turn Off 33 18 1  102  2,173 

773 Jerusalem Rural Health Centre Eastern Chipata Chadiza  Turn  
Off 11 34 1  294  2,676 

774 Maguya Day Secondary Eastern Chipata Chadiza  Turn  
Off 11 24 2  1,098  2,633 

775 Maguya Day Secondary Eastern Chipata Chadiza  Turn  
Off 11 32 2  826  4,044 

776 Mtowe Primary Eastern Chipata Chadiza  Turn  
Off 11 17 1  486  2,227 

777 Kanyanja School Eastern Chipata Chadiza  Turn  
Off 11 28 1  259  2,959 

778 Madzimawe Rural Health Centre Eastern Chipata Chipata 11 19 1  167  2,819 

779 Chinkolowondyo Community Eastern Chipata Chipata 11 48 2  1,251  5,874 

780 Mkwekwe Primary Eastern Chipata Chadiza  Turn  
Off 11 32 1  753  3,262 

781 Mtande Primary Eastern Chipata Chadiza  Turn  
Off 11 16 1  964  1,184 

782 Chipikula Primary School Eastern Chipata Chadiza Turn Off 33 35 1  806  4,142 

783 Nthombimbi Primary Eastern Chipata Chadiza  Turn  
Off 11 66 2  1,917  7,288 

784 Katandala Primary Eastern Chipata Chadiza  Turn  
Off 11 22 1  202  3,286 

785 Nthombimbi Primary Eastern Chipata Chadiza  Turn  
Off 11 23 1  223  2,535 

786 Mshachantha Community School Eastern Chipata Chadiza  Turn  
Off 11 104 2  455  7,062 

787 Chigumukile Primary Eastern Chipata Chadiza Turn Off 33 112 4  4,460  10,843 

788 Chiziro Primary Eastern Chipata Chipata 11 246 16  11,373  47,052 

789 Taonga Community Eastern Chipata Chipata 11 45 3  3,747  5,951 

790 Mwasauka Primary Eastern Chipata Chadiza  Turn  
Off 11 253 11  16,534  31,185 

791 Maguya Day Secondary Eastern Chipata Chadiza  Turn  
Off 11 104 6  6,662  10,589 

792 Mkwekwe Primary Eastern Chipata Chadiza  Turn  
Off 11 102 5  6,435  11,238 

793 Kalunga Primary Eastern Chipata Chadiza  Turn  
Off 11 104 5  8,985  15,619 

794 Chisomo Primary Eastern Chipata Lundazi Turn Off 33 12 1  101  1,820 

795 Msekera Day Secondary Eastern Chipata Chipata 11 15 1  219  2,583 

796 St Benedict Rural Health Centre Eastern Chipata Chadiza  Turn  
Off 11 40 3  1,503  5,234 

797 Mshachantha Community School Eastern Chipata Chadiza  Turn  
Off 11 12 1  449  1,801 

798 Katandala Primary School Eastern Chipata Chadiza  Turn  
Off 11 27 3  1,241  4,144 

799 Kamulaseni Primary Eastern Chipata Lundazi Turn Off 33 23 2  667  4,487 

800 Chigumu Primary Eastern Chipata Lundazi  Turn  
Off 11 9 1  137  1,824 

801 Nsingo Primary Eastern Chipata Chadiza  Turn  
Off 11 29 1  2,884  3,154 

802 Maguya Day Secondary Eastern Chipata Chadiza  Turn  
Off 11 8 1  204  1,278 

803 Sairi Primary Eastern Chipata Chadiza  Turn  
Off 11 54 3  2,316  10,527 

804 Nthombimbi Primary Eastern Chipata Chadiza  Turn  
Off 11 36 3  1,560  5,935 

805 Nthombimbi Primary Eastern Chipata Chadiza Turn Off 33 39 2  909  6,853 

806 Nsanjika Primary Eastern Chipata Chadiza  Turn  
Off 11 41 2  3,105  6,013 

807 Nsanjika Primary Eastern Chipata Chadiza  Turn  
Off 11 30 2  2,026  4,335 
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808 Katambo Primary School Eastern Chipata Chadiza Turn Off 33 148 9  7,858  16,411 

809 Mshawa Primary Eastern Chipata Lundazi  Turn  
Off 11 71 4  5,235  7,833 

810 Madalitso Eastern Chipata Chipata 11 92 4  4,557  11,626 

811 Nyane Primary Eastern Chipata Chipata 11 234 10  13,060  32,371 

812 Taonga Community Eastern Chipata Chipata 11 58 3  2,940  8,140 

813 Kanyanja School Eastern Chipata Chadiza  Turn  
Off 11 17 1  740  3,189 

814 Kalungwizi Community Eastern Chipata Chipata 11 112 5  8,116  19,368 

815 Khoza Health Post Eastern Chipata Chipata West 33 94 6  9,931  14,122 

816 Chiwoko Primary Eastern Chipata Katete 33 107 5  11,386  17,443 

817 Makwe Primary School Eastern Chipata Chipata 11 160 11  18,954  30,416 

818 Hosana Trust Sch. Eastern Chipata Lundazi  Turn  
Off 11 65 4  3,907  12,807 

819 Madzimawe Rural Health Centre Eastern Chipata Chipata 11 63 4  6,347  9,263 

820 Kadamusana Community Eastern Chipata Chadiza Turn Off 33 107 5  10,550  13,764 

821 Kapoko Primary Eastern Chipata Chipata 11 104 9  9,129  17,087 

822 Kasenengwa Boarding Eastern Chipata Chipata 11 152 10  15,288  29,322 

823 Magwero Rural Health Centre Eastern Chipata Chadiza  Turn  
Off 11 74 5  6,321  14,744 

824 Jenda Primary Eastern Chipata Chadiza Turn Off 33 44 3  2,272  10,090 

825 Kawambe Eastern Chipata St. Margret 33 181 11  15,229  32,896 

826 Kapoko Primary Eastern Chipata Chipata 11 97 7  9,067  21,546 

827 Walubwe Primary Eastern Chipata Katete 33 16 1  866  2,805 

828 Chigumu Primary Eastern Chipata Lundazi  Turn  
Off 11 29 3  1,770  5,468 

829 Mtewe Eastern Chipata Lundazi  Turn  
Off 11 11 1  134  2,851 

830 Jerusalem Rural Health Centre Eastern Chipata Chadiza  Turn  
Off 11 13 1  1,588  1,653 

831 Kawambe Eastern Chipata Chipata West 33 22 2  1,433  3,729 

832 Chalumbe Eastern Chipata St. Margret 33 22 2  1,709  3,656 

833 Kasitu Primary Eastern Chipata Lundazi  Turn  
Off 11 13 1  807  2,984 

834 Chamaseche Community Eastern Chipata Chipata 11 18 2  1,857  3,096 

835 Chamaseche Community Eastern Chipata Chipata 11 8 1  47  2,248 

836 Msekera Day Secondary Eastern Chipata Chipata 11 58 6  3,277  13,184 

837 Mgwazo Eastern Chipata St. Margret 33 85 6  6,868  14,364 

838 Kafupa Primary School Eastern Chipata Katete 33 221 13  27,507  29,575 

839 Kasuma Primary Eastern Chipata Chipata West 33 109 8  9,203  21,243 

840 Kamazila Eastern Chipata St. Margret 33 170 12  15,156  31,644 

841 Taonga School Eastern Chipata Chipata West 33 82 7  5,480  14,635 

842 Makwe Health Post Eastern Chipata Chadiza  Turn  
Off 11 188 11  16,391  27,106 

843 Nsingo Primary Eastern Chipata Chadiza  Turn  
Off 11 56 4  6,282  8,072 

844 Kawawa Primary Eastern Chipata Lundazi  Turn  
Off 11 285 19  20,357  54,571 

845 Ng’Onzi Eastern Chipata St. Margret 33 205 13  13,475  44,691 

846 Nyaviombo Eastern Chipata Lundazi  Turn  
Off 11 18 2  812  4,746 

847 Kalande Eastern Chipata St. Margret 33 1224 97  131,249  240,741 

848 Kamboma Primary Eastern Chipata Katete 33 259 17  38,148  44,887 

849 Nyaviombo Eastern Chipata Lundazi  Turn  
Off 11 58 7  6,638  15,589 

850 Zilewo Eastern Chipata St. Margret 33 49 4  5,059  9,458 
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851 Taonga Primary Eastern Chipata Lundazi  Turn  
Off 11 208 23  17,760  52,798 

852 Kanyanja School Eastern Chipata Chadiza  Turn  
Off 11 154 11  16,582  33,626 

853 Matunga Primary Eastern Chipata Katete 33 40 2  8,385  4,827 

854 Dambe Health Post Eastern Chipata Chadiza  Turn  
Off 11 76 5  9,788  14,024 

855 Kaulembe Eastern Chipata St. Margret 33 81 6  10,501  12,009 

856 Kasonjola Eastern Chipata St. Margret 33 32 2  2,197  6,757 

857 Katonda School Eastern Chipata Chipata West 33 99 7  13,351  19,942 

858 St. Magrets Eastern Chipata St. Margret 33 68 6  9,259  15,440 

859 Chilambo Community Eastern Chipata Chipata West 33 263 20  44,331  44,138 

860 Chigumu Primary Eastern Chipata Lundazi  Turn  
Off 11 96 11  8,217  27,282 

861 Tiyimbe Community School Eastern Chipata Katete 33 10 1  1,018  1,747 

862 Kapara Rural Health Centre Eastern Chipata Lundazi  Turn  
Off 11 56 6  4,449  14,794 

863 Chiparamba Rural Health Centre Eastern Chipata Lundazi  Turn  
Off 11 11 1  585  2,948 

864 Madalitso Eastern Chipata Chipata 11 19 1  1,125  5,248 

865 Chipata District Hospital Eastern Chipata Chipata 11 9 1  283  2,456 

866 Gaven Primary Eastern Chipata Katete 33 28 3  4,916  4,491 

867 Magwero Rural Health Centre Eastern Chipata Chadiza  Turn  
Off 11 19 2  2,082  5,543 

868 Eastern Girls Eastern Chipata Lundazi  Turn  
Off 11 8 1  245  3,107 

869 Mshawa Primary Eastern Chipata Lundazi  Turn  
Off 11 7 1  229  2,452 

870 Nyakutwa Primary Eastern Chipata Chipata 11 10 1  761  3,061 

871 Chilobwe Primary Eastern Chipata Chipata 11 9 1  1,204  2,440 

872 Sairi Primary Eastern Chipata Chadiza  Turn  
Off 11 7 1  1,452  1,014 

873 Mtaya Community School Eastern Chipata Lundazi  Turn  
Off 11 181 15  17,619  43,490 

874 Kagunda Primary Eastern Chipata Chadiza  Turn  
Off 11 143 11  14,110  31,133 

875 Chipata District Hospital Eastern Chipata Chipata West 33 200 19  17,535  51,060 

876 Mwazyangulu Eastern Chipata Lundazi Turn Off 33 348 28  47,397  74,252 

877 Kamiza Rural Health Center Eastern Chipata Katete 33 54 5  7,434  7,508 

878 Nthombimbi Primary School Eastern Chipata Chadiza  Turn  
Off 11 92 7  8,570  21,042 

879 Matunga Primary Eastern Chipata Katete 33 30 2  7,833  4,102 

880 Chikungu School Eastern Chipata Katete 33 26 3  3,937  8,078 

881 Molozi Eastern Chipata St. Margret 33 203 18  29,798  48,587 

882 Kapara Rural Health Centre Eastern Chipata Lundazi  Turn  
Off 11 123 13  14,376  34,814 

883 Mtande Primary Eastern Chipata Chadiza  Turn  
Off 11 29 3  8,321  6,214 

884 Chigumu Primary Eastern Chipata Lundazi  Turn  
Off 11 19 2  1,999  5,609 

885 Mtewe Eastern Chipata Lundazi  Turn  
Off 11 8 1  147  2,983 

886 Langa Eastern Chipata Chipata 11 188 17  23,738  57,566 

887 Chipata District Hospital Eastern Chipata Chipata 11 10 1  258  3,889 

888 Jenda Primary Eastern Chipata Chadiza  Turn  
Off 11 18 2  1,935  6,333 

889 Jenda Primary Eastern Chipata Chadiza Turn Off 33 7 1  446  2,374 

890 Mtewe Eastern Chipata Lundazi  Turn  
Off 11 12 1  1,914  4,161 
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891 Kanzutu Primary Eastern Chipata Chipata West 33 8 1  721  2,953 

892 Eastern Comand Military Clinic Eastern Chipata Chalala 33 29 3  3,374  9,651 

893 Lutembwe Primary School Eastern Chipata Chadiza Turn Off 33 10 1  611  3,624 

894 Makwelelo Primary School Eastern Chipata Chadiza  Turn  
Off 11 10 1  739  4,420 

895 Chisomo Primary Eastern Chipata Lundazi Turn Off 33 37 4  3,622  11,626 

896 Chilobwe Primary Eastern Chipata Chipata 11 7 1  342  2,695 

897 Katambo Primary School Eastern Chipata Chadiza Turn Off 33 8 1  351  3,453 

898 Chilobwe Primary Eastern Chipata Chipata 11 33 3  7,886  6,506 

899 Chiswa Health Post Eastern Chipata Katete 33 296 21  50,972  65,892 

900 Gondar Primary Eastern Chipata Lundazi Turn Off 33 140 14  13,076  39,618 

901 Sairi School Eastern Chipata Chadiza  Turn  
Off 11 58 5  12,402  12,342 

902 Kawiwe Community Eastern Chipata Chipata West 33 104 10  13,983  32,260 

903 Stream Side Community School Eastern Chipata Chadiza  Turn  
Off 11 22 2  2,771  7,712 

904 Vuze Primary Eastern Kasenengwa Katete 33 246 15  25,387  24,832 

905 Chiwoko Primary Eastern Kasenengwa Katete 33 19 1  172  3,921 

906 Chankhanga Day Eastern Kasenengwa Chipata 11 59 3  2,141  9,558 

907 Katondo Health Post Eastern Kasenengwa Chipata West 33 78 4  4,542  12,040 

908 Kamuna Primary School Eastern Kasenengwa Chipata West 33 135 6  9,546  15,348 

909 Chadyela Eastern Kasenengwa Chipata 11 40 2  4,212  4,028 

910 Seya Primary Eastern Katete Sinda 33 96 5  5,005  11,797 

911 Masulwe School Eastern Katete Sinda 33 76 4  3,029  10,299 

912 Kafunkha Health Post Eastern Katete Azele 33 17 1  131  1,939 

913 Mkumbaleza Primary Eastern Katete St  Francis  
33  11 11 28 2  1,178  3,639 

914 Jersey  Day Eastern Katete St  Francis  
33  11 11 13 1  393  1,821 

915 Chamayela Primary Eastern Katete Petauke 33 281 13  13,383  33,595 

916 Masulwe Primary Eastern Katete Sinda 33 23 1  429  3,681 

917 Kafunkha Primary Eastern Katete Azele 33 71 4  4,391  8,441 

918 Luamba Comm Eastern Katete Petauke 33 41 1  1,901  4,567 

919 Chafulu Primary Eastern Katete Sinda 33 163 5  8,432  18,669 

920 Mukwinda Community School Eastern Katete Azele 33 163 9  17,025  19,294 

921 Nyembe Primary Eastern Katete Azele 33 71 5  5,963  7,589 

922 David Seidenfeld School Eastern Katete Azele 33 383 22  27,588  49,909 

923 Jersey  Day Eastern Katete St  Francis  
33  11 11 240 16  16,104  38,020 

924 Mindola Rural Health Centre Eastern Katete Katete 33 30 1  1,739  3,521 

925 Tosa Primary Eastern Katete Azele 33 53 3  3,122  6,800 

926 Kwenje Health Post Eastern Katete Azele 33 41 2  2,972  5,039 

927 Kwenje Health Post Eastern Katete Azele 33 17 1  1,068  2,261 

928 Nthambo Primary School Eastern Katete Azele 33 28 1  2,675  3,041 

929 Undi Rural Health Centre Eastern Katete St  Francis  
33  11 11 49 3  4,514  8,242 

930 Nyembe Primary Eastern Katete Azele 33 37 2  4,129  3,515 

931 Walila Primary Eastern Katete Azele 33 362 18  35,133  42,562 

932 Chimbundire Primary Eastern Katete Katete 33 110 7  7,663  19,642 

933 Katawa Primary Eastern Katete Katete 33 151 8  12,443  22,944 

934 Mwala Hills Primary Eastern Katete Petauke 33 130 5  17,055  15,311 

935 Sinda Primary Eastern Katete Sinda 11 35 2  3,855  5,402 

936 Kafumbwe Primary Eastern Katete Katete 33 8 1  826  946 

937 Chisomo Ece Eastern Katete Katete 33 142 11  8,225  26,925 
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938 Chipepe Primary Eastern Katete Azele 33 99 8  6,671  19,187 

939 Chanjoka Primary Eastern Katete Sinda 33 65 3  6,042  9,387 

940 Mbinga Primary Eastern Katete Katete 33 154 7  14,450  23,397 

941 Mbwindi Day Sec Eastern Katete Petauke 33 86 3  8,371  12,243 

942 Walilenji  (Kholowa) Eastern Katete Katete 33 12 1  206  3,308 

943 Chikwanda Primary Eastern Katete St.Francis 33 123 9  9,646  24,285 

944 Chanjobvu Rural Health Centre Eastern Katete Petauke 33 455 21  42,217  55,370 

945 Mkangazi Prmary Eastern Katete Katete 33 45 3  6,763  7,685 

946 Chisale Secondary School Eastern Katete Azele 33 55 3  6,277  8,616 

947 Chiwoza School Eastern Katete Katete 33 289 18  40,015  46,921 

948 Chamiwawa Primary Eastern Katete Katete 33 295 17  32,215  44,471 

949 Chindwale Health Post Eastern Katete Katete 33 264 18  32,153  39,115 

950 Dole Primary Eastern Katete Katete 33 63 4  4,810  12,862 

951 Kafunde Community Eastern Katete Petauke 33 18 1  2,494  2,136 

952 Songovwa Community School Eastern Katete Petauke 33 7 1  885  779 

953 Mngoza Primary Eastern Katete Petauke 33 269 17  29,654  36,755 

954 Makale Primary Eastern Katete Petauke 33 8 1  234  2,193 

955 ZNS Mtetezi Rural Health Centre Eastern Katete Katete 33 14 1  1,006  3,517 

956 Songovwa Community School Eastern Katete Petauke 33 8 1  80  2,506 

957 Zns Chiwoko Rural Health Centre Eastern Katete Katete 33 29 2  2,026  6,710 

958 Chadzuma Primary Eastern Katete Katete 33 127 7  15,078  19,194 

959 Chamandala Primary Eastern Katete Katete 33 136 8  13,614  22,927 

960 Kapako Eastern Katete St  Francis  
33  11 11 48 3  8,726  6,375 

961 Waseka Primary Eastern Katete Azele 33 173 14  17,117  36,592 

962 Kafumbwe Primary Eastern Katete Katete 33 136 9  19,631  17,988 

963 Chiwuyu Rural Health Centre Eastern Katete Sinda 33 127 9  19,182  21,364 

964 Nthongole Primary Eastern Katete Petauke 33 63 5  6,854  17,832 

965 Dingadinga School Eastern Katete Katete 33 10 1  287  3,230 

966 Walilenji  (Kholowa) Eastern Katete Katete 33 7 1  194  2,841 

967 Katete Primary Eastern Katete St  Francis  
33  11 11 11 1  1,124  3,951 

968 Mphangwe Health Post Eastern Katete St  Francis  
33  11 11 6 1  1,336  1,453 

969 Chiwoko Pri. Eastern Katete Katete 33 11 1  440  4,504 

970 Katema Primary Eastern Katete Sinda 33 110 9  10,877  23,754 

971 Kagoro Primary Eastern Katete Katete 33 34 3  3,499  13,017 

972 Nyamtuma Primary Eastern Katete Sinda 11 22 2  5,247  5,966 

973 Chamalaza Primary Eastern Katete Katete 33 54 3  14,467  7,586 

974 Mpheluke Eastern Lumezi Lundazi 33 12 1  133  3,695 

975 Mankhaka Eastern Lundazi Lundazi 33 10 1  40  1,825 

976 Phikamalaza Eastern Lundazi Lundazi 33 22 1  600  2,515 

977 Phikamalaza Eastern Lundazi Lundazi 33 19 1  193  2,597 

978 Tigone Primary Eastern Lundazi Lundazi  
Substation 11 88 4  2,410  12,878 

979 Islamic Welfare Eastern Lundazi Lundazi  
Substation 11 21 1  250  2,372 

980 Mwase Eastern Lundazi Lundazi 33 15 1  247  3,193 

981 Chigando Eastern Lundazi Lundazi 33 15 1  62  3,600 

982 Kanonono Eastern Lundazi Lundazi 33 58 4  2,594  10,767 

983 Chijemu Eastern Lundazi Lundazi 33 69 5  2,472  11,816 

984 Chanyondo Eastern Lundazi Lundazi 33 21 2  1,150  4,077 

985 Dambo Primary Eastern Lundazi Lundazi 33 10 1  50  2,640 
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986 Champheta Alpha Eastern Lundazi Lundazi 33 20 1  592  3,639 

987 Champheta Community School Eastern Lundazi Lundazi 33 13 1  1,014  3,120 

988 Kauwo Eastern Lundazi Lundazi 33 19 2  1,684  4,065 

989 Mankhaka Eastern Lundazi Lundazi 33 29 3  1,736  6,244 

990 Chigando Eastern Lundazi Lundazi 33 37 3  3,025  8,317 

991 Kakumba Primary Eastern Lundazi Lundazi 33 22 2  1,892  5,044 

992 Chijemu Primary Eastern Lundazi Lundazi 33 11 1  461  3,233 

993 Kanonono Eastern Lundazi Lundazi 33 24 2  1,954  5,983 

994 Islamic Welfare Trust Primary School Eastern Lundazi Lundazi 33 13 1  923  3,073 

995 Dambo Primary Eastern Lundazi Lundazi 33 11 1  490  3,057 

996 Ng’Onga Rural Health Centre Eastern Lundazi Lundazi 33 59 5  4,176  14,742 

997 Kabinda High School Eastern Lundazi Lundazi  
Substation 11 67 6  6,788  13,350 

998 Kam`Nyunga Eastern Lundazi Lundazi 33 36 4  3,030  8,400 

999 Chilola Eastern Lundazi Lundazi 33 94 8  7,445  22,512 

1000 Mkomba Eastern Lundazi Lundazi 33 416 40  45,295  84,919 

1001 Kapekesa Primary Eastern Lundazi Lundazi 33 279 27  40,485  66,110 

1002 Mphamba Primary Eastern Lundazi Lundazi  
Substation 11 169 16  22,044  45,606 

1003 Mphili Primary Eastern Lundazi Lundazi 33 156 14  24,296  38,284 

1004 Kajikhomele Nursery School Eastern Lundazi Lundazi 33 72 7  7,062  17,956 

1005 Chigando Eastern Lundazi Lundazi 33 8 1  853  1,679 

1006 Sikatengwa Health Post Eastern Lundazi Lundazi 33 9 1  23  3,046 

1007 Chijemu  Health Post Eastern Lundazi Lundazi 33 18 2  1,971  4,514 

1008 Tigone Primary Eastern Lundazi Lundazi  
Substation 11 37 3  4,867  9,092 

1009 Chandeke Eastern Lundazi Lundazi 33 25 2  3,230  6,566 

1010 Efumbeni Eastern Lundazi Lundazi 33 13 1  276  5,232 

1011 Chandeke Eastern Lundazi Lundazi 33 7 1  891  1,658 

1012 Bowe Eastern Lundazi Lundazi 33 704 64  87,086  180,309 

1013 Mazowe Eastern Lundazi Lundazi 33 67 7  10,406  15,945 

1014 Kapichila Rural Health Centre Eastern Lundazi Lundazi 33 58 5  6,948  13,284 

1015 Eluhangeni Primary Eastern Lundazi Lundazi 33 24 2  3,447  5,343 

1016 Kaluwe Eastern Lundazi Lundazi 33 295 23  49,921  64,820 

1017 Kabinda High School Eastern Lundazi Lundazi  
Substation 11 92 9  9,699  23,866 

1018 Nyavi Community School Eastern Lundazi Lundazi 33 274 27  41,216  73,397 

1019 Kamunkhongono Eastern Lundazi Lundazi 33 19 2  2,409  5,543 

1020 Kalungambeba School Eastern Lundazi Lundazi 33 157 16  21,600  40,563 

1021 Kamunkhongono Eastern Lundazi Lundazi 33 18 2  1,943  6,267 

1022 Kamunkhongono Eastern Lundazi Lundazi 33 13 2  1,169  3,918 

1023 Nkhazimwene Eastern Lundazi Lundazi 33 188 20  25,781  48,070 

1024 Kapili Primary Eastern Lundazi Lundazi 33 11 1  1,614  3,138 

1025 Kapili Primary Eastern Lundazi Lundazi 33 16 2  1,962  4,240 

1026 Kapili Primary Eastern Lundazi Lundazi 33 8 1  928  2,012 

1027 Chandeke Eastern Lundazi Lundazi 33 8 1  774  2,697 

1028 Lusuntha Day Eastern Lundazi Lundazi 33 20 2  3,332  4,689 

1029 Kakumba  Health Post Eastern Lundazi Lundazi 33 11 1  1,550  3,247 

1030 Mwase Lundazi   Rural Health Centre Eastern Lundazi Lundazi 33 992 101  157,435  244,938 

1031 Hoya Health Post Eastern Lundazi Lundazi 33 6 1  1,085  889 

1032 Hoya  Primary Eastern Lundazi Lundazi 33 10 1  693  3,444 

1033 Chahiro Eastern Lundazi Lundazi 33 559 55  89,353  143,683 
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1034 Sikatengwa Health Post Eastern Lundazi Lundazi 33 66 6  11,115  15,173 

1035 Eluhangeni Primary Eastern Lundazi Lundazi 33 49 4  7,176  12,641 

1036 Efumbeni Community School Eastern Lundazi Lundazi 33 24 3  2,735  6,519 

1037 Kakoma Primary Eastern Lundazi Lundazi 33 149 17  25,301  41,659 

1038 Zozo Middle School Eastern Lundazi Lundazi 33 198 22  33,616  50,086 

1039 Chasamwa Eastern Lundazi Lundazi 33 23 3  3,216  6,874 

1040 Romase Eastern Lundazi Lundazi 33 104 10  15,056  34,415 

1041 Chiwe Eastern Lundazi Lundazi 33 128 13  17,457  44,810 

1042 Msuzi Primary Eastern Lundazi Lundazi 33 17 2  2,222  5,261 

1043 Phikamalaza Rural Health Eastern Lundazi Lundazi 33 319 32  54,262  88,955 

1044 Kachenche Eastern Lundazi Lundazi 33 70 7  9,786  21,061 

1045 Luampamba Primary Eastern Lundazi Lundazi 33 58 6  10,448  14,848 

1046 Lumezi Boarding Eastern Lundazi Lundazi 33 10 1  1,064  3,952 

1047 Mpeluke Primary Eastern Lundazi Lundazi 33 84 9  15,031  23,773 

1048 Maviyambwa Eastern Lundazi Lundazi 33 136 14  24,721  38,114 

1049 Kanono Community School Eastern Lundazi Lundazi 33 27 3  5,312  7,106 

1050 Mankhaka Eastern Lundazi Lundazi 33 31 3  6,278  7,546 

1051 Kanyunya Primary Eastern Lundazi Lundazi 33 117 12  16,480  37,056 

1052 Chigona Primary Eastern Lundazi Lundazi 33 147 15  21,251  48,436 

1053 Dambo Primary Eastern Lundazi Lundazi 33 47 5  6,871  14,131 

1054 Chikusu Community Eastern Lusangazi Petauke 11 34 2  2,511  4,541 

1055 Kakwiya Rural Health Centre Eastern Lusangazi Petauke 11 242 14  15,891  28,979 

1056 Chikusu Community Eastern Lusangazi Petauke 11 70 4  3,603  11,638 

1057 Sopa Primary Eastern Lusangazi Petauke 33 14 1  78  3,255 

1058 Penjepenje Community School Eastern Lusangazi Petauke 33 10 1  31  2,524 

1059 Msoro Primary Eastern Mambwe Msoro 11 19 1  214  3,501 

1060 Msoro Primary Eastern Mambwe Msoro 11 12 1  90  1,909 

1061 Mpapa Eastern Mambwe Lundazi  Turn  
Off 11 40 3  2,040  4,663 

1062 Chambo’Bo Primary Eastern Mambwe Chipata West 33 13 1  292  2,145 

1063 Kapole Rural Health Post Eastern Mambwe Mfuwe  Lodge 11 14 1  139  2,808 

1064 Mpapa Eastern Mambwe Lundazi  Turn  
Off 11 16 1  295  3,253 

1065 Chisitu School Eastern Mambwe Lundazi  Turn  
Off 11 26 1  360  1,957 

1066 Holly Hill School Eastern Mambwe Msoro 11 9 1  33  1,212 

1067 Kasinga Primary Eastern Mambwe Mfuwe  Lodge 11 11 1  74  2,422 

1068 Msoro Primary Eastern Mambwe Msoro 11 10 1  84  2,132 

1069 Nkhuzyeni Primary Eastern Mambwe Mfuwe  Lodge 11 87 7  6,577  18,770 

1070 Kakumbi Rural Health Centre Eastern Mambwe Mfuwe  Lodge 11 8 1  52  1,785 

1071 Msoro Primary Eastern Mambwe Chipata West 33 29 -10  1,650  5,846 

1072 Jumbe Primary Eastern Mambwe Mfuwe  Lodge 11 12 1  1,420  2,292 

1073 Masumba Rural Health Centre Eastern Mambwe Mfuwe  Lodge 11 86 7  7,215  17,152 

1074 Nsefu Rural Health Centre Eastern Mambwe Mfuwe  Lodge 11 11 1  16  3,184 

1075 Chiwawatala Rural Health Centre Eastern Mambwe Mfuwe  Lodge 11 43 3  2,218  9,968 

1076 Nsefu  Day Secondary Eastern Mambwe Mfuwe  Lodge 11 31 3  2,597  6,025 

1077 Chikowa Rural Health Centre Eastern Mambwe Mfuwe  Lodge 11 10 1  450  2,553 

1078 Malochi Primary Eastern Mambwe Lundazi  Turn  
Off 11 170 10  13,683  28,645 

1079 Victoria Trust Aca. Eastern Mambwe Lundazi  Turn  
Off 11 126 8  9,580  23,763 

1080 Nsefu Primary Eastern Mambwe Mfuwe  Lodge 11 22 2  2,081  5,389 

1081 Mphandika Primary Eastern Mambwe Msoro 11 35 4  3,728  6,686 
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1082 Vinza Primary Eastern Mambwe Mfuwe  Lodge 11 12 1  100  4,050 

1083 Vinza Primary Eastern Mambwe Mfuwe  Lodge 11 11 1  45  3,232 

1084 Mphata Primary Eastern Mambwe Mfuwe  Lodge 11 12 1  93  3,807 

1085 Chiutika Primary Eastern Mambwe Mfuwe  Lodge 11 9 1  190  2,387 

1086 Kasinga Primary Eastern Mambwe Mfuwe  Lodge 11 30 3  1,129  8,481 

1087 Mphata Primary Eastern Mambwe Mfuwe  Lodge 11 10 1  100  3,285 

1088 Vinza Primary Eastern Mambwe Mfuwe  Lodge 11 8 1  135  2,377 

1089 Mkowe Primary Eastern Mambwe Lundazi  Turn  
Off 11 230 15  25,381  47,605 

1090 Mnkhanya Primary Eastern Mambwe Mfuwe  Lodge 11 117 11  10,399  29,409 

1091 Mphata Primary School Eastern Mambwe Mfuwe  Lodge 11 12 1  680  3,557 

1092 Chitunda Community Eastern Mambwe Mfuwe  Lodge 11 46 4  3,734  13,852 

1093 Chitempha School Eastern Mambwe Mfuwe  Lodge 11 56 6  3,771  15,761 

1094 Mdima Primary Eastern Mambwe Msoro 11 139 13  20,438  30,992 

1095 Kakumbi Primary Eastern Mambwe Mfuwe  Lodge 11 91 8  8,517  23,942 

1096 Nsefu Primary Eastern Mambwe Mfuwe  Lodge 11 7 1  714  1,722 

1097 Holy Hill Primary Eastern Mambwe Msoro 11 8 1  92  2,786 

1098 Matula Primary Eastern Mambwe Mfuwe  Lodge 11 8 1  41  2,729 

1099 Kasinga Primary Eastern Mambwe Mfuwe  Lodge 11 6 1  476  1,679 

1100 Kasinga Primary Eastern Mambwe Mfuwe  Lodge 11 10 1  748  3,115 

1101 Chikowa Primary Eastern Mambwe Mfuwe  Lodge 11 10 1  1,225  2,749 

1102 Chikowa Rural Health Centre Eastern Mambwe Mfuwe  Lodge 11 55 6  6,885  14,698 

1103 Mbulyenji Primary Eastern Mambwe Mfuwe  Lodge 11 83 8  8,679  22,979 

1104 Chitempha Primary Eastern Mambwe Mfuwe  Lodge 11 38 4  4,819  12,382 

1105 Kawaza Middle Eastern Mambwe Mfuwe  Lodge 11 77 9  9,848  23,188 

1106 Chisengu Day Sec Eastern Mambwe Mfuwe  Lodge 11 46 4  8,352  12,767 

1107 Kapole Rural Health Post Eastern Mambwe Mfuwe  Lodge 11 7 1  168  2,383 

1108 Kapole Rural Health Post Eastern Mambwe Mfuwe  Lodge 11 16 2  1,473  5,318 

1109 Malimba Primary Eastern Mambwe Mfuwe  Lodge 11 12 1  803  4,423 

1110 Mtewe Eastern Mambwe Lundazi  Turn  
Off 11 11 1  272  4,581 

1111 Chitempha School Eastern Mambwe Mfuwe  Lodge 11 18 2  2,297  5,901 

1112 Kasinga Primary Eastern Mambwe Mfuwe  Lodge 11 11 1  455  4,630 

1113 Chivyololo Primary Eastern Mambwe Msoro 11 35 3  5,427  10,845 

1114 Mchenja Eastern Mambwe Lundazi  Turn  
Off 11 86 9  13,854  26,518 

1115 Kawere Primary Eastern Nyimba Petauke 33 153 8  6,180  21,637 

1116 Ray Primary Eastern Nyimba Petauke 11 25 1  541  3,056 

1117 Natani Community School Eastern Nyimba Petauke 11 57 3  2,556  7,491 

1118 Tasala Primary Eastern Nyimba Petauke 11 76 4  1,539  10,373 

1119 Tasala Primary Eastern Nyimba Petauke 11 57 3  963  5,482 

1120 Gold Spring School Eastern Nyimba Petauke 11 68 4  3,070  9,680 

1121 Chilimanyama Primary Eastern Nyimba Petauke 33 44 2  2,797  3,701 

1122 Kazala Primary Eastern Nyimba Petauke 33 31 2  915  4,109 

1123 Chilimanyama Community School Eastern Nyimba Petauke 33 41 1  541  5,502 

1124 Tasala Primary Eastern Nyimba Petauke 11 23 1  182  1,846 

1125 Tasala Primary Eastern Nyimba Petauke 11 416 16  9,925  46,154 

1126 Chandema Primary Eastern Nyimba Petauke 33 20 1  770  1,591 

1127 Kazulamame Community School Eastern Nyimba Petauke 33 55 2  2,684  6,278 

1128 Cheuka Community School Eastern Nyimba Petauke 33 56 3  1,043  7,998 

1129 Kasiyalwayo Primary Eastern Nyimba Petauke 33 14 1  114  2,172 

1130 Walter Hebert Eastern Nyimba Nyimba 11 9 1  10  1,146 
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1131 Mufumbizi Primary Eastern Nyimba Nyimba 11 34 2  1,103  4,814 

1132 Mufumbizi Primary Eastern Nyimba Nyimba 11 9 1  70  1,500 

1133 Mufumbizi Primary Eastern Nyimba Nyimba 11 23 1  563  3,016 

1134 Kamphoni Eastern Nyimba Nyimba 11 157 9  6,137  24,608 

1135 Kapakasa Eastern Nyimba Nyimba 33 62 3  1,297  11,848 

1136 Mawanda Health Post Eastern Nyimba Nyimba 33 14 1  137  2,377 

1137 Chitimba Primary Eastern Nyimba Petauke 33 322 24  42,466  67,306 

1138 Ongolwe Health Post Eastern Nyimba Petauke 33 133 13  16,569  31,986 

1139 Chiwizi School Eastern Nyimba Petauke 11 88 8  8,173  12,989 

1140 Kachebele Community School Eastern Nyimba Petauke 33 361 23  37,988  48,682 

1141 Anusa Primary Eastern Nyimba Petauke 33 19 2  1,186  3,374 

1142 Chamwala Primary Eastern Nyimba Petauke 33 81 7  4,388  15,341 

1143 Sopa Primary Eastern Nyimba Petauke 33 21 2  721  5,374 

1144 Matonga Primary Eastern Nyimba Petauke 11 80 5  7,456  15,559 

1145 Penje Penje Primary Eastern Nyimba Petauke 11 37 3  4,253  6,201 

1146 Mkwama Mini Hospital Eastern Nyimba Petauke 33 48 3  5,145  5,537 

1147 Mpambeni Primary Eastern Nyimba Sinda 11 137 8  13,686  23,297 

1148 Yolodani Community School Eastern Nyimba Sinda 11 125 9  10,352  23,935 

1149 Kamwankhuku Community Eastern Nyimba Petauke 33 42 3  5,765  6,662 

1150 Malowe Community School Eastern Nyimba Nyimba 33 273 21  37,533  52,015 

1151 Chisoyo Primary Eastern Nyimba Petauke 33 143 11  19,581  31,257 

1152 Zumaile School Eastern Nyimba Petauke 33 774 54  74,189  134,794 

1153 Minga Primary School Eastern Nyimba Minga 11 108 9  9,951  22,919 

1154 Ray Primary Eastern Nyimba Petauke 11 99 7  9,358  17,225 

1155 Gold Spring School Eastern Nyimba Petauke 11 71 5  8,759  10,753 

1156 Tantha Primary Eastern Nyimba Petauke 33 378 26  44,171  72,412 

1157 Chisonso Primary Eastern Nyimba Petauke 33 29 2  4,380  6,550 

1158 Pentecost Assembliesch School Eastern Nyimba Sinda 11 15 1  2,968  2,703 

1159 Chilimanyama Primary Eastern Nyimba Petauke 33 24 2  2,403  4,772 

1160 Mawanda Primary Eastern Nyimba Petauke 33 22 2  2,085  5,827 

1161 Msanzara Primary Eastern Nyimba Petauke 33 10 1  167  3,507 

1162 Mtema Primary Eastern Nyimba Sinda 11 46 4  5,873  11,782 

1163 Kasangazi Primary Eastern Nyimba Petauke 33 11 1  165  4,037 

1164 Mngoza Primary Eastern Nyimba Petauke 11 68 5  8,609  14,009 

1165 Chizalila Primary Eastern Nyimba Petauke 33 70 6  10,654  13,912 

1166 Chifundo Community School Eastern Nyimba Petauke 33 21 2  1,975  6,562 

1167 Mondola Primary Eastern Nyimba Petauke 33 14 2  1,731  3,057 

1168 Ongolwe Primary Eastern Nyimba Petauke 33 33 3  5,007  8,295 

1169 Chumbe Primary Eastern Nyimba Petauke 33 52 5  6,491  12,524 

1170 Kapona Community School Eastern Nyimba Petauke 33 9 1  75  3,627 

1171 Pamodzi Community School Eastern Nyimba Petauke 11 43 3  4,380  8,937 

1172 Lusowe Primary Eastern Nyimba Petauke 33 53 3  8,595  7,716 

1173 Kathangwira Community Eastern Nyimba Petauke 33 177 15  17,451  27,828 

1174 Mutema Primary Eastern Nyimba Sinda 11 10 1  202  3,058 

1175 Chisewa Community School Eastern Nyimba Petauke 33 130 12  22,342  33,592 

1176 Nkhuntha Primary Eastern Nyimba Petauke 33 200 20  31,633  45,720 

1177 Nyamasinda Community School Eastern Nyimba Sinda 11 46 5  7,604  11,462 

1178 Nyamiya Primary Eastern Nyimba Petauke 11 9 1  852  2,702 

1179 Sambani Comm Eastern Nyimba Petauke 33 8 1  266  2,781 

1180 Penjepenje Community School Eastern Nyimba Petauke 33 8 1  583  2,649 

1181 Mkwama Mini Hospital Eastern Nyimba Petauke 33 92 9  15,331  24,343 
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1182 Riverside Secondary School Eastern Nyimba Petauke 33 10 1  778  4,187 

1183 Chingombe Primary Eastern Nyimba Sinda 11 70 7  17,327  17,617 

1184 Kasangazi Primary Eastern Nyimba Petauke 33 68 6  12,441  17,607 

1185 Cheuka Community School Eastern Nyimba Petauke 33 8 1  1,984  808 

1186 Kabvumbe Health Post Eastern Nyimba Petauke 33 18 1  3,922  3,756 

1187 Madzi Atuwa Primary Eastern Nyimba Petauke 33 28 2  5,105  7,166 

1188 Manjazi Community School Eastern Nyimba Petauke 33 179 18  28,195  49,744 

1189 Nyaluwilo Primary Eastern Nyimba Petauke 33 61 5  13,964  11,161 

1190 Sichilima Primary Eastern Nyimba Petauke 33 125 10  29,666  24,069 

1191 Mwembeshi Secondary Health Post Eastern Petauke Nyimba 33 17 1  342  1,930 

1192 Walter Hebert Eastern Petauke Nyimba 11 16 1  98  1,881 

1193 Fumba Eastern Petauke Nyimba 11 95 2  2,204  6,536 

1194 Mufumbizi Primary Eastern Petauke Nyimba 11 22 1  225  2,894 

1195 Mtumbata Primary Eastern Petauke Nyimba 33 29 1  229  4,028 

1196 Lupala Primary Eastern Petauke Nyimba 33 15 1  20  1,458 

1197 Kabvumbe Health Post Eastern Petauke Petauke 33 237 18  22,544  38,590 

1198 Chandema Primary Eastern Petauke Petauke 33 173 10  12,155  24,831 

1199 Thomas Community School Eastern Petauke Petauke 33 59 5  2,716  10,640 

1200 Kayowozi Community School Eastern Petauke Petauke 33 226 13  15,463  30,141 

1201 Mulawa Community School Eastern Petauke Petauke 11 56 3  4,237  7,048 

1202 Daylight Pre-School Eastern Petauke Petauke 11 70 4  3,101  13,180 

1203 Kasiyalwayo Primary Eastern Petauke Petauke 33 41 4  1,409  6,241 

1204 Thomas Community School Eastern Petauke Petauke 33 15 1  239  2,953 

1205 Nseko Primary Eastern Petauke Petauke 11 44 2  1,867  7,117 

1206 Chifundo Community School Eastern Petauke Petauke 33 18 1  23  4,646 

1207 Cheuka Primary Eastern Petauke Petauke 33 40 2  3,726  5,028 

1208 Chilimanyama Primary Eastern Petauke Petauke 33 27 2  1,914  3,962 

1209 Simambwe Community Eastern Petauke Petauke 33 43 1  3,669  4,137 

1210 Minga Primary School Eastern Petauke Nyimba 33 19 1  204  3,993 

1211 Kapona Community School Eastern Petauke Petauke 33 14 1  263  3,736 

1212 Mwembeshi Secondary Health Post Eastern Petauke Nyimba 33 16 1  604  2,679 

1213 Mphundwe Eastern Petauke Nyimba 33 22 1  76  3,990 

1214 Chipembe Rural Health Center Eastern Petauke Nyimba 33 52 4  2,091  6,919 

1215 Mtumbata Primary Eastern Petauke Nyimba 33 17 1  854  1,961 

1216 Mulawa Community School Eastern Petauke Petauke 33 49 2  5,185  6,032 

1217 Hofmeyr Day Eastern Petauke Nyimba 11 267 18  12,271  46,762 

1218 Fumba Eastern Petauke Nyimba 11 62 4  7,039  8,846 

1219 Chipirinyuma Eastern Petauke Nyimba 11 34 2  1,031  6,292 

1220 Mulira Primary Eastern Petauke Nyimba 33 7 1  185  1,249 

1221 Mwambezi Primary Eastern Petauke Nyimba 33 33 2  2,146  4,814 

1222 Kasusu Primary Eastern Petauke Nyimba 33 24 2  735  4,147 

1223 Kasusu Primary Eastern Petauke Nyimba 33 18 2  898  2,938 

1224 Nsangano Eastern Petauke Nyimba 33 106 7  7,198  15,796 

1225 Mtumbata Primary Community Eastern Petauke Nyimba 33 37 2  1,380  6,077 

1226 Mawanda Health Post Eastern Petauke Nyimba 33 9 1  226  1,560 

1227 Kasusu Primary Eastern Petauke Nyimba 33 123 9  8,994  19,532 

1228 Kalambakuwa Secondary School Eastern Petauke Nyimba 33 239 19  29,296  33,594 

1229 Mulira Primary Eastern Petauke Nyimba 33 84 5  8,282  15,388 

1230 Mulira Primary Eastern Petauke Nyimba 33 52 5  3,087  8,748 

1231 Kampala Primary Eastern Petauke Nyimba 33 11 1  148  2,740 

1232 Mambo Day Eastern Petauke Nyimba 33 17 1  1,286  3,999 
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1233 Matonje Health Post Eastern Petauke Nyimba 33 344 24  28,852  51,235 

1234 Kasusu Primary Eastern Petauke Nyimba 33 17 1  1,123  2,973 

1235 Kaluba Primary Eastern Petauke Nyimba 33 34 2  3,856  4,199 

1236 Kalulu Primary Eastern Petauke Nyimba 11 145 11  12,702  25,923 

1237 Mphundwe Primary Eastern Petauke Nyimba 33 252 15  41,090  39,302 

1238 Kamphoni Primary Eastern Petauke Nyimba 33 34 3  7,609  7,668 

1239 Chikonta Primary Eastern Petauke Nyimba 33 112 10  14,406  21,086 

1240 Mejocama Eastern Petauke Nyimba 11 9 1  493  2,681 

1241 Kampala Primary Eastern Petauke Nyimba 33 15 2  1,483  3,871 

1242 Kapakasa Primary Eastern Petauke Nyimba 33 296 23  39,581  52,460 

1243 Mwembeshi Secondary Health Post Eastern Petauke Nyimba 33 7 1  427  2,895 

1244 Luangazi Primary Eastern Petauke Nyimba 11 81 5  11,983  13,142 

1245 Chimunsi Rural Health Centre Eastern Sinda Petauke 33 98 4  6,617  13,911 

1246 Anzathu Community School Eastern Sinda Sinda 33 23 1  1,239  3,972 

1247 St. Peter And Paul Eastern Sinda Sinda 11 17 1  1,274  2,443 

1248 Nsheketeni Mini Hospital Eastern Sinda Petauke 33 7 1  116  1,479 

1249 Mbwindi Secondary School Eastern Sinda Petauke 33 47 2  3,893  6,165 

1250 Pentecost Assembliesch School Eastern Sinda Sinda 11 9 1  50  1,638 

1251 Chimtengo Health Post Eastern Sinda Petauke 33 173 7  16,822  18,463 

1252 Mbozi Primary Eastern Vubwi Chadiza Turn Off 33 241 15  26,304  38,450 

1253 Chibale Primary School Eastern Vubwi Chadiza Turn Off 33 109 6  13,237  18,333 

1254 Vubwi Secondary School Eastern Vubwi Chadiza Turn Off 33 19 1  285  4,455 

1255 Lupili Primary Luapula Chembe Mansa Main 33 10 1  162  2,728 

1256 Chembe Mini-Hospital Luapula Chembe Mansa Main 33 44 4  2,817  8,802 

1257 Chembe Boarding Secondary Luapula Chembe Mansa Main 33 17 2  971  3,167 

1258 Luwo Primary Luapula Chembe Mansa Main 33 31 3  1,487  6,416 

1259 Filando Community Luapula Chembe Mansa Main 33 10 1  186  2,637 

1260 Fikombo Primary School Luapula Chembe Mansa Main 33 119 11  12,609  18,311 

1261 Kalembwe Rural Health Centre Luapula Chiengi Nchelenge 33 37 3  1,162  4,090 

1262 Mutampuka School Luapula Chiengi Nchelenge 33 19 1  7  2,365 

1263 Kasote Primary Luapula Chiengi Nchelenge 33 49 3  2,181  4,842 

1264 Kalembwe Primary Luapula Chiengi Nchelenge 33 15 1  501  1,459 

1265 Mucese Community Luapula Chiengi Nchelenge 33 464 17  16,553  55,262 

1266 Kasote Primary Luapula Chiengi Nchelenge 33 41 2  1,163  5,461 

1267 Museketwa Community School Luapula Chiengi Nchelenge 33 55 3  1,791  7,422 

1268 Kalembwe Primary Luapula Chiengi Nchelenge 33 8 1  12  1,365 

1269 Kalembwe Primary Luapula Chiengi Nchelenge 33 20 2  435  3,048 

1270 Nyamfwa Primary Luapula Chiengi Nchelenge 33 36 2  779  6,323 

1271 Kalobwa Primary Luapula Chiengi Nchelenge 33 30 2  454  4,691 

1272 Kantipa Primary Luapula Chiengi Nchelenge 33 58 3  4,161  5,967 

1273 Twaileta Min Hospital Luapula Chiengi Nchelenge 33 7 1  355  1,473 

1274 Mwase School Luapula Chiengi Nchelenge 33 24 1  841  3,526 

1275 Kanyangala Health Post Luapula Chiengi Nchelenge 33 18 2  967  2,427 

1276 Kanyangala Health Post Luapula Chiengi Nchelenge 33 7 1  38  1,140 

1277 Kalobwa Primary Luapula Chiengi Nchelenge 33 10 1  59  2,537 

1278 Maoma School Luapula Chiengi Nchelenge 33 147 11  18,588  18,277 

1279 Kawama Community School Luapula Chiengi Nchelenge 33 116 8  16,946  14,714 

1280 Katele Primary Luapula Chiengi Nchelenge 33 24 2  3,044  3,612 

1281 Chilimba Nkonde Primary School Luapula Chiengi Nchelenge 33 13 1  893  3,438 

1282 Mununga Primary Luapula Chiengi Nchelenge 33 14 1  1,638  2,811 
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1283 Muya Primary Luapula Chiengi Nchelenge 33 16 1  2,049  2,892 

1284 Kasase Primary Luapula Chiengi Nchelenge 33 77 8  18,208  13,920 

1285 Katele Primary Luapula Chiengi Nchelenge 33 123 9  21,445  17,031 

1286 Makondo School Luapula Chiengi Nchelenge 33 76 6  14,615  14,702 

1287 Mwabu Rural Health Centre Luapula Chiengi Nchelenge 33 46 5  8,044  12,666 

1288 Chikubi Primary Luapula Chiengi Nchelenge 33 48 3  10,799  10,299 

1289 Mwanambulu Luapula Chifunabuli Samfya 33 51 3  2,838  9,789 

1290 Chitembo Primary School Luapula Chifunabuli Samfya 33 15 1  224  3,497 

1291 Masanta Primary School Luapula Chifunabuli Samfya 33 178 17  16,139  50,850 

1292 Mashitolo Primary School Luapula Chifunabuli Samfya 33 11 1  77  2,767 

1293 Mundubi Primary School Luapula Chifunabuli Samfya 33 14 1  406  3,189 

1294 Lubwe Secondary Luapula Chifunabuli Samfya 33 20 2  1,361  6,477 

1295 Kasumpa Community School Luapula Kawambwa Kafwifwi 11 46 2  504  5,834 

1296 Toka Toka Health Post Luapula Kawambwa Kafwifwi 11 54 2  580  7,048 

1297 Ntulo Primary School Luapula Kawambwa Mwange 11 71 3  1,037  9,696 

1298 Kawambwa Technical Secondary Luapula Kawambwa Mwange 11 43 2  716  4,793 

1299 Kawambwa Technical Secondary Luapula Kawambwa Mwange 11 17 1  292  1,977 

1300 Ntulo Primary School Luapula Kawambwa Mwange 11 177 7  4,457  21,247 

1301 Luatula Health Post Luapula Kawambwa Mwange 11 12 1  167  1,705 

1302 Munganunshi Primary Luapula Kawambwa Mwange 11 20 1  122  2,479 

1303 Kabombo Luapula Kawambwa Kawambwa  Tea  
Company 11 34 1  143  2,781 

1304 Katungulu Primary School Luapula Kawambwa Mwange 11 26 1  37  4,135 

1305 Prince Martin Primary Luapula Kawambwa Kafwifwi 11 18 1  156  2,254 

1306 Kawambwa Technical Secondary Luapula Kawambwa Mwange 11 15 1  338  2,607 

1307 Kawambwa Technical Secondary Luapula Kawambwa Mwange 11 18 1  467  2,942 

1308 Mufwaya Rural Health Center Luapula Kawambwa Mwange 11 107 5  3,001  15,824 

1309 Kala Luapula Kawambwa Mwange 11 14 1  39  2,574 

1310 Munganunshi Primary Luapula Kawambwa Mwange 11 34 2  634  5,594 

1311 Kala Primary School Luapula Kawambwa Mwange 11 17 1  679  2,508 

1312 Shinonde Luapula Kawambwa Mwange 11 31 3  1,032  4,693 

1313 Munkanta Primary School Luapula Kawambwa Mwense 33 30 2  940  5,973 

1314 Kawambwa Technical Secondary Luapula Kawambwa Mwange 11 14 1  305  2,921 

1315 Ntenke Luapula Kawambwa Mwange 11 53 4  2,212  9,345 

1316 Kala Primary School Luapula Kawambwa Mwange 11 38 2  1,144  7,169 

1317 Ntulo Primary School Luapula Kawambwa Mwange 11 15 1  546  3,241 

1318 Kani Primary School Luapula Kawambwa Kawambwa 
Boma 33 8 1  153  1,699 

1319 Lukokesha School Luapula Kawambwa Kafwifwi 11 49 3  2,672  10,402 

1320 Trywell Luapula Kawambwa Mwense Boma 33 14 1  534  2,778 

1321 Kawambwa Tea Rural Health Center Luapula Kawambwa Kawambwa  Tea  
Company 11 10 1  232  2,310 

1322 Koni Primary School Luapula Kawambwa Mwense 33 10 1  193  2,125 

1323 Mukamba Rural Health Centre Luapula Kawambwa Mwense Boma 33 13 1  226  3,037 

1324 Zakeyo Health Post Luapula Kawambwa Kawambwa 
Boma 33 10 1  848  1,483 

1325 Chisheta Primary School Luapula Kawambwa Mwange 11 44 3  3,934  8,671 

1326 Kabalenge Primary School Luapula Kawambwa Mwense 33 27 2  753  6,983 

1327 Chimpempe Primary School Luapula Kawambwa Tea Estate Main 33 29 2  2,907  5,189 

1328 Mukamba Rural Health Centre Luapula Kawambwa Mwense Boma 33 12 1  1,404  2,062 

1329 Chisulo Primary School Luapula Kawambwa Kawambwa 
Boma 33 19 2  1,870  3,552 
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1330 Mukamba Luapula Kawambwa Mbereshi 33 12 1  558  3,125 

1331 Chuungu Community School Luapula Kawambwa Mwange 11 40 4  5,654  9,969 

1332 Mishingo Community School Luapula Kawambwa Tea Estate Main 33 80 7  10,761  18,658 

1333 Mable Shaw Luapula Kawambwa Kafwifwi 11 16 1  652  5,035 

1334 Katungulu Primary School Luapula Kawambwa Mwange 11 11 1  656  3,136 

1335 Chibanga Luapula Kawambwa Mwense 33 8 1  291  2,227 

1336 Kani Luapula Kawambwa Mwange 11 7 1  727  2,355 

1337 Ntenke Luapula Kawambwa Mwange 11 16 2  2,030  3,677 

1338 Tea Estate Luapula Kawambwa Kawambwa  Tea  
Company 11 10 1  943  2,696 

1339 Kawambwa Primary Luapula Kawambwa Mwange 11 21 2  2,400  7,061 

1340 Kamfukeshi Primary School Luapula Kawambwa Tea Estate Main 33 24 1  5,088  4,452 

1341 Chitotela Health Post Luapula Kawambwa Tea Estate Main 33 20 2  2,909  5,284 

1342 Chiilange Luapula Kawambwa Mwense Boma 33 7 1  57  2,442 

1343 Lufubu Rural Health Centre Luapula Kawambwa Mwense Boma 33 7 1  1,030  1,735 

1344 Zakeyo Health Post Luapula Kawambwa Kawambwa 
Boma 33 8 1  1,263  1,697 

1345 St. Mary’S Primary School Luapula Kawambwa Mwange 11 9 1  394  4,298 

1346 St. Mary’S Primary School Luapula Kawambwa Mwense 33 8 1  351  3,362 

1347 Musambeshi Primary School Luapula Kawambwa Tea Estate Main 33 11 1  419  4,840 

1348 Katungulu Primary School Luapula Kawambwa Mwange 11 11 1  1,020  3,950 

1349 Paraffin Community Luapula Kawambwa Tea Estate Main 33 19 1  2,536  5,807 

1350 Shikalaba Luapula Kawambwa Tea Estate Main 33 11 1  348  4,694 

1351 Kapako Luapula Kawambwa Mwange 11 14 2  3,055  3,855 

1352 Buyaka Luapula Kawambwa Tea Estate Main 33 47 4  9,577  8,788 

1353 Sepe Community Luapula Mansa Mansa  Main  S  S 11 58 5  4,296  10,293 

1354 Senama Primary Luapula Mansa Mansa Main 33 44 2  1,476  9,161 

1355 Lukangaba Primary School Luapula Mansa Mansa Main 33 24 1  17  4,246 

1356 Fibale Primary School Luapula Mansa Mansa  Main  S  S 11 161 8  4,949  23,813 

1357 Mansa Secondary School Luapula Mansa Mansa  Main  S  S 11 28 2  1,057  3,311 

1358 Mansa Secondary School Luapula Mansa Mansa  Main  S  S 11 13 1  61  2,302 

1359 Mbaso Primary Luapula Mansa Mansa  Main  S  S 11 8 1  137  1,070 

1360 Musaila Primary School Luapula Mansa Samfya 33 24 1  416  3,133 

1361 Musumali Hp Luapula Mansa Mansa Main 33 25 2  439  5,499 

1362 Vessel Of Honor Luapula Mansa Mansa  Main  S  S 11 32 2  1,311  6,543 

1363 Kapansa Primary School Luapula Mansa Mansa Main 33 11 1  3  2,600 

1364 Fiyongoli Primary School Luapula Mansa Mansa Main 33 10 1  1  1,865 

1365 Lupili Primary Luapula Mansa Mansa Main 33 12 1  714  2,003 

1366 Kapanda Mini Hospital Luapula Mansa Mansa  Main  S  S 11 10 1  470  1,575 

1367 Malamba Primary Luapula Mansa Mansa Main 33 12 1  250  2,239 

1368 Chisembe Rural  Health Center Luapula Mansa Mansa  Main  S  S 11 9 1  154  1,695 

1369 Chilila Health Post Luapula Mansa Mansa Main 33 17 1  128  3,645 

1370 Kalaba Primary School Luapula Mansa Mansa Main 33 15 1  273  3,458 

1371 Namwandwe Health Post Luapula Mansa Mansa Main 33 29 2  1,211  5,924 

1372 Chimese Primary Luapula Mansa Mansa  Main  S  S 11 24 1  410  5,943 

1373 Mbaso Primary Luapula Mansa Mansa  Main  S  S 11 7 1  166  1,536 

1374 Kampalala Health Post Luapula Mansa Mansa  Main  S  S 11 11 1  76  2,784 

1375 Mulonga Primary Luapula Mansa Mansa Main 33 12 1  74  3,227 

1376 Lukangaba Primary School Luapula Mansa Mansa Main 33 14 1  596  3,621 

1377 Muwanguni Rural Health Center Luapula Mansa Mansa Main 33 13 1  359  3,258 

1378 Musumali Hp Luapula Mansa Mansa Main 33 18 1  528  4,395 

1379 Mantumbusa Primary School Luapula Mansa Samfya 33 29 2  1,296  6,938 
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1380 Mantumbusa Rural Health Center Luapula Mansa Samfya 33 33 2  968  9,477 

1381 Kamipundu Community Luapula Mansa Mansa  Main  S  S 11 15 1  190  3,978 

1382 Kampalala Health Post Luapula Mansa Mansa  Main  S  S 11 14 1  603  3,251 

1383 Chimfula Primary School Luapula Mansa Mansa Main 33 9 1  141  2,143 

1384 Kanchinchi Primary Luapula Mansa Mansa Main 33 15 1  631  3,236 

1385 Musaila Luapula Mansa Samfya 33 44 3  3,388  7,163 

1386 Kapanda Primary School Luapula Mansa Mansa  Main  S  S 11 13 1  171  4,069 

1387 Changwena Primary Luapula Mansa Samfya 33 7 1  128  2,128 

1388 Muwanguni Rural Health Center Luapula Mansa Mansa Main 33 7 1  146  1,563 

1389 Kanchinchi Primary Luapula Mansa Mansa Main 33 7 1  17  2,140 

1390 Chembe Primary Luapula Mansa Mansa  Main  S  S 11 10 1  2,314  1,159 

1391 Twalubuka Primary Luapula Mansa Mansa Main 33 17 2  870  4,223 

1392 Malamba Primary School Luapula Mansa Mansa Main 33 23 2  1,417  6,522 

1393 Kundamfumu Rural Health Center Luapula Mansa Mansa Main 33 42 4  3,169  9,405 

1394 Malamba Primary Luapula Mansa Mansa Main 33 18 2  1,095  4,614 

1395 Kale Primary Luapula Mansa Samfya 33 14 1  666  4,136 

1396 Kafuula Health Post Luapula Mansa Samfya 33 38 3  3,086  8,851 

1397 Chisongo Primary Luapula Mansa Samfya 33 14 1  366  4,526 

1398 Mufuma Community Luapula Mansa Samfya 33 24 2  1,499  5,974 

1399 Muwanguni Rural Health Center Luapula Mansa Mansa Main 33 12 1  773  2,940 

1400 Fibale Primary School Luapula Mansa Mansa  Main  S  S 11 34 3  2,414  9,396 

1401 Fiyongoli Primary School Luapula Mansa Mansa Main 33 10 1  179  2,893 

1402 Fiyongoli Health Post Luapula Mansa Mansa  Main  S  S 11 10 1  46  3,356 

1403 Sepe Community Luapula Mansa Mansa  Main  S  S 11 17 2  1,014  4,766 

1404 Chisembe Rural  Health Center Luapula Mansa Mansa  Main  S  S 11 13 1  267  4,222 

1405 Ntoposhi Primary School Luapula Mansa Mansa  Main  S  S 11 9 1  28  2,874 

1406 Mutwewankoko Health Post Luapula Mansa Mansa Main 33 10 1  481  2,650 

1407 Nachibili Mini Hospital Luapula Mansa Samfya 33 19 2  1,677  3,853 

1408 Chitamba Secondary Luapula Mansa Mansa Main 33 12 1  227  3,738 

1409 Kapanda Mini Hospital Luapula Mansa Mansa  Main  S  S 11 12 1  249  4,410 

1410 Mantumbusa Primary Luapula Mansa Mansa  Main  S  S 11 17 1  445  6,478 

1411 Mansa Secondary School Luapula Mansa Mansa  Main  S  S 11 10 1  628  2,898 

1412 Mutiti Primary School Luapula Mansa Mansa Main 33 48 5  3,357  10,956 

1413 Kamipundu Community School Luapula Mansa Mansa Main 33 81 8  8,552  17,214 

1414 Mulonga Primary School Luapula Mansa Mansa  Main  S  S 11 79 7  14,305  18,914 

1415 Kasanga Health Post Luapula Mansa Mansa Main 33 32 3  3,833  8,452 

1416 Namwandwe Secondary Luapula Mansa Mansa Main 33 69 6  5,889  23,034 

1417 Mbaso Primary Luapula Mansa Mansa  Main  S  S 11 47 5  7,074  12,116 

1418 Bahati Primary Luapula Mansa Mansa Main 33 49 5  5,693  12,413 

1419 Mulonga Primary School Luapula Mansa Mansa Main 33 9 1  246  3,730 

1420 Lukangaba Primary School Luapula Mansa Mansa Main 33 18 2  2,130  4,664 

1421 Samba Nangela Community Luapula Mansa Mansa Main 33 7 1  72  2,233 

1422 Malamba Health Post Luapula Mansa Mansa Main 33 11 1  647  3,317 

1423 Malamba Primary Luapula Mansa Mansa Main 33 18 2  1,696  5,223 

1424 Mikaili Community Luapula Mansa Samfya 33 7 1  170  2,595 

1425 Muwanguni  Secondary Luapula Mansa Mansa Main 33 14 1  1,423  3,596 

1426 Musumali Hp Luapula Mansa Mansa Main 33 21 2  1,876  6,132 

1427 Mutiti Rural Health Center Luapula Mansa Mansa Main 33 20 2  1,627  5,629 

1428 Ntoposhi Primary Luapula Mansa Mansa Main 33 7 1  75  2,694 

1429 Nachibibi Community Luapula Mansa Samfya 33 10 1  221  3,435 

1430 Musaba Health Post Luapula Mansa Samfya 33 24 3  2,456  5,810 
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1431 Muwanguni  Secondary Luapula Mansa Mansa Main 33 11 1  2,079  2,513 

1432 Sande Health Post Luapula Mansa Mansa  Main  S  S 11 19 2  1,879  6,596 

1433 Mutiti Primary School Luapula Mansa Mansa Main 33 8 1  1,096  2,164 

1434 Lukali Community Luapula Mansa Samfya 33 25 2  2,982  7,985 

1435 Mufuma Community Luapula Mansa Samfya 33 36 4  3,107  12,000 

1436 Mupita Primary Luapula Mansa Samfya 33 87 7  9,225  20,629 

1437 Tayali Primary School Luapula Mansa Mansa  Main  S  S 11 6 1  491  1,656 

1438 Chansunsu Community Luapula Mansa Samfya 33 139 12  14,480  35,380 

1439 Fiyongoli Health Post Luapula Mansa Mansa  Main  S  S 11 29 3  3,102  10,896 

1440 Kabende Primary School Luapula Mansa Mansa  Main  S  S 11 35 4  8,080  8,432 

1441 Twatasha Community Luapula Mansa Mansa Main 33 26 3  2,977  9,017 

1442 Lufubu Community Luapula Mansa Mansa Main 33 43 5  8,386  9,688 

1443 Chembe Boarding Secondary Luapula Mansa Mansa Main 33 22 2  3,722  5,797 

1444 Lukola Primary Luapula Mansa Mansa Main 33 9 1  1,336  2,677 

1445 Fimpulu Primary School Luapula Mansa Mansa Main 33 10 1  1,204  3,662 

1446 Milima Primary Luapula Mansa Mansa Main 33 26 3  2,924  9,407 

1447 Kale Primary Luapula Mansa Samfya 33 9 1  962  3,007 

1448 Chibinda Primary Luapula Mansa Samfya 33 18 2  2,159  5,944 

1449 Namwandwe Health Post Luapula Mansa Samfya 33 16 2  3,013  3,721 

1450 Mabumba Primary Luapula Mansa Samfya 33 12 1  2,911  2,304 

1451 Tayali Health Post Luapula Mansa Mansa Main 33 58 6  8,371  17,264 

1452 Kamipundu Community Luapula Mansa Mansa  Main  S  S 11 7 1  1,009  2,066 

1453 Paulcha  Ovc Private Luapula Mansa Mansa Main 33 8 1  570  3,127 

1454 Mufuma  Health Post Luapula Mansa Samfya 33 8 1  284  3,793 

1455 Mufuma  Health Post Luapula Mansa Samfya 33 9 1  1,439  2,817 

1456 Makasa Health Post Luapula Mansa Samfya 11 12 1  1,703  4,608 

1457 Chang`Wena Primary Luapula Mansa Samfya 33 7 1  396  2,528 

1458 Kapisha Community Luapula Mansa Samfya 33 44 5  6,062  12,067 

1459 Mercy Community School Luapula Mansa Mansa  Main  S  S 11 23 2  2,601  9,828 

1460 Chisakana Primary School Luapula Milenge Samfya 33 12 1  167  2,688 

1461 Musepa Primary Luapula Milenge Samfya 33 8 1  149  1,462 

1462 Dokamwe Academy Prvate Sch. Luapula Milenge Samfya 33 35 3  2,679  5,698 

1463 Chauywa Primary Luapula Milenge Mansa Main 33 17 2  845  3,076 

1464 Kafwanka Day Secondary Luapula Milenge Samfya 33 11 1  189  1,490 

1465 Milambo Primary School Luapula Milenge Mansa Main 33 111 9  9,192  22,350 

1466 Mwansabantu Primary Luapula Milenge Samfya 33 10 1  117  2,769 

1467 Chishikishi Primary School Luapula Milenge Samfya 33 118 8  16,627  14,873 

1468 Sakala Primary Luapula Milenge Samfya 33 70 6  5,297  14,038 

1469 Chisakana Health Post Luapula Milenge Samfya 33 11 1  272  2,937 

1470 Lwela Rural Health Center Luapula Milenge Mansa Main 33 17 1  1,585  3,927 

1471 Twingi Secondary Luapula Milenge Samfya 33 10 1  203  2,340 

1472 Milulu Health Post Luapula Milenge Samfya 33 31 3  4,069  7,599 

1473 Watemwa Luapula Milenge Samfya 33 20 2  1,348  6,201 

1474 Kasomalwela Rural Health Centre Luapula Milenge Mansa Main 33 28 3  2,518  6,780 

1475 Chabukabaushi Primary Luapula Milenge Mansa Main 33 18 2  2,570  3,267 

1476 Kapalala Rural Health Center Luapula Milenge Samfya 33 9 1  239  3,346 

1477 Mungulube Primary School Luapula Milenge Samfya 33 14 2  1,473  2,886 

1478 Kafwanka Primary School Luapula Milenge Samfya 33 16 2  1,473  4,017 

1479 Kasanka Primary Luapula Milenge Samfya 33 17 2  1,660  4,677 

1480 Chisakana Primary Luapula Milenge Samfya 33 8 1  302  3,006 

1481 Chisakana Health Post Luapula Milenge Samfya 33 7 1  758  1,982 
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1482 Kapalala Rural Health Center Luapula Milenge Samfya 33 24 2  1,612  8,714 

1483 Kasanka Primary Luapula Milenge Samfya 33 18 2  1,156  6,205 

1484 Kasanka Primary Luapula Milenge Samfya 33 7 1  228  2,639 

1485 Mashika Primary School Luapula Milenge Samfya 33 99 10  14,748  23,323 

1486 East 7 Rural Health Center Luapula Milenge Samfya 33 149 13  28,384  40,757 

1487 Katena Primary School Luapula Milenge Samfya 33 21 2  2,548  7,728 

1488 Lwela Rural Health Center Luapula Milenge Mansa Main 33 59 6  7,086  18,125 

1489 Kapalala Rural Health Center Luapula Milenge Samfya 33 10 1  206  5,005 

1490 Milenge Secondary Luapula Milenge Samfya 33 46 5  5,279  16,929 

1491 Mumanse Health Post Luapula Milenge Samfya 33 65 7  14,311  12,973 

1492 Kafwanka Primary School Luapula Milenge Samfya 33 5 1  253  1,273 

1493 Kasumpa Primary Luapula Mwansabombwe Kafwifwi 11 16 1  270  3,238 

1494 Mukamba Rural Health Centre Luapula Mwansabombwe Mwense Boma 33 50 4  2,007  8,811 

1495 Tondo School Luapula Mwense Mwense Boma 33 112 5  2,192  13,440 

1496 Kandakala Primary Luapula Mwense Mansa Main 33 12 1  248  1,401 

1497 Kankomba Health Post Luapula Mwense Mwense Boma 33 40 3  1,165  5,906 

1498 Musungampashi Primary Luapula Mwense Mwense Boma 33 13 1  83  2,388 

1499 Kapena School Luapula Mwense Mwense Boma 33 56 2  751  7,845 

1500 Ponga School Luapula Mwense Mwense Boma 33 89 5  2,847  14,819 

1501 Buyantanshi School Luapula Mwense Musonda Fall 33 33 2  2,074  4,892 

1502 Musendeka Primary School Luapula Mwense Mansa Main 33 18 1  976  2,556 

1503 Kashiba Primary Luapula Mwense Musonda Fall 33 25 1  1,016  4,592 

1504 Mulonga Primary Luapula Mwense Mwense Boma 33 24 1  447  4,156 

1505 Musungampashi Primary Luapula Mwense Mwense Boma 33 20 2  758  3,374 

1506 Kapena Primary Luapula Mwense Mwense Boma 33 11 1  309  1,978 

1507 Kapena Primary Luapula Mwense Mwense Boma 33 16 1  109  3,434 

1508 Sesa Chindoloma Primary Luapula Mwense Mwense Boma 33 10 1  244  1,954 

1509 Mulonga Primary Luapula Mwense Mwense Boma 33 18 1  422  3,521 

1510 Musangu Rural Health Center Luapula Mwense Mwense Boma 33 28 2  1,341  4,786 

1511 Chibumbu Primary Luapula Mwense Musonda Fall 33 56 4  3,066  9,112 

1512 Chula  Primary Luapula Mwense Musonda Fall 33 11 1  127  2,964 

1513 Chalwe Health Post Luapula Mwense Musonda Fall 33 24 2  2,225  3,516 

1514 Kabila Primary Luapula Mwense Musonda Fall 33 24 2  884  4,911 

1515 Chilila Primary Luapula Mwense Mansa Main 33 31 2  1,455  6,674 

1516 Loto Primary Luapula Mwense Mwense Boma 33 21 2  1,233  4,807 

1517 Kanyemba Primary Luapula Mwense Musonda Fall 33 12 1  714  2,436 

1518 Lukwesa Primary Luapula Mwense Mwense Boma 33 20 1  654  4,998 

1519 Mutipula Rural Health Centre Luapula Mwense Mwenda 11 7 1  176  2,050 

1520 Mambilima Special Primary Luapula Mwense Musonda Fall 33 14 2  1,179  2,885 

1521 Chebele Primary Luapula Mwense Mwense 11 10 1  1,172  2,199 

1522 Loto Health Post Luapula Mwense Mwense Boma 33 22 2  1,751  5,054 

1523 Mubende Primary Luapula Mwense Mwense Boma 33 11 1  366  3,364 

1524 Kapesa Primary School Luapula Mwense Mwense Boma 33 23 2  3,201  3,130 

1525 Mwense Rural Health Centre Luapula Mwense Musonda Fall 33 8 1  116  2,253 

1526 Kane Community School Luapula Mwense Mwenda 11 83 8  11,570  16,397 

1527 Kapamba Rural Health Center Luapula Mwense Mwense Boma 33 15 1  926  4,011 

1528 Mutima Secondary Luapula Mwense Musonda Fall 33 13 1  1,304  2,982 

1529 Chula School Luapula Mwense Musonda Fall 33 17 2  1,595  3,542 

1530 Mwense Rural Health Centre Luapula Mwense Musonda Fall 33 7 1  72  2,337 

1531 Bwele Community School Luapula Mwense Musonda Fall 33 90 9  16,678  14,662 

1532 Luchinka Primary School Luapula Mwense Mwenda 11 21 2  2,354  7,526 
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1533 Milonge Community School Luapula Mwense Mwenda 11 7 1  29  3,625 

1534 Sesa Primary Luapula Mwense Mwense Boma 33 16 2  2,569  3,636 

1535 Milonge Community School Luapula Mwense Mwenda 11 10 1  167  5,005 

1536 Chipashi Primary Luapula Nchelenge Kafwifwi 11 21 1  6  3,272 

1537 Mofwe Primary Luapula Nchelenge Kafwifwi 11 25 1  101  3,619 

1538 Chabilikila School Luapula Nchelenge Kafwifwi 11 17 1  97  2,322 

1539 China Community Luapula Nchelenge Kafwifwi 11 20 1  26  2,411 

1540 China Community Luapula Nchelenge Kafwifwi 11 23 1  23  2,813 

1541 Rock Mass Luapula Nchelenge Kafwifwi 11 19 1  146  2,582 

1542 Chabilikila Primary Luapula Nchelenge Kafwifwi 11 15 1  49  2,177 

1543 Lupili Secondary Luapula Nchelenge Nchelenge 33 137 7  3,399  20,796 

1544 Mulanga Primary Luapula Nchelenge Nchelenge 33 29 2  538  4,623 

1545 Mulanga Primary Luapula Nchelenge Nchelenge 33 53 2  685  6,886 

1546 Lusha Primary Luapula Nchelenge Nchelenge 33 21 1  107  3,368 

1547 Chipashi Primary Luapula Nchelenge Kafwifwi 11 19 1  78  3,427 

1548 Chipashi Primary Luapula Nchelenge Kafwifwi 11 43 2  662  6,378 

1549 Mukumbwa Primary Luapula Nchelenge Kafwifwi 11 31 2  418  4,649 

1550 Shimulundu School Luapula Nchelenge Mbereshi 33 62 3  2,259  8,300 

1551 Mofwe Primary Luapula Nchelenge Kafwifwi 11 17 1  91  2,568 

1552 Chabilikila School Luapula Nchelenge Kafwifwi 11 19 1  9  2,916 

1553 Kasumpa Community School Luapula Nchelenge Mbereshi 33 54 4  1,794  9,339 

1554 Mangamu School Luapula Nchelenge Kafwifwi 11 25 2  669  4,583 

1555 Chipashi Primary Luapula Nchelenge Kafwifwi 11 40 2  774  5,574 

1556 Mukumbwa Primary Luapula Nchelenge Kafwifwi 11 33 2  501  5,663 

1557 Chipashi Primary Luapula Nchelenge Mbereshi 33 26 2  621  4,518 

1558 Kasamba Primary Luapula Nchelenge Mbereshi 33 17 1  156  3,265 

1559 Tokatoka School Luapula Nchelenge Kafwifwi 11 51 3  2,049  8,510 

1560 Lusha Primary Luapula Nchelenge Nchelenge 33 14 1  238  2,504 

1561 Lusha Primary Luapula Nchelenge Nchelenge 33 24 1  403  4,212 

1562 Mwatishi Primary Luapula Nchelenge Nchelenge 33 12 1  91  2,500 

1563 China Community Luapula Nchelenge Kafwifwi 11 63 4  2,559  11,610 

1564 Chuungu Community Luapula Nchelenge Mbereshi 33 33 2  1,169  5,393 

1565 Shanyemba School Luapula Nchelenge Mbereshi 33 34 2  630  6,619 

1566 Chawelwa Comm Luapula Nchelenge Kafwifwi 11 19 1  174  4,153 

1567 Kashita Day Sec School Luapula Nchelenge Mbereshi 33 63 3  1,565  10,931 

1568 Kefulwa School Luapula Nchelenge Nchelenge 33 12 1  106  2,935 

1569 Chiba Primary Luapula Nchelenge Nchelenge 33 20 1  1,596  2,566 

1570 Lucha Community Luapula Nchelenge Nchelenge 33 20 1  1,336  2,898 

1571 Kenani East Community Luapula Nchelenge Nchelenge 33 9 1  16  1,827 

1572 Mukumbwa Primary Luapula Nchelenge Mbereshi 33 16 1  326  3,178 

1573 Kambwali Rural Health Center Luapula Nchelenge Kafwifwi 11 15 1  85  3,355 

1574 Nshinda Primary Luapula Nchelenge Kafwifwi 11 50 4  2,059  10,365 

1575 Chabilikila School Luapula Nchelenge Mbereshi 33 9 1  223  1,744 

1576 Kabwe Rhc Chiengi Luapula Nchelenge Nchelenge 33 10 1  148  2,360 

1577 Ntoto Primary Luapula Nchelenge Nchelenge 33 10 1  429  1,953 

1578 Fine Bridge Secondary Luapula Nchelenge Nchelenge 11 13 1  984  2,491 

1579 Isokwe School Luapula Nchelenge Mbereshi 33 58 3  10,424  5,454 

1580 Mukeya School Luapula Nchelenge Nchelenge 33 20 1  2,867  1,821 

1581 Mukeya School Luapula Nchelenge Nchelenge 33 9 1  493  3,227 

1582 Kapambwe Health Post Luapula Nchelenge Kafwifwi 11 13 1  1,545  3,550 

1583 Lunde Primary Luapula Nchelenge Mbereshi 33 29 2  6,063  7,632 
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1584 Chandwe Primary Luapula Nchelenge Nchelenge 33 87 7  5,698  19,449 

1585 Chibwili Community Luapula Nchelenge Kafwifwi 11 11 1  341  2,631 

1586 Chibwili Community Luapula Nchelenge Kafwifwi 11 9 1  669  2,104 

1587 Chilongo Primary Luapula Nchelenge Nchelenge 33 442 31  37,664  106,802 

1588 Nshungu Health Post Luapula Samfya Samfya 33 11 1  102  3,202 

1589 Mano Primary School Luapula Samfya Samfya 33 14 1  335  2,332 

1590 Chisuku Primary Luapula Samfya Samfya 33 42 3  1,771  4,833 

1591 Chinweshiba Primary School Luapula Samfya Samfya 33 45 3  1,504  7,832 

1592 Chinsanka Rural Health Center Luapula Samfya Samfya 33 43 3  2,664  5,316 

1593 Chimembe Rural Health Center Luapula Samfya Samfya 33 22 2  915  3,325 

1594 Mundubi Rural Health Centre Luapula Samfya Samfya 33 15 1  215  3,073 

1595 Mpanta Rural Health Center Luapula Samfya Samfya 33 8 1  147  1,062 

1596 Njipi Rural Health Center Luapula Samfya Samfya 33 259 23  17,679  39,615 

1597 Mulisha Primary School Luapula Samfya Samfya 33 22 2  185  5,178 

1598 Chimembe Primary Luapula Samfya Samfya 33 53 4  2,785  7,812 

1599 Kaminsa Primary School Luapula Samfya Samfya 33 53 4  3,618  7,961 

1600 Makasa  Primary Luapula Samfya Samfya 33 32 2  1,647  7,607 

1601 Musaila Primary Luapula Samfya Samfya 33 28 2  955  7,082 

1602 Chikunyu Health Post Luapula Samfya Samfya 33 50 4  3,454  8,613 

1603 Chikunyu Primary Luapula Samfya Samfya 33 35 4  2,755  5,097 

1604 Mpanta Rural Health Center Luapula Samfya Samfya 33 30 3  2,279  4,561 

1605 Mano Primary School Luapula Samfya Samfya 33 73 6  4,934  11,611 

1606 Sepe Health Post Luapula Samfya Samfya 11 64 4  7,496  12,333 

1607 Mundubi Rural Health Centre Luapula Samfya Samfya 33 83 7  5,328  20,353 

1608 Chitembo Primary School Luapula Samfya Samfya 33 8 1  229  2,391 

1609 Chitembo Primary School Luapula Samfya Samfya 33 19 1  759  4,955 

1610 Mulisha Primary School Luapula Samfya Samfya 33 29 3  1,782  6,301 

1611 Njipi Primary Luapula Samfya Samfya 33 57 5  4,051  10,892 

1612 Chimembe Rural Health Center Luapula Samfya Samfya 33 17 2  845  3,369 

1613 Chisuku Primary School Luapula Samfya Samfya 33 16 2  1,142  2,639 

1614 Milemu Primary Luapula Samfya Samfya 33 12 1  1,278  2,136 

1615 Twingi Primary School Luapula Samfya Samfya 33 112 10  11,584  17,010 

1616 Chimembe Rural Health Center Luapula Samfya Samfya 33 43 4  4,616  5,410 

1617 Chombwe Primary Luapula Samfya Samfya 33 8 1  299  3,048 

1618 Kapundu Community Luapula Samfya Samfya 33 220 21  27,741  49,564 

1619 Nshungu Health Post Luapula Samfya Samfya 33 10 1  592  3,607 

1620 Kasoma Bangweulu Primary School Luapula Samfya Samfya 11 16 1  1,218  4,458 

1621 Mulisha Primary School Luapula Samfya Samfya 33 17 2  584  4,692 

1622 Kalasa Mukoso Rural Health Luapula Samfya Samfya 33 20 2  2,798  4,365 

1623 Mundubi Primary School Luapula Samfya Samfya 33 16 2  1,011  4,688 

1624 Mashitolo Primary School Luapula Samfya Samfya 33 29 2  2,555  8,932 

1625 Milemu Primary Luapula Samfya Samfya 33 8 1  590  2,123 

1626 Kabolela Primary School Luapula Samfya Samfya 33 121 12  18,720  25,261 

1627 Chimembe Rural Health Center Luapula Samfya Samfya 33 78 8  13,648  12,640 

1628 Isaki Community Luapula Samfya Samfya 33 298 26  43,793  56,185 

1629 Nshungu Health Post Luapula Samfya Samfya 33 15 2  832  5,330 

1630 Mbilimamwenge Primary School Luapula Samfya Samfya 33 14 1  1,582  4,144 

1631 Chikuwe Health Post Luapula Samfya Samfya 33 181 17  27,181  33,981 

1632 Chombwe Primary Luapula Samfya Samfya 33 24 2  2,644  9,343 

1633 Nsengaila Primary Luapula Samfya Samfya 33 18 2  2,341  4,714 

1634 Nkungu Health Post Luapula Samfya Samfya 33 9 1  190  3,564 
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1635 Chibuye Primary School Luapula Samfya Samfya 33 9 1  2,197  1,553 

1636 Mashitolo Primary School Luapula Samfya Samfya 33 41 4  4,012  12,876 

1637 Mano Primary School Luapula Samfya Samfya 33 23 2  3,023  6,430 

1638 Kapumpe Primary Luapula Samfya Samfya 33 14 1  328  5,736 

1639 Lwame Primary School Luapula Samfya Samfya 33 112 11  20,060  24,530 

1640 Nshungu Health Post Luapula Samfya Samfya 33 14 1  1,391  5,219 

1641 Kakote Primary School Luapula Samfya Samfya 33 17 2  2,212  4,847 

1642 Nkungu Health Post Luapula Samfya Samfya 33 15 2  3,181  2,922 

1643 Chinweshiba Primary School Luapula Samfya Samfya 33 26 3  4,637  6,961 

1644 Kamamba Community Lusaka Chibombo Ndipo 11 9 1  571  2,354 

1645 Munyeu Lusaka Chibombo Ndipo 11 9 1  181  2,272 

1646 MRI Lusaka Chongwe Chongwe  11Kv 11 11 1  490  1,821 

1647 Kampekete Primary School Lusaka Chongwe Chongwe  11Kv 11 32 2  667  7,144 

1648 Kampekete Primary School Lusaka Chongwe Chongwe  11Kv 11 13 1  351  3,290 

1649 Waterfalls Rural Health Center Lusaka Chongwe Chongwe  11Kv 11 173 8  4,449  24,988 

1650 Waterfalls Rural Health Center Lusaka Chongwe Chongwe  11Kv 11 28 2  2,354  5,267 

1651 Palabana Community Lusaka Chongwe Chongwe  11Kv 11 7 1  520  1,881 

1652 Blessings Secondary Lusaka Chongwe Chongwe  11Kv 11 140 12  11,203  37,855 

1653 Mutamino Health Post Lusaka Chongwe Chongwe  11Kv 11 159 16  12,786  44,588 

1654 Chalimbana Lusaka Chongwe Chongwe  11Kv 11 36 3  3,984  10,699 

1655 Nyanshishi Primary Lusaka Chongwe Chongwe  11Kv 11 8 1  154  2,765 

1656 Chainda Rural Health Center Lusaka Chongwe Chongwe  11Kv 11 16 1  95  6,318 

1657 Matipula Lusaka Chongwe Chongwe  11Kv 11 17 2  1,308  3,892 

1658 Shiyala Health Post Lusaka Chongwe Chongwe  Town  
33  11Kv 11 14 1  64  4,936 

1659 Peminu Private Lusaka Chongwe Chongwe 33 9 1  478  3,126 

1660 Mpemba Primary School Lusaka Chongwe Chongwe  11Kv 11 8 1  139  3,019 

1661 Mutamino Health Post Lusaka Chongwe Chongwe  11Kv 11 9 1  70  3,421 

1662 Berean Private Lusaka Chongwe Chongwe  11Kv 11 16 2  1,726  4,858 

1663 Chalimbana Lusaka Chongwe Chongwe  11Kv 11 12 1  379  5,027 

1664 Kamukwesukeni Community Lusaka Chongwe Ngwerere 11 71 6  4,478  19,453 

1665 Chipindani Lusaka Chongwe Mpanshya 33 27 3  3,441  7,964 

1666 Palabana Childrens Village Health Post Lusaka Chongwe Mikango 11 12 1  1,047  4,868 

1667 African Vision Of Hope (Avo) Primary Lusaka Chongwe Chongwe  11Kv 11 22 2  2,710  8,012 

1668 Sunshine Community Lusaka Chongwe Chongwe 33 7 1  1,100  1,481 

1669 Mulola School Lusaka Chongwe Chongwe 33 11 1  356  4,821 

1670 Peminu Private Lusaka Chongwe Chongwe  Town  
33  11Kv 11 9 1  279  3,948 

1671 Mikango Secondary School Lusaka Chongwe Chongwe 33 28 3  2,237  9,700 

1672 Nyakantingi Lusaka Chongwe Mpanshya 33 6 1  256  2,395 

1673 Chitemalesa Lusaka Chongwe Chongwe 33 18 2  2,559  5,477 

1674 Nkalamabwe School Lusaka Chongwe Chongwe 33 39 3  3,335  15,374 

1675 St Charles Borromeo Lusaka Chongwe Mpanshya 33 9 1  512  3,661 

1676 Chilyabale Lusaka Chongwe Chongwe  11Kv 11 12 1  685  5,607 

1677 Palabana Childrens Village Health Post Lusaka Chongwe Mikango 11 11 1  930  4,326 

1678 Mulalika Primary Lusaka Chongwe Chongwe  11Kv 11 13 1  1,682  4,854 

1679 Malambo Ovc Lusaka Chongwe Chongwe 33 12 1  665  5,428 

1680 Nkhomeshya School Lusaka Chongwe Chongwe  11Kv 11 18 2  2,012  6,929 

1681 Chiliyabale Health Post Lusaka Chongwe Chongwe  11Kv 11 11 1  224  5,814 

1682 Chipeketi Lusaka Chongwe Mpanshya 33 21 2  3,107  6,663 

1683 Chiyota Lusaka Chongwe Chongwe  Town  
33  11Kv 11 125 13  17,031  46,087 
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1684 Kampekete Rural Health Center Lusaka Chongwe Chongwe  11Kv 11 39 4  4,522  15,915 

1685 Kabeleka Rural Health Centre Lusaka Chongwe Chongwe  11Kv 11 24 2  2,826  10,333 

1686 Chinyunyu Rocs Lusaka Chongwe Chongwe 33 192 20  25,042  66,873 

1687 Nkoloma Lusaka Chongwe Mpanshya 33 13 1  1,198  5,529 

1688 Rafiki Private Lusaka Chongwe Chongwe 33 15 2  1,017  6,069 

1689 MRI Health Facility Community Lusaka Chongwe Chongwe  11Kv 11 7 1  425  2,690 

1690 Easther Lusaka Chongwe Chongwe 33 12 1  635  5,876 

1691 Naluyanda Community Lusaka kafue Ndipo 11 7 1  234  1,276 

1692 Mukashi Lusaka kafue Lusaka West 33 64 4  2,143  11,624 

1693 Geneva Christian School Lusaka kafue Lusaka West 33 38 1  871  2,846 

1694 Munyeu Lusaka kafue Ndipo 11 36 2  813  6,361 

1695 Kabwadu Lusaka kafue Chiawa 11 19 1  415  3,724 

1696 Kabwadu Lusaka kafue Chiawa 11 14 1  339  2,163 

1697 Mungu Primary School Lusaka kafue Kafue  11Kv 11 11 1  91  2,271 

1698 Chimulimba Lusaka kafue Chongwe 33 25 1  960  3,867 

1699 Mulalika Primary Lusaka kafue Chongwe  11Kv 11 15 1  742  3,442 

1700 Chinkuli Lusaka kafue Chongwe  11Kv 11 54 5  2,135  13,239 

1701 Mulalika Primary Lusaka kafue Chongwe  11Kv 11 12 1  7  2,177 

1702 Nyanshishi Primary Lusaka kafue Chongwe  11Kv 11 41 4  2,089  10,941 

1703 Chongwe District Hospital Lusaka kafue Chongwe 33 54 5  2,989  12,200 

1704 City Shine School Lusaka kafue Barlaston 11 116 6  4,460  9,719 

1705 Mafungautsi School Lusaka kafue Chiawa 11 14 1  85  3,623 

1706 Chikoka Health Post Lusaka kafue Kafue  11Kv 11 11 1  229  3,279 

1707 Mpande Hills Lusaka kafue Kafue  11Kv 11 11 1  111  3,802 

1708 Kabwadu Lusaka kafue Chiawa 11 16 2  988  3,860 

1709 Chiawa Rural Health Centre Lusaka kafue Chiawa 11 8 1  188  2,409 

1710 Nankanga Lusaka kafue Chilanga  11Kv 11 32 2  2,671  7,836 

1711 Kabweza Primary School Lusaka kafue Shimabala  
Quarry 11 11 1  1,089  3,354 

1712 Kanyangala Lusaka kafue Chiawa 11 65 6  8,259  14,447 

1713 Kanyanja Community School Lusaka kafue Mpande 11 76 5  5,707  20,531 

1714 Chikumbi Community School Lusaka kafue Kabangwe 11 83 9  9,798  24,553 

1715 Chisankane Rural Health Centre Lusaka kafue Chilanga  11Kv 11 183 17  20,156  57,156 

1716 Magoba Lusaka kafue Nampundwe 33 14 1  674  3,706 

1717 Sopelo Primary School Lusaka kafue L85 11 9 1  434  3,027 

1718 Balmora Health Post Lusaka kafue Makeni 11 8 1  652  2,464 

1719 Magoba Lusaka kafue Nampundwe 33 12 1  1,160  3,198 

1720 Kambale Rural Health Centre Lusaka kafue Chiawa 11 8 1  1,760  1,424 

1721 Shantumbu Lusaka kafue Chilanga  11Kv 11 10 1  85  4,291 

1722 Kanyanja Community Lusaka kafue Chilanga  11Kv 11 11 1  544  4,020 

1723 Chinkuli Primary School Lusaka kafue Chongwe  11Kv 11 14 1  1,357  4,428 

1724 Mulalika Primary Lusaka kafue Chongwe  11Kv 11 42 5  4,264  11,476 

1725 Zns Kafue Urban Health Center Lusaka kafue Chawama 33 12 1  293  5,044 

1726 Chainda Primary School Lusaka kafue Chongwe  11Kv 11 8 1  166  2,935 

1727 Pemimu Primary School Lusaka kafue Chongwe  Town  
33  11Kv 11 11 1  310  4,825 

1728 African Vision Of Hope (Avo) Primary Lusaka kafue Chongwe  11Kv 11 8 1  1,076  2,354 

1729 Kabweza Health Post Lusaka kafue Shimabala  
Quarry 11 71 7  6,849  21,039 

1730 Chinkuli Primary School Lusaka kafue Chongwe  11Kv 11 52 6  3,758  17,782 

1731 Kasenga Lusaka kafue Ngwerere 11 234 23  19,932  71,824 

1732 Shamilimo School Lusaka kafue Ndipo 11 44 4  5,807  15,381 
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1733 Chainda Primary School Lusaka kafue Chongwe  11Kv 11 15 2  1,457  5,482 

1734 Chainda Primary School Lusaka kafue Chongwe  11Kv 11 39 4  3,172  14,445 

1735 Joseph Conteh Community School Lusaka kafue Ndipo 11 13 1  279  6,110 

1736 Chikoka Health Post Lusaka kafue Kafue Town 33 10 1  992  3,171 

1737 Kanyanja Community Lusaka kafue Chilanga  11Kv 11 8 1  418  3,250 

1738 Nyanshishi Primary Lusaka kafue Chongwe  11Kv 11 13 1  618  5,651 

1739 Chainda Primary School Lusaka kafue Chongwe  11Kv 11 17 2  1,790  5,854 

1740 Mungu Primary School Lusaka kafue Kafue  11Kv 11 22 2  2,577  8,668 

1741 Chikupi Primary Lusaka kafue Makeni 11 72 7  7,937  28,026 

1742 Chikupi Primary Lusaka kafue Kafue  11Kv 11 16 2  1,275  6,307 

1743 Joseph Conteh Community School Lusaka kafue Ndipo 11 8 1  153  3,867 

1744 Munyati School Lusaka kafue Ndipo 11 11 1  955  4,287 

1745 Chinkuli Primary School Lusaka kafue Chongwe  11Kv 11 137 13  14,863  50,647 

1746 Chainda Primary School Lusaka kafue Chongwe  11Kv 11 17 2  1,212  6,817 

1747 Chainda Lusaka kafue Chongwe  11Kv 11 31 3  3,601  10,614 

1748 Civic Center Urban Health Centre Lusaka kafue Kabangwe 11 23 3  3,407  7,192 

1749 Chimulimba Lusaka kafue Chongwe  11Kv 11 8 1  1,038  2,801 

1750 Chikupi Rural Health Center Lusaka kafue Makeni 11 49 5  4,463  18,463 

1751 Shiyala Health Post Lusaka kafue Chongwe  Town  
33  11Kv 11 66 6  7,410  28,172 

1752 Chanyanya Lusaka kafue Nampundwe 33 58 6  6,171  18,631 

1753 Harper Ann Rural Health Centre Lusaka kafue Ndipo 11 81 8  10,256  33,692 

1754 Joseph Conteh Community School Lusaka kafue Ndipo 11 24 2  1,817  10,766 

1755 Mwembeshi Secondary Lusaka kafue Ndipo 11 23 2  2,592  9,474 

1756 Nampundwe Primary Lusaka kafue Ndipo 11 62 6  7,895  23,763 

1757 Joseph Conteh Community School Lusaka kafue Ndipo 11 21 2  2,442  8,982 

1758 Joseph Conteh Community School Lusaka kafue Ndipo 11 18 2  2,020  7,176 

1759 Nachitete Primary Lusaka kafue Mpande 11 107 11  13,470  41,246 

1760 Kasenga Lusaka kafue Ngwerere 11 62 7  7,011  24,331 

1761 Kabweza Primary School Lusaka kafue Shimabala  
Quarry 11 12 1  1,377  5,256 

1762 Mutamino Health Post Lusaka kafue Chongwe  11Kv 11 10 1  609  4,717 

1763 Kasenga Primary Lusaka kafue Karubwe 11 9 1  1,446  3,304 

1764 Kasenga Health Post Lusaka kafue Karubwe 11 24 2  3,015  10,197 

1765 Kasenga Health Post Lusaka kafue Karubwe 11 16 2  2,553  5,759 

1766 Antioch Central Lusaka kafue Chongwe  11Kv 11 9 1  244  4,239 

1767 Shabwalala Primary School Lusaka kafue Ndipo 11 22 2  3,002  8,843 

1768 Mutamino Health Post Lusaka kafue Ngwerere 11 74 8  7,973  31,069 

1769 Chitope Rural Health Centre Lusaka Luangwa Chitope 33 21 1  537  3,046 

1770 Feira Lusaka Luangwa Luangwa 11 32 1  1,324  3,690 

1771 Luangwa District Hospital Lusaka Luangwa Luangwa 11 38 2  789  4,731 

1772 Chitope Rural Health Centre Lusaka Luangwa Chitope 33 9 1  488  1,528 

1773 Kaunga B Lusaka Luangwa Chitope 33 16 1  148  3,156 

1774 Chilukusha Lusaka Luangwa Chitope 33 66 4  3,713  12,982 

1775 Chilukusha Lusaka Luangwa Chitope 33 12 1  293  2,875 

1776 Kakaro Day Secondary School Lusaka Luangwa Chitope 33 35 2  3,902  4,594 

1777 Mangelengele Lusaka Luangwa Chitope 33 61 5  3,890  13,798 

1778 Chiriwe Lusaka Luangwa Chitope 33 30 2  2,601  5,887 

1779 Mwavi Lusaka Luangwa Chitope 33 62 4  4,253  14,778 

1780 Kasinsa Rural Health Centre Lusaka Luangwa Chitope 33 47 4  4,279  12,117 

1781 Chiriwe Primary School Lusaka Luangwa Chitope 33 18 2  1,231  4,554 

1782 Kapoche Lusaka Luangwa Chitope 33 88 6  7,119  19,962 
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1783 Sinyawagora Rural Health Centre Lusaka Luangwa Chitope 33 23 2  1,781  7,750 

1784 Kaunga Primary Lusaka Luangwa Chitope 33 43 4  5,429  12,607 

1785 Janeiro Lusaka Luangwa Chitope 33 71 7  8,947  20,144 

1786 Kaunga Health Post Lusaka Luangwa Chitope 33 13 1  1,212  3,273 

1787 Mwambashi Lusaka Rufunsa Chongwe 33 9 1  167  3,045 

1788 Mukopola Lusaka Rufunsa Mpanshya 33 10 1  191  4,326 

1789 Ndubulula Health Post Lusaka Rufunsa Chongwe 33 25 2  2,628  7,874 

1790 Chinyunyu Lusaka Rufunsa Chongwe 33 11 1  340  4,318 

1791 Dungulungu Muchinga Chama Chama  Malawi  
Power 11 26 2  1,344  4,191 

1792 Makeni Com Muchinga Chama Chama  Malawi  
Power 11 201 16  12,471  48,566 

1793 Mundalanga Primary Muchinga Chama Chama Main 33 14 1  492  3,270 

1794 Kasangani Primary Muchinga Chama Chama  Malawi  
Power 11 123 11  10,005  28,826 

1795 Nkhanga Primary Muchinga Chama Chama Main 33 38 4  3,468  9,254 

1796 Chibungwe Primary Muchinga Chama Chama Main 33 131 12  13,771  33,274 

1797 Bazimu Primary Muchinga Chama Chama Main 33 11 1  1,316  3,494 

1798 Zoole Muchinga Chama Chama Main 33 195 14  35,232  39,238 

1799 Mundalanga Primary Muchinga Chama Chama Main 33 10 1  409  4,187 

1800 Mundalanga Primary Muchinga Chama Chama Main 33 42 5  4,597  15,290 

1801 Bazimu Health Post Muchinga Chama Chama Main 33 8 1  264  3,498 

1802 Nkhanga Rural Health Centre Muchinga Chama Chama Main 33 9 1  104  4,103 

1803 Mulolo Community School Muchinga Chinsali Chinsali 11 193 9  7,020  22,970 

1804 Mikalile Community School Muchinga Chinsali Kapoko 11 11 1  119  656 

1805 Spring Valley Academy Muchinga Chinsali Chinsali 11 17 1  343  2,028 

1806 Ng’Umbo Primary School Muchinga Chinsali Kapoko 11 26 1  347  2,883 

1807 Kasansu Primary School Muchinga Chinsali Kapoko 11 18 1  187  2,048 

1808 Kasansu Primary School Muchinga Chinsali Kapoko 11 11 1  206  1,126 

1809 Mikalile Community School Muchinga Chinsali Kapoko 11 18 1  149  992 

1810 Police School Muchinga Chinsali Chinsali 11 7 1  67  486 

1811 Choshi Primary Muchinga Chinsali Chinsali 11 27 1  13  2,961 

1812 Chinsali Hospital Affiliated Health 
Centre Muchinga Chinsali Chinsali 11 51 2  748  5,014 

1813 Spring Valley Academy Muchinga Chinsali Chinsali 11 29 1  232  2,304 

1814 Kasanta  Primary School Muchinga Chinsali Chinsali 11 26 1  217  3,733 

1815 Chinsali District Hospital Muchinga Chinsali Chinsali 11 37 1  75  3,097 

1816 Kabungo Primary School Muchinga Chinsali Chinsali 11 22 1  234  2,813 

1817 Chinji Community School Muchinga Chinsali Chinsali 11 22 1  532  3,075 

1818 Kabungo Primary School Muchinga Chinsali Chinsali 11 26 1  235  3,083 

1819 Phirika Accademy Muchinga Chinsali Chinsali 11 117 3  1,738  10,974 

1820 Chinsali Primary School Muchinga Chinsali Chinsali 11 51 1  638  3,038 

1821 Chinsali Hospital Affiliated Health 
Centre Muchinga Chinsali Chinsali 11 39 1  913  2,977 

1822 St.Johns Community School Muchinga Chinsali Chinsali 11 28 1  416  2,627 

1823 St.Johns Community School Muchinga Chinsali Chinsali 11 99 3  1,535  9,965 

1824 Lumpene Primary School Muchinga Chinsali Chinsali 11 20 1  21  2,923 

1825 Mishishi School Muchinga Chinsali Chinsali 11 22 1  143  3,656 

1826 St.Johns Community School Muchinga Chinsali Chinsali 11 60 3  1,696  8,259 

1827 Chinsali High School Muchinga Chinsali Chinsali 11 153 7  8,858  22,151 

1828 Kabungo School Muchinga Chinsali Chinsali 11 72 5  5,355  14,006 

1829 Nkole Mfumu School Muchinga Chinsali Chinsali Main 33 14 1  71  2,684 

1830 Kaso  Primary School Muchinga Chinsali Kapoko 11 60 3  2,954  9,766 
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1831 Kaso  Primary School Muchinga Chinsali Kapoko 11 14 1  548  2,216 

1832 Kaso  Primary School Muchinga Chinsali Kapoko 11 16 1  265  2,992 

1833 Kasansu Primary School Muchinga Chinsali Kapoko 11 12 1  82  2,141 

1834 Mulakupikwa Primary School Muchinga Chinsali Chinsali 11 67 3  2,950  11,633 

1835 Mulakupikwa Primary School Muchinga Chinsali Chinsali 11 12 1  417  2,335 

1836 Mulakupikwa Primary School Muchinga Chinsali Chinsali 11 23 1  71  3,867 

1837 Mulakupikwa Secondary School Muchinga Chinsali Chinsali 11 16 1  264  2,788 

1838 Mulakupikwa Secondary School Muchinga Chinsali Chinsali 11 10 1  23  2,068 

1839 Munwakubili Community School Muchinga Chinsali Chinsali 11 11 1  133  2,007 

1840 Chinsali High School Muchinga Chinsali Chinsali 11 13 1  10  2,462 

1841 Chinsali High School Muchinga Chinsali Chinsali 11 20 1  393  3,301 

1842 Chinsali Girls High School Muchinga Chinsali Chinsali Main 33 23 2  661  4,164 

1843 Kapululu  Community School Muchinga Chinsali Chinsali 11 15 1  370  2,247 

1844 Proed Education Inc Muchinga Chinsali Chinsali 11 35 2  1,200  7,189 

1845 K Lombe Pre-Primary School Muchinga Chinsali Chinsali 11 19 1  33  3,664 

1846 Kabungo Primary School Muchinga Chinsali Chinsali 11 16 1  57  3,557 

1847 Nashinga  Primary School Muchinga Chinsali Chinsali 11 29 1  644  5,250 

1848 Nkula Health Post Muchinga Chinsali Chinsali 11 14 1  76  2,779 

1849 Nkula Health Post Muchinga Chinsali Chinsali 11 19 1  56  4,009 

1850 Cheswa  Primary School Muchinga Chinsali Chinsali Main 33 15 1  20  2,398 

1851 Chinsali Hospital Affiliated Health 
Centre Muchinga Chinsali Chinsali 11 17 1  7  3,080 

1852 Nkweto Health Post Muchinga Chinsali Chinsali Main 33 9 1  178  1,987 

1853 Mulakupikwa Secondary School Muchinga Chinsali Chinsali 11 13 1  37  3,244 

1854 Chinsonta  Primary School Muchinga Chinsali Chinsali 11 15 1  142  4,040 

1855 Kampemba Primary School Community Muchinga Chinsali Chinsali Main 33 10 1  149  2,206 

1856 Chinsali High School Muchinga Chinsali Chinsali 11 161 9  8,926  31,684 

1857 Mulilansolo Day Secondary School Muchinga Chinsali Kapoko 11 185 15  16,698  39,504 

1858 Tongotongo Primary School Muchinga Chinsali Kapoko 11 75 7  8,041  12,949 

1859 Mulakupikwa Secondary School Muchinga Chinsali Chinsali 11 6 1  94  1,268 

1860 Kapisha Health Post Muchinga Chinsali Matumbo 33 9 1  273  2,073 

1861 Kampemba School Muchinga Chinsali Chinsali Main 33 13 1  146  3,960 

1862 Sula Primary School Muchinga Chinsali Chinsali Main 33 13 1  408  3,060 

1863 Kalukanya Community School Muchinga Chinsali Kapoko 11 17 1  991  4,547 

1864 Kapwepwe School Muchinga Chinsali Chinsali 11 11 1  571  2,567 

1865 Chinsali General Hospital Muchinga Chinsali Chinsali 11 16 1  330  4,412 

1866 Munwakubili Community School Muchinga Chinsali Chinsali 11 11 1  129  3,143 

1867 Police College Muchinga Chinsali Chinsali 11 12 1  278  3,201 

1868 Mishishi  Primary School Muchinga Chinsali Chinsali 11 12 1  229  3,222 

1869 Cheswa  Primary School Muchinga Chinsali Chinsali Main 33 30 2  1,031  7,137 

1870 Lubwa Primary Muchinga Chinsali Chinsali 11 13 1  208  3,685 

1871 Lubwa Rural Health Centre Muchinga Chinsali Chinsali 11 13 1  516  3,429 

1872 Lumpene School Muchinga Chinsali Chinsali 11 8 1  99  1,931 

1873 Chimbele School Muchinga Chinsali Chinsali 11 10 1  180  2,913 

1874 Chinkumba Primary Muchinga Chinsali Matumbo 11 23 2  771  5,982 

1875 Nambuluma Police Rural Health Centre Muchinga Chinsali Chinsali 11 9 1  15  2,503 

1876 Kapwepwe School Muchinga Chinsali Chinsali 11 8 1  49  2,200 

1877 Lubwa Health Post Muchinga Chinsali Chinsali 11 7 1  16  1,818 

1878 Lubu Community Muchinga Chinsali Chinsali 11 11 1  76  3,373 

1879 Ckunda Primary Muchinga Chinsali Matumbo 11 18 1  780  5,227 

1880 Kasanta  Primary School Muchinga Chinsali Chinsali Main 33 12 1  137  3,493 
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1881 Mundu  Primary School Muchinga Chinsali Chinsali Main 33 14 1  1,239  3,043 

1882 Nkweto Health Post Muchinga Chinsali Chinsali Main 33 7 1  132  1,646 

1883 Lubu Community Muchinga Chinsali Chinsali 11 79 7  7,597  22,995 

1884 Lubwa Health Post Muchinga Chinsali Chinsali 11 102 11  8,791  25,995 

1885 Kampemba School Muchinga Chinsali Chinsali Main 33 6 1  165  1,493 

1886 Munwe Primary School Muchinga Chinsali Chinsali Main 33 7 1  209  1,977 

1887 Nkweto School Muchinga Chinsali Chinsali Main 33 18 2  508  5,827 

1888 Chewe School Muchinga Chinsali Chinsali 11 22 2  1,214  6,936 

1889 Mishishi  Primary School Muchinga Chinsali Chinsali 11 20 2  1,470  5,728 

1890 Kapambo Primary School Muchinga Chinsali Chinsali 11 10 1  21  3,596 

1891 Kapambo Primary School Muchinga Chinsali Chinsali 11 13 1  232  4,459 

1892 Lumpene School Muchinga Chinsali Chinsali 11 9 1  258  3,008 

1893 Yosamu Primary Muchinga Chinsali Matumbo 11 10 1  231  2,948 

1894 Ckunda Primary Muchinga Chinsali Matumbo 11 11 1  60  4,290 

1895 Kapululu  Community School Muchinga Chinsali Chinsali 11 11 1  15  3,872 

1896 Fisonge Primary School Muchinga Chinsali Chinsali Main 33 10 1  382  3,471 

1897 Nkweto  Primary School Muchinga Chinsali Chinsali Main 33 11 1  161  4,284 

1898 Kapwepwe School Muchinga Chinsali Chinsali 11 10 1  689  3,107 

1899 Chinsonta  Primary School Muchinga Chinsali Chinsali 11 10 1  475  3,634 

1900 Kalonswe Primary School Muchinga Chinsali Chinsali Main 33 12 1  681  4,394 

1901 Kabungo Primary School Muchinga Chinsali Chinsali 11 12 1  355  4,397 

1902 Kaluya Community School Muchinga Chinsali Chinsali 11 8 1  62  3,164 

1903 Ckunda Primary Muchinga Chinsali Matumbo 11 10 1  286  3,684 

1904 Ilondola  Primary Muchinga Chinsali Chinsali 11 88 9  7,909  22,681 

1905 Chibesa Primary School Muchinga Chinsali Chinsali 11 103 9  12,310  22,137 

1906 Chamba Community School Muchinga Chinsali Chinsali Main 33 127 13  21,543  22,504 

1907 Lwishishe Primary Muchinga Chinsali Chinsali 11 33 2  7,373  6,362 

1908 Mwalule Health Post Muchinga Chinsali Chinsali Main 33 93 9  19,661  22,191 

1909 Cheswa Health Post Muchinga Chinsali Chinsali Main 33 83 9  20,862  13,441 

1910 Mafupa Community School Muchinga Chinsali Chinsali 11 23 2  4,792  6,876 

1911 Mulanga Rural Health Centre Muchinga Chinsali Matumbo 11 77 6  11,331  22,003 

1912 Mibanga Primary School Muchinga Chinsali Chinsali 11 42 4  10,281  10,575 

1913 Kalonswe Primary School Muchinga Chinsali Chinsali Main 33 17 2  1,118  5,683 

1914 Chinsonta  Primary School Muchinga Chinsali Chinsali 11 8 1  183  3,546 

1915 Mishishi  Primary School Muchinga Chinsali Chinsali 11 8 1  467  3,046 

1916 Mishishi School Muchinga Chinsali Chinsali 11 10 1  154  3,809 

1917 Lumpene School Muchinga Chinsali Chinsali 11 8 1  355  3,157 

1918 Kamangu Muchinga Chinsali Matumbo 33 14 1  833  5,009 

1919 Kasansu Primary School Muchinga Chinsali Kapoko 11 9 1  436  3,561 

1920 Misolo Community School Muchinga Chinsali Chinsali Main 33 10 1  913  3,361 

1921 Mundu Rural Health Centre Muchinga Chinsali Chinsali Main 33 8 1  1,357  2,186 

1922 Chewe  Primary School Muchinga Chinsali Chinsali 11 7 1  160  2,930 

1923 Kapwepwe School Muchinga Chinsali Chinsali 11 10 1  727  3,837 

1924 Chimbele School Muchinga Chinsali Chinsali 11 21 2  3,251  6,729 

1925 Kabangama School Muchinga Chinsali Matumbo 33 11 1  1,601  3,070 

1926 Mulanga  Secondary Muchinga Chinsali Matumbo 11 11 1  213  5,337 

1927 Kasangala Primary Muchinga Chinsali Matumbo 11 27 3  4,278  8,757 

1928 Chibesakunda Primary Muchinga Chinsali Matumbo 11 30 3  5,601  8,960 

1929 Zampalm Community School Muchinga Kanchibiya Chalabesa 33 14 1  603  3,417 

1930 Lukulu Rural Health Centre Muchinga Lavushimanda Mununga  Quarry 11 10 1  96  3,399 

1931 Kapololo Community Muchinga Lavushimanda Mununga  Quarry 11 10 1  14  3,220 
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1932 Kabale Primary School Muchinga Mpika Mpika 11 241 11  6,687  29,914 

1933 Chambesh School Muchinga Mpika Chambeshi 11 9 1  224  1,795 

1934 Chambesh School Muchinga Mpika Chambeshi 11 13 1  210  1,449 

1935 Kabwela Prim School Muchinga Mpika Chambeshi 11 12 1  135  1,581 

1936 Mpepo Rural Health Centre Muchinga Mpika Chambeshi 11 12 1  137  2,755 

1937 Kaole Mid Primary School Muchinga Mpika Mpika 11 27 2  636  5,520 

1938 Kamwanya Primary Muchinga Mpika Mpika 11 38 1  1,633  5,344 

1939 Mununga Primary Muchinga Mpika Mununga  Quarry 11 21 1  151  5,629 

1940 Musakanya Primary School Muchinga Mpika Mpika 11 354 25  23,003  74,608 

1941 Ndakala Muchinga Mpika Mpika 11 26 2  928  6,580 

1942 Chibansa Primary School Muchinga Mpika Mpika 11 14 1  432  4,837 

1943 Chita Primary School Muchinga Mpika Mpika 11 26 2  1,830  6,541 

1944 St Thressa Muchinga Mpika Mpika 11 15 1  879  4,250 

1945 Malashi Primary School Muchinga Mpika Mpika 11 9 1  164  3,091 

1946 Kaombe Primary School Muchinga Mpika Mpika 11 80 7  5,719  20,898 

1947 Chita Primary School Muchinga Mpika Mpika 11 13 1  23  3,954 

1948 Mwamfushi Primary School Muchinga Mpika Mpika 11 41 4  4,348  11,219 

1949 Kabulamwiko Muchinga Mpika Chambeshi 11 54 5  7,182  16,810 

1950 Danger Hill Primary School Muchinga Mpika Mpika 11 51 3  8,889  14,713 

1951 Mpepo Muchinga Mpika Chambeshi 11 43 3  5,564  11,474 

1952 Kabwela Prim School Muchinga Mpika Chambeshi 11 8 1  104  3,002 

1953 Kaole Mid Primary School Muchinga Mpika Mpika 11 9 1  232  2,969 

1954 Luchembe Muchinga Mpika Mpika 11 12 1  1,040  4,386 

1955 Malashi Primary School Muchinga Mpika Mpika 11 12 1  35  5,265 

1956 Chileshe Community School Muchinga Mpika Chalabesa 33 9 1  162  3,218 

1957 Chita Primary School Muchinga Mpika Mpika 11 35 3  3,100  13,025 

1958 Kabwela Prim School Muchinga Mpika Chambeshi 11 13 1  569  5,373 

1959 Ndakala Muchinga Mpika Mpika 11 6 1  246  2,132 

1960 Chibansa Primary School Muchinga Mpika Mpika 11 10 1  140  4,218 

1961 Mulonga School 1 Muchinga Mpika Chalabesa 33 7 1  160  3,190 

1962 Chikalakala Community Muchinga Mpika Chalabesa 33 8 1  453  2,893 

1963 Mikuba Muchinga Mpika Chalabesa 33 10 1  464  4,466 

1964 Mpepo Primary Muchinga Mpika Chambeshi 11 10 1  422  4,526 

1965 Kapengwe Primary Muchinga Mpika Mununga  Quarry 11 21 2  3,306  6,789 

1966 Chikwanda Primary School Muchinga Mpika Mpika 11 33 3  3,741  11,595 

1967 Chipi Muchinga Mpika Chalabesa 33 47 5  6,997  14,440 

1968 Mulolesha Primary School Muchinga Mpika Mpika 11 41 3  7,120  15,267 

1969 Mufubushi Health Post Muchinga Mpika Mpika 11 48 4  6,057  18,770 

1970 Mulombe Muchinga Mpika Chalabesa 33 10 1  514  4,669 

1971 Kashipa Muchinga Mpika Chalabesa 33 12 1  1,451  4,347 

1972 Mpepo Rural Health Centre Muchinga Mpika Chambeshi 11 9 1  782  3,714 

1973 Mufubushi Primary School Muchinga Mpika Mpika 11 12 1  400  6,016 

1974 Kamana Mwelwa Muchinga Mpika Chalabesa 33 7 1  57  3,331 

1975 Kaole Mid Primary School Muchinga Mpika Mpika 11 25 2  4,953  8,259 

1976 Chita Primary School Muchinga Mpika Mpika 11 6 1  101  2,491 

1977 Charissa Pvt Muchinga Nakonde Nakonde Main 33 43 1  80  2,968 

1978 Yolo Sec Muchinga Nakonde Nakonde 11 334 9  4,993  22,341 

1979 Chiyanga Primary Muchinga Nakonde Nakonde 11 132 3  1,188  7,369 

1980 Burat Memorial Pvt Muchinga Nakonde Nakonde 11 404 8  4,064  16,134 

1981 Nega Muchinga Nakonde Nakonde 11 308 6  2,517  12,737 

1982 Charissa Pvt Muchinga Nakonde Nakonde Main 33 58 1  139  3,007 
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1983 Lalela Private Muchinga Nakonde Nakonde 11 45 1  378  3,519 

1984 Nelina Private Muchinga Nakonde Nakonde 11 46 1  30  2,822 

1985 Elis Pride Trust Muchinga Nakonde Nakonde 11 46 1  71  3,602 

1986 Lalela Private Muchinga Nakonde Nakonde 11 51 1  58  3,287 

1987 Eagle Sch Of Excellence Muchinga Nakonde Nakonde 11 42 1  571  2,490 

1988 Shem Sec Muchinga Nakonde Nakonde 11 178 4  1,784  8,925 

1989 Eagle Sch Of Excellence Muchinga Nakonde Nakonde 11 69 2  1,169  4,958 

1990 Madwa Sec Muchinga Nakonde Nakonde 11 44 1  280  2,770 

1991 Keleto Muchinga Nakonde Nakonde 11 37 -13  170  2,512 

1992 Katozi Sec Muchinga Nakonde Nakonde 11 43 1  761  3,020 

1993 Katozi  Health Post Muchinga Nakonde Nakonde 11 152 3  1,123  6,874 

1994 Ntindi Muchinga Nakonde Nakonde 11 92 2  730  5,845 

1995 Burat Memorial Pvt Muchinga Nakonde Nakonde 11 52 1  231  2,580 

1996 Ntindi Sec Muchinga Nakonde Nakonde 11 57 1  209  2,701 

1997 Ntindi Muchinga Nakonde Nakonde 11 60 1  206  2,628 

1998 Dedo Trust Sch Muchinga Nakonde Nakonde 11 208 5  2,739  11,486 

1999 Dedo Trust Sch Muchinga Nakonde Nakonde 11 50 1  120  2,492 

2000 Lupre Nursery School Muchinga Nakonde Nakonde 11 37 1  450  2,279 

2001 Lalela Private Muchinga Nakonde Nakonde 11 74 1  418  4,597 

2002 Eagle Sch Of Excellence Muchinga Nakonde Nakonde 11 45 1  431  2,096 

2003 Ibrahim Health Post Muchinga Nakonde Nakonde 11 323 15  10,438  31,467 

2004 Musesengoma Muchinga Nakonde Nakonde Main 33 12 1  226  2,036 

2005 Musesengoma Muchinga Nakonde Nakonde Main 33 19 1  122  3,221 

2006 Mwenzo Pri Muchinga Nakonde Nakonde 11 31 1  265  3,407 

2007 Banji Kindergarten Muchinga Nakonde Nakonde 11 29 1  68  2,824 

2008 Keleto Muchinga Nakonde Nakonde 11 188 5  4,159  13,875 

2009 Nelina Private Muchinga Nakonde Nakonde 11 40 1  140  3,838 

2010 Chiyanga Muchinga Nakonde Nakonde 11 50 2  453  5,342 

2011 Lupre Nursery School Muchinga Nakonde Nakonde 11 77 3  1,260  8,692 

2012 Lalela Private Muchinga Nakonde Nakonde 11 28 1  41  3,239 

2013 Lalela Private Muchinga Nakonde Nakonde 11 38 1  881  3,650 

2014 Wulongo Muchinga Nakonde Nakonde 11 17 1  182  2,289 

2015 Wulongo Muchinga Nakonde Nakonde 11 28 1  172  3,027 

2016 Mwenzo Primary Muchinga Nakonde Nakonde 11 32 1  589  3,071 

2017 Ikawa Primary Muchinga Nakonde Nakonde 11 15 1  337  2,826 

2018 Charissa Pvt Muchinga Nakonde Nakonde 11 59 3  2,618  8,481 

2019 Lalela Private Muchinga Nakonde Nakonde Main 33 24 1  71  3,199 

2020 Madwa Primary Muchinga Nakonde Nakonde 11 100 5  2,271  15,226 

2021 Wulongo Muchinga Nakonde Nakonde 11 18 1  257  2,781 

2022 Wulongo Muchinga Nakonde Nakonde 11 21 1  332  3,585 

2023 Musesengoma Muchinga Nakonde Nakonde 11 17 1  253  2,556 

2024 Nakonde Sec Muchinga Nakonde Nakonde Main 33 15 1  38  2,870 

2025 Mwenzo Sec Muchinga Nakonde Nakonde 11 19 1  456  3,211 

2026 Mwenzo Sec Muchinga Nakonde Nakonde 11 39 2  1,332  6,707 

2027 Mwenzo Sec Muchinga Nakonde Nakonde 11 24 2  586  4,653 

2028 Kaombwe Health Post Muchinga Nakonde Nakonde 11 16 1  753  2,343 

2029 Nyela School Muchinga Nakonde Nakonde 11 14 1  173  2,578 

2030 Nakawale School Muchinga Nakonde Nakonde 11 12 1  188  1,390 

2031 Nakawale School Muchinga Nakonde Nakonde 11 13 1  203  1,900 

2032 Keleto Muchinga Nakonde Nakonde 11 202 8  6,577  21,735 

2033 Nyimbiri Muchinga Nakonde Nakonde 11 214 8  5,449  21,184 
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2034 Wulongo Muchinga Nakonde Nakonde 11 89 6  5,658  15,697 

2035 Charissa Pvt Muchinga Nakonde Nakonde Main 33 112 6  4,382  17,980 

2036 Nakawale School Muchinga Nakonde Nakonde 11 17 2  702  3,310 

2037 Charissa Pvt Muchinga Nakonde Nakonde 11 15 1  212  3,199 

2038 Ikawa Primary Muchinga Nakonde Nakonde 11 15 1  212  3,085 

2039 Yolo Sec Muchinga Nakonde Nakonde 11 40 3  1,896  7,073 

2040 Lalela Private Muchinga Nakonde Nakonde 11 13 1  92  2,981 

2041 Mafwa Muchinga Nakonde Nakonde 11 19 1  564  3,967 

2042 Kaombwe School Muchinga Nakonde Nakonde 11 11 1  60  2,209 

2043 Lalela Private Muchinga Nakonde Nakonde 11 15 1  4  3,620 

2044 Nakawale School Muchinga Nakonde Nakonde 11 18 2  975  3,431 

2045 Nakawale School Muchinga Nakonde Nakonde 11 17 2  1,279  3,140 

2046 Ikawa Primary Muchinga Nakonde Nakonde 11 19 2  1,132  3,822 

2047 Lalela Private Muchinga Nakonde Nakonde 11 24 2  1,079  6,245 

2048 Madwa Primary Muchinga Nakonde Nakonde 11 12 1  736  2,711 

2049 Tenga School Muchinga Nakonde Nakonde Main 33 17 1  700  4,256 

2050 Mwenzo Sec Muchinga Nakonde Nakonde 11 11 1  124  2,835 

2051 Ilola Primary Muchinga Nakonde Nakonde Main 33 14 1  304  3,882 

2052 Katete Muchinga Nakonde Nakonde Main 33 9 1  95  2,397 

2053 Mafwa Muchinga Nakonde Nakonde 11 11 1  96  3,023 

2054 Nakawale School Muchinga Nakonde Nakonde 11 11 1  442  2,077 

2055 Yolo School Muchinga Nakonde Nakonde 11 210 17  17,840  44,413 

2056 Musanza Muchinga Nakonde Nakonde 11 92 8  12,659  26,355 

2057 Kawele Muchinga Nakonde Nakonde Main 33 11 1  661  2,320 

2058 Mafwa Muchinga Nakonde Nakonde 11 16 1  1,025  4,182 

2059 Musesengoma Muchinga Nakonde Nakonde 11 9 1  557  2,218 

2060 Tenga School Muchinga Nakonde Nakonde Main 33 11 1  749  2,568 

2061 Waitwika Primary School Muchinga Nakonde Nakonde Main 33 8 1  232  2,621 

2062 Chilolwa Pri Muchinga Nakonde Nakonde Main 33 15 1  119  5,094 

2063 Kaombwe Health Post Muchinga Nakonde Nakonde 11 19 2  1,867  5,187 

2064 Kaombwe School Muchinga Nakonde Nakonde 11 10 1  343  3,183 

2065 Katete Muchinga Nakonde Nakonde Main 33 7 1  645  1,801 

2066 Mipulya Muchinga Nakonde Nakonde Main 33 12 1  653  3,680 

2067 Waitwika Rural Health Centre Muchinga Nakonde Nakonde Main 33 11 1  1,268  2,905 

2068 Waitwika Primary School Muchinga Nakonde Nakonde Main 33 11 1  120  3,962 

2069 Chitamba Health Post Muchinga Nakonde Nakonde Main 33 22 2  2,007  6,213 

2070 Mafwa Muchinga Nakonde Nakonde 11 11 1  1,443  3,222 

2071 Nteko Sec Muchinga Nakonde Nakonde Main 33 10 1  722  2,963 

2072 Lalela Private Muchinga Nakonde Nakonde 11 132 10  13,148  34,588 

2073 Tenga School Muchinga Nakonde Nakonde Main 33 78 6  9,052  20,323 

2074 Nyela School Muchinga Nakonde Nakonde 11 8 1  134  2,464 

2075 Chilolwa Rural Health Centre Muchinga Nakonde Nakonde Main 33 35 3  5,593  10,847 

2076 Nyela School Muchinga Nakonde Nakonde 11 43 4  10,330  12,344 

2077 Musesengoma Muchinga Nakonde Nakonde 11 39 4  3,725  15,132 

2078 Nyela Health Post Muchinga Nakonde Nakonde 11 54 6  9,993  15,122 

2079 Chilolwa Pri Muchinga Nakonde Nakonde Main 33 14 1  1,817  3,320 

2080 Chawa School Muchinga Nakonde Nakonde Main 33 17 2  1,808  5,761 

2081 Waitwika Rural Health Centre Muchinga Nakonde Nakonde Main 33 11 1  1,604  3,603 

2082 Kantongo Health Post Muchinga Nakonde Nakonde Main 33 12 1  91  5,849 

2083 Kaombwe School Muchinga Nakonde Nakonde 11 10 1  496  4,536 

2084 Nyela School Muchinga Nakonde Nakonde 11 18 2  2,130  6,352 
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2085 Nachipeta Muchinga Nakonde Nakonde Main 33 129 13  17,854  32,603 

2086 Shem Rural Health Centre Muchinga Nakonde Nakonde 11 35 3  6,467  10,795 

2087 Nachanga Primary Muchinga Nakonde Nakonde Main 33 293 23  41,380  76,232 

2088 Kantongo Muchinga Nakonde Nakonde Main 33 66 6  9,685  20,570 

2089 Movu Health Post Muchinga Nakonde Nakonde Main 33 63 5  11,896  16,041 

2090 Nyela Health Post Muchinga Nakonde Nakonde 11 18 2  3,357  5,621 

2091 Ilondola Rural Health Centre Muchinga Shiwangandu Chinsali 11 17 1  63  2,285 

2092 Ilondola Rural Health Centre Muchinga Shiwangandu Chinsali 11 19 2  902  3,509 

2093 Ilondola Rural Health Centre Muchinga Shiwangandu Chinsali 11 14 1  282  2,380 

2094 Chichenchelebwe Northern Kaputa Kaputa  S  S 11 42 3  2,218  7,626 

2095 Lambwe Chomba Rural Health Northern Kaputa Nchelenge 33 7 1  126  1,391 

2096 Lambwe Chomba Primary Northern Kaputa Nchelenge 33 19 1  297  2,362 

2097 Lambwe Chomba Rural Health Centre Northern Kaputa Nchelenge 33 94 6  7,903  15,238 

2098 Kasepa Northern Kaputa Nchelenge 33 8 1  15  1,878 

2099 Nkosha Health Post Northern Kaputa Nchelenge 33 19 1  1,238  3,598 

2100 Kabwe Primary School Northern Kaputa Nchelenge 33 33 3  2,094  7,305 

2101 Kalumba Northern Kaputa Nchelenge 33 8 1  441  1,575 

2102 Chimpatika Northern Kaputa Nchelenge 33 59 2  10,597  5,325 

2103 Lambwe Chomba Primary Northern Kaputa Nchelenge 33 29 2  3,098  5,504 

2104 Chimpatika Health Post Northern Kaputa Nchelenge 33 18 1  2,160  4,539 

2105 Luntomfwe Primary Northern Kaputa Nchelenge 33 44 4  3,905  8,529 

2106 Chipili Primary Northern Kaputa Nchelenge 33 98 7  11,799  20,609 

2107 Ndole Bay Primay Community Northern Kaputa Nkamba 33 28 3  3,719  8,229 

2108 Chikubi Primary Northern Kaputa Nchelenge 33 7 1  523  2,187 

2109 Chichenc Primary Northern Kaputa Kaputa  S  S 11 63 5  8,173  14,168 

2110 Kasungwe Health Post Northern Kaputa Nchelenge 33 62 7  10,666  10,507 

2111 Chaba Northern Kaputa Nkamba 33 82 7  13,746  13,625 

2112 Munjela Northern Kaputa Nkamba 33 43 5  9,353  7,489 

2113 Kasepa Health Post Northern Kaputa Nchelenge 33 100 9  25,313  15,393 

2114 Amen Private Academy Northern Kaputa Nchelenge 33 7 1  423  2,946 

2115 Kasepa Northern Kaputa Nchelenge 33 7 1  1,359  1,423 

2116 Kasakula Rural Health Center Northern Kasama Chishimba 33 12 1  13  3,077 

2117 Milungu Day Northern Kasama Kasama 11 254 18  14,053  56,262 

2118 Chishimba Day Northern Kasama Chishimba 33 11 1  156  1,229 

2119 Chilongoshi Northern Kasama Chishimba 33 10 1  83  2,119 

2120 Kateshi Day Northern Kasama Lualuo 33 63 4  4,431  10,595 

2121 Mwamba Secondary Northern Kasama Lualuo 33 74 3  1,482  7,009 

2122 Lukulu South Northern Kasama Chishimba 33 34 2  1,550  5,420 

2123 Itamina Primary School Northern Kasama Chishimba 33 14 1  275  3,410 

2124 Luyeye Northern Kasama Lualuo 33 63 2  771  5,611 

2125 Kalafya School Northern Kasama Lualuo 33 21 1  398  5,678 

2126 Kalafya School Northern Kasama Mungwi  Kasama  
S  S 11 23 1  204  4,789 

2127 Luyeye Northern Kasama Lualuo 33 12 1  202  2,786 

2128 Itinti School Northern Kasama Kateshi 11 83 8  6,523  17,320 

2129 Lualuo Day Northern Kasama Lualuo 33 35 3  2,780  8,862 

2130 Chileshe Mwamba Northern Kasama Tazara  Gbm  
Substation 11 11 1  128  3,918 

2131 Kalafya School Northern Kasama Mungwi  Kasama  
S  S 11 23 2  1,788  6,033 

2132 Atotwe Christian Northern Kasama Lualuo 33 219 14  17,578  39,384 

2133 Chiombo Rural Health Centre Northern Kasama Chishimba 33 10 1  413  2,580 
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2134 Misolo Primary School Northern Kasama Kateshi 11 84 8  9,483  18,507 

2135 Chilubula Day Northern Kasama Chishimba 33 35 2  2,714  8,876 

2136 Itamina Primary School Northern Kasama Chishimba 33 13 1  112  3,418 

2137 New Kasama Rhp Northern Kasama Kasama 11 17 2  636  3,968 

2138 Chilongoshi Northern Kasama Chishimba 33 12 1  37  3,476 

2139 Kalafya Northern Kasama Kateshi 11 7 1  126  1,964 

2140 Mulambe Primary Northern Kasama Kateshi 11 12 1  286  3,630 

2141 Henry Kapata Primary School Northern Kasama Kateshi 11 30 3  2,532  7,648 

2142 Lukashya Primary School Northern Kasama Mungwi  Kasama  
S  S 11 14 1  527  3,921 

2143 Kapongolo Primary School Northern Kasama Tazara  Gbm  
Substation 11 11 1  117  3,271 

2144 Kapongolo Primary School Northern Kasama Tazara  Gbm  
Substation 11 10 1  10  3,019 

2145 Chiombo Rural Health Centre Northern Kasama Chishimba 33 21 2  1,157  5,971 

2146 Mulambe Primary Northern Kasama Kateshi 11 10 1  86  2,850 

2147 Milungu Primary School Northern Kasama Kasama 11 41 3  1,657  10,363 

2148 Kabulu Northern Kasama Chambeshi 11 18 2  1,135  5,165 

2149 Kafubu Day Northern Kasama Chishimba 33 8 1  90  2,802 

2150 Kalungu Northern Kasama Kateshi 11 7 1  52  2,496 

2151 Chilongoshi Rural Health Centre Northern Kasama Chishimba 33 8 1  168  2,728 

2152 Lukulu Northern Kasama Chishimba 33 12 1  20  4,858 

2153 Kafula Primary School Northern Kasama Chishimba 33 11 1  503  3,868 

2154 Kafula Primary School Northern Kasama Chishimba 33 12 1  464  4,178 

2155 Kalungu Northern Kasama Kateshi 11 121 12  10,884  34,580 

2156 Komaki Primary School Northern Kasama Tazara  Gbm  
Substation 11 13 1  1,043  4,723 

2157 St.Theresa Girls Northern Kasama Chishimba 33 8 1  933  1,737 

2158 Chiba Community Northern Kasama Lualuo 33 11 1  1,347  2,401 

2159 Kapongolo Primary School Northern Kasama Tazara  Gbm  
Substation 11 7 1  26  2,899 

2160 Lwenge Northern Kasama Tazara  Gbm  
Substation 11 13 1  66  5,370 

2161 Itamina Primary School Northern Kasama Chishimba 33 8 1  82  2,779 

2162 New Kasama Rhp Northern Kasama Kasama 11 73 7  7,391  18,669 

2163 Chanda Mukulu Health Post Northern Kasama Chambeshi 11 48 3  8,342  10,756 

2164 Bwacha Northern Kasama Chambeshi 11 34 3  2,509  10,998 

2165 Mulambe Primary Northern Kasama Kateshi 11 67 7  10,439  22,089 

2166 Ntumpa Northern Kasama Chishimba 33 22 2  2,643  6,039 

2167 Chishimba Northern Kasama Chishimba 33 13 1  500  5,546 

2168 Kalungu Northern Kasama Kateshi 11 8 1  129  3,072 

2169 Mwangata Northern Kasama Kateshi 11 8 1  39  3,573 

2170 Chiombo Rural Health Centre Northern Kasama Chishimba 33 8 1  388  3,318 

2171 Chilubanama Day Northern Kasama Lualuo 33 220 20  31,337  66,717 

2172 Chitambi Northern Kasama Lualuo 33 55 6  9,247  14,343 

2173 Kafula Primary School Northern Kasama Chishimba 33 11 1  753  4,659 

2174 Mwasha Health Post Northern Kasama Chishimba 33 12 1  756  4,395 

2175 Misambo Northern Kasama Kasama 11 123 13  14,895  36,884 

2176 Lwabwe Health Post Northern Kasama Tazara  Gbm  
Substation 11 8 1  94  3,769 

2177 Kafubu Anglican Community School Northern Kasama Chishimba 33 10 1  289  3,720 

2178 Kalungu Northern Kasama Kateshi 11 8 1  80  3,276 

2179 St.Margaret Northern Kasama Mungwi  Kasama  
S  S 11 15 2  1,001  5,419 
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2180 Itamina Day Northern Kasama Lualuo 33 31 3  2,101  11,762 

2181 Kambole Northern Kasama Tazara  Gbm  
Substation 11 30 3  2,614  12,033 

2182 Mulanshi Rural Health Center Northern Kasama Tazara  Gbm  
Substation 11 58 6  9,054  19,522 

2183 Paul-Kalemba Northern Kasama Tazara  Gbm  
Substation 11 28 3  2,619  11,083 

2184 Lwabwe Day Northern Kasama Tazara  Gbm  
Substation 11 11 1  636  5,235 

2185 Mulobola Northern Kasama Chishimba 33 11 1  928  4,907 

2186 Kafula Primary School Northern Kasama Chishimba 33 13 1  1,177  5,874 

2187 Lwimbo Northern Kasama Lualuo 33 140 14  18,148  44,893 

2188 Kapongolo Primary School Northern Kasama Tazara  Gbm  
Substation 11 17 2  2,571  6,150 

2189 Chilubanama Northern Kasama Lualuo 33 92 8  11,605  32,974 

2190 Itamina Primary School Northern Kasama Chishimba 33 16 1  629  7,920 

2191 Misamfu Rural Health Centre Northern Kasama Kateshi 11 10 1  1,890  3,169 

2192 Kateshi Primary School Northern Kasama Kateshi 11 50 5  5,475  20,149 

2193 Mwangata Northern Kasama Kateshi 11 24 3  3,391  8,078 

2194 Chishimba Northern Kasama Chishimba 33 6 1  155  2,852 

2195 Chinasho Northern Kasama Tazara  Gbm  
Substation 11 62 7  11,346  19,022 

2196 Mulanshi Rural Health Center Northern Kasama Tazara  Gbm  
Substation 11 37 4  5,565  13,306 

2197 Lwabwe Health Post Northern Kasama Tazara  Gbm  
Substation 11 74 7  11,254  28,035 

2198 Kabundi Northern Kasama Chishimba 33 147 15  18,716  50,730 

2199 Shibwalya Kapila Day Northern Lunte Chishimba 33 9 1  167  3,081 

2200 Shibwalya Kapila Day Northern Lunte Chishimba 33 11 1  189  3,099 

2201 Chikoko Community Northern Luwingu Samfya 33 72 4  3,934  11,812 

2202 Kasaba Primary Northern Luwingu Samfya 33 34 3  2,892  6,534 

2203 Lundu Health Post Northern Luwingu Samfya 33 136 13  26,221  23,502 

2204 Chisanzu Health Post Northern Mbala Mbala 33 10 1  98  2,245 

2205 Kakozya Primary Northern Mbala Mbala 33 38 3  1,505  6,617 

2206 Mayanga Northern Mbala Mbala 33 18 1  417  4,111 

2207 Makungu Orphanage Northern Mbala Mbala 33 30 2  1,291  5,853 

2208 Chilinde Primary School Northern Mbala Mbala 33 11 1  26  3,264 

2209 Kunga Northern Mbala Mbala 33 10 1  373  2,802 

2210 Outward Bound Northern Mbala Mbala 11 26 2  1,798  7,031 

2211 Chipoma Northern Mbala Mbala 33 283 18  30,270  30,738 

2212 Lupongwe Northern Mbala Mbala 33 37 3  1,928  7,870 

2213 Myengele Northern Mbala Mbala 33 97 7  11,201  19,268 

2214 Makungu Orphanage Northern Mbala Mbala 33 17 2  935  3,430 

2215 Iyanda Northern Mbala Mbala 11 81 7  8,321  19,005 

2216 Muswilo Northern Mbala Mbala 11 88 7  9,423  14,900 

2217 Uningi Primary School Northern Mbala Mbala 33 10 1  987  2,033 

2218 Nsangu Northern Mbala Mbala 33 7 1  50  1,656 

2219 Ndundundu Northern Mbala Mbala 33 45 3  3,282  8,299 

2220 Kawama Primary School Northern Mbala Mbala 33 26 3  1,234  4,584 

2221 Myamba Northern Mbala Mbala 33 46 2  7,383  2,578 

2222 Lupongwe Northern Mbala Mbala 11 10 1  505  2,801 

2223 Uningi Primary School Northern Mbala Mbala 11 23 2  2,719  4,042 

2224 Uningi Primary School Northern Mbala Mbala 33 11 1  846  2,602 

2225 Kalekwa Health Post Northern Mbala Mbala 33 179 15  19,640  41,808 
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2226 Purpose Northern Mbala Ngoli 11 19 2  3,613  4,551 

2227 Nondo Rural Health Centre Northern Mbala Ngoli 11 11 1  25  4,844 

2228 Nsanguni Community School Northern Mbala Mbala 33 49 4  7,342  8,428 

2229 Chisanzu Health Post Northern Mbala Mbala 33 7 1  518  2,094 

2230 Kasoma Northern Mbala Mbala 33 18 2  2,345  3,930 

2231 Zombe Health Post Northern Mbala Mbala 33 12 1  217  3,567 

2232 Kakozya Primary Northern Mbala Mbala 33 9 1  62  2,920 

2233 Kawama Primary School Northern Mbala Mbala 33 30 3  1,535  7,690 

2234 Ndundundu Primary School Northern Mbala Mbala 33 163 15  19,643  41,921 

2235 Ntolondo Sec Northern Mbala Nakonde Main 33 9 1  216  3,685 

2236 Lukumba Northern Mbala Nakonde Main 33 8 1  902  2,440 

2237 Nondo Rural Health Centre Northern Mbala Ngoli 11 9 1  385  3,807 

2238 Kunga Northern Mbala Mbala 33 10 1  1,287  2,780 

2239 Kaluluzi Northern Mbala Mbala 33 102 8  16,137  19,099 

2240 Iyanda Health Post Northern Mbala Ngoli 11 11 1  152  4,971 

2241 Kawimbe Primary School Northern Mbala Mbala 33 45 4  3,628  12,301 

2242 Mulefu Health Post Northern Mbala Mbala 33 59 6  7,517  15,371 

2243 Katito Health Post Northern Mbala Mbala 11 33 3  5,056  10,473 

2244 Maule Northern Mbala Ngoli 11 10 1  69  5,024 

2245 Katito Northern Mbala Mbala 11 10 1  1,952  3,132 

2246 Mulefu Northern Mbala Mbala 33 192 20  33,298  53,348 

2247 Zombe Northern Mbala Mbala 33 75 5  12,787  17,075 

2248 Chisenga Primary School Northern Mbala Mbala 33 165 17  24,410  45,353 

2249 Kapunda Primary School Northern Mbala Mbala 33 197 18  35,844  52,500 

2250 Mayanga Primary School Northern Mbala Mbala 33 33 3  4,453  9,057 

2251 Lushoto Northern Mbala Mbala 33 409 43  54,446  113,759 

2252 Kawimbe Primary School Northern Mbala Mbala 33 42 5  4,601  11,592 

2253 Mwiluzi Northern Mbala Ngoli 11 28 3  3,601  9,573 

2254 Mikongolo Northern Mbala Nakonde Main 33 193 17  28,492  65,115 

2255 Kafubu Anglican Community School Northern Mporokoso Chishimba 33 18 2  892  5,708 

2256 Chitanga Northern Mporokoso Ngoli 11 8 1  200  2,866 

2257 Chitanga Community School Northern Mporokoso Ngoli 11 18 2  2,485  5,902 

2258 Kapatu Rural Health Center Northern Mporokoso Chishimba 33 115 10  12,520  36,607 

2259 Fibwenkula Northern Mporokoso Ngoli 11 32 3  7,699  9,133 

2260 Shibwalya Kapila Northern Mporokoso Chishimba 33 18 2  2,568  5,583 

2261 Shibwalya Kapila Day Northern Mporokoso Chishimba 33 20 2  2,193  7,522 

2262 Uningi Primary School Northern Mpulungu Mbala 11 10 1  426  2,050 

2263 Lucheche Primary School Northern Mpulungu Mbala 33 127 6  3,413  17,498 

2264 Isanya Northern Mpulungu Mbala 11 10 1  274  2,399 

2265 Isoko Health Post Northern Mpulungu Mbala 33 18 2  1,226  2,421 

2266 Mwenda Primary School Northern Mpulungu Mbala 33 10 1  153  1,624 

2267 Kakonde Primary Northern Mpulungu Chimbotela 11 60 3  2,046  5,912 

2268 Moon Rays Northern Mpulungu Chimbotela 11 191 7  3,089  18,233 

2269 Mpulungu District Hospital Northern Mpulungu Mbala 33 18 1  697  2,703 

2270 Chituta Health Post Northern Mpulungu Mbala 33 105 6  12,464  10,209 

2271 Chitimbwa Northern Mpulungu Mbala 33 15 1  1,360  3,283 

2272 Mpulungu District Hospital Northern Mpulungu Chimbotela 11 10 1  506  2,640 

2273 Chinenke Northern Mpulungu Mbala 33 41 3  4,262  8,912 

2274 Mpulungu Boarding Northern Mpulungu Chimbotela 11 110 10  14,292  23,556 

2275 Mwenyi Northern Mpulungu Ngoli 11 14 1  499  4,727 

2276 Uningi Primary School Northern Mpulungu Mbala 33 12 1  371  4,050 
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2277 Makola Northern Mpulungu Mbala 33 23 2  2,015  5,538 

2278 Mankonga Northern Mpulungu Chimbotela 11 12 1  64  4,466 

2279 Munyezi Day Northern Mpulungu Mbala 33 21 2  1,292  5,715 

2280 Munyezi Day Northern Mpulungu Chimbotela 11 39 4  5,326  8,909 

2281 Musombizi Northern Mpulungu Ngoli 11 26 3  2,784  6,443 

2282 Chitinta Northern Mpulungu Chimbotela 11 21 2  2,975  4,448 

2283 Kati Northern Mpulungu Mbala 11 22 2  3,219  4,610 

2284 Chiungu Northern Mpulungu Mbala 33 220 13  25,419  30,114 

2285 Kalukanya Northern Mpulungu Ngoli 11 18 2  2,016  6,469 

2286 St. Paul’S Primary School Northern Mpulungu Mbala 33 12 1  1,910  1,734 

2287 Chitimbwa Northern Mpulungu Mbala 33 63 5  6,930  15,332 

2288 Isoko Day Northern Mpulungu Mbala 33 22 2  3,257  4,059 

2289 Kaizya Northern Mpulungu Chimbotela 11 26 2  4,266  7,157 

2290 Munyezi Day Northern Mpulungu Mbala 33 10 1  891  3,588 

2291 Munyezi Northern Mpulungu Mbala 33 9 1  655  3,231 

2292 Chaulu Northern Mpulungu Mbala 33 11 1  2,256  2,016 

2293 Mbala (Chulungoma) Urban Clinic Northern Mpulungu Mbala 33 20 2  2,456  4,238 

2294 Chulungoma Northern Mpulungu Mbala 33 16 1  103  6,572 

2295 Lucheche Primary School Northern Mpulungu Mbala 33 10 1  989  2,470 

2296 Chitimbwa Rural Health Centre Northern Mpulungu Mbala 33 21 2  3,133  3,991 

2297 Chaulu Northern Mpulungu Mbala 33 34 3  4,040  7,692 

2298 Katulo Northern Mpulungu Mbala 33 325 31  62,315  74,684 

2299 Senga Hill Northern Mpulungu Ngoli 11 12 1  1,368  4,375 

2300 Miile Northern Mpulungu Ngoli 11 31 3  4,761  11,311 

2301 Mwenda Health Post Northern Mpulungu Mbala 33 36 4  4,806  12,231 

2302 Mwenda Northern Mpulungu Mbala 33 10 1  1,586  2,936 

2303 Chaulu Northern Mpulungu Mbala 33 9 1  703  3,403 

2304 Chiungu Northern Mpulungu Mbala 33 23 2  6,000  2,639 

2305 Kapondwe Northern Mpulungu Mbala 33 126 13  19,338  37,060 

2306 Songolo Northern Mpulungu Ngoli 11 17 2  1,385  7,231 

2307 Mwenda Primary School Northern Mpulungu Mbala 33 16 2  2,115  4,783 

2308 Chitimbwa Day Northern Mpulungu Mbala 33 24 3  5,315  4,795 

2309 St.Margaret Northern Mungwi Mungwi  Kasama  
S  S 11 22 2  970  4,803 

2310 Chitanga Community School Northern Mungwi Ngoli 11 12 1  73  2,435 

2311 Fibwenkula Northern Mungwi Ngoli 11 14 1  67  2,711 

2312 St.Margaret Northern Mungwi Mungwi  Kasama  
S  S 11 14 1  104  2,942 

2313 Luchindashi Primary School Community Northern Mungwi Mungwi  Kasama  
S  S 11 12 1  73  2,589 

2314 Pulumwe Northern Mungwi Mungwi  Kasama  
S  S 11 14 1  84  4,354 

2315 Mukosa Primary School Community Northern Mungwi Mungwi  Kasama  
S  S 11 7 1  49  1,926 

2316 Chitanga Community School Northern Mungwi Ngoli 11 8 1  16  1,974 

2317 Ngoli Min Hospital Northern Mungwi Ngoli 11 16 1  141  3,734 

2318 Fibwenkula Northern Mungwi Ngoli 11 10 1  148  3,268 

2319 St Joseph Primary Northern Mungwi Mungwi  Kasama  
S  S 11 16 1  1,252  4,544 

2320 Luchindashi School Northern Mungwi Mungwi  Kasama  
S  S 11 7 1  129  2,596 

2321 Luchindashi School Northern Mungwi Mungwi  Kasama  
S  S 11 7 1  99  2,423 

2322 Luchindashi School Northern Mungwi Mungwi  Kasama  
S  S 11 11 1  238  3,651 
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2323 Mukosa Primary Northern Mungwi Mungwi  Kasama  
S  S 11 10 1  606  3,866 

2324 Mutemba School Northern Mungwi Mungwi  Kasama  
S  S 11 63 6  7,774  21,352 

2325 Chibile Primary School Northern Mungwi Mungwi  Kasama  
S  S 11 124 10  18,373  34,406 

2326 Mungwi Girls Stem Secondary School Northern Mungwi Mungwi  Kasama  
S  S 11 16 2  2,307  4,345 

2327 Mungwi Girls Stem Secondary School Northern Mungwi Mungwi  Kasama  
S  S 11 9 1  1,071  2,742 

2328 St Joseph Primary Northern Mungwi Mungwi  Kasama  
S  S 11 21 2  2,507  7,192 

2329 Shimpa Primary Northern Mungwi Ngoli 11 21 2  5,457  4,678 

2330 Mponge Northern Mungwi Ngoli 11 51 5  6,724  18,477 

2331 Mukosa Primary Northern Mungwi Mungwi  Kasama  
S  S 11 25 2  3,819  8,414 

2332 Luchindashi School Northern Mungwi Mungwi  Kasama  
S  S 11 9 1  217  4,430 

2333 Kamuzwazi Day Northern Senga Hill Mbala 33 53 6  6,053  13,265 

2334 Iyanda Health Post Northern Senga Hill Ngoli 11 27 3  1,646  8,531 

2335 Kunga Northern Senga Hill Mbala 33 10 1  1,568  1,956 

2336 Chilinde Primary School Northern Senga Hill Mbala 33 19 2  1,914  4,896 

2337 Kapufi Northern Senga Hill Mbala 33 7 1  253  1,942 

2338 Musombizi Day Northern Senga Hill Ngoli 11 7 1  180  1,935 

2339 Jubilee Trust School North-Western Chavuma Chavuma 11 33 1  181  2,867 

2340 Chikhanji Primary North-Western Chavuma Chavuma 11 14 1  2  2,495 

2341 Kakhoma Primary North-Western Chavuma Chavuma 11 14 1  114  2,278 

2342 Chiyeke Rural Health Centre North-Western Chavuma Chavuma 11 17 1  190  2,590 

2343 Chiyeke Rural Health Centre North-Western Chavuma Chavuma 11 22 1  70  3,617 

2344 Kakanga Community North-Western Chavuma Chavuma 11 14 1  119  2,080 

2345 Lingelengenda Primary North-Western Chavuma Chavuma 11 22 1  202  2,886 

2346 Cham Academy North-Western Chavuma Chavuma 11 24 1  278  2,691 

2347 Jubilee Trust School North-Western Chavuma Chavuma 11 13 1  78  2,121 

2348 Kakanga Community North-Western Chavuma Chavuma 11 22 1  288  3,459 

2349 Chingi Health Post North-Western Chavuma Chavuma 11 15 1  318  2,195 

2350 Kambuya Health Post North-Western Chavuma Chavuma 11 13 1  321  2,324 

2351 Jubilee Trust School North-Western Chavuma Chavuma 11 11 1  116  2,152 

2352 Chivombo Rural Health Centre North-Western Chavuma Chavuma 11 13 1  241  2,716 

2353 Chizeze Community North-Western Chavuma Chavuma 11 8 1  65  1,331 

2354 Kalombo Day Secondary North-Western Chavuma Chavuma 11 9 1  42  1,827 

2355 Kakhoma Primary North-Western Chavuma Chavuma 11 15 1  122  3,299 

2356 Chiyeke Rural Health Centre North-Western Chavuma Chavuma 11 22 1  110  4,982 

2357 Chiyeke Rural Health Centre North-Western Chavuma Chavuma 11 24 1  352  4,616 

2358 Chiyeke Primary North-Western Chavuma Chavuma 11 39 2  1,325  5,705 

2359 Chavuma Primary North-Western Chavuma Chavuma 11 30 2  871  5,887 

2360 Chavuma Primary North-Western Chavuma Chavuma 11 47 3  1,608  7,450 

2361 Jubilee Trust School North-Western Chavuma Chavuma 11 33 2  744  5,065 

2362 Moses Luneta Primary School North-Western Chavuma Chavuma 11 14 1  139  3,069 

2363 Sewe Health Post North-Western Chavuma Chavuma 11 11 1  79  2,041 

2364 Lingelengenda Primary North-Western Chavuma Chavuma 11 10 1  194  1,922 

2365 Sanjongo Primary North-Western Chavuma Chavuma 11 11 1  121  1,883 

2366 Triclemic North-Western Chavuma Chavuma 11 47 3  936  7,776 

2367 Chingi Health Post North-Western Chavuma Chavuma 11 9 1  91  1,914 

2368 Kalombo Day Secondary North-Western Chavuma Chavuma 11 13 1  165  3,000 
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2369 Kalombo Primary North-Western Chavuma Chavuma 11 24 2  477  5,368 

2370 Kakhoma Primary North-Western Chavuma Chavuma 11 10 1  220  2,077 

2371 Kakhoma East Primary North-Western Chavuma Chavuma 11 16 1  253  3,867 

2372 Triclemic North-Western Chavuma Chavuma 11 15 1  254  3,809 

2373 Chikhanji Primary North-Western Chavuma Chavuma 11 15 1  400  3,169 

2374 Chikanji Health Post North-Western Chavuma Chavuma 11 27 2  564  6,926 

2375 Chavuma Day Secondary North-Western Chavuma Chavuma 11 12 1  39  3,058 

2376 Sanjongo Day Secondary North-Western Chavuma Chavuma 11 17 2  712  3,492 

2377 Moses Luneta Primary North-Western Chavuma Chavuma 11 11 1  51  2,633 

2378 Cham Academy North-Western Chavuma Chavuma 11 12 1  488  2,650 

2379 Chavuma Day Secondary North-Western Chavuma Chavuma 11 15 1  229  3,225 

2380 Chavuma Primary North-Western Chavuma Chavuma 11 10 1  105  2,459 

2381 Sewe Primary North-Western Chavuma Chavuma 11 42 3  1,393  9,373 

2382 Chambi Primary North-Western Chavuma Chavuma 11 33 3  2,017  5,870 

2383 Mbalango Health Post North-Western Chavuma Chavuma 11 39 4  5,894  6,251 

2384 Sanjongo Primary North-Western Chavuma Chavuma 11 7 1  183  1,999 

2385 Kalombo Day Secondary North-Western Chavuma Chavuma 11 11 1  331  2,696 

2386 Kamisamba Health Post North-Western Chavuma Chavuma 11 8 1  95  2,222 

2387 Kalombo Upper Primary North-Western Chavuma Chavuma 11 6 1  195  1,516 

2388 Kalombo Upper Primary North-Western Chavuma Chavuma 11 8 1  227  2,210 

2389 Kalombo Health Post North-Western Chavuma Chavuma 11 7 1  206  1,891 

2390 Kakhoma Primary North-Western Chavuma Chavuma 11 11 1  7  3,497 

2391 Chavuma Boarding Secondary North-Western Chavuma Chavuma 11 11 1  597  2,746 

2392 Triclemic North-Western Chavuma Chavuma 11 11 1  235  2,953 

2393 Moses Luneta Primary School North-Western Chavuma Chavuma 11 10 1  170  2,824 

2394 Mandalo Primary North-Western Chavuma Chavuma 11 65 6  7,181  11,698 

2395 Kambuya Health Post North-Western Chavuma Chavuma 11 9 1  233  2,386 

2396 Mandalo Primary North-Western Chavuma Chavuma 11 13 1  747  3,125 

2397 Kakhoma Primary North-Western Chavuma Chavuma 11 35 3  2,118  9,573 

2398 Musunga Primary North-Western Chavuma Chavuma 11 39 3  8,046  8,818 

2399 Mutwe Wakhayi Day Secondary North-Western Chavuma Chavuma 11 38 3  5,029  9,381 

2400 Chivombo Rural Health Centre North-Western Chavuma Chavuma 11 12 1  1,304  3,437 

2401 Chivombo Primary North-Western Chavuma Chavuma 11 22 2  2,788  5,602 

2402 Moses Luneta Primary North-Western Chavuma Chavuma 11 9 1  778  2,386 

2403 Chavuma Primary North-Western Chavuma Chavuma 11 9 1  523  2,376 

2404 Sewe Health Post North-Western Chavuma Chavuma 11 7 1  429  2,085 

2405 Malombo Community North-Western Chavuma Chavuma 11 28 3  4,159  6,229 

2406 Kamisamba Primary North-Western Chavuma Chavuma 11 20 2  2,306  5,957 

2407 Chinwandumba Iri North-Western Chavuma Chavuma 11 24 2  3,681  6,584 

2408 Kakhoma Health Post North-Western Chavuma Chavuma 11 9 1  42  3,940 

2409 Chavuma Day Secondary North-Western Chavuma Chavuma 11 8 1  661  2,595 

2410 Cham Academy North-Western Chavuma Chavuma 11 9 1  1,046  2,905 

2411 Kaula Pri North-Western Kabompo Kabompo 11 18 1  96  2,686 

2412 Chiweza Secondary North-Western Kabompo Kabompo 11 34 1  99  4,186 

2413 St Joseph Nursery North-Western Kabompo Kabompo 11 83 3  1,824  8,779 

2414 Sikufele Pri North-Western Kabompo Kabompo 11 31 1  306  3,086 

2415 St. Kalemba Rural Health Centre North-Western Kabompo Kabompo 11 13 1  113  1,856 

2416 Kaula Pri North-Western Kabompo Kabompo 11 17 1  84  2,433 

2417 Chilumba Pri North-Western Kabompo Kabompo 11 17 1  81  2,262 

2418 Chilumba Primary North-Western Kabompo Kabompo 11 17 1  17  2,421 

2419 Chilumba Primary North-Western Kabompo Kabompo 11 32 1  39  4,217 
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2420 Chipanda North-Western Kabompo Kabompo 11 16 1  170  2,261 

2421 Indeco North-Western Kabompo Kabompo 11 27 1  541  2,453 

2422 Kabompo District Hospital North-Western Kabompo Kabompo 11 69 2  611  5,530 

2423 Kabompo District Hospital North-Western Kabompo Kabompo 11 65 2  1,278  5,893 

2424 Kabompo District Hospital North-Western Kabompo Kabompo 11 27 1  528  2,899 

2425 Pokolasecondary North-Western Kabompo Kabompo 11 27 1  212  3,151 

2426 Chiweza Secondary North-Western Kabompo Kabompo 11 29 1  145  2,936 

2427 Manyinga Sec North-Western Kabompo Kabompo 11 22 1  197  2,179 

2428 Kavungu Health Post North-Western Kabompo Kabompo 11 23 1  91  2,881 

2429 St. Kalemba Rural Health Centre North-Western Kabompo Kabompo 11 16 1  29  2,321 

2430 Loloma Mission Hospital North-Western Kabompo Kabompo 33 22 1  244  3,271 

2431 Indeco Primary North-Western Kabompo Kabompo 11 68 3  1,492  9,646 

2432 Indeco Primary North-Western Kabompo Kabompo 33 45 2  804  6,156 

2433 Pokolasecondary North-Western Kabompo Kabompo 11 19 1  44  3,272 

2434 Katendwa Primary North-Western Kabompo Kabompo 33 8 1  104  868 

2435 M8 Primary North-Western Kabompo Kabompo 11 41 2  738  6,604 

2436 Kabompo Secondary North-Western Kabompo Kabompo 11 43 2  653  6,730 

2437 Chiweza Secondary North-Western Kabompo Kabompo 11 21 1  345  3,604 

2438 Pokolasecondary North-Western Kabompo Kabompo 11 20 1  743  3,221 

2439 Pokolasecondary North-Western Kabompo Kabompo 11 16 1  199  2,660 

2440 Chiweza Secondary North-Western Kabompo Kabompo 11 38 2  702  6,512 

2441 Kamafwafwa Pri North-Western Kabompo Kabompo 33 15 1  17  2,775 

2442 Kashima West Basic North-Western Kabompo Kabompo 11 191 12  10,473  31,175 

2443 Chipanda North-Western Kabompo Kabompo 11 15 1  76  3,666 

2444 Chinema Pri North-Western Kabompo Kabompo 11 19 1  453  3,538 

2445 Manyinga Mini Hospital North-Western Kabompo Kabompo 11 11 1  73  2,118 

2446 Kawanda Primary North-Western Kabompo Kabompo 11 21 1  99  4,343 

2447 Phakasa Primary North-Western Kabompo Kabompo 11 13 1  487  2,553 

2448 Sikufele Pri North-Western Kabompo Kabompo 33 106 6  3,328  16,894 

2449 Loloma Day Sec North-Western Kabompo Kabompo 11 17 1  120  3,352 

2450 Kawanda Health Post North-Western Kabompo Kabompo 11 20 1  112  4,049 

2451 St. Kalemba Rural Health Centre North-Western Kabompo Kabompo 11 19 1  250  3,887 

2452 Kaula Pri North-Western Kabompo Kabompo 11 13 1  139  2,612 

2453 Chatwika Primary North-Western Kabompo Kabompo 11 11 1  52  2,471 

2454 Kaula Pri North-Western Kabompo Kabompo 11 12 1  176  2,300 

2455 Chipanda North-Western Kabompo Kabompo 11 15 1  231  2,884 

2456 Kawanda Primary North-Western Kabompo Kabompo 11 14 1  228  2,705 

2457 Chipanda Day Secondary School North-Western Kabompo Kabompo 11 15 1  199  2,839 

2458 Kavungu Health Post North-Western Kabompo Kabompo 11 8 1  33  1,696 

2459 Kavungu Health Post North-Western Kabompo Kabompo 11 18 1  281  3,578 

2460 Pokolasecondary North-Western Kabompo Kabompo 11 14 1  224  2,460 

2461 Chikata Secondary North-Western Kabompo Kabompo 11 36 2  731  7,089 

2462 Chikonkwelo Primary North-Western Kabompo Kabompo 33 45 3  2,671  6,912 

2463 Chinema Pri North-Western Kabompo Kabompo 11 54 3  2,242  10,902 

2464 Samafunda School North-Western Kabompo Kabompo 11 23 1  120  5,484 

2465 Chiteve Pri North-Western Kabompo Kabompo 11 10 1  63  2,236 

2466 Chikata Secondary North-Western Kabompo Kabompo 11 72 5  2,767  14,495 

2467 Phakasa Primary North-Western Kabompo Kabompo 11 11 1  74  2,370 

2468 Kamafwafwa Pri North-Western Kabompo Kabompo 11 17 1  15  3,956 

2469 Chikonkwelo Health Centre North-Western Kabompo Kabompo 33 12 1  366  2,316 

2470 Kavungu Primary North-Western Kabompo Kabompo 11 64 5  5,186  14,336 
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2471 Mukondoloki Primary North-Western Kabompo Kabompo 11 96 7  10,681  16,660 

2472 Phakasa Primary North-Western Kabompo Kabompo 11 40 3  2,414  8,699 

2473 Kamyanda Day North-Western Kabompo Kabompo 11 13 1  540  2,713 

2474 Kavinyonde East Pri North-Western Kabompo Kabompo 11 191 14  11,403  33,685 

2475 Chilumba Primary North-Western Kabompo Kabompo 11 17 2  709  3,447 

2476 Kamyanda Day North-Western Kabompo Kabompo 11 54 5  3,590  8,993 

2477 Loloma Mission Hospital North-Western Kabompo Kabompo 33 19 1  508  4,483 

2478 Samafunda Pri North-Western Kabompo Kabompo 11 18 1  76  4,750 

2479 Indeco Primary North-Western Kabompo Kabompo 11 22 2  894  4,651 

2480 Kavungu Health Post North-Western Kabompo Kabompo 11 11 1  106  2,625 

2481 Chikata Secondary North-Western Kabompo Kabompo 11 19 1  489  4,476 

2482 Phakasa Secondary North-Western Kabompo Kabompo 11 11 1  68  2,935 

2483 Kamashila Primary North-Western Kabompo Kabompo 33 20 2  661  3,791 

2484 Kamafwafwa Pri North-Western Kabompo Kabompo 33 13 1  512  2,598 

2485 Kamafwafwa Pri North-Western Kabompo Kabompo 11 12 1  613  2,691 

2486 Kalyangandu Prim North-Western Kabompo Kabompo 33 34 3  1,564  6,246 

2487 Kamashila Primary North-Western Kabompo Kabompo 11 8 1  84  1,759 

2488 Ndundwilo Primary North-Western Kabompo Kabompo 33 12 1  730  2,329 

2489 Chinema Pri North-Western Kabompo Kabompo 11 8 1  99  2,036 

2490 Samafunda Pri North-Western Kabompo Kabompo 11 9 1  563  1,924 

2491 Samafunda Pri North-Western Kabompo Kabompo 11 11 1  185  2,945 

2492 Chatwika Primary North-Western Kabompo Kabompo 11 8 1  141  1,946 

2493 Chipanda North-Western Kabompo Kabompo 11 9 1  4  2,564 

2494 Indeco North-Western Kabompo Kabompo 11 8 1  172  2,140 

2495 Chikata Primary North-Western Kabompo Kabompo 11 42 3  2,086  10,489 

2496 Kamafwafwa Pri North-Western Kabompo Kabompo 11 10 1  119  2,731 

2497 Kamafwafwa Pri North-Western Kabompo Kabompo 11 9 1  176  2,389 

2498 Musaka Primary North-Western Kabompo Kabompo 33 16 2  1,025  2,953 

2499 Kachikenge Pri North-Western Kabompo Kabompo 33 107 9  19,632  25,583 

2500 Kawanda Health Post North-Western Kabompo Kabompo 11 10 1  112  3,134 

2501 Phakasa Secondary North-Western Kabompo Kabompo 11 7 1  40  2,030 

2502 Ndeco Primary North-Western Kabompo Kabompo 33 62 6  13,111  12,598 

2503 Kalyangandu Prim North-Western Kabompo Kabompo 11 64 6  6,169  14,622 

2504 Samununga Health Post North-Western Kabompo Kabompo 11 95 9  9,281  22,292 

2505 Mbulundu Primary North-Western Kabompo Kabompo 33 7 1  516  1,437 

2506 Manyinga Mini Hospital North-Western Kabompo Kabompo 11 10 1  728  3,500 

2507 Kabompo Secondary North-Western Kabompo Kabompo 11 9 1  425  2,262 

2508 Kakovongo Primary North-Western Kabompo Kabompo 33 15 2  836  3,220 

2509 Chiteve Pri North-Western Kabompo Kabompo 11 34 4  4,180  7,268 

2510 Kabompo Secondary North-Western Kabompo Kabompo 11 20 2  999  5,543 

2511 Phakasa Secondary North-Western Kabompo Kabompo 33 7 1  55  2,085 

2512 Katendwa Primary North-Western Kabompo Kabompo 33 11 1  1,308  2,205 

2513 Kalinyiki Pri North-Western Kabompo Kabompo 11 11 1  928  4,496 

2514 Chilumba Pri North-Western Kabompo Kabompo 11 8 1  441  3,209 

2515 Chikata Secondary North-Western Kabompo Kabompo 11 7 1  928  2,329 

2516 Kamafwafwa Pri North-Western Kabompo Kabompo 11 7 1  430  3,058 

2517 Katendwa Primary North-Western Kabompo Kabompo 33 14 1  3,286  1,883 

2518 Kaweza Primary North-Western Kabompo Kabompo 33 7 1  392  2,221 

2519 Mbulunda Health Post North-Western Kabompo Kabompo 33 17 2  2,285  3,957 

2520 Maheba D Rural Health Center North-Western Kalumbila Lumwana 33 371 29  33,564  56,241 

2521 Mumena ‘A’ Secondary North-Western Kalumbila Kikwete  Primary  
School  S  S 11 11 1  245  2,656 
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2522 Mumena ‘A’ Secondary North-Western Kalumbila Kikwete  Primary  
School  S  S 11 9 1  101  2,103 

2523 Kambulubulu North-Western Kalumbila Kikwete  Primary  
School  S  S 11 10 1  238  2,046 

2524 Kambulubulu North-Western Kalumbila Kikwete  Primary  
School  S  S 11 8 1  27  1,941 

2525 Mukumbi Rural Health Centre North-Western Kalumbila Kalumbila 33 9 1  158  2,273 

2526 Kyansununu North-Western Kalumbila Kikwete  Primary  
School  S  S 11 7 1  89  1,685 

2527 Kanang’A North-Western Kalumbila Lumwana 33 26 2  1,200  6,346 

2528 Tundula Health Post North-Western Kalumbila Kikwete  Primary  
School  S  S 11 18 1  226  4,061 

2529 Kisasa North-Western Kalumbila Kalumbila 33 32 3  687  5,680 

2530 Mumena Primary North-Western Kalumbila Kikwete  Primary  
School  S  S 11 35 3  1,568  6,384 

2531 Kambulubulu North-Western Kalumbila Kikwete  Primary  
School  S  S 11 8 1  85  1,898 

2532 Kambulubulu North-Western Kalumbila Kikwete  Primary  
School  S  S 11 11 1  55  2,989 

2533 Holy Family Rural Health Centre North-Western Kalumbila Kalumbila 33 71 6  3,055  15,125 

2534 Kakaindu North-Western Kalumbila Lumwana 33 97 6  4,986  20,437 

2535 Mutanda North-Western Kalumbila Kikwete  Primary  
School  S  S 11 11 1  41  2,455 

2536 Luamvundu North-Western Kalumbila Kalumbila 33 38 3  1,782  9,013 

2537 Holy Family Rural Health Centre North-Western Kalumbila Kalumbila 33 15 1  31  4,276 

2538 Kalusha Primary North-Western Kasempa Kasempa  S  S 11 104 9  5,272  23,369 

2539 Nselauke Rural Health Center North-Western Kasempa Kasempa  Turn  
Off 11 20 2  919  3,880 

2540 Kalombe Rural Health Centre North-Western Kasempa Kasempa  S  S 11 147 12  9,618  32,405 

2541 Nkenyauna Primary North-Western Kasempa Kasempa  S  S 11 9 1  252  2,558 

2542 Kamusongolwa Primary North-Western Kasempa Kasempa  S  S 11 128 11  9,007  31,485 

2543 Kamono Primary North-Western Kasempa Kasempa  S  S 11 47 4  2,782  12,280 

2544 Kabikondo Primary North-Western Kasempa Kasempa  Turn  
Off 11 12 1  237  4,093 

2545 Kivuku Rural Health Center North-Western Kasempa Kasempa  S  S 11 98 10  9,946  27,161 

2546 Kabutwitwi Health Post North-Western Kasempa Kasempa  S  S 11 74 6  7,033  19,958 

2547 Nselauke Rural Health Center North-Western Kasempa Kasempa  Turn  
Off 11 12 1  1,103  3,338 

2548 Kafumfula Primary North-Western Kasempa Nselauke 33 7 1  136  1,916 

2549 Kankolokolo School North-Western Kasempa Kasempa  Turn  
Off 11 58 5  7,536  17,855 

2550 Dengwe Rural Health Center North-Western Kasempa Nselauke 33 107 11  19,135  24,180 

2551 Nselauke Day North-Western Kasempa Nselauke 33 8 1  70  2,897 

2552 Kalusha Primary North-Western Kasempa Kasempa  S  S 11 12 1  1,446  3,440 

2553 Kantenda Primary North-Western Kasempa Kasempa  S  S 11 47 5  5,612  16,914 

2554 Kamalamba Primary North-Western Kasempa Kasempa  S  S 11 18 1  4,389  4,897 

2555 Kizhingezhinge Community School North-Western Kasempa Kasempa  S  S 11 38 4  5,507  14,930 

2556 Kafumfula Primary North-Western Kasempa Nselauke 33 22 2  3,237  7,300 

2557 Chipanda Health Post North-Western Manyinga Kabompo 11 13 1  58  2,370 

2558 St. Kalemba Rural Health Centre North-Western Manyinga Kabompo 11 16 1  103  3,049 

2559 Kavungu Health Post North-Western Manyinga Kabompo 11 27 2  345  4,790 

2560 Kamyanda Day North-Western Manyinga Kabompo 11 21 1  235  3,494 

2561 St. Kalemba Rural Health Centre North-Western Manyinga Kabompo 11 16 1  49  2,663 

2562 Chilumba Primary North-Western Manyinga Kabompo 11 45 2  875  6,352 

2563 Kasamba Rural Health Centre North-Western Manyinga Kabompo 11 21 1  84  3,721 

2564 Sikufele Pri North-Western Manyinga Kabompo 11 185 10  5,105  29,653 
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2565 Loloma Mission Hospital North-Western Manyinga Kabompo 11 17 1  395  3,067 

2566 Samafunda Pri North-Western Manyinga Kabompo 11 78 5  2,374  12,456 

2567 St. Kalemba Rural Health Centre North-Western Manyinga Kabompo 11 14 1  96  2,342 

2568 Kaula Pri North-Western Manyinga Kabompo 11 13 1  126  2,247 

2569 Chilumba Primary North-Western Manyinga Kabompo 11 61 3  1,333  9,245 

2570 Kawanda Primary North-Western Manyinga Kabompo 11 21 1  84  4,063 

2571 Kawanda Primary North-Western Manyinga Kabompo 11 22 1  86  4,020 

2572 Kawanda Primary North-Western Manyinga Kabompo 11 17 1  174  2,986 

2573 Chipanda North-Western Manyinga Kabompo 11 12 1  101  2,001 

2574 Chipanda North-Western Manyinga Kabompo 11 12 1  98  2,250 

2575 Manyinga Sec North-Western Manyinga Kabompo 11 20 1  538  3,218 

2576 Kaula Pri North-Western Manyinga Kabompo 11 12 1  299  1,639 

2577 Chatwika Primary North-Western Manyinga Kabompo 11 16 1  138  2,683 

2578 Jairos Fumpa Junior Day Sec North-Western Mufumbwe Mufumbwe 11 102 4  2,851  11,030 

2579 Ngayo Epithany Catholic North-Western Mufumbwe Mufumbwe 11 29 1  8  3,458 

2580 Mufumbwe High North-Western Mufumbwe Mufumbwe 11 43 1  292  3,541 

2581 Jairos Fumpa Junior Day Sec North-Western Mufumbwe Mufumbwe 11 60 1  245  3,753 

2582 Jairos Fumpajunior Day North-Western Mufumbwe Mufumbwe 11 31 1  237  2,815 

2583 Miluji Basic North-Western Mufumbwe Mufumbwe 11 22 1  253  2,533 

2584 Mufumbwe Hospital Affiliated Health 
Centre North-Western Mufumbwe Mufumbwe 11 15 1  97  2,046 

2585 Kakilufya Basic North-Western Mufumbwe Mufumbwe 11 17 1  33  2,573 

2586 Mufumbwe Hospital Affiliated Health 
Centre North-Western Mufumbwe Mufumbwe 11 19 1  181  3,050 

2587 Chizela Primary North-Western Mufumbwe Mufumbwe 11 21 1  182  3,456 

2588 Mufumbwe High North-Western Mufumbwe Mufumbwe 11 18 1  210  3,467 

2589 Kyamwina Basic North-Western Mufumbwe Mufumbwe 11 19 1  786  2,895 

2590 Kakilufya Basic North-Western Mufumbwe Mufumbwe 11 25 2  826  4,639 

2591 Kyamwina Basic North-Western Mufumbwe Mufumbwe 11 17 1  616  2,812 

2592 Mufumbwe Hospital Affiliated Health 
Centre North-Western Mufumbwe Mufumbwe 11 14 1  120  2,839 

2593 Mufumbwe Hospital Affiliated Health 
Centre North-Western Mufumbwe Mufumbwe 11 17 1  184  3,045 

2594 Kyamwina Basic North-Western Mufumbwe Mufumbwe 11 12 1  261  2,085 

2595 Mufumbwe High North-Western Mufumbwe Mufumbwe 11 51 3  1,366  9,394 

2596 Kalende North-Western Mufumbwe Mufumbwe 11 10 1  152  1,783 

2597 Mufumbwe Hospital Affiliated Health 
Centre North-Western Mufumbwe Mufumbwe 11 13 1  30  2,177 

2598 Mufumbwe High North-Western Mufumbwe Mufumbwe 11 33 2  1,195  7,244 

2599 Mufumbwe Boarding Secondary North-Western Mufumbwe Mufumbwe 11 10 1  104  2,451 

2600 Kazwami Community North-Western Mufumbwe Mufumbwe 33 19 1  222  4,181 

2601 Kamabuta School North-Western Mufumbwe Mufumbwe 33 16 1  251  3,667 

2602 Chizela Primary North-Western Mufumbwe Mufumbwe 33 33 2  1,475  7,346 

2603 Kakilufya Basic North-Western Mufumbwe Mufumbwe 11 15 1  227  3,193 

2604 Kamabuta School North-Western Mufumbwe Mufumbwe 33 45 4  2,356  9,420 

2605 Lubilo Health Post North-Western Mufumbwe Mufumbwe 33 12 1  274  3,192 

2606 Shukwe West Primary North-Western Mufumbwe Mufumbwe 33 12 1  526  2,986 

2607 Kakilufya Basic North-Western Mufumbwe Mufumbwe 11 87 6  7,985  18,863 

2608 Kifuwe Basic North-Western Mufumbwe Mufumbwe 33 21 2  1,438  6,806 

2609 Mufumbwe High North-Western Mufumbwe Mufumbwe 33 23 2  1,323  7,655 

2610 Mufumbwe High North-Western Mufumbwe Mufumbwe 11 10 1  341  2,878 

2611 Kakilufya Basic North-Western Mufumbwe Mufumbwe 11 27 2  2,546  7,023 

2612 Kyamwina Basic North-Western Mufumbwe Mufumbwe 11 8 1  463  2,732 
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2613 Mufumbwe High North-Western Mufumbwe Mufumbwe 11 10 1  325  3,376 

2614 Shukwe West Primary North-Western Mufumbwe Mufumbwe 33 8 1  147  2,444 

2615 Kalambo Basic North-Western Mufumbwe Mufumbwe 33 11 1  72  3,603 

2616 Kashima East Primary School North-Western Mufumbwe Mufumbwe 33 184 16  21,044  50,008 

2617 Kawama Basic North-Western Mufumbwe Mufumbwe 33 6 1  1,162  1,268 

2618 Kamayembe Primary North-Western Mufumbwe Mufumbwe 33 12 1  285  5,029 

2619 Kalende North-Western Mufumbwe Mufumbwe 11 35 3  8,023  8,224 

2620 Kazwami Community North-Western Mufumbwe Mufumbwe 33 9 1  39  4,169 

2621 Matushi Rural Health Center North-Western Mufumbwe Mufumbwe 33 10 1  186  4,461 

2622 Kamisombo  Primary North-Western Mufumbwe Mufumbwe 33 7 1  11  3,417 

2623 Kamayembe School North-Western Mufumbwe Mufumbwe 33 12 1  1,189  5,013 

2624 Kasapa Primary North-Western Mushindamo St  Dorothy  S  S 11 10 1  304  2,146 

2625 Yowela Primary North-Western Mushindamo Solwezi Main 33 46 4  2,589  8,235 

2626 Mujimanzovu North-Western Mushindamo St  Dorothy  S  S 11 23 2  564  5,733 

2627 Mushndamo School North-Western Mushindamo Solwezi Main 33 6 1  71  1,338 

2628 Kibombomene Primary School North-Western Mushindamo St  Dorothy  S  S 11 17 1  5  5,213 

2629 Kanyihampa Primary North-Western Mwinilunga Mwinilunga 11 26 1  330  2,913 

2630 Kanyihampa Primary North-Western Mwinilunga Mwinilunga 11 20 1  274  2,237 

2631 Mwinilunga Secondary North-Western Mwinilunga Mwinilunga 11 41 1  235  3,161 

2632 Kabanda Basic North-Western Mwinilunga Mwinilunga 11 132 4  2,181  13,532 

2633 Kabanda Primary North-Western Mwinilunga Mwinilunga 11 35 1  19  3,704 

2634 Kabanda Day Secondary School North-Western Mwinilunga Mwinilunga 11 24 1  161  2,347 

2635 Kabanda Day Secondary School North-Western Mwinilunga Mwinilunga 11 30 1  28  3,389 

2636 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 21 1  25  2,196 

2637 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 29 1  275  2,472 

2638 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 21 1  357  2,118 

2639 Kanyihampa Primary North-Western Mwinilunga Mwinilunga 11 35 1  129  2,080 

2640 Kanongesha Mini Hospital North-Western Mwinilunga Mwinilunga 33 10 1  243  828 

2641 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 13 1  89  2,146 

2642 Mudyanyama Comm Iri North-Western Mwinilunga Mwinilunga 11 35 2  581  5,252 

2643 Mwinilunga Secondary North-Western Mwinilunga Mwinilunga 11 24 1  305  3,670 

2644 Kanyihampa Day Secondary North-Western Mwinilunga Mwinilunga 11 16 1  155  2,074 

2645 Mwinilunga Secondary North-Western Mwinilunga Mwinilunga 11 39 2  1,026  5,039 

2646 Musela Hill (Methodist) Primary North-Western Mwinilunga Mwinilunga 11 43 2  746  5,511 

2647 Kanyihampa Primary North-Western Mwinilunga Mwinilunga 11 66 3  1,411  7,769 

2648 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 19 1  151  2,871 

2649 Sakapoti Health Post North-Western Mwinilunga Mwinilunga 33 11 1  93  1,329 

2650 Mwinilunga Secondary North-Western Mwinilunga Mwinilunga 11 18 1  73  2,873 

2651 Changuvu Primary North-Western Mwinilunga Mwinilunga 11 17 1  64  3,207 

2652 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 17 1  441  3,109 

2653 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 17 1  510  2,836 

2654 Mwinilunga Hospital Affiliated Health 
Centre North-Western Mwinilunga Mwinilunga 11 14 1  174  2,667 

2655 Lwawu Primary North-Western Mwinilunga Mwinilunga 33 13 1  685  1,703 

2656 Mulumbi Primary North-Western Mwinilunga Mwinilunga 33 33 3  1,451  3,768 

2657 Kawiko Health Post North-Western Mwinilunga Mwinilunga 11 8 1  52  1,400 

2658 Sakapoti Health Post North-Western Mwinilunga Mwinilunga 33 7 1  330  890 
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2659 Lunga Secondary North-Western Mwinilunga Mwinilunga 11 13 1  185  3,053 

2660 Mwinilunga Secondary North-Western Mwinilunga Mwinilunga 11 11 1  16  2,363 

2661 Musela Hill (Methodist) Primary North-Western Mwinilunga Mwinilunga 11 35 2  1,237  6,213 

2662 Chinyazhi Primary North-Western Mwinilunga Mwinilunga 33 9 1  9  1,745 

2663 Lunga Secondary North-Western Mwinilunga Mwinilunga 11 70 4  1,858  15,710 

2664 Mudyanyama Comm Iri North-Western Mwinilunga Mwinilunga 11 11 1  613  2,411 

2665 Mapesho Primary North-Western Mwinilunga Mwinilunga 11 12 1  368  2,365 

2666 Kasangezhi Primary North-Western Mwinilunga Mwinilunga 33 28 3  2,009  4,321 

2667 Kabanda Primary North-Western Mwinilunga Mwinilunga 33 9 1  528  1,302 

2668 Kabanda Primary North-Western Mwinilunga Mwinilunga 11 60 4  2,710  11,583 

2669 Musangila Primary School Community North-Western Mwinilunga Mwinilunga 33 8 1  186  1,712 

2670 Samuteba Primary North-Western Mwinilunga Mwinilunga 33 11 1  266  2,208 

2671 Katiyola Primary School North-Western Mwinilunga Mwinilunga 33 44 3  1,895  10,357 

2672 Mwinilunga Secondary North-Western Mwinilunga Mwinilunga 11 9 1  129  2,234 

2673 Musela Hill (Methodist) Primary North-Western Mwinilunga Mwinilunga 33 10 1  165  2,851 

2674 Mudyanyama Comm Iri North-Western Mwinilunga Mwinilunga 33 53 4  2,485  14,023 

2675 Musangila Primary School North-Western Mwinilunga Mwinilunga 33 9 1  127  2,437 

2676 Luwi Mission Hospital North-Western Mwinilunga Kasanjiku 33 7 1  141  2,145 

2677 Mudyanyama Comm Iri North-Western Mwinilunga Mwinilunga 33 31 3  1,528  8,491 

2678 Musela Hill (Methodist) Primary North-Western Mwinilunga Mwinilunga 11 14 1  125  4,749 

2679 Kankomba Primary North-Western Mwinilunga Mwinilunga 33 7 1  51  2,091 

2680 Kankomba Primary North-Western Mwinilunga Mwinilunga 33 11 1  93  3,622 

2681 Chinkonja Primary North-Western Mwinilunga Mwinilunga 33 19 2  2,256  3,287 

2682 Muzenzi Primary North-Western Mwinilunga Zengamina 33 10 1  292  2,848 

2683 Kawiko Health Post North-Western Mwinilunga Mwinilunga 11 8 1  7  2,498 

2684 Samuteba Primary North-Western Mwinilunga Mwinilunga 33 13 1  2,141  2,926 

2685 Mapunga Primary North-Western Mwinilunga Mwinilunga 33 9 1  1,259  1,670 

2686 Kampemba Health Post North-Western Mwinilunga Mwinilunga 33 8 1  954  1,981 

2687 Jimbe Primary School North-Western Mwinilunga Mwinilunga 33 13 1  3,264  2,306 

2688 Chinyazhi Primary School North-Western Mwinilunga Mwinilunga 33 10 1  222  4,567 

2689 Lwakela Health Post North-Western Mwinilunga Mwinilunga 33 6 1  157  2,464 

2690 Lwawu Day Secondary North-Western Mwinilunga Mwinilunga 33 34 3  7,851  6,264 

2691 St. Christopher Secondary North-Western Mwinilunga Kasanjiku 33 11 1  343  3,853 

2692 St. Christopher Primary North-Western Mwinilunga Kasanjiku 33 10 1  239  3,533 

2693 Kankomba Primary North-Western Mwinilunga Mwinilunga 33 11 1  415  3,336 

2694 Kawiko Health Post North-Western Mwinilunga Mwinilunga 11 40 4  3,333  11,300 

2695 Wisdom Health Post North-Western Solwezi Kikwete  Primary  
School  S  S 11 688 36  29,769  108,381 

2696 Kyabankaka Health Post North-Western Solwezi Kikwete  Primary  
School  S  S 11 12 1  42  2,338 

2697 Maheba A Rural Health Center North-Western Solwezi Lumwana 33 11 1  213  1,795 

2698 Bumi Clinic Health Post North-Western Solwezi Lumwana 33 230 9  6,688  19,638 

2699 Kisasa North-Western Solwezi Kalumbila 33 36 2  899  5,939 

2700 Kisasa North-Western Solwezi Kalumbila 33 19 1  676  2,776 

2701 Muzabula Health Post North-Western Solwezi Solwezi  Main 11 165 7  3,620  23,374 

2702 Kyakufuma Rural Health Centre North-Western Solwezi Solwezi  Main 11 16 1  229  1,949 

2703 Muzabula Health Post North-Western Solwezi Solwezi  Main 11 146 7  3,920  20,398 

2704 Muzabula Health Post North-Western Solwezi Solwezi  Main 11 23 1  292  2,844 

2705 Beautiful Dreams North-Western Solwezi Solwezi  Main 11 39 1  341  3,896 

2706 Beautiful Dreams North-Western Solwezi Solwezi  Main 11 38 1  322  2,882 

2707 Beautiful Dreams North-Western Solwezi Solwezi  Main 11 92 3  1,687  11,117 

2708 Muzabula North-Western Solwezi Solwezi  Main 11 114 2  651  8,073 
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2709 Muzabula North-Western Solwezi Solwezi  Main 11 158 4  1,887  11,339 

2710 Chisasa Rural Health Centre North-Western Solwezi Kalumbila 33 65 3  2,232  7,607 

2711 Manyama High School North-Western Solwezi Manyama  S  S 11 453 17  9,693  56,492 

2712 Cobic College North-Western Solwezi Manyama  S  S 11 27 1  493  2,875 

2713 Cobic College North-Western Solwezi Manyama  S  S 11 32 1  142  2,710 

2714 Cobic College North-Western Solwezi Manyama  S  S 11 15 1  170  1,826 

2715 Kambulubulu North-Western Solwezi Kikwete  Primary  
School  S  S 11 12 1  74  1,682 

2716 Cobic College North-Western Solwezi Manyama  S  S 11 21 1  78  1,822 

2717 Merrybegg Health Services North-Western Solwezi Kalumbila 33 177 9  6,161  21,086 

2718 Yowela Primary North-Western Solwezi Solwezi Main 33 34 2  773  6,307 

2719 Kyakufuma Rural Health Centre North-Western Solwezi Solwezi  Main 11 41 3  1,994  6,245 

2720 Kyansununu North-Western Solwezi Kikwete  Primary  
School  S  S 11 12 1  84  2,268 

2721 Bumi Clinic Health Post North-Western Solwezi Lumwana 33 16 1  749  2,276 

2722 Manyama North-Western Solwezi Manyama  S  S 11 60 2  3,331  8,576 

2723 Cobic College North-Western Solwezi Manyama  S  S 11 37 2  1,226  5,340 

2724 Solwezi Airport Clinic Uhc North-Western Solwezi Kansanshi 33 198 13  8,668  37,994 

2725 Kyapatala Primary North-Western Solwezi Solwezi  Main 11 52 4  3,010  12,120 

2726 Zangamenu Urban Health Centre North-Western Solwezi Solwezi  Main 11 160 11  7,723  32,272 

2727 Kapijimpanga North-Western Solwezi Solwezi  Main 11 15 1  61  3,822 

2728 Kanyamisovu Community School North-Western Solwezi Kasanjiku 33 10 1  243  2,675 

2729 Katandano North-Western Solwezi Solwezi Main 33 17 1  568  3,110 

2730 Solwezi Airport Clinic Uhc North-Western Solwezi Kikwete  Primary  
School  S  S 11 30 2  1,703  4,500 

2731 St. Francis Day North-Western Solwezi Solwezi  Main 11 18 2  944  3,732 

2732 Kisalala Primary North-Western Solwezi Solwezi  Main 11 15 1  263  3,979 

2733 Kabulobe Primary North-Western Solwezi Solwezi  Main 11 12 1  425  2,460 

2734 Mashimpi North-Western Solwezi Solwezi  Main 11 10 1  361  2,467 

2735 Muzabula Health Post North-Western Solwezi Solwezi  Main 11 61 4  2,180  13,226 

2736 Sentinel Primary North-Western Solwezi Solwezi Main 33 40 3  951  7,806 

2737 Kapijimpanga Rural Health Centre North-Western Solwezi Solwezi  Main 11 12 1  167  3,373 

2738 Kimiteto Primary North-Western Solwezi Kansanshi 33 49 4  2,413  11,110 

2739 Kapijimpanga Day North-Western Solwezi Solwezi  Main 11 8 1  64  1,876 

2740 Maheba A Rural Health Center North-Western Solwezi Lumwana 33 10 1  1,596  1,436 

2741 St. Francis Day North-Western Solwezi Solwezi  Main 11 54 5  4,320  12,589 

2742 Kyansununu North-Western Solwezi Kikwete  Primary  
School  S  S 11 6 1  59  1,373 

2743 Kananga Health Post North-Western Solwezi Lumwana 33 10 1  498  2,440 

2744 Kambulubulu North-Western Solwezi Kikwete  Primary  
School  S  S 11 8 1  83  2,476 

2745 Mbonge Rural Health Centre North-Western Solwezi Solwezi Main 33 11 1  502  3,171 

2746 Kabende School North-Western Solwezi Solwezi Main 33 13 1  460  3,587 

2747 Kyantete North-Western Solwezi Lumwana 33 10 1  552  2,270 

2748 Kyabankaka North-Western Solwezi Kikwete  Primary  
School  S  S 11 14 1  154  4,304 

2749 Mapopo North-Western Solwezi Solwezi  Main 11 18 2  1,848  3,485 

2750 Katandano Zambia National Service 
Rural Health Centre North-Western Solwezi Solwezi  Main 11 13 1  1,395  2,728 

2751 Rift Valley Academy North-Western Solwezi Kansanshi 33 18 1  1,561  3,528 

2752 Solwezi College North-Western Solwezi Solwezi  Main 11 55 4  3,968  12,843 

2753 Kyansununu North-Western Solwezi Kikwete  Primary  
School  S  S 11 7 1  110  1,809 

2754 Kyansununu North-Western Solwezi Kikwete  Primary  
School  S  S 11 21 2  1,043  5,477 
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2755 Nkulumazhimba Rural Health Centre North-Western Solwezi Lumwana 33 32 2  2,475  6,024 

2756 Luavundu High School North-Western Solwezi Kalumbila 33 45 4  2,070  10,964 

2757 Kisasa North-Western Solwezi Kalumbila 33 12 1  377  3,373 

2758 Musele Rural Health Centre North-Western Solwezi Kalumbila 33 11 1  496  2,600 

2759 Kyabankaka Health Post North-Western Solwezi Kikwete  Primary  
School  S  S 11 8 1  80  2,112 

2760 Holy Family Rural Health Centre North-Western Solwezi Kalumbila 33 9 1  43  2,675 

2761 Kambulubulu North-Western Solwezi Kikwete  Primary  
School  S  S 11 7 1  82  1,693 

2762 Tomuyilunga Primary North-Western Solwezi Kasanjiku 33 8 1  134  2,098 

2763 Yowela Primary North-Western Solwezi Solwezi Main 33 24 3  2,227  4,415 

2764 Kyantete North-Western Solwezi Lumwana 33 13 1  335  3,970 

2765 Kapijimpanga Day North-Western Solwezi Solwezi  Main 11 8 1  364  2,292 

2766 Kabwela Rural Health Centre North-Western Solwezi Solwezi Main 33 8 1  204  2,301 

2767 Mashimpi North-Western Solwezi Solwezi  Main 11 26 2  1,255  7,726 

2768 Holy Family Rural Health Centre North-Western Solwezi Kalumbila 33 9 1  35  2,739 

2769 Kankonzhi North-Western Solwezi Kalumbila 33 12 1  596  3,357 

2770 Kyantete North-Western Solwezi Lumwana 33 18 2  835  4,850 

2771 Katandano North-Western Solwezi Solwezi Main 33 7 1  149  1,903 

2772 Mbulungu North-Western Solwezi Kikwete  Primary  
School  S  S 11 12 1  382  3,862 

2773 Wabituwo North-Western Solwezi Kalumbila 33 194 20  16,367  53,180 

2774 Rift Valley Academy North-Western Solwezi Solwezi  Main 11 36 3  2,971  10,471 

2775 Kijilamatambo North-Western Solwezi Solwezi  Main 11 134 13  9,284  38,115 

2776 Mwajimambwe North-Western Solwezi Kikwete  Primary  
School  S  S 11 10 1  131  4,015 

2777 Mapopo Primary North-Western Solwezi Solwezi  Main 11 10 1  808  3,463 

2778 Kimputubwanga Health Post North-Western Solwezi Solwezi  Main 11 12 1  68  4,304 

2779 Kanang’A North-Western Solwezi Lumwana 33 22 2  1,730  7,321 

2780 Kyantete North-Western Solwezi Lumwana 33 11 1  851  3,877 

2781 Merrybegg Health Services North-Western Solwezi Kalumbila 33 47 6  4,833  11,779 

2782 Kyantete North-Western Solwezi Lumwana 33 24 2  1,508  8,106 

2783 Mashimpi Primary School North-Western Solwezi Kansanshi 33 47 4  3,246  13,008 

2784 Musaka School North-Western Solwezi Solwezi Main 33 131 8  23,828  24,492 

2785 Mashimpi North-Western Solwezi Kansanshi 33 26 1  4,310  3,901 

2786 Mushingashi North-Western Solwezi Tundula 33 11 1  361  3,678 

2787 Kabulobe Primary North-Western Solwezi Solwezi  Main 11 7 1  37  2,846 

2788 Mutanda Rural Health Centre North-Western Solwezi Kikwete  Primary  
School  S  S 11 10 1  631  3,006 

2789 Mutanda North-Western Solwezi Kikwete  Primary  
School  S  S 11 7 1  459  1,904 

2790 Kapijimpanga Day North-Western Solwezi Solwezi  Main 11 14 2  1,101  3,733 

2791 Kifubwa North-Western Solwezi Solwezi  Main 11 21 2  1,200  6,143 

2792 Kapijimpanga North-Western Solwezi Solwezi  Main 11 11 1  121  4,453 

2793 Dawson Kafwaya North-Western Solwezi Solwezi  Main 11 10 1  78  3,681 

2794 Mbonge Rural Health Centre North-Western Solwezi Solwezi Main 33 22 2  979  7,138 

2795 Luamala Primary North-Western Solwezi St  Dorothy  S  S 11 14 1  88  5,682 

2796 Romanomi North-Western Solwezi Solwezi Main 33 24 3  1,701  6,355 

2797 Kakombwe Comm North-Western Solwezi Solwezi  Main 11 15 1  23  5,737 

2798 Mukumbi Day Secondary North-Western Solwezi Kalumbila 33 28 3  2,010  6,341 

2799 Bumi Clinic Community North-Western Solwezi Lumwana 33 18 1  750  6,530 

2800 Lubinga North-Western Solwezi Kalumbila 33 23 2  1,486  6,112 

2801 Lumwana East Rural Health North-Western Solwezi Kalumbila 33 43 4  2,872  11,741 
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2802 Kisasa North-Western Solwezi Kalumbila 33 13 1  984  3,485 

2803 Kansanji North-Western Solwezi Kalumbila 33 7 1  153  2,264 

2804 Northern Re-Settlement Rural Health 
Centre North-Western Solwezi Kalumbila 33 32 3  3,225  7,738 

2805 Kanyamisovu Community School North-Western Solwezi Kasanjiku 33 7 1  243  1,930 

2806 Kambulubulu North-Western Solwezi Kikwete  Primary  
School  S  S 11 8 1  76  2,904 

2807 Tom-Ilunga Rural Health Centre North-Western Solwezi Kasanjiku 33 14 2  1,189  3,593 

2808 Mututubanya Pri North-Western Solwezi Solwezi Main 33 8 1  210  3,307 

2809 Kimputubwanga Health Post North-Western Solwezi Solwezi  Main 11 12 1  49  4,867 

2810 Kisalala Rural Health Centre North-Western Solwezi Solwezi  Main 11 27 3  4,125  8,379 

2811 Masulwila North-Western Solwezi Lumwana 33 10 1  43  4,405 

2812 Kyantete North-Western Solwezi Lumwana 33 16 2  1,400  5,652 

2813 Mwajimambwe North-Western Solwezi Kikwete  Primary  
School  S  S 11 78 7  9,218  25,353 

2814 Kamilombe North-Western Solwezi Solwezi Main 33 82 9  16,090  13,915 

2815 Mushindamo Rural Health Centre North-Western Solwezi Solwezi Main 33 9 1  1,162  2,709 

2816 Luuma Community School North-Western Solwezi Kikwete  Primary  
School  S  S 11 20 2  2,439  6,676 

2817 Mumena Primary North-Western Solwezi Kikwete  Primary  
School  S  S 11 8 1  1,301  2,767 

2818 Mushingashi North-Western Solwezi Tundula 33 9 1  495  3,217 

2819 Tundula Health Post North-Western Solwezi Kikwete  Primary  
School  S  S 11 7 1  502  2,852 

2820 Lukendu Primary School Community North-Western Solwezi Tundula 33 8 1  77  3,329 

2821 Mpembwe North-Western Solwezi St  Dorothy  S  S 11 8 1  46  3,575 

2822 Kamatete Comm North-Western Solwezi St  Dorothy  S  S 11 12 1  1,375  5,280 

2823 Lamba School North-Western Solwezi St  Dorothy  S  S 11 8 1  620  2,901 

2824 Kibombomene North-Western Solwezi St  Dorothy  S  S 11 7 1  72  3,389 

2825 Kayonge North-Western Solwezi Lumwana 33 166 16  20,656  50,489 

2826 Mutanda North-Western Solwezi Kikwete  Primary  
School  S  S 11 25 3  4,239  7,973 

2827 Mututubanya Health Post North-Western Solwezi Solwezi Main 33 84 7  16,471  18,711 

2828 Kifubwa North-Western Solwezi Solwezi  Main 11 12 1  250  6,129 

2829 Musanda North-Western Solwezi Kalumbila 33 77 6  12,629  17,662 

2830 Wanyinwa North-Western Solwezi Kalumbila 33 100 8  19,640  22,477 

2831 Kanana North-Western Solwezi Kalumbila 33 90 8  20,615  14,630 

2832 Kakombe North-Western Solwezi Solwezi  Main 11 51 5  7,699  18,631 

2833 Kabulobe Primary North-Western Solwezi Solwezi  Main 11 19 2  4,845  4,461 

2834 Zacts North-Western Solwezi Kansanshi 33 96 9  11,561  33,200 

2835 Kabwela Rural Health Centre North-Western Solwezi Solwezi  Main 11 56 5  8,082  21,252 

2836 Nkulumashiba  Community North-Western Solwezi Lumwana 33 68 7  8,178  22,081 

2837 Kansanji North-Western Solwezi Kalumbila 33 27 3  2,188  9,300 

2838 Tundula North-Western Solwezi Kikwete  Primary  
School  S  S 11 7 1  74  3,354 

2839 Zambezi District Hospital North-Western Zambezi Zambezi 11 22 1  80  2,337 

2840 Chitokoloki  Day Sec North-Western Zambezi Zambezi 33 18 1  24  2,178 

2841 Chilenga Primary School North-Western Zambezi Zambezi 11 16 1  138  1,945 

2842 Zambezi B.High North-Western Zambezi Zambezi 11 17 1  17  2,548 

2843 Chilenga Primary School North-Western Zambezi Zambezi 11 27 1  1,009  2,643 

2844 Dichawang’A Primary North-Western Zambezi Zambezi 11 66 2  1,291  7,606 

2845 Chilenga Primary School North-Western Zambezi Zambezi 11 46 2  647  5,281 

2846 El-Shaddai Community North-Western Zambezi Zambezi 11 22 1  912  2,548 

2847 Mushona  Primary North-Western Zambezi Zambezi 11 28 1  230  3,857 
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2848 Mushona  Primary North-Western Zambezi Zambezi 11 26 1  74  2,261 

2849 Mushona  Primary North-Western Zambezi Zambezi 11 32 1  318  2,503 

2850 Zambezi District Hospital North-Western Zambezi Zambezi 11 51 2  1,000  4,504 

2851 Kasesi Primary North-Western Zambezi Zambezi 11 25 1  604  3,116 

2852 El-Shaddai Community North-Western Zambezi Zambezi 11 27 1  250  3,953 

2853 El-Shaddai Community North-Western Zambezi Zambezi 11 22 1  225  3,622 

2854 Lwampungwa Primary North-Western Zambezi Zambezi 11 16 1  456  3,112 

2855 Chitokoloki  Day Sec North-Western Zambezi Zambezi 33 13 1  309  1,848 

2856 Mayengu  Primary North-Western Zambezi Zambezi 33 17 1  103  3,020 

2857 Chilenga Primary North-Western Zambezi Zambezi 11 53 3  1,804  9,837 

2858 Chilenga Rural Health Center North-Western Zambezi Zambezi 11 15 1  366  2,365 

2859 Chileng’A Day Sec North-Western Zambezi Zambezi 11 13 1  113  2,280 

2860 Chileng’A Day Sec North-Western Zambezi Zambezi 11 16 1  254  3,342 

2861 Zambezi District Hospital North-Western Zambezi Zambezi 11 22 1  61  3,935 

2862 Mushona  Primary North-Western Zambezi Zambezi 11 10 1  176  2,051 

2863 Chilenga Primary School North-Western Zambezi Zambezi 11 16 1  114  2,594 

2864 Musekelembwa Comm North-Western Zambezi Zambezi 11 15 1  133  2,832 

2865 Kanungu Community North-Western Zambezi Zambezi 11 12 1  80  2,515 

2866 Mayengu  Primary North-Western Zambezi Zambezi 33 14 1  374  2,304 

2867 Chileng’A Day Sec North-Western Zambezi Zambezi 11 14 1  327  2,983 

2868 Kasesi Primary North-Western Zambezi Zambezi 11 17 1  107  4,035 

2869 Mutokoma Primary North-Western Zambezi Mumbezhi 33 72 5  6,674  13,174 

2870 Zambezi B.High North-Western Zambezi Zambezi 11 160 12  9,910  35,131 

2871 Chilenga Rural Health Center North-Western Zambezi Zambezi 11 12 1  249  2,871 

2872 Musekelembwa Comm North-Western Zambezi Zambezi 11 81 5  3,515  17,352 

2873 Zambezi District Hospital North-Western Zambezi Zambezi 33 25 2  800  5,631 

2874 Chizenzi Primary North-Western Zambezi Zambezi 11 12 1  25  3,096 

2875 Mize Mini Hospital North-Western Zambezi Zambezi 11 69 6  4,814  16,948 

2876 Chilenga Rural Health Center North-Western Zambezi Zambezi 11 11 1  286  3,100 

2877 Chilenga Primary School North-Western Zambezi Zambezi 11 14 1  240  3,894 

2878 Chileng’A Primary North-Western Zambezi Zambezi 11 16 1  383  4,668 

2879 Nsangula Community North-Western Zambezi Zambezi 33 15 2  1,196  2,357 

2880 Kamakala Health Post North-Western Zambezi Zambezi 33 7 1  17  2,058 

2881 Kanungu Community North-Western Zambezi Zambezi 11 7 1  37  1,892 

2882 Fukameno Community North-Western Zambezi Zambezi 33 59 6  7,766  13,331 

2883 Mufuli Wanjamba Pri North-Western Zambezi Mumbezhi 33 8 1  983  1,550 

2884 Nyamong’A Community North-Western Zambezi Zambezi 33 77 7  8,031  14,436 

2885 Kambizana Community North-Western Zambezi Zambezi 11 41 3  7,916  9,637 

2886 Nsangula Community North-Western Zambezi Zambezi 33 38 3  2,505  9,981 

2887 Kapidi Primary North-Western Zambezi Zambezi 33 49 4  5,192  10,817 

2888 Kawumbu Day Sec North-Western Zambezi Zambezi 11 17 1  30  6,631 

2889 Kawumbu Day Sec North-Western Zambezi Zambezi 11 7 1  54  2,290 

2890 Kamona Community North-Western Zambezi Zambezi 33 11 1  1,110  2,609 

2891 Chizenzi Primary North-Western Zambezi Zambezi 11 8 1  382  2,030 

2892 Chizenzi Primary North-Western Zambezi Zambezi 11 12 1  535  3,644 

2893 Malola Community North-Western Zambezi Zambezi 33 21 2  1,451  6,155 

2894 Kamakala Primary North-Western Zambezi Zambezi 33 8 1  595  2,024 

2895 Kanungu Community North-Western Zambezi Zambezi 11 9 1  167  2,896 

2896 Dipalata Rural Health Center North-Western Zambezi Zambezi 33 19 2  2,702  5,863 

2897 Lyawa Community North-Western Zambezi Zambezi 33 10 1  2,066  2,144 

2898 Kawumbu Primary North-Western Zambezi Zambezi 11 7 1  425  2,297 
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2899 Mukenge Health Post North-Western Zambezi Zambezi 33 166 16  25,661  41,293 

2900 Chilenga Primary North-Western Zambezi Zambezi 33 30 3  3,347  9,941 

2901 Dichawang’A Primary North-Western Zambezi Zambezi 33 13 1  1,045  5,298 

2902 Zambezi Hospital Affiliated Health 
Centre North-Western Zambezi Zambezi 33 11 1  392  4,062 

2903 Kanungu Community North-Western Zambezi Zambezi 11 6 1  108  2,169 

2904 Chilenga Rural Health Center North-Western Zambezi Zambezi 11 12 1  417  5,202 

2905 Mayengu  Primary North-Western Zambezi Zambezi 33 10 1  1,232  2,305 

2906 Chilende Community North-Western Zambezi Zambezi 11 33 3  7,170  9,048 

2907 Hamabuyu Community Southern Chikankata Namaluba 11 11 1  368  3,454 

2908 Kayona C Southern Chikankata Mazabuka  Town 11 20 2  1,479  4,895 

2909 Nanzele School Southern Chikankata Namaluba 11 31 3  2,035  8,302 

2910 Mubuyu C Southern Chikankata Mazabuka  Town 11 6 1  206  1,802 

2911 Mubuyu Community School Southern Chikankata Mazabuka  Town 11 102 8  12,250  18,964 

2912 Katulo Community School Southern Chikankata Namaluba 33 13 1  38  4,329 

2913 Chikankata Primary Southern Chikankata Namaluba 11 15 1  222  3,950 

2914 Uppper K School C Southern Chikankata Namaluba 33 10 1  79  3,711 

2915 Uppper K School C Southern Chikankata Namaluba 11 20 2  1,685  6,345 

2916 Chisamu School Southern Chirundu Chirundu  11Kv  
Board 11 48 2  2,151  6,855 

2917 Lusitu Community School Southern Chirundu Chirundu  11Kv  
Board 11 28 2  1,025  5,918 

2918 Kayuni Primary Southern Chirundu Chirundu  11Kv  
Board 11 96 9  4,533  17,085 

2919 Kayuni Primary Southern Chirundu Chirundu  11Kv  
Board 11 13 1  157  2,193 

2920 Handwork Southern Chirundu Chirundu  11Kv  
Board 11 16 1  201  4,035 

2921 Pambazana School Southern Chirundu Chirundu  11Kv  
Board 11 66 5  2,554  12,860 

2922 Syakalyabanyama Primary School Southern Chirundu Chirundu  11Kv  
Board 11 14 1  1,145  3,069 

2923 Sitinkwi School Southern Chirundu Chirundu  11Kv  
Board 11 47 5  2,124  11,872 

2924 Lusitu Community School Southern Chirundu Chirundu  11Kv  
Board 11 24 2  1,346  6,045 

2925 Simaundu School Southern Chirundu Chirundu  11Kv  
Board 11 84 7  5,149  20,357 

2926 Kayuni Primary Southern Chirundu Chirundu  11Kv  
Board 11 13 1  539  2,801 

2927 Syakalyabanyama Southern Chirundu Chirundu  11Kv  
Board 11 14 1  213  4,049 

2928 Chilindi School Southern Chirundu Chirundu  11Kv  
Board 11 190 18  20,572  41,811 

2929 Handwork Southern Chirundu Chirundu  11Kv  
Board 11 85 6  4,504  18,266 

2930 Lusitu Community School Southern Chirundu Chirundu  11Kv  
Board 11 11 1  448  2,520 

2931 Chochos Academy Southern Chirundu Chirundu  11Kv  
Board 11 97 9  7,956  24,128 

2932 Macha Secondary Southern Choma Macha 11 20 2  619  6,301 

2933 Mbabala Rural Health Centre Southern Choma Choma 33 13 1  140  2,800 

2934 Frances Davidson Southern Choma Macha 11 7 1  210  1,193 

2935 Kapapa Primary Community Southern Choma Choma 33 10 1  64  510 

2936 Macha Central Primary Southern Choma Macha 11 43 4  4,306  15,122 

2937 Evershine Community Southern Choma Macha 11 16 2  1,408  4,199 

2938 Chilalantambo Health Post Southern Choma Macha 33 11 1  1,373  3,398 

2939 Abeka Pvt Southern Choma Choma  S  S 11 13 1  1,899  3,076 
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2940 Maanda Primary Southern Choma Macha 33 11 1  1,201  3,651 

2941 Gwembe District Hospital Southern Choma Monze 33 15 1  1,818  5,034 

2942 Muntu-Wa-Bulongo Primary Southern Choma Choma  S  S 11 23 2  1,601  9,438 

2943 Rusangu Rural Health Centre Southern Choma Monze  11Kv 11 8 1  126  3,337 

2944 Mutanga Primary Southern Choma Choma 33 8 1  220  3,636 

2945 Chilube Community School Southern Choma Choma  S  S 11 9 1  1,172  2,873 

2946 Siamaluba Primary Southern Choma Muzuma 33 10 1  320  4,663 

2947 Siatembo Primary Southern Choma Choma  S  S 11 13 1  642  6,083 

2948 Munzuma Primary Southern Choma Muzuma 33 23 2  2,089  9,030 

2949 Chisekesi Primary Southern Choma Monze  11Kv 11 32 3  2,568  13,689 

2950 Batoka Academy Southern Choma Choma  S  S 11 35 3  5,147  12,835 

2951 Mutanga Primary Southern Choma Choma 33 11 1  869  4,300 

2952 Frances Davidson Southern Choma Macha 11 34 3  4,351  13,200 

2953 Chibwe Primary Southern Choma Macha 33 39 4  4,239  13,369 

2954 Mulongalwiri Health Post Southern Choma Monze  11Kv 11 10 1  681  3,982 

2955 Mbabala Primary Southern Choma Mbabala 11 131 12  21,463  43,388 

2956 Chilube Community School Southern Choma Choma  S  S 11 11 1  259  5,673 

2957 Chinyemu Southern Choma Monze  11Kv 11 8 1  484  3,810 

2958 Kapondo  Primary Southern Choma Macha 33 38 4  6,820  10,445 

2959 Njase Rural Health Centre Southern Choma Choma  S  S 11 9 1  1,594  3,030 

2960 Japi Primary Southern Choma Monze  11Kv 11 8 1  85  4,177 

2961 Gwembe Hospital Affiliated Health 
Centre Southern Choma Monze 33 9 1  1,548  2,558 

2962 Hamoonde Primary Southern Choma Macha 11 11 1  1,199  4,492 

2963 Hauma Community School Southern Gwembe Monze 33 7 1  52  2,085 

2964 Munyumbwe Rural Health Centre Southern Gwembe Monze 33 12 1  35  4,469 

2965 Chipepo Primary School Southern Gwembe Monze 33 10 1  842  3,473 

2966 Sompani Southern Gwembe Monze 33 139 14  19,533  36,263 

2967 Sinafala Rural Health Centre Southern Gwembe Monze 33 238 22  32,782  64,422 

2968 Macecete Southern Gwembe Monze 33 8 1  682  2,744 

2969 Chilamba Southern Gwembe Monze 33 9 1  453  3,430 

2970 Munyumbwe Com Southern Gwembe Monze 33 8 1  677  2,914 

2971 Chilamba Southern Gwembe Monze 33 8 1  574  3,352 

2972 Fumbo Primary Southern Gwembe Monze 33 15 1  1,918  5,929 

2973 Busangu Community School Southern Itezhi-Tezhi Namwala 33 111 11  17,504  31,671 

2974 Ireen Academy Southern Itezhi-Tezhi Namwala 11 12 1  382  5,573 

2975 Nakamboma Rural Health Centre Southern Itezhi-Tezhi Mapanza 33 38 4  3,846  13,571 

2976 Kantengwa Southern Itezhi-Tezhi Namwala 33 22 2  2,060  8,599 

2977 Chitumbi Southern Itezhi-Tezhi Namwala 33 37 3  7,065  10,087 

2978 Lubanga Southern Itezhi-Tezhi Lubwe 33 20 2  2,534  6,710 

2979 Moomba Health Post Southern Itezhi-Tezhi Mapanza 33 19 2  1,221  8,351 

2980 Bwizu Community School Southern Itezhi-Tezhi Mapanza 33 12 1  847  5,139 

2981 Hillwood School Southern Itezhi-Tezhi Namwala 33 10 1  1,280  3,643 

2982 Kantengwa Southern Itezhi-Tezhi Namwala 33 12 1  479  5,991 

2983 Siamukunji Community School Southern Itezhi-Tezhi Namwala 33 82 8  11,094  29,053 

2984 Baanga Primary Southern Itezhi-Tezhi Namwala 33 21 2  2,174  8,105 

2985 Hichanda Community School Southern Itezhi-Tezhi Mapanza 33 14 2  1,333  5,066 

2986 Kantengwa Southern Itezhi-Tezhi Namwala 33 10 1  387  4,836 

2987 Kambale Rural Health Centre Southern Kafue Chiawa 11 13 1  271  2,884 

2988 Gota-Gota Southern Kafue Chiawa 11 8 1  184  2,525 

2989 Gota Gota Primary Southern Kafue Chiawa 11 9 1  157  2,196 
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2990 Mission Primary Southern Kalomo Sibanyati  Main 11 11 1  1,051  3,749 

2991 Muchindu Primary Southern Kalomo Kalomo 33 17 2  955  5,470 

2992 Mission Primary Southern Kalomo Sibanyati  Main 11 18 2  2,923  5,333 

2993 Donaleo International Southern Kazungula Kazungula 11 16 1  252  2,521 

2994 Kazungula Health Post Southern Kazungula Kazungula 11 15 1  7  1,930 

2995 Donaleo International Southern Kazungula Kazungula 11 15 1  286  1,767 

2996 Donaleo International Southern Kazungula Kazungula 11 22 2  930  6,597 

2997 Mukuni Private Clinic Southern Kazungula Sunny  S  S 11 52 4  7,112  12,340 

2998 Siandunda Southern Kazungula Kazungula 11 55 4  5,881  13,099 

2999 Katombora Southern Kazungula Kazungula 11 11 1  1,661  2,564 

3000 Sekute Southern Kazungula Kazungula 11 9 1  1,196  2,607 

3001 Mambova Southern Kazungula Kazungula 11 17 2  2,689  4,719 

3002 Munkolo Primary Southern Kazungula Zimba 11 12 1  220  5,071 

3003 Simwami Primary Southern Kazungula Victoria Falls 
Power Station 33 11 1  153  5,233 

3004 Chinkozya Community School Southern Kazungula Victoria Falls 
Power Station 33 8 1  121  3,514 

3005 Mahululo Southern Kazungula Sunny  S  S 11 7 1  1,110  1,704 

3006 Sinde Primary Southern Kazungula Senkobo 11 19 2  3,529  6,282 

3007 Mulemi Southern Kazungula Kazungula 11 27 3  5,981  7,677 

3008 Namukaba School Southern Kazungula Kazungula 11 17 2  2,229  6,346 

3009 Mambova Southern Kazungula Kazungula 11 17 2  3,354  5,254 

3010 Nsongwe Health Post Southern Livingstone Sunny  S  S 11 19 1  249  3,506 

3011 St. Joseph’S Hospice Southern Livingstone Linda  S  S 11 10 1  415  1,726 

3012 Nsongwe Health Post Southern Livingstone Sunny  S  S 11 32 2  1,403  7,307 

3013 Palmgrove Southern Livingstone Victoria Falls 
Power Station 33 9 1  319  1,587 

3014 Mulala Health Post Southern Livingstone Victoria Falls 
Power Station 33 14 1  407  3,048 

3015 Mulala Health Post Southern Livingstone Victoria Falls 
Power Station 33 17 1  641  3,924 

3016 Chileleko School Southern Livingstone Victoria Falls 
Power Station 33 236 16  11,724  52,486 

3017 Mulala Health Post Southern Livingstone Victoria Falls 
Power Station 33 16 1  638  4,014 

3018 Sepo Urban Health Centre Southern Livingstone Victoria Falls 
Power Station 33 33 2  2,114  7,100 

3019 Nsongwe Health Post Southern Livingstone Sunny  S  S 11 10 1  275  2,796 

3020 Mulala Health Post Southern Livingstone Victoria Falls 
Power Station 33 12 1  20  4,741 

3021 Mulala Health Post Southern Livingstone Victoria Falls 
Power Station 33 17 1  709  4,837 

3022 Chaba Health Post Southern Livingstone Senkobo 11 8 1  500  2,828 

3023 Sos Hermann Gmeiner Southern Livingstone Livingstone  
Lusaka  Rd 11 15 1  1,502  4,870 

3024 Twabuka Community School Southern Livingstone Kazungula 11 40 4  5,067  15,137 

3025 Siakasipa Health Post Southern Livingstone Victoria Falls 
Power Station 33 45 4  8,122  12,734 

3026 Nakambala  Pvty(Secondary) Southern Mazabuka Mazabuka Main 33 312 12  13,362  34,172 

3027 Upperkaleya P Southern Mazabuka Mazabuka  Town 11 223 19  15,519  51,234 

3028 Magobbo Primary Southern Mazabuka Mazabuka  Town 11 28 2  1,106  7,440 

3029 Victoria Private Hospital Southern Mazabuka Mazabuka  Town 11 13 1  480  934 

3030 Lubombo Rural Health Center Southern Mazabuka Mgm 33 11 1  194  1,535 

3031 Kawama Secondary Southern Mazabuka Mazabuka Main 33 13 1  540  1,658 

3032 Kaleya Sugar Plc Clinic Southern Mazabuka Mazabuka  Town 11 84 4  4,170  11,593 

3033 Lubombo Primary Southern Mazabuka Mazabuka  Town 11 37 1  369  3,925 
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3034 Buche Buche P Southern Mazabuka Mazabuka  Town 11 11 1  191  2,163 

3035 Nameembo Pri & Sec Southern Mazabuka Namaluba 11 7 1  101  1,610 

3036 Kayona C Southern Mazabuka Mazabuka  Town 11 7 1  122  936 

3037 Musangu Health Post Southern Mazabuka Rockdale 33 9 1  360  2,154 

3038 Mayuwa Community Southern Mazabuka Namaluba 11 10 1  1,936  1,807 

3039 Magobbo Primary Southern Mazabuka Mazabuka  Town 11 10 1  597  3,550 

3040 Magobbo Primary Southern Mazabuka Mgm 33 17 1  1,584  4,785 

3041 Munjile  Primary Southern Mazabuka Mazabuka  Town 11 24 2  2,129  7,796 

3042 Mnenga Primary Southern Mazabuka Mazabuka Main 33 33 3  1,906  10,484 

3043 Mbiya Primary Southern Mazabuka Mazabuka Main 33 11 1  372  4,732 

3044 Kacholola Community Southern Mazabuka Albidon 33 18 2  1,261  6,472 

3045 Home Of Peace Southern Mazabuka Dimba  S  S 11 10 1  321  3,658 

3046 Mbaya Musuma Rural Health Southern Mazabuka Mazabuka  Town 11 7 1  720  2,238 

3047 Mayuwa Community Southern Mazabuka Rockdale 33 10 1  2,120  947 

3048 Magobbo Primary Southern Mazabuka Mazabuka  Town 11 7 1  373  2,137 

3049 Kachembele Primary Southern Mazabuka New  Neganega 11 22 2  1,627  8,163 

3050 Dundu Primary Southern Mazabuka Namaluba 11 8 1  436  3,048 

3051 Muchuto Primary School Southern Mazabuka Chawama 33 10 1  937  2,779 

3052 Kaunga Primary Southern Mazabuka Namaluba 11 9 1  149  3,587 

3053 Musuma Health Post Southern Mazabuka Mazabuka Main 33 11 1  637  4,005 

3054 Buche Buche P Southern Mazabuka Mazabuka  Town 11 8 1  1,461  1,879 

3055 Kacholola Community Southern Mazabuka Albidon 33 56 6  5,150  20,162 

3056 Naleza Primary Southern Mazabuka Magoye 11 9 1  477  3,589 

3057 Katulo Community School Southern Mazabuka Namaluba 33 9 1  1,009  2,875 

3058 Hamabuyu Community Southern Mazabuka Namaluba 11 9 1  717  3,645 

3059 Dundu Primary Southern Mazabuka Namaluba 11 8 1  110  3,755 

3060 Musuma Health Post Southern Mazabuka Magoye 11 22 2  1,928  9,426 

3061 Katulo Community School Southern Mazabuka Namaluba 33 43 4  4,404  14,467 

3062 Naluama Rural Health Centre Southern Mazabuka Mazabuka  Town 11 31 3  4,043  10,363 

3063 Dundu Primary Southern Mazabuka Namaluba 11 32 3  4,910  11,023 

3064 Musuma Health Post Southern Mazabuka Mazabuka Main 33 10 1  273  4,211 

3065 Mweemba Health Post Southern Mazabuka Mazabuka Main 33 12 1  1,641  3,698 

3066 Musangu Health Post Southern Mazabuka Rockdale 33 36 4  4,493  11,595 

3067 Musangu Health Post Southern Mazabuka Mgm 33 8 1  881  2,816 

3068 Mubuyu C Southern Mazabuka Mazabuka  Town 11 44 4  6,717  16,460 

3069 Kasengo Primary Southern Mazabuka Waterworks 11 125 12  17,798  46,869 

3070 Musaya P Southern Mazabuka Turnpike 33 151 13  22,504  50,023 

3071 Chingangauka P Southern Mazabuka Waterworks 11 131 15  16,554  48,801 

3072 Mwanamangala Primary Southern Mazabuka Namaluba 11 137 14  22,831  49,207 

3073 Nalocha Health Post Southern Mazabuka Mazabuka  Town 11 24 3  3,273  8,553 

3074 Musikili Private Southern Mazabuka Mazabuka Town 11 69 7  9,977  25,014 

3075 Mukuyu Rural Health Center Southern Mazabuka Mazabuka  Town 11 18 2  2,277  6,737 

3076 Chalimbana Health Post Southern Mazabuka Mazabuka Main 33 36 4  3,541  14,117 

3077 Hanjalika Health Post Southern Mazabuka Magoye 11 92 9  12,213  36,369 

3078 Chitendela Community Southern Mazabuka New  Neganega 11 18 2  1,964  7,455 

3079 Nansenga Pri & Sec Southern Mazabuka Waterworks 11 11 1  958  4,903 

3080 Nalucha Primary Southern Monze Monze 33 14 1  226  4,437 

3081 Malomo Southern Monze Monze  11Kv 11 9 1  596  2,813 

3082 Malomo Southern Monze Monze  11Kv 11 11 1  182  2,711 

3083 Kanchindu Southern Monze Lochnivar 33 17 1  78  6,222 

3084 Sintemba Iri Southern Monze Monze  11Kv 11 8 1  448  3,053 
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3085 Malomo Southern Monze Monze  11Kv 11 11 1  955  4,276 

3086 Malomo Southern Monze Monze  11Kv 11 7 1  744  1,993 

3087 Muntanzi Primary Southern Monze Mapanza 33 9 1  38  3,590 

3088 Malimba Community School Southern Monze Monze  11Kv 11 42 4  3,829  13,423 

3089 Lusamu Southern Monze Monze  11Kv 11 39 4  3,896  13,265 

3090 Bweengwa Southern Monze Mapanza 33 82 8  7,785  28,802 

3091 Lukamantano Southern Monze Monze  11Kv 11 17 2  1,891  5,637 

3092 Chilwa Southern Monze Monze  11Kv 11 8 1  1,021  2,845 

3093 Moonzwe Rural Health Center Southern Monze Lochnivar 33 13 1  243  6,189 

3094 Maunga Comm Southern Monze Mazabuka  Town 11 11 1  601  4,886 

3095 Mulumbwa Hp Southern Monze Monze  11Kv 11 13 1  167  6,308 

3096 Mujika Primary Southern Monze Monze  11Kv 11 61 6  8,926  21,123 

3097 Banakaila Rural Health Centre Southern Monze Lochnivar 33 34 3  2,252  14,865 

3098 Sikabenga Southern Monze Monze  11Kv 11 9 1  242  4,484 

3099 Chivuna Primary Southern Monze Mazabuka  Town 11 30 3  3,277  11,994 

3100 Hamwiimbu Southern Monze Monze  11Kv 11 6 1  737  2,184 

3101 Nabukuyu School Southern Monze Monze  11Kv 11 18 2  1,562  7,070 

3102 Maunga Comm Southern Monze Mazabuka  Town 11 10 1  1,124  3,457 

3103 Mwanza Southern Monze Monze  11Kv 11 53 6  7,797  19,820 

3104 Ngwezi Primary School Southern Monze Mazabuka  Town 11 80 9  12,513  28,928 

3105 Simukale Southern Monze Monze  11Kv 11 24 2  2,449  10,466 

3106 Nampeyo Rural Health Centre Southern Monze Monze  11Kv 11 10 1  888  4,406 

3107 Nabukuyu School Southern Monze Monze  11Kv 11 10 1  111  5,276 

3108 Mwanza Primary Southern Monze Monze  11Kv 11 17 2  2,335  6,404 

3109 Simukale Southern Monze Monze  11Kv 11 12 1  121  6,247 

3110 Kabulamwanda Southern Namwala Namwala 33 12 1  20  4,405 

3111 Maala Southern Namwala Namwala 33 11 1  539  1,859 

3112 Busangu Southern Namwala Namwala 33 33 3  3,119  7,204 

3113 Iwawa Inclusive Private Southern Namwala Itezhi  Itezhi 11 15 1  15  2,232 

3114 Shomala Private Southern Namwala Itezhi  Itezhi 11 16 1  303  2,324 

3115 Kasenga Girls Southern Namwala Namwala 33 11 1  783  4,053 

3116 Hillwood School Southern Namwala Namwala 33 31 3  3,120  7,950 

3117 Chitumbi Southern Namwala Namwala 33 26 2  3,960  4,735 

3118 Shomala Private Southern Namwala Itezhi  Itezhi 11 93 7  7,311  24,333 

3119 Shomala Private Southern Namwala Itezhi  Itezhi 11 100 8  6,809  23,049 

3120 Iwawa Inclusive Private Southern Namwala Itezhi  Itezhi 11 10 1  11  2,595 

3121 Maseele Rural Health Centre Southern Namwala Lubwe 33 11 1  886  3,487 

3122 Kantengwa Southern Namwala Namwala 33 11 1  456  4,061 

3123 Kaanzwa Primary Southern Namwala Itezhi  Itezhi 11 10 1  43  4,408 

3124 Itezhi Tezhi District Hospital Southern Namwala Itezhi  Itezhi 11 25 2  4,252  8,935 

3125 Basanga Primary Southern Namwala Basanga 11 11 1  1,440  3,154 

3126 Kasamu Primary School Southern Namwala Basanga 33 50 6  7,039  15,310 

3127 Namwala Central Southern Namwala Lubwe 33 35 4  3,917  12,197 

3128 Basanga Primary Southern Namwala Ittps 33 11 1  749  5,095 

3129 Basanga Rural Health Centre Southern Namwala Ittps 33 8 1  628  2,965 

3130 Kaanzwa Primary Southern Namwala Itezhi  Itezhi 11 7 1  330  3,372 

3131 Kalundu Primary Southern Namwala Itezhi  Itezhi 11 21 2  2,270  8,911 

3132 Pemba Primary Southern Pemba Monze  11Kv 11 10 1  762  3,382 

3133 Aim High Academy Southern Pemba Choma  S  S 11 12 1  254  5,160 

3134 Liberi Southern Siavonga Kaleya  
Substation 11 18 1  60  4,452 
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3135 Moonga Health Post Southern Siavonga Namaluba 11 128 13  12,687  36,979 

3136 Siamatika Primary Southern Siavonga Kaleya  
Substation 11 9 1  789  2,776 

3137 Sikoongo Southern Siavonga Chirundu  11Kv  
Board 11 97 9  10,166  24,016 

3138 Matuwa School Southern Siavonga Kaleya  
Substation 11 10 1  1,266  2,473 

3139 Sitinkwi School Southern Siavonga Chirundu  11Kv  
Board 11 7 1  205  2,235 

3140 Gota-Gota Southern Siavonga Chiawa 11 10 1  415  3,073 

3141 Sitinkwi School Southern Siavonga Chirundu  11Kv  
Board 11 20 2  1,096  5,701 

3142 Chisamu Southern Siavonga Chirundu  11Kv  
Board 11 53 5  5,998  14,690 

3143 Lusitu High School Southern Siavonga Chirundu  11Kv  
Board 11 34 3  4,638  9,257 

3144 Mulando C Southern Siavonga Namaluba 11 89 9  9,543  22,440 

3145 Siamatika Health Post Southern Siavonga Kaleya  
Substation 11 11 1  1,116  3,498 

3146 Nadezwe Rural Health Centre Southern Siavonga Namaluba 11 7 1  96  3,125 

3147 Nyanzala Southern Siavonga Chirundu  11Kv  
Board 11 13 1  1,411  4,262 

3148 Simaundu School Southern Siavonga Chirundu  11Kv  
Board 11 9 1  447  3,483 

3149 Nanzele School Southern Siavonga Namaluba 11 8 1  497  2,875 

3150 Nkandambwe Community School Southern Siavonga Chirundu  11Kv  
Board 11 74 8  8,977  20,272 

3151 Chaanga Rural Health Centre Southern Siavonga Kaleya  
Substation 11 21 2  3,008  6,808 

3152 Mwaanga Trust Southern Siavonga Namaluba 11 28 3  4,033  8,633 

3153 Matuwa School Southern Siavonga Kaleya  
Substation 11 41 4  5,216  12,604 

3154 Mabwetuba Community Southern Siavonga Namaluba 11 38 4  2,569  13,017 

3155 Munyama Southern Siavonga Siavonga 33 7 1  253  2,471 

3156 Ngombe Ilede School Southern Siavonga Chirundu  11Kv  
Board 11 28 3  2,381  9,479 

3157 Dibbwi .Sch Southern Siavonga Kaleya  
Substation 11 32 3  5,918  9,486 

3158 T-Junction Southern Siavonga Chirundu  11Kv  
Board 11 41 3  8,604  9,369 

3159 Lusitu Community School Southern Siavonga Chirundu  11Kv  
Board 11 8 1  1,569  2,173 

3160 Mpango Health Post Southern Siavonga Kaleya  
Substation 11 9 1  1,379  3,309 

3161 Matuwa School Southern Siavonga Kaleya  
Substation 11 7 1  277  2,974 

3162 Kasiwe C Southern Siavonga Namaluba 11 63 7  9,691  22,061 

3163 Liberi Southern Siavonga Kaleya  
Substation 11 6 1  815  1,563 

3164 Katulo C Southern Siavonga Namaluba 11 15 2  1,200  5,967 

3165 Nanzele School Southern Siavonga Namaluba 11 53 5  7,828  19,338 

3166 T Junction School Southern Siavonga Chirundu  11Kv  
Board 11 15 2  1,357  5,670 

3167 Kapululira Rural Health Center Southern Siavonga Chirundu  11Kv  
Board 11 9 1  1,683  2,682 

3168 Mwalede Southern Sinazongwe Sinazongwe 11 9 1  117  1,915 

3169 Nkungwe Pre-School Southern Sinazongwe Maamba 33 22 1  251  3,478 

3170 Maamba Grz Southern Sinazongwe Maamba 11 24 1  621  2,987 

3171 Mayanda School Southern Sinazongwe Maamba 11 16 1  560  2,832 

3172 Chisyabulungu Southern Sinazongwe Maamba 11 19 1  20  3,455 
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3173 Siansowa Southern Sinazongwe Maamba 11 10 1  51  2,120 

3174 Chisyabulungu Southern Sinazongwe Maamba 11 54 3  1,477  9,952 

3175 Makonkoto Primary Southern Sinazongwe Sinazongwe 11 13 1  233  2,777 

3176 Nkandabbwe Southern Sinazongwe Sinazongwe 11 20 1  226  4,588 

3177 Nkungwe Pre-School Southern Sinazongwe Maamba 11 23 1  391  3,928 

3178 Maiya Southern Sinazongwe Maamba 33 64 5  4,044  10,843 

3179 Mwalede Southern Sinazongwe Sinazongwe 11 13 1  305  3,067 

3180 Sinazeze Southern Sinazongwe Sinazongwe 11 23 1  1,322  4,843 

3181 Nkandabbwe Southern Sinazongwe Sinazongwe 11 8 1  29  2,195 

3182 Maamba Secondary Southern Sinazongwe Maamba 33 9 1  147  2,096 

3183 Nkungwe Pre-School Southern Sinazongwe Maamba 33 8 1  179  1,755 

3184 Siansowa Southern Sinazongwe Maamba 11 12 1  428  2,479 

3185 Chiyabi Rural Health Centre Southern Sinazongwe Maamba 33 90 7  10,250  15,476 

3186 Gvdc  Rural Health Centre Southern Sinazongwe Maamba 33 17 1  1,051  3,994 

3187 Siamvwemu Southern Sinazongwe Maamba 11 30 2  2,125  6,828 

3188 Sinamalima Rural Health Southern Sinazongwe Maamba 33 14 1  240  3,949 

3189 Nkandabbwe Southern Sinazongwe Sinazongwe 11 26 2  1,849  5,862 

3190 Penga Ujane School Southern Sinazongwe Maamba 33 14 1  548  4,326 

3191 Siansowa Southern Sinazongwe Maamba 11 7 1  13  2,073 

3192 Siavuwa Southern Sinazongwe Maamba 11 10 1  140  2,754 

3193 Makonkoto Primary Southern Sinazongwe Sinazongwe 11 34 4  2,433  8,040 

3194 Nkandabbwe Southern Sinazongwe Sinazongwe 11 7 1  304  2,249 

3195 Siansowa Primary Southern Sinazongwe Maamba 11 58 6  4,304  15,715 

3196 Waterta School Southern Sinazongwe Maamba 33 12 1  778  3,761 

3197 Siankodobbo School Southern Sinazongwe Maamba 11 37 3  5,097  9,929 

3198 Mweemba Primary Southern Sinazongwe Maamba 11 19 2  2,546  4,923 

3199 Munyati Primary Southern Sinazongwe Sinazongwe 11 17 1  1,068  5,040 

3200 Malima Southern Sinazongwe Sinazongwe 11 7 1  86  2,200 

3201 Makonkoto Primary Southern Sinazongwe Sinazongwe 11 11 1  182  3,666 

3202 Siavuwa Southern Sinazongwe Maamba 11 6 1  382  1,577 

3203 Siamuyala School Southern Sinazongwe Maamba 33 40 3  3,335  12,564 

3204 Malima Primary Southern Sinazongwe Maamba 33 10 1  1,209  1,939 

3205 Lunchezi Southern Sinazongwe Maamba 33 34 3  2,347  10,639 

3206 Syalwala School Southern Sinazongwe Maamba 33 9 1  194  3,266 

3207 Siansowa Southern Sinazongwe Maamba 11 11 1  364  5,141 

3208 Mwalede Southern Sinazongwe Maamba 33 8 1  872  2,055 

3209 Nang’Ombe Day School Southern Sinazongwe Maamba 33 11 1  1,062  3,833 

3210 Zuka Health Post Southern Sinazongwe Maamba 11 8 1  176 

3211 Airport Primary Southern Sinazongwe Maamba 33 37 3  3,395  12,791 

3212 Siavuwa Southern Sinazongwe Maamba 11 33 3  2,897  11,920 

3213 Delta Academy Sch Southern Sinazongwe Sinazongwe 11 32 3  8,567  6,632 

3214 Mayanda School Southern Sinazongwe Maamba 33 8 1  477  2,569 

3215 Simuzila School Southern Sinazongwe Maamba 33 72 6  11,901  17,919 

3216 Siankuku Southern Sinazongwe Sinazongwe 11 34 3  4,168  10,845 

3217 Matambo Primary Southern Sinazongwe Maamba 11 124 13  15,191  36,569 

3218 Siamuyala School Southern Sinazongwe Maamba 33 11 1  773  3,966 

3219 Mwalede Southern Sinazongwe Maamba 33 14 2  1,050  4,821 

3220 Sinakoba Southern Sinazongwe Maamba 11 72 8  9,433  25,806 

3221 Sinazeze Southern Sinazongwe Sinazongwe 11 21 3  2,723  7,334 

3222 Chisyabulungu Southern Sinazongwe Maamba 11 7 1  404  3,075 

3223 Waterta School Southern Sinazongwe Maamba 33 9 1  619  3,825 
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3224 Mwela Health Post Southern Sinazongwe Maamba 11 7 1  184  3,276 

3225 Gamela Community School Southern Sinazongwe Maamba 33 96 11  12,146  32,898 

3226 Siavuwa Southern Sinazongwe Maamba 11 59 6  9,701  21,106 

3227 Vwavwa Primary Southern Sinazongwe Maamba 33 128 13  16,404  43,587 

3228 Nanyangu School Southern Sinazongwe Sinazongwe 11 38 4  8,413  10,736 

3229 Sinamalima Rural Health Southern Sinazongwe Maamba 33 9 1  1,244  2,982 

3230 Sinanjola Southern Sinazongwe Maamba 33 10 1  1,347  3,160 

3231 Sinamalima Rural Health Southern Sinazongwe Maamba 33 9 1  1,498  2,558 

3232 Namundale Health Post Western Kalabo Kalabo 33 22 2  1,178  2,978 

3233 Namundale Health Post Western Kalabo Kalabo 33 13 1  416  2,115 

3234 Mbunde Primary Western Kalabo Mongu 11 10 1  573  1,091 

3235 Nang’Umba Primary Western Kalabo Kalabo 33 18 1  663  2,680 

3236 Sikongo Western Kalabo Mongu 11 9 1  208  1,252 

3237 Liumena Rural Health Centre Western Kalabo Mongu 11 7 1  237  1,121 

3238 Keta Primary Western Kalabo Mongu 11 11 1  121  2,104 

3239 Kalabo Correctional Centre Western Kalabo Mongu 11 122 5  4,077  15,710 

3240 Nakashinji Primary Western Kalabo Mongu 11 21 1  214  4,715 

3241 Kanchumwa Primary Western Kalabo Kalabo 33 45 4  3,178  6,970 

3242 Siyongo Community School Western Kalabo Kalabo 33 52 3  3,944  6,569 

3243 Namatindi Primary Western Kalabo Kalabo 33 106 11  10,230  14,383 

3244 Yuka Primary Western Kalabo Mongu 11 45 4  3,194  8,091 

3245 Nang’Umba Primary Western Kalabo Mongu 11 20 2  1,454  2,853 

3246 Yuka Primary Western Kalabo Mongu 11 18 1  195  4,692 

3247 Lukona Rural Health Centre Western Kalabo Kalabo 33 12 1  833  2,285 

3248 Buleya Health Post Western Kalabo Mongu 11 22 2  1,600  4,309 

3249 Buleya Health Post Western Kalabo Mongu 11 44 3  6,223  8,090 

3250 Liumba Primary Western Kalabo Kalabo 33 34 3  2,977  6,046 

3251 Sikongo Western Kalabo Mongu 11 9 1  1,604  1,212 

3252 Lukona Primary Western Kalabo Mongu 11 18 2  1,858  4,220 

3253 Nang’Umba Primary Western Kalabo Mongu 11 7 1  447  1,910 

3254 Ngombe Primary Western Kalabo Mongu 11 8 1  176  2,099 

3255 Liumena Primary Western Kalabo Kalabo 33 60 4  6,471  12,314 

3256 Mbunde Primary Western Kalabo Mongu 11 24 2  3,660  3,200 

3257 Kalabo Secondary Western Kalabo Kalabo 33 39 3  2,436  9,754 

3258 Mbalala Primary Western Kalabo Mongu 11 37 4  5,845  5,028 

3259 Likaka Community School Western Kalabo Kalabo 33 40 4  7,203  6,030 

3260 Malasha Primary Western Kalabo Mongu 11 47 5  6,789  11,766 

3261 Lukona Secondary Western Kalabo Kalabo 33 13 1  1,855  2,849 

3262 Munyonga Community School Western Kalabo Kalabo 33 13 1  2,440  2,159 

3263 Lunde Community Western Kalabo Mongu 11 53 5  9,747  9,979 

3264 Mwenyj Primary Western Kalabo Kalabo 33 122 11  20,543  19,740 

3265 Malasha Primary Western Kalabo Mongu 11 42 5  5,983  9,066 

3266 Mwandi M. Basic Western Kalabo Kalabo 33 46 5  6,070  9,055 

3267 Nalionwa Primary Western Kalabo Mongu 11 8 1  451  2,344 

3268 Nalionwa Primary Western Kalabo Mongu 11 12 1  444  4,190 

3269 Ngombe Primary Western Kalabo Kalabo 33 10 1  1,100  3,171 

3270 Yeta H.T.U Western Kalabo Kalabo 33 22 2  4,606  4,323 

3271 Mbalala Primary Western Kalabo Kalabo 33 37 4  8,469  5,134 

3272 Ngombe Primary Western Kalabo Kalabo 33 8 1  158  2,890 

3273 Libonda Primary Western Kalabo Mongu 11 15 2  4,581  1,425 

3274 Mukola School Western Kalabo Mongu 11 17 1  6,331  1,000 
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3275 Ng’Unyama Primary Western Kalabo Kalabo 33 83 8  14,691  16,140 

3276 Malondo Western Kalabo Kalabo 33 20 2  3,276  4,140 

3277 Siyongo Community School Western Kalabo Kalabo 33 28 3  5,242  7,078 

3278 Lilando Western Kalabo Kalabo 33 42 4  9,291  9,775 

3279 Mulambwa Western Kaoma Kaoma  66Kv 11 22 1  154  3,973 

3280 Mulambwa Western Kaoma Kaoma  66Kv 11 14 1  768  2,503 

3281 Mihozhi Western Kaoma Luampa  33Kv 11 84 5  8,432  10,726 

3282 Kalukundwe Primary Western Kaoma Kaoma 33 21 2  1,300  3,189 

3283 Luampa High School Western Kaoma Luampa  33Kv 11 110 7  4,217  17,462 

3284 Kaoma Community School Western Kaoma Kaoma  66Kv 11 218 15  16,076  48,723 

3285 Kaloli Community Western Kaoma Mangango 11 8 1  170  2,666 

3286 Kalundu Basic School Western Kaoma Kaoma 33 7 1  399  1,421 

3287 Mangango Primary Western Kaoma Mangango 11 37 3  2,974  7,936 

3288 Kaloli Community Western Kaoma Mangango 11 31 3  2,110  7,392 

3289 Maheba Community School Western Kaoma Kaoma  66Kv 11 17 1  1,099  5,048 

3290 Kamakokwa Western Kaoma Kaoma 33 49 5  5,427  16,169 

3291 Road Camp Primary Western Kaoma Mangango 11 82 9  10,178  21,429 

3292 Nkeyema Zonal Rural Health Centre Western Kaoma Kaoma 33 15 2  1,183  5,324 

3293 Old Nyango School Western Kaoma Mangango 11 19 2  2,180  5,237 

3294 Mukunkiki Western Kaoma Kaoma 33 8 1  375  2,133 

3295 Mutondo Primary Western Kaoma Kaoma 33 40 4  4,590  10,083 

3296 Malo Western Kaoma Luampa  33Kv 11 129 13  17,067  33,542 

3297 Katunda Western Kaoma Kaoma 33 12 1  1,026  3,576 

3298 Mahilo Primary Western Kaoma Kaoma  66Kv 11 32 3  3,087  8,852 

3299 Kamakokwa Western Kaoma Kaoma 33 13 1  34  5,708 

3300 Kamakokwa School Western Kaoma Nkeyema 11 22 2  2,538  8,237 

3301 Mwandasengo Health Post Western Kaoma Luampa  33Kv 11 10 1  1,484  2,992 

3302 Chazena School Western Kaoma Nkeyema 11 7 1  565  2,352 

3303 Kankwanda Western Kaoma Kaoma 33 131 12  16,131  42,336 

3304 Namilangi Community School Western Kaoma Kaoma 33 8 1  460  2,999 

3305 Kalundu Basic School Western Kaoma Kaoma 33 66 8  8,765  15,288 

3306 Old Nyango School Western Kaoma Mangango 11 9 1  954  2,845 

3307 Zns Pre-School Western Kaoma Mangango 11 33 3  5,056  10,305 

3308 Munkuye Mini Hospital Western Kaoma Kaoma 33 30 3  2,747  10,530 

3309 Road Camp Primary School Western Kaoma Mangango 11 48 5  7,224  12,615 

3310 Mulambwa Western Kaoma Kaoma  66Kv 11 27 2  1,389  10,382 

3311 Kakanda Health Post Western Kaoma Kaoma 33 35 4  5,929  10,325 

3312 Shimano Secondary Western Kaoma Kaoma 33 528 54  77,702  161,431 

3313 Mawilo School Western Kaoma Kaoma 33 33 3  6,140  9,327 

3314 Nakonge Western Kaoma Luampa  33Kv 11 71 8  14,676  16,835 

3315 Nkeyema Western Kaoma Nkeyema 11 11 1  1,913  3,701 

3316 Kalundu Basic School Western Kaoma Kaoma 33 34 4  5,481  9,687 

3317 Kashinzhi Community School Western Kaoma Kaoma 33 62 6  10,836  14,957 

3318 Mukunkiki Western Kaoma Kaoma 33 30 3  4,421  8,663 

3319 Mukunkiki Western Kaoma Kaoma 33 78 8  13,783  20,430 

3320 Chilembele School Western Kaoma Kaoma 33 126 11  23,774  32,930 

3321 Zns Pre-School Western Kaoma Mangango 11 10 1  1,471  3,551 

3322 Makuku Primary Western Limulunga Mongu 11 10 1  323  1,072 

3323 Miulwe Health Post Western Limulunga Mongu 11 12 1  422  1,823 

3324 Mawawa Rural Health Centre Western Limulunga Mongu 11 12 1  842  2,597 
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3325 Miulwe Health Post Western Limulunga Mongu 11 11 1  1,752  1,483 

3326 Miulwe Health Post Western Limulunga Mongu 11 6 1  175  1,294 

3327 Mawawa Western Limulunga Mongu 11 7 1  891  911 

3328 Mupatu Primary Western Limulunga Mongu 11 38 3  2,292  8,545 

3329 Luampa High School Western Luampa Luampa  33Kv 11 8 1  195  2,232 

3330 Luampa Western Luampa Luampa  33Kv 11 22 2  1,761  5,031 

3331 Kasukia Western Luampa Luampa  33Kv 11 43 5  5,886  8,179 

3332 Mumbumbu Pri Western Lukulu Lukulu  S  S 11 275 15  12,558  48,170 

3333 Ngimbu Rural Health Centre Western Lukulu Lukulu  S  S 11 11 1  83  2,738 

3334 Lubosi Health Post Western Lukulu Lukulu  S  S 11 137 9  9,185  27,527 

3335 Lyande Primary Western Lukulu Lukulu  S  S 11 39 4  3,470  7,997 

3336 Ngimbu Rural Health Centre Western Lukulu Lukulu  S  S 11 107 10  14,754  22,507 

3337 Mande Primary Western Lukulu Lukulu  S  S 11 14 2  1,600  4,263 

3338 Mulonga Primary Western Lukulu Lukulu  S  S 11 57 5  10,231  12,923 

3339 Mande Primary Western Lukulu Lukulu  S  S 11 17 2  2,953  4,713 

3340 Lealui Rural Health Centre Western Mongu Mongu 11 8 1  251  391 

3341 Lealui Western Mongu Mongu 11 8 1  426  300 

3342 Liunga Western Mongu Mongu 11 23 2  1,488  3,743 

3343 Mac David Academy Western Mongu Mongu 11 137 9  7,659  26,536 

3344 Mac David Academy Western Mongu Mongu 11 191 12  8,990  37,049 

3345 Luoke West Western Mongu Mongu 11 11 1  410  2,611 

3346 Mutalaiti Primary Western Mongu Mongu 11 38 4  3,991  6,594 

3347 Limbwata Western Mongu Mongu 11 53 5  4,299  10,994 

3348 Luoke West Western Mongu Mongu 11 306 20  14,178  68,708 

3349 Nakaywe Primary Western Mongu Mongu 11 23 2  2,194  4,498 

3350 Mawawa Western Mongu Mongu 11 27 3  4,360  4,777 

3351 Kashembe Health Post Western Mongu Mongu 11 102 9  10,555  23,836 

3352 Kalundwana Western Mongu Mongu 11 7 1  300  1,886 

3353 Emmanuel Kids Alive Western Mongu Mongu 11 15 1  852  4,530 

3354 Mongu Intenational Western Mongu Mongu 11 11 1  454  3,160 

3355 Mawawa Rural Health Centre Western Mongu Mongu 11 10 1  154  3,091 

3356 Tapo Western Mongu Mongu 11 24 2  4,103  4,453 

3357 Kalangu Western Mongu Mongu 11 17 1  807  5,171 

3358 Sishemo Sec Western Mongu Mongu 11 27 3  2,509  6,689 

3359 Nomai Western Mongu Mongu 11 16 2  2,337  4,131 

3360 Kashembe Health Post Western Mongu Mongu 11 16 2  1,527  4,754 

3361 Yuka Mission Hospital Western Mongu Mongu 11 12 1  3,599  1,381 

3362 Yuka Mission Hospital Community Western Mongu Mongu 11 8 1  2,561  450 

3363 Miulwe Health Post Western Mongu Mongu 11 10 1  768  2,807 

3364 Ng’Umbele Western Mongu Mongu 11 53 5  11,041  10,770 

3365 Mongu Cont Educ Western Mongu Mongu 11 38 3  8,088  8,921 

3366 Namachaha School Western Mongu Mongu 11 26 3  1,485  7,314 

3367 Mupatu Primary Western Mongu Mongu 11 8 1  769  2,464 

3368 Siwa Primary School Western Mongu Mongu 11 29 3  4,528  8,094 

3369 Nata Community School Western Mongu Mongu 11 32 3  7,515  8,962 

3370 Miulwe Health Post Western Mongu Mongu 11 6 1  883  1,741 

3371 Westwood Baby And Academy Western Mongu Mongu 11 7 1  620  2,364 

3372 Nakaywe Primary Western Mongu Mongu 11 24 3  6,530  3,868 

3373 Mutwiwambwa Western Mongu Mongu 11 8 1  2,585  1,406 

3374 Ilundu Namataa Health Post Western Mongu Mongu 11 8 1  2,379  1,558 
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3375 Mabumbu Rural Health Centre Western Mongu Mongu 11 10 1  1,498  2,846 

3376 Emmanuel Kids Alive Western Mongu Mongu 11 9 1  1,246  3,271 

3377 Liliachi Primary Western Nalolo Kalabo 33 11 1  1,394  1,791 

3378 Namushakende Rural Health Centre Western Nalolo Mongu 11 44 4  5,331  6,950 

3379 Lipaa Western Nalolo Mongu 11 13 1  2,198  1,727 

3380 Agape Western Nkeyema Kaoma 33 62 5  5,003  16,018 

3381 Kankwanda Primary Western Nkeyema Kaoma 33 20 2  902  6,828 

3382 Mawilo School Western Nkeyema Kaoma 33 12 1  136  4,515 

3383 Chazena School Western Nkeyema Nkeyema 11 8 1  91  2,357 

3384 Nalonga Primary Western Senanga Senanga 11 18 1  186  3,850 

3385 Nalonga Primary Western Senanga Senanga 11 19 1  167  3,554 

3386 Nalonga Primary Western Senanga Senanga 11 23 2  734  4,379 

3387 Nalonga Primary Western Senanga Senanga 11 13 1  219  2,150 

3388 Nalonga Primary Western Senanga Senanga 11 10 1  544  2,116 

3389 Suunda Primary Western Senanga Senanga 11 17 1  1,115  4,325 

3390 Situnda Western Senanga Senanga 11 51 5  4,475  11,529 

3391 Liliachi Primary Western Senanga Kalabo 33 145 15  16,362  27,500 

3392 Sikana Primary Western Senanga Kalabo 33 163 15  22,109  28,820 

3393 Lipaa Western Senanga Mongu 11 7 1  116  2,206 

3394 Senanga Day Secondary Western Senanga Senanga 11 41 4  4,074  10,475 

3395 Liangati Health Post Western Senanga Senanga 11 52 6  8,221  9,707 

3396 Lwimba  Primary Western Senanga Mongu 11 11 1  2,033  2,520 

3397 Sikuyu Primary Western Senanga Senanga 11 56 6  7,980  14,769 

3398 Nasilimwe Rural Health Centre Western Senanga Kalabo 33 54 5  7,428  12,237 

3399 Itufa Primary Western Senanga Senanga 11 16 2  2,109  3,465 

3400 School For The Deaf Western Senanga Senanga 11 20 2  2,846  4,860 

3401 Lukanda Primary Western Senanga Senanga 11 7 1  63  2,857 

3402 Situnga Primary Western Senanga Senanga 11 27 3  4,579  8,332 

3403 Mukukutu Health Post Western Senanga Mongu 11 40 5  8,468  9,244 

3404 Situnga Health Post Western Senanga Senanga 11 11 1  1,161  3,763 

3405 Situnga Health Post Western Senanga Senanga 11 9 1  1,797  2,044 

3406 Senanga Day Centre Western Senanga Senanga 11 12 1  2,003  3,681 

3407 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 16 1  147  3,036 

3408 Katima Western Sesheke Sesheke 11 11 1  654  604 

3409 Malomwe Western Sesheke Sesheke 11 351 10  7,495  30,814 

3410 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 106 5  2,387  16,047 

3411 Sesheke Pr Western Sesheke Sesheke 11 68 5  4,588  11,377 

3412 Katima Western Sesheke Sesheke 11 11 1  431  1,761 

3413 Manyekanga Western Sesheke Sesheke 11 27 2  770  4,682 

3414 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 9 1  294  1,713 

3415 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 9 1  50  2,030 

3416 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 9 1  131  1,588 

3417 Nakatindi Primary Western Sesheke Sesheke 11 10 1  193  1,777 

3418 Nakatindi Primary Western Sesheke Sesheke 11 39 4  5,096  5,253 

3419 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 10 1  274  2,482 

3420 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 7 1  67  2,021 

3421 Mwanalulenga Primary Western Sesheke Simungoma 33 14 1  288  4,757 

3422 Katima Mulilo Mini Hospital Western Sesheke Sesheke 11 40 4  2,331  8,103 

3423 Salumbwe Western Sesheke Simungoma 33 8 1  378  3,108 

3424 Silolo Health Post Western Sesheke Sesheke 11 78 6  7,994  21,072 
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3425 Lucwe Primary School Western Sesheke Sesheke 11 42 4  6,675  9,164 

3426 Maondo Western Sesheke Simungoma 33 108 11  17,413  20,394 

3427 Sooka School Western Sesheke Simungoma 33 40 4  7,460  8,722 

3428 Ucz Mwandi Primary School Western Sesheke Mwandi  
Substation 11 13 1  3,322  3,276 

3429 Masese Rural Health Centre Western Sesheke Simungoma 33 31 3  4,587  8,813 

3430 Simungoma Primary School Western Sesheke Simungoma 33 31 3  3,984  9,055 

3431 Luanshia Primary Western Sesheke Simungoma 33 72 8  9,675  21,926 

3432 Songa Primary Western Shangombo Sioma 11 12 1  825  3,946 

3433 Songa Primary Western Shangombo Sioma 11 6 1  26  2,423 

3434 Sioma Sec Western Shangombo Sioma 11 27 3  2,368  7,659 

3435 Songa Primary Western Shangombo Sioma 11 7 1  422  2,850 

3436 Malondo Western Sikongo Mongu 11 10 1  278  2,461 

3437 Liumena Rural Health Centre Western Sikongo Kalabo 33 16 2  1,325  2,308 

3438 Liumena Rural Health Centre Western Sikongo Mongu 11 11 1  749  2,053 

3439 Sankandi Western Sioma Sioma 11 15 1  293  3,705 
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ANNEX III: MEDIUM VOLTAGE MINIGRIDS ELECTRIFICATION AREA

No Electrification Area Province District Connections  Solar 
(kWp) 

Total Cost 
(US$)

Cost per 
Connection 
(US$)

 Investment 
Year 

1 Mapoko Primary Central Mumbwa  4,235  2,141.00  8,630,687.89  2,037.94 2030

2 Ngoza Eastern Chipata  10,787  5,334.25  20,275,906.44  1,879.66 2030

3 Changulube Primary Eastern Lundazi  4,469  2,250.25  9,150,807.73  2,047.62 2030

4 Katoba Rural Health Center Lusaka Chongwe  6,571  3,265.75  12,242,636.72  1,863.13 2030

5 Isoka Secondary School Muchinga Isoka  11,371  5,401.00  19,059,652.90  1,676.16 2028

6 Chilumba Muchinga Chama  3,429  1,697.75  6,096,736.22  1,777.99 2030

7 Eleven Community School Muchinga Isoka  24,721  12,406.75  48,268,655.82  1,952.54 2030

8 Kapampa Primary Northern Chilubi  3,436  1,681.00  6,040,667.92  1,758.05 2030

9 Chifumo Northern Luwingu  7,376  3,469.50  11,990,845.68  1,625.66 2030

10 Mipa Northern Mporokoso  8,660  4,022.25  13,566,238.08  1,566.54 2030

11 Sivubwa School Southern Choma  3,624  1,817.00  7,169,353.18  1,978.30 2030
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ANNEX IV: MEDIUM VOLTAGE MINIGRIDS TECHNICAL PARAMETERS

No Electrification Area Province District Demand (kW)  MV Length (m) LV Lenth (m) Solar (kWp)

1 Mapoko Primary Central Mumbwa  856  170,361.90  342,225.95  2,141.00 

2 Ngoza Eastern Chipata  2,134  312,414.47  567,740.35  5,334.25 

3 Changulube Primary Eastern Lundazi  900  186,251.10  287,685.61  2,250.25 

4 Katoba Rural Health Center Lusaka Chongwe  1,306  177,112.01  445,355.17  3,265.75 

5 Chilumba Muchinga Chama  679  66,560.86  150,025.22  1,697.75 

6 Isoka Secondary School Muchinga Isoka  2,160  176,777.19  470,114.43  5,401.00 

7 Eleven Community School Muchinga Isoka  4,963  833,963.10  1,706,690.39  12,406.75 

8 Kapampa Primary Northern Chilubi  672  66,480.88  134,165.41  1,681.00 

9 Chifumo Northern Luwingu  1,388  89,296.73  252,819.40  3,469.50 

10 Mipa Northern Mporokoso  1,609  71,747.08  266,405.22  4,022.25 

11 Sivubwa School Southern Choma  727  130,557.03  268,609.50  1,817.00 
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No. Electrification Area Province District Connections  Solar PV 
(kWp) 

Total Cost 
(US$)

Cost per 
Connection 
(US$)

Implementation 
Year

1 Mumbachala Central Kapiri Mposhi 119  54.80  273,258.00  2,296.29 2025

2 Chisamba Boarding Secondary Central Chibombo 238  105.80  454,404.00  1,909.26 2026

3 Monopump School Central Chibombo 116  53.30  223,492.00  1,926.66 2026

4 Makoka Primary Central Chibombo 207  92.50  411,138.00  1,986.17 2026

5 Kasensa Primary School Community Central Chibombo 171  77.00  324,238.00  1,896.13 2026

6 Chiyuni Primary School Community Central Chibombo 120  55.00  226,988.00  1,891.57 2026

7 Muntemba Primary Central Chibombo 169  76.30  352,313.00  2,084.69 2026

8 Chipili Basic Central Chibombo 454  198.80  722,854.00  1,592.19 2026

9 Meembe Primary Central Kapiri Mposhi 399  175.30  658,134.00  1,649.46 2026

10 Chilwa Island Primary School Central Kapiri Mposhi 280  124.00  479,748.00  1,713.39 2026

11 Kaswende Primary School Community Central Kapiri Mposhi 234  104.30  398,189.00  1,701.66 2026

12 Chembe School Central Mkushi 126  57.80  234,548.00  1,861.50 2026

13 Muchabi Rural Health Center Community Central Mumbwa 160  72.30  254,303.00  1,589.39 2026

14 Chintanga Community Central Mumbwa 139  63.30  241,911.00  1,740.37 2026

15 Chintanga Community Central Mumbwa 181  81.30  323,773.00  1,788.80 2026

16 Chitanga Primary Community Central Mumbwa 147  66.80  254,030.00  1,728.09 2026

17 Muchabi Rural Health Centre Central Mumbwa 277  122.80  491,057.00  1,772.77 2026

18 Gibson Primary Central Serenje 207  92.50  343,421.00  1,659.04 2026

19 Chintankwa Primary School Central Serenje 163  73.50  303,859.00  1,864.16 2026

20 Chintankwa Primary School Central Serenje 127  58.00  243,942.00  1,920.80 2026

21 Chama Misheck Central Serenje 169  76.30  280,156.00  1,657.73 2026

22 Miswema Health Post Central Serenje 172  77.50  330,162.00  1,919.55 2026

23 Kabundi Central Serenje 205  91.80  379,781.00  1,852.59 2026

24 Anchor Primary School Central Chibombo 165  74.50  349,031.00  2,115.34 2027

25 Kabimba Primary Central Chibombo 160  72.30  340,545.00  2,128.41 2027

26 Muntemba Rural Health Centre Central Chibombo 153  69.30  323,829.00  2,116.53 2027

27 Muchenje Primary Central Chibombo 165  74.50  350,866.00  2,126.46 2027

28 Zns Sopelo Health Post Central Chibombo 193  86.50  414,342.00  2,146.85 2027

29 Muntemba Primary Central Chibombo 127  58.00  272,560.00  2,146.14 2027

30 Lifwambula Rural Health Centre Central Chisamba 153  69.30  329,889.00  2,156.14 2027

31 Gibson Primary Central Chitambo 128  58.50  240,706.00  1,880.52 2027

32 Chama Misheck Central Chitambo 135  61.50  234,120.00  1,734.23 2027

33 Mulaushi Health Post Central Chitambo 195  87.30  385,873.00  1,978.84 2027

34 Katonga Primary Central Chitambo 170  76.50  329,837.00  1,940.22 2027

35 Katonga Primary Central Chitambo 185  83.00  355,640.00  1,922.38 2027

36 Katonga Primary Central Chitambo 148  67.00  271,329.00  1,833.31 2027

37 Meembe Primary Central Kapiri Mposhi 272  120.50  472,045.00  1,735.46 2027

38 Waya Rural Health Centre Central Kapiri Mposhi 180  81.00  324,091.00  1,800.51 2027

39 Kaswende School Central Kapiri Mposhi 281  124.30  501,756.00  1,785.61 2027

40 Chingombe School Central Luano 234  104.30  452,073.00  1,931.93 2027

41 Mpale School Central Luano 114  52.50  226,553.00  1,987.31 2027

42 Malima Primary School Central Mumbwa 164  74.00  320,102.00  1,951.84 2027

43 Munkolo Primary School Central Mumbwa 124  56.80  237,763.00  1,917.44 2027

44 Nakabu Primary Central Mumbwa 246  109.30  469,569.00  1,908.82 2027

45 Katengwa Community School Central Mumbwa 179  80.50  355,827.00  1,987.86 2027

46 Nakabu Primary Central Mumbwa 204  91.30  409,849.00  2,009.06 2027

47 Malipilo Primary Central Ngabwe 176  79.30  311,254.00  1,768.49 2027

48 Chintankwa Primary School Central Serenje 104  48.30  203,753.00  1,959.16 2027

ANNEX V: LOW VOLTAGE MINIGRIDS ELECTRIFICATION AREA
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49 Kamalamba School Central Serenje 131  59.80  259,455.00  1,980.57 2027

50 Ipongo Rural Health Centre Central Chibombo 156  70.50  338,251.00  2,168.27 2028

51 Itumbwe Health Post Central Chibombo 129  59.00  285,848.00  2,215.87 2028

52 Chipeso Day Secondary Central Chibombo 129  59.00  294,278.00  2,281.23 2028

53 Bombwe Central Chibombo 171  77.00  371,619.00  2,173.21 2028

54 Kabanga School Central Chibombo 139  63.30  311,210.00  2,238.92 2028

55 Kabanga School Central Chibombo 145  65.80  319,412.00  2,202.84 2028

56 Zns Sopelo Health Post Central Chibombo 184  82.50  397,298.00  2,159.23 2028

57 Kabanga School Central Chibombo 132  60.30  296,247.00  2,244.29 2028

58 Bombwe Central Chibombo 138  62.80  308,803.00  2,237.70 2028

59 Chikonkomene Primary School Central Chibombo 132  60.30  300,282.00  2,274.86 2028

60 Chembe Central Chibombo 120  55.00  274,162.00  2,284.68 2028

61 Mooloma Primary School Community Central Kapiri Mposhi 142  64.50  273,206.00  1,923.98 2028

62 Ngabwe Central Kapiri Mposhi 174  78.30  341,416.00  1,962.16 2028

63 Ipumbu Primary School Central Kapiri Mposhi 141  64.00  260,182.00  1,845.26 2028

64 Chuulu Central Kapiri Mposhi 117  53.80  226,287.00  1,934.08 2028

65 Ngabwe Rural Health Center Central Kapiri Mposhi 175  78.80  346,820.00  1,981.83 2028

66 Ching’Ombe Central Mkushi 122  56.00  245,162.00  2,009.52 2028

67 Mboroma Central Mkushi 152  68.80  308,960.00  2,032.63 2028

68 Nshinso Primary Central Mkushi 114  52.50  250,300.00  2,195.62 2028

69 Mweempe Community Central Mumbwa 136  62.00  288,004.00  2,117.68 2028

70 Chunga Central Mumbwa 116  53.30  223,240.00  1,924.48 2028

71 Malima Primary School Central Mumbwa 122  56.00  251,443.00  2,061.01 2028

72 Shachizobe Community Central Mumbwa 121  55.50  255,548.00  2,111.97 2028

73 Chombwa  Primary School Central Mumbwa 199  89.00  412,725.00  2,073.99 2028

74 Nachilumbi Primary School Central Mumbwa 172  77.50  358,312.00  2,083.21 2028

75 Chabota Primary School Central Mumbwa 126  57.80  257,275.00  2,041.87 2028

76 Nangoma Pri Central Mumbwa 176  79.30  373,136.00  2,120.09 2028

77 Lupiya Primary Central Serenje 101  47.00  203,285.00  2,012.73 2028

78 Kanema Community Central Serenje 114  52.50  230,166.00  2,019.00 2028

79 Mpelembe Rural Health Center Central Serenje 114  52.50  227,036.00  1,991.54 2028

80 Kaseba Health Post Central Serenje 142  64.50  286,017.00  2,014.20 2028

81 Chenga School Central Serenje 141  64.00  273,803.00  1,941.86 2028

82 Kalungu Comm Central Serenje 134  61.00  265,405.00  1,980.63 2028

83 Lupiya Primary Central Serenje 136  62.00  272,681.00  2,005.01 2028

84 Misumba Primary Central Serenje 159  71.80  325,658.00  2,048.17 2028

85 Kashitu Primary Central Serenje 113  52.00  225,759.00  1,997.87 2028

86 Kabamba Rural Health Centre Central Serenje 132  60.30  270,095.00  2,046.17 2028

87 Mwanje Primary School Central Chibombo 150  68.00  347,829.00  2,318.86 2029

88 Chowa Primary School Central Chibombo 122  56.00  290,378.00  2,380.15 2029

89 Chipeso Day Secondary Central Chibombo 148  67.00  346,653.00  2,342.25 2029

90 Kabimba Primary Central Chibombo 116  53.30  273,532.00  2,358.03 2029

91 Chipeso Rural Health Centre Central Chibombo 162  73.30  377,299.00  2,329.01 2029

92 Muntemba Rural Health Centre Central Chibombo 134  61.00  319,124.00  2,381.52 2029

93 Mufunda Primary School Central Chibombo 116  53.30  267,214.00  2,303.56 2029

94 Mwanje Primary School Central Chibombo 125  57.30  299,921.00  2,399.36 2029

95 Shinkomba Community Central Chibombo 103  47.80  236,990.00  2,300.87 2029

96 Mukashichimbwe Health Post Central Chibombo 108  50.00  247,224.00  2,289.11 2029

97 Kanendele School Central Kapiri Mposhi 129  59.00  265,591.00  2,058.85 2029

98 Shamputa Health Post Central Kapiri Mposhi 141  64.00  287,193.00  2,036.83 2029

No. Electrification Area Province District Connections  Solar PV 
(kWp) 

Total Cost 
(US$)

Cost per 
Connection 
(US$)

Implementation 
Year
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99 Lunchu B Health Post Central Kapiri Mposhi 160  72.30  333,920.00  2,087.00 2029

100 Chipepo School Central Kapiri Mposhi 115  53.00  229,449.00  1,995.21 2029

101 Katukwe Health Post Central Kapiri Mposhi 112  51.80  234,076.00  2,089.96 2029

102 Mboroma Rural Health Center Central Mkushi 117  53.80  261,840.00  2,237.95 2029

103 Fiwila  High Central Mkushi 129  59.00  286,412.00  2,220.24 2029

104 Upper Musofu Healt Post Central Mkushi 133  60.80  296,003.00  2,225.58 2029

105 Nabuyuni  Primary School Central Mumbwa 132  60.30  282,823.00  2,142.60 2029

106 Mweempe Community Central Mumbwa 136  62.00  290,178.00  2,133.66 2029

107 Shachizobe Primary Community Central Mumbwa 123  56.30  265,189.00  2,156.00 2029

108 Munkolo Primary School Central Mumbwa 105  48.50  223,845.00  2,131.86 2029

109 Naluvwi Primary Central Mumbwa 133  60.80  284,843.00  2,141.67 2029

110 Lutondu Primary Central Mumbwa 127  58.00  279,283.00  2,199.08 2029

111 Chabota Health Post Central Mumbwa 135  61.50  296,571.00  2,196.82 2029

112 Katonga Primary Central Serenje 134  61.00  267,495.00  1,996.23 2029

113 Teta Primary Central Serenje 123  56.30  261,608.00  2,126.90 2029

114 Chipundu Rural Health Center Central Serenje 108  50.00  217,604.00  2,014.85 2029

115 Milumbe Hills Comm Central Serenje 125  57.30  271,081.00  2,168.65 2029

116 Chisomo Rural Health Centre Central Serenje 120  55.00  255,727.00  2,131.06 2029

117 Masase Health Post Central Serenje 150  68.00  312,352.00  2,082.35 2029

118 Chipundu Primary Central Serenje 119  54.80  244,202.00  2,052.12 2029

119 Miseshi   Primary School Central Serenje 173  78.00  352,105.00  2,035.29 2029

120 Miseshi   Primary School Central Serenje 126  57.80  274,781.00  2,180.80 2029

121 Chalilo Central Serenje 166  74.80  357,763.00  2,155.20 2029

122 Kafinda Health Post Central Serenje 116  53.30  246,338.00  2,123.60 2029

123 Kanwanjibiba Health Post Central Chibombo 130  59.50  318,338.00  2,448.76 2030

124 Namayani Primary Central Chibombo 135  61.50  324,270.00  2,402.00 2030

125 Sunrise Pre-School Central Chibombo 128  58.50  320,095.00  2,500.74 2030

126 Shampande Primary Central Chibombo 122  56.00  294,900.00  2,417.21 2030

127 Lifwambula Rural Health Centre Central Chibombo 101  47.00  262,376.00  2,597.78 2030

128 Sekelela Health Post Central Chibombo 134  61.00  322,506.00  2,406.76 2030

129 Mt. Eugenia Rural Hospital Central Chibombo 129  59.00  321,822.00  2,494.74 2030

130 Kabimba Primary Central Chibombo 135  61.50  345,718.00  2,560.88 2030

131 Chipepo Primary Central Kapiri Mposhi 110  50.80  269,574.00  2,450.67 2030

132 Mukubwe Mini Hospital Central Kapiri Mposhi 103  47.80  222,278.00  2,158.04 2030

133 Mulenge School Central Kapiri Mposhi 134  61.00  299,900.00  2,238.06 2030

134 Chafuko Community School Central Mkushi 114  52.50  261,325.00  2,292.33 2030

135 Mwishala Primary Central Mkushi 132  60.30  302,539.00  2,291.97 2030

136 Mwimbi School Central Mumbwa 131  59.80  291,743.00  2,227.05 2030

137 Mafuwa Primary Central Mumbwa 132  60.30  297,477.00  2,253.61 2030

138 Muunga Rural Health Center Central Mumbwa 155  70.30  344,061.00  2,219.75 2030

139 Shamboze School Central Mumbwa 147  66.80  354,558.00  2,411.96 2030

140 Chitebulu Primary Central Mumbwa 123  56.30  272,960.00  2,219.18 2030

141 Mwimbi School Central Mumbwa 121  55.50  277,920.00  2,296.86 2030

142 Chikanda  Primary School Central Mumbwa 136  62.00  303,484.00  2,231.50 2030

143 Kapilya Primary Central Serenje 103  47.80  232,065.00  2,253.05 2030

144 Ibolelo Comm Central Serenje 108  50.00  239,935.00  2,221.62 2030

145 Ibolelo Community Central Serenje 108  50.00  250,085.00  2,315.60 2030

146 Mpelembe Rural Health Center Central Serenje 156  70.50  327,174.00  2,097.27 2030

147 Kobola Central Serenje 124  56.80  273,044.00  2,201.97 2030

148 Lusenga Primary Central Serenje 101  47.00  228,779.00  2,265.14 2030

149 Mapepala Primary School Central Serenje 121  55.50  272,930.00  2,255.62 2030

No. Electrification Area Province District Connections  Solar PV 
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Total Cost 
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Implementation 
Year
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150 Mwimbula Mini Hospital Central Serenje 113  52.00  253,141.00  2,240.19 2030

151 21 Miles Health Post Copperbelt Kitwe 320  141.30  532,191.00  1,663.10 2026

152 Chibuli Health Post Copperbelt Mpongwe 167  75.30  318,383.00  1,906.49 2026

153 14 Miles Health Post Copperbelt Mufulira 294  130.00  506,463.00  1,722.66 2027

154 Misaka Health Post Copperbelt Ndola 167  75.30  375,402.00  2,247.91 2027

155 Kasaria Health  Post Copperbelt Kitwe 161  72.80  294,369.00  1,828.38 2028

156 Mukuba Community Copperbelt Kitwe 186  83.50  334,970.00  1,800.91 2028

157 Kabamba Primary Copperbelt Lufwanyama 124  56.80  246,343.00  1,986.63 2028

158 Kafubu Primary Copperbelt Masaiti 145  65.80  298,755.00  2,060.38 2028

159 Miputu Health Post Copperbelt MPongwe 121  55.50  237,969.00  1,966.69 2028

160 Chibuli Health Post Copperbelt MPongwe 164  74.00  334,960.00  2,042.44 2028

161 Kawama Community School Copperbelt Ndola 146  66.30  337,760.00  2,313.42 2028

162 Mapepo Primary Copperbelt Kitwe 124  56.80  256,954.00  2,072.21 2029

163 Mwinuna Middle School Copperbelt MPongwe 140  63.80  291,781.00  2,084.15 2029

164 Misaka Health Post Copperbelt Ndola 132  60.30  308,112.00  2,334.18 2029

165 Kakalo Primary Copperbelt Chingola 121  55.50  269,606.00  2,228.15 2030

166 Misenga Health Post Copperbelt Kalulushi 127  58.00  300,092.00  2,362.93 2030

167 Faith Baptist (Kakolo) Clinic Copperbelt Kitwe 189  84.80  391,711.00  2,072.55 2030

168 Katuka Community School Copperbelt Kitwe 122  56.00  309,062.00  2,533.29 2030

169 Kichikwe Rural Heath Centre Copperbelt Lufwanyama 137  62.50  282,926.00  2,065.16 2030

170 Kafubu Primary Copperbelt Masaiti 166  74.80  360,140.00  2,169.52 2030

171 Mulela Copperbelt MPongwe 131  59.80  312,370.00  2,384.50 2030

172 Agape Community School Copperbelt MPongwe 120  55.00  265,141.00  2,209.50 2030

173 Misaka Health Post Copperbelt Ndola 135  61.50  326,861.00  2,421.19 2030

174 Chimwalala Primary Eastern Katete 113  52.00  215,327.00  1,905.55 2025

175 Kasamba Rural Health Centre Eastern Katete 123  56.30  234,325.00  1,905.08 2025

176 Mwanika Rural Health Centre Eastern Katete 110  50.80  197,526.00  1,795.70 2025

177 Kondwani Community School Eastern Katete 154  69.80  280,740.00  1,822.98 2025

178 Kondwani Community School Eastern Katete 145  65.80  264,994.00  1,827.55 2025

179 Chimwalala Primary Eastern Katete 187  84.00  334,670.00  1,789.68 2025

180 Mtore School Eastern Katete 155  70.30  268,913.00  1,734.92 2025

181 Mtore Primary Eastern Katete 134  61.00  228,858.00  1,707.90 2025

182 Lunga Primary Eastern Katete 275  121.80  451,952.00  1,643.46 2025

183 Kasamba Middle School Eastern Katete 253  112.30  413,221.00  1,633.28 2025

184 Kasamba Middle School Eastern Katete 219  97.80  359,052.00  1,639.51 2025

185 Mwanika Primary Eastern Lusangazi 201  90.00  339,916.00  1,691.12 2025

186 Kanjoka Community Eastern Nyimba 137  62.50  266,436.00  1,944.79 2025

187 Manyane Rural Health Centre Eastern Nyimba 187  84.00  365,664.00  1,955.42 2025

188 Hofmeyr Pre-School Eastern Nyimba 246  109.30  416,667.00  1,693.77 2025

189 Mombwe Primary Eastern Nyimba 217  96.80  369,621.00  1,703.32 2025

190 Sangano Community School Eastern Petauke 136  62.00  252,222.00  1,854.57 2025

191 Ngambwa Primary Eastern Petauke 107  49.50  200,883.00  1,877.41 2025

192 Hofmeyr Rural Health Centre Eastern Petauke 136  62.00  243,473.00  1,790.24 2025

193 Ngambwa Primary Eastern Petauke 241  107.30  448,060.00  1,859.17 2025

194 Kanyema Primary Eastern Petauke 167  75.30  283,352.00  1,696.72 2025

195 Maila Primary Eastern Sinda 227  101.00  382,272.00  1,684.02 2025

196 Kampisandodo Primary Eastern Chadiza 155  70.30  246,729.00  1,591.80 2026

197 Taferadziko Primary Eastern Chadiza 262  116.30  417,256.00  1,592.58 2026

198 Zozwe Day Secondary Eastern Chadiza 350  154.00  562,261.00  1,606.46 2026

199 Zozwe Primary Eastern Chadiza 440  192.80  683,230.00  1,552.80 2026

200 Taferadziko Primary Eastern Chadiza 213  95.00  345,375.00  1,621.48 2026
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201 Matemba Health Post Eastern Chadiza 261  115.80  417,867.00  1,601.02 2026

202 Lunyike Primary School Eastern Chipata 296  130.80  461,985.00  1,560.76 2026

203 Mwami Wellness Health Centre Eastern Chipata 291  128.80  469,487.00  1,613.36 2026

204 Mafuta Eastern Chipata 186  83.50  322,765.00  1,735.29 2026

205 Lunyike Primary School Eastern Chipata 207  92.50  331,016.00  1,599.11 2026

206 Chambidzi Community Eastern Chipata 263  116.50  424,692.00  1,614.80 2026

207 Chitawe Primary Eastern Katete 311  137.30  498,554.00  1,603.07 2026

208 Chitawe Primary Eastern Katete 216  96.50  352,518.00  1,632.03 2026

209 Chilasa Primary Eastern Katete 329  145.00  533,737.00  1,622.30 2026

210 Lupande Primary Eastern Katete 221  98.50  361,108.00  1,633.97 2026

211 Lukweta Primary Eastern Katete 310  136.80  494,967.00  1,596.67 2026

212 Mwambezi Community School Eastern Katete 206  92.00  338,966.00  1,645.46 2026

213 Mchereka  Health Post Eastern Lundazi 168  75.80  299,268.00  1,781.36 2026

214 Nyalubanga School Eastern Lundazi 158  71.50  281,108.00  1,779.16 2026

215 Susa Eastern Lundazi 166  74.80  294,179.00  1,772.16 2026

216 Chambuzi Eastern Lundazi 169  76.30  292,278.00  1,729.46 2026

217 Mwanya Rural Health Centre Eastern Lundazi 294  130.00  510,151.00  1,735.21 2026

218 Kapangala Primary Eastern Lundazi 268  118.80  443,330.00  1,654.21 2026

219 Chanyondo Primary Eastern Lundazi 190  85.30  340,142.00  1,790.22 2026

220 Kamzoole Primary Eastern Lundazi 188  84.30  336,846.00  1,791.73 2026

221 Milulu Eastern Lundazi 270  119.50  470,934.00  1,744.20 2026

222 Kaviskeske Eastern Lundazi 120  55.00  218,059.00  1,817.16 2026

223 Bokosi Eastern Lundazi 194  87.00  345,955.00  1,783.27 2026

224 Gumbirwe Community School Eastern Lundazi 582  253.80  845,683.00  1,453.06 2026

225 Gumbirwe Community School Eastern Lundazi 607  264.80  908,127.00  1,496.09 2026

226 Mkasanga Health Post Eastern Lundazi 230  102.50  403,445.00  1,754.11 2026

227 Chilubezi Community School Eastern Lundazi 268  118.80  465,882.00  1,738.37 2026

228 Gumbirwe Community School Eastern Lundazi 257  114.00  442,498.00  1,721.78 2026

229 Sisinje Eastern Mambwe 262  116.30  448,281.00  1,711.00 2026

230 Matambazi Primary Eastern Nyimba 300  132.50  494,170.00  1,647.23 2026

231 Sanjama Community School Eastern Nyimba 291  128.80  490,482.00  1,685.51 2026

232 Lusinde Primary Eastern Nyimba 367  161.30  618,440.00  1,685.12 2026

233 Sasu Primary Eastern Nyimba 295  130.50  492,295.00  1,668.80 2026

234 Chikalawa Primary Eastern Nyimba 473  207.00  777,950.00  1,644.71 2026

235 Makoma Primary Eastern Nyimba 331  145.80  528,108.00  1,595.49 2026

236 Chikalawa Rural Health Centre Eastern Nyimba 284  125.80  466,622.00  1,643.04 2026

237 Chikalawa Primary Eastern Nyimba 331  145.80  547,940.00  1,655.41 2026

238 Chisenjere Primary School Eastern Nyimba 216  96.50  362,300.00  1,677.31 2026

239 Chiwizi School Eastern Nyimba 230  102.50  368,707.00  1,603.07 2026

240 Msima Primary Eastern Petauke 198  88.80  324,252.00  1,637.64 2026

241 Ng’Ambwa Eastern Petauke 353  155.30  591,539.00  1,675.75 2026

242 Munyazi Primary Eastern Petauke 282  124.80  460,642.00  1,633.48 2026

243 Machinka Primary Eastern Petauke 275  121.80  456,794.00  1,661.07 2026

244 Mambo Eastern Petauke 231  102.80  375,423.00  1,625.21 2026

245 Naviruli Day Sec Eastern Chadiza 430  188.50  702,441.00  1,633.58 2027

246 Kalongezi School Eastern Chadiza 147  66.80  262,591.00  1,786.33 2027

247 Chikuyu Primary Eastern Chasefu 130  59.50  242,929.00  1,868.68 2027

248 Munyukwa Rural Health Center Eastern Chasefu 156  70.50  293,505.00  1,881.44 2027

249 Susa Eastern Chasefu 138  62.80  251,121.00  1,819.72 2027

250 Kavindilika Eastern Chasefu 145  65.80  273,689.00  1,887.51 2027

251 Chambuzi Eastern Chasefu 151  68.50  280,351.00  1,856.63 2027
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252 Kasima Eastern Chipangali 179  80.50  334,695.00  1,869.80 2027

253 Mafuta Eastern Chipangali 215  96.00  382,388.00  1,778.55 2027

254 Chipangali Rural Health Center Eastern Chipangali 162  73.30  303,761.00  1,875.07 2027

255 Kaphinde Primary Eastern Chipata 240  106.80  393,048.00  1,637.70 2027

256 Chnyama Community School Eastern Chipata 136  62.00  224,552.00  1,651.12 2027

257 Kambwatike School Eastern Kasenengwa 150  68.00  273,781.00  1,825.21 2027

258 Mkanire Eastern Kasenengwa 333  146.80  550,746.00  1,653.89 2027

259 Shamombo Primary Eastern Kasenengwa 258  114.50  417,004.00  1,616.29 2027

260 Masamba Primary Eastern Kasenengwa 216  96.50  388,169.00  1,797.08 2027

261 Chinkhombe Primary Eastern Katete 217  96.80  365,827.00  1,685.84 2027

262 Zinaka Primary Eastern Katete 144  65.50  243,934.00  1,693.98 2027

263 Lukweta Primary Eastern Katete 131  59.80  219,662.00  1,676.81 2027

264 Kankhande Primary Eastern Katete 172  77.50  293,348.00  1,705.51 2027

265 Zatose Community Eastern Katete 291  128.80  466,159.00  1,601.92 2027

266 Kapangala Primary Eastern Lumezi 173  78.00  315,129.00  1,821.55 2027

267 Kazembe Day Eastern Lumezi 140  63.80  253,959.00  1,814.00 2027

268 Mkasanga Eastern Lumezi 157  71.00  285,827.00  1,820.55 2027

269 Nkhanyu Primary Eastern Lumezi 178  80.00  333,526.00  1,873.74 2027

270 Nthumbe School Eastern Lumezi 307  135.50  543,194.00  1,769.36 2027

271 Chitungulu Rural Health Centre Eastern Lumezi 244  108.50  437,963.00  1,794.93 2027

272 Yakhobe Primary Eastern Lumezi 316  139.50  574,512.00  1,818.07 2027

273 Kaviskeske Eastern Lundazi 148  67.00  279,159.00  1,886.21 2027

274 Kaviskeske Eastern Lundazi 138  62.80  255,968.00  1,854.84 2027

275 Misolo Health Post Eastern Lusangazi 162  73.30  279,567.00  1,725.72 2027

276 Chipungu Rural  Health Centre Eastern Lusangazi 296  130.80  497,461.00  1,680.61 2027

277 Nsamba Community School Eastern Lusangazi 292  129.00  489,311.00  1,675.72 2027

278 Fumba Primary Eastern Nyimba 215  96.00  365,184.00  1,698.53 2027

279 Milembo Community School Eastern Nyimba 180  81.00  307,109.00  1,706.16 2027

280 Muliro Primary Eastern Nyimba 214  95.50  352,335.00  1,646.43 2027

281 Machinka Primary Eastern Nyimba 204  91.30  348,563.00  1,708.64 2027

282 Ambo Primary Eastern Petauke 352  155.00  590,300.00  1,676.99 2027

283 Mzumbi Community School Eastern Petauke 178  80.00  303,017.00  1,702.34 2027

284 Muwa Community School Eastern Petauke 198  88.80  334,636.00  1,690.08 2027

285 Mtukuzi Primary School Eastern Petauke 149  67.50  251,996.00  1,691.25 2027

286 Makoma Primary Eastern Sinda 156  70.50  260,835.00  1,672.02 2027

287 Kakama Community School Eastern Sinda 194  87.00  334,415.00  1,723.79 2027

288 Maela Health Post Eastern Sinda 184  82.50  312,644.00  1,699.15 2027

289 Mpambeni Prmary Eastern Sinda 173  78.00  296,159.00  1,711.90 2027

290 Mngomba Primary Eastern Sinda 305  134.80  501,939.00  1,645.70 2027

291 Seya Primary Eastern Sinda 178  80.00  298,294.00  1,675.81 2027

292 Mtandaza Primary Eastern Sinda 407  178.50  674,161.00  1,656.42 2027

293 Taferadziko Primary Eastern Vubwi 120  55.00  201,105.00  1,675.88 2027

294 Matemba Day Secondary Eastern Vubwi 263  116.50  433,279.00  1,647.45 2027

295 Malaya Primary Eastern Vubwi 193  86.50  326,588.00  1,692.17 2027

296 Zozwe Primary Eastern Vubwi 204  91.30  337,112.00  1,652.51 2027

297 Mchenjeza Rural Health Center Eastern Vubwi 211  94.30  357,164.00  1,692.72 2027

298 Matemba Health Post Eastern Vubwi 261  115.80  423,839.00  1,623.91 2027

299 Chamalimba Primary Eastern Chadiza 158  71.50  271,755.00  1,719.97 2028

300 Chithumba Primary Eastern Chadiza 155  70.30  268,831.00  1,734.39 2028

301 Katantha School Eastern Chadiza 141  64.00  252,600.00  1,791.49 2028

302 Likawe Health Post Eastern Chadiza 193  86.50  330,566.00  1,712.78 2028
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303 Chanjowe Health Post Eastern Chadiza 223  99.50  407,079.00  1,825.47 2028

304 Chamalimba Primary Eastern Chadiza 195  87.30  332,757.00  1,706.45 2028

305 Estate School Eastern Chadiza 139  63.30  236,654.00  1,702.54 2028

306 Mzigawa Hp Eastern Chadiza 198  88.80  341,475.00  1,724.62 2028

307 Zingalume Health Post Eastern Chadiza 158  71.50  276,608.00  1,750.68 2028

308 Ndapsa Primary Eastern Chadiza 132  60.30  239,798.00  1,816.65 2028

309 Kalemba Day Sec Eastern Chadiza 148  67.00  271,060.00  1,831.49 2028

310 Mnukwa Primary Eastern Chipata 165  74.50  298,349.00  1,808.18 2028

311 Shamombo Primary Eastern Chipata 197  88.30  347,244.00  1,762.66 2028

312 Chinunda Primary Eastern Chipata 300  132.50  497,402.00  1,658.01 2028

313 Shamombo Primary Eastern Chipata 247  109.80  416,504.00  1,686.25 2028

314 Kamwala Primary Eastern Chipata 239  106.30  402,879.00  1,685.69 2028

315 Chankhonzi Primary Eastern Chipata 188  84.30  326,690.00  1,737.71 2028

316 Mafuta Rural Health Centre Eastern Chipata 134  61.00  241,443.00  1,801.82 2028

317 Chiyambi Eastern Chipata 167  75.30  285,258.00  1,708.13 2028

318 Kasenengwa Primary Eastern Chipata 159  71.80  274,504.00  1,726.44 2028

319 Chitawe Rural Health Centre Eastern Katete 290  128.30  492,642.00  1,698.76 2028

320 Kamwankhuku Primary Eastern Katete 127  58.00  218,543.00  1,720.81 2028

321 Mtandaza Rural Health Centre Eastern Katete 218  97.30  373,914.00  1,715.20 2028

322 Mpandule Primary Eastern Katete 153  69.30  266,482.00  1,741.72 2028

323 Kakula Health Post Eastern Katete 248  110.30  429,091.00  1,730.21 2028

324 Mnyamazi Primary Eastern Katete 214  95.50  369,459.00  1,726.45 2028

325 Kamwankhuku Primary Eastern Katete 166  74.80  282,732.00  1,703.21 2028

326 Seya Primary Eastern Katete 191  85.80  325,775.00  1,705.63 2028

327 Chinkhombe Rural Health Centre Eastern Katete 186  83.50  317,654.00  1,707.82 2028

328 Chinzule Primary Eastern Katete 192  86.00  330,924.00  1,723.56 2028

329 Tematema Community School Eastern Lundazi 156  70.50  296,534.00  1,900.86 2028

330 Bowe Eastern Lundazi 112  51.80  215,743.00  1,926.27 2028

331 Chilola Eastern Lundazi 125  57.30  238,499.00  1,907.99 2028

332 Lukusuzi Primary Eastern Lundazi 202  90.30  377,215.00  1,867.40 2028

333 Kaithinde School Eastern Lundazi 133  60.80  260,614.00  1,959.50 2028

334 Kakulo Community School Eastern Lundazi 124  56.80  230,601.00  1,859.68 2028

335 Chocha Community School Eastern Lundazi 194  87.00  358,278.00  1,846.79 2028

336 Chasera Eastern Lundazi 155  70.30  291,484.00  1,880.54 2028

337 Chibembe School Eastern Lundazi 203  90.80  379,146.00  1,867.71 2028

338 Gumba Primary Eastern Lundazi 109  50.30  213,631.00  1,959.92 2028

339 Lukusuzi Primary Eastern Lundazi 190  85.30  359,341.00  1,891.27 2028

340 Kakulo Community School Eastern Lundazi 147  66.80  268,086.00  1,823.71 2028

341 Malandula Primary Eastern Lundazi 142  64.50  269,775.00  1,899.82 2028

342 Mtwalo Rural Health Center Eastern Lundazi 112  51.80  215,266.00  1,922.02 2028

343 Matembe Community School Eastern Lundazi 120  55.00  229,316.00  1,910.97 2028

344 Mcheleka Primary Eastern Lundazi 128  58.50  249,399.00  1,948.43 2028

345 Vyombo Eastern Lundazi 114  52.50  220,387.00  1,933.22 2028

346 Katandula Eastern Lundazi 141  64.00  265,624.00  1,883.86 2028

347 Kasongolo Eastern Lundazi 115  53.00  226,302.00  1,967.84 2028

348 Nyangwe Day Eastern Lundazi 179  80.50  349,283.00  1,951.30 2028

349 Kateme Eastern Lundazi 118  54.30  229,093.00  1,941.46 2028

350 Dwankhonzi Day Eastern Lundazi 148  67.00  287,288.00  1,941.13 2028

351 Kahuji Eastern Lundazi 162  73.30  318,652.00  1,966.99 2028

352 Kanjiwa Community School Eastern Lundazi 146  66.30  278,000.00  1,904.11 2028

353 Chocha Community School Eastern Lundazi 159  71.80  291,949.00  1,836.16 2028

354 Mkowe Primary Eastern Mambwe 153  69.30  284,808.00  1,861.49 2028
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355 Chipako Health Post Eastern Mambwe 163  73.50  309,977.00  1,901.70 2028

356 Kasamanda Primary Eastern Mambwe 259  115.00  448,898.00  1,733.20 2028

357 Matambazi Middle School Eastern Nyimba 129  59.00  225,653.00  1,749.25 2028

358 Mkonda Health Post Eastern Nyimba 171  77.00  302,971.00  1,771.76 2028

359 Mzumbi Community School Eastern Nyimba 313  138.00  537,337.00  1,716.73 2028

360 Nkhangawa Community School Eastern Nyimba 136  62.00  241,788.00  1,777.86 2028

361 Katete Community School Eastern Nyimba 211  94.30  368,745.00  1,747.60 2028

362 Walokwa Community Eastern Nyimba 163  73.50  291,976.00  1,791.27 2028

363 Mtukuzi Primary School Eastern Nyimba 273  121.00  470,446.00  1,723.25 2028

364 Walokwa Community School Eastern Nyimba 254  112.80  442,883.00  1,743.63 2028

365 Muwa Community School Eastern Nyimba 157  71.00  277,719.00  1,768.91 2028

366 Mkonda Primary Eastern Nyimba 113  52.00  203,064.00  1,797.02 2028

367 Kalumbi Primary Eastern Nyimba 149  67.50  265,434.00  1,781.44 2028

368 Nsamba Community School Eastern Nyimba 149  67.50  265,768.00  1,783.67 2028

369 Nkhangawa Community School Eastern Nyimba 147  66.80  256,618.00  1,745.70 2028

370 Chatata Community School Eastern Nyimba 198  88.80  343,807.00  1,736.40 2028

371 Chisenjere Primary School Eastern Nyimba 191  85.80  337,956.00  1,769.40 2028

372 Mzenje Primary Eastern Nyimba 267  118.30  465,572.00  1,743.71 2028

373 Mwambula Shamatala School Eastern Nyimba 177  79.50  316,800.00  1,789.83 2028

374 Mkonda Primary Eastern Nyimba 118  54.30  204,479.00  1,732.87 2028

375 Machinkha Eastern Petauke 259  115.00  445,601.00  1,720.47 2028

376 Mambo Eastern Petauke 199  89.00  352,356.00  1,770.64 2028

377 Fumba Primary Eastern Petauke 154  69.80  274,673.00  1,783.59 2028

378 Kamono Primary Eastern Petauke 232  103.30  402,878.00  1,736.54 2028

379 Kacholola Boarding Eastern Petauke 197  88.30  347,544.00  1,764.18 2028

380 Chalubilo Rural Health Centre Eastern Petauke 203  90.80  354,594.00  1,746.77 2028

381 Machinka Primary Eastern Petauke 214  95.50  379,177.00  1,771.86 2028

382 Msima Health Post Eastern Petauke 169  76.30  298,393.00  1,765.64 2028

383 Mchimazi Primary Eastern Petauke 190  85.30  334,555.00  1,760.82 2028

384 Manota Health Post Eastern Chadiza 133  60.80  244,282.00  1,836.70 2029

385 Kaluma Primary Eastern Chadiza 150  68.00  278,959.00  1,859.73 2029

386 Zingalume Primary School Eastern Chadiza 136  62.00  250,833.00  1,844.36 2029

387 Khomani Primary Eastern Chadiza 196  87.80  367,850.00  1,876.79 2029

388 Kabvumo Primary Eastern Chadiza 245  108.80  432,841.00  1,766.70 2029

389 Chilenga Health Post Eastern Chadiza 149  67.50  278,801.00  1,871.14 2029

390 Sindemisale Rural Health Centre Eastern Chadiza 149  67.50  274,037.00  1,839.18 2029

391 Naviruli Health Post Eastern Chadiza 182  81.80  338,077.00  1,857.57 2029

392 Ngala Primary Eastern Chadiza 155  70.30  294,997.00  1,903.21 2029

393 Mwala Primary Eastern Chadiza 161  72.80  305,258.00  1,896.01 2029

394 Zingalume Health Post Eastern Chadiza 175  78.80  318,103.00  1,817.73 2029

395 Manolo Eastern Chipata 180  81.00  334,136.00  1,856.31 2029

396 John Hunt Eastern Chipata 143  65.00  269,405.00  1,883.95 2029

397 Kasenengwa Rural Health Centre Eastern Chipata 194  87.00  345,578.00  1,781.33 2029

398 Mwita  Health Post Eastern Chipata 115  53.00  216,997.00  1,886.93 2029

399 Mwita  Health Post Eastern Chipata 118  54.30  212,285.00  1,799.03 2029

400 Mbazima Community School Eastern Chipata 126  57.80  228,355.00  1,812.34 2029

401 Chamanda Eastern Chipata 154  69.80  287,443.00  1,866.51 2029

402 Mwita Eastern Chipata 134  61.00  254,430.00  1,898.73 2029

403 Matemba Health Post Eastern Chipata 165  74.50  293,112.00  1,776.43 2029

404 Chilasa Primary Eastern Katete 213  95.00  376,392.00  1,767.10 2029

405 Tilewe Primary Eastern Katete 181  81.30  318,382.00  1,759.02 2029

406 Lukweta Health Post Eastern Katete 141  64.00  249,558.00  1,769.91 2029
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407 Zatose Community Eastern Katete 177  79.50  320,738.00  1,812.08 2029

408 Mwambezi Community School Eastern Katete 157  71.00  279,405.00  1,779.65 2029

409 Lupande Primary Eastern Katete 126  57.80  230,054.00  1,825.83 2029

410 Chilasa Rural Health Centre Eastern Katete 123  56.30  224,225.00  1,822.96 2029

411 Chinkhombe Primary Eastern Katete 119  54.80  209,406.00  1,759.72 2029

412 Lukweta Primary Eastern Katete 112  51.80  198,104.00  1,768.79 2029

413 Lukweta Primary Eastern Katete 101  47.00  183,500.00  1,816.83 2029

414 Zatose Community Eastern Katete 221  98.50  370,457.00  1,676.28 2029

415 Luphampha Eastern Lundazi 116  53.30  225,705.00  1,945.73 2029

416 Mwata Primary Eastern Lundazi 103  47.80  213,779.00  2,075.52 2029

417 Dwankhozi Rural Health Post Eastern Lundazi 142  64.50  283,107.00  1,993.71 2029

418 Chikuyu Primary Eastern Lundazi 146  66.30  291,471.00  1,996.38 2029

419 Kabelu Eastern Lundazi 103  47.80  210,011.00  2,038.95 2029

420 Nyangwe Rural Health Centre Eastern Lundazi 124  56.80  244,458.00  1,971.44 2029

421 Lukusuzi Primary Eastern Lundazi 194  87.00  374,892.00  1,932.44 2029

422 Muzongolo Community School Eastern Lundazi 154  69.80  304,932.00  1,980.08 2029

423 Katondolo Eastern Lundazi 105  48.50  209,766.00  1,997.77 2029

424 Chitala Eastern Lundazi 106  49.00  218,440.00  2,060.75 2029

425 Chilubezi Eastern Lundazi 120  55.00  234,317.00  1,952.64 2029

426 Chasera Eastern Lundazi 178  80.00  347,882.00  1,954.40 2029

427 Mbuzi Primary Eastern Lundazi 112  51.80  213,198.00  1,903.55 2029

428 Greenland Eastern Lundazi 129  59.00  248,491.00  1,926.28 2029

429 Kambeba Eastern Lundazi 118  54.30  237,793.00  2,015.19 2029

430 Kalande Eastern Lundazi 101  47.00  203,007.00  2,009.97 2029

431 Kambewa Community School Eastern Lundazi 115  53.00  231,342.00  2,011.67 2029

432 Chanyalubwe Eastern Lundazi 119  54.80  234,212.00  1,968.17 2029

433 Madzi-A-Tuwa Day Eastern Lundazi 142  64.50  294,335.00  2,072.78 2029

434 Chizutu Community School Eastern Lundazi 104  48.30  216,977.00  2,086.31 2029

435 Umi Eastern Lundazi 102  47.30  211,989.00  2,078.32 2029

436 Chasamwa Primary School Eastern Lundazi 136  62.00  270,008.00  1,985.35 2029

437 Kangobe Eastern Lundazi 112  51.80  222,315.00  1,984.96 2029

438 Vizenge Eastern Lundazi 129  59.00  265,714.00  2,059.80 2029

439 Mwandakwisano Primary School Eastern Mambwe 144  65.50  292,534.00  2,031.49 2029

440 Kasimbo Community Eastern Mambwe 171  77.00  303,671.00  1,775.85 2029

441 Ncheka Health Post Eastern Mambwe 135  61.50  266,202.00  1,971.87 2029

442 Thambo Community Eastern Mambwe 120  55.00  235,907.00  1,965.89 2029

443 Matambazi Rural Health Centre Eastern Nyimba 151  68.50  273,295.00  1,809.90 2029

444 Muwa Community School Eastern Nyimba 150  68.00  279,111.00  1,860.74 2029

445 Mlela Primary Eastern Nyimba 172  77.50  327,628.00  1,904.82 2029

446 Chipungu Community School Eastern Nyimba 140  63.80  255,886.00  1,827.76 2029

447 Katete Community School Eastern Nyimba 128  58.50  242,264.00  1,892.69 2029

448 Sasu Rural Health Centre Community Eastern Nyimba 152  68.80  273,381.00  1,798.56 2029

449 Mtukuzi School Eastern Nyimba 189  84.80  340,039.00  1,799.15 2029

450 Matambazi Primary Eastern Nyimba 118  54.30  217,013.00  1,839.09 2029

451 Muwa Community School Eastern Nyimba 142  64.50  263,579.00  1,856.19 2029

452 Kayawozi Community School Eastern Nyimba 203  90.80  369,721.00  1,821.29 2029

453 Mwanza Primary Eastern Nyimba 142  64.50  261,153.00  1,839.10 2029

454 Matambazi Rural Health Centre Eastern Nyimba 110  50.80  201,949.00  1,835.90 2029

455 Chipungu Community School Eastern Nyimba 159  71.80  292,504.00  1,839.65 2029

456 Mzenje Primary Eastern Nyimba 162  73.30  297,724.00  1,837.80 2029

457 Chipungu Community School Eastern Nyimba 124  56.80  225,414.00  1,817.85 2029

458 Mimbaakana Primary Eastern Nyimba 179  80.50  333,956.00  1,865.68 2029
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459 Milembo Community School Eastern Petauke 145  65.80  266,874.00  1,840.51 2029

460 Milembo Community School Eastern Petauke 106  49.00  191,882.00  1,810.21 2029

461 Mchimadzi Health Post Eastern Petauke 211  94.30  377,069.00  1,787.06 2029

462 Kacholola Boarding Eastern Petauke 222  99.00  396,774.00  1,787.27 2029

463 Sangano Community School Eastern Petauke 155  70.30  274,986.00  1,774.11 2029

464 Chalubilo Rural Health Centre Eastern Petauke 211  94.30  379,482.00  1,798.49 2029

465 Kalongomwape Eastern Petauke 308  136.00  525,879.00  1,707.40 2029

466 Msima Primary Eastern Petauke 150  68.00  276,707.00  1,844.71 2029

467 Kapachi Primary Eastern Chadiza 142  64.50  279,475.00  1,968.13 2030

468 Kampisandodo Primary Eastern Chadiza 117  53.80  234,557.00  2,004.76 2030

469 Taferadziko Primary Eastern Chadiza 129  59.00  248,866.00  1,929.19 2030

470 Malaya Primary Eastern Chadiza 125  57.30  241,381.00  1,931.05 2030

471 Chiyambi Nursery School Eastern Chadiza 135  61.50  282,120.00  2,089.78 2030

472 Katantha School Eastern Chadiza 145  65.80  278,400.00  1,920.00 2030

473 Chankhandwe Primary Eastern Chadiza 141  64.00  269,125.00  1,908.69 2030

474 Kamseche Nursery School Eastern Chadiza 137  62.50  263,605.00  1,924.12 2030

475 Likawe Health Post Eastern Chadiza 120  55.00  237,545.00  1,979.54 2030

476 Chikoka Eastern Chipata 116  53.30  226,641.00  1,953.80 2030

477 Mbulanda Eastern Chipata 111  51.30  223,655.00  2,014.91 2030

478 Kalande Eastern Chipata 109  50.30  211,446.00  1,939.87 2030

479 Manolo Eastern Chipata 124  56.80  237,278.00  1,913.53 2030

480 Kamwala Primary Eastern Chipata 133  60.80  253,689.00  1,907.43 2030

481 Mwita  Health Post Eastern Chipata 138  62.80  274,109.00  1,986.30 2030

482 Chamanda Eastern Chipata 140  63.80  271,824.00  1,941.60 2030

483 Champhala Primary Eastern Katete 126  57.80  242,671.00  1,925.96 2030

484 Mngomba Primary Eastern Katete 135  61.50  246,766.00  1,827.89 2030

485 Kondwelani Rural Health Centre Eastern Katete 217  96.80  400,569.00  1,845.94 2030

486 Zinaka Primary Eastern Katete 105  48.50  202,295.00  1,926.62 2030

487 Kathumba Primary Eastern Katete 127  58.00  243,752.00  1,919.31 2030

488 Chindwale Hp Eastern Katete 126  57.80  253,005.00  2,007.97 2030

489 Chimtende Rural Health Centre Eastern Katete 122  56.00  223,389.00  1,831.06 2030

490 Champhala Health Post Eastern Katete 182  81.80  340,405.00  1,870.36 2030

491 Muntyengu Community School Eastern Lundazi 117  53.80  253,608.00  2,167.59 2030

492 Chamsebe Primary Eastern Lundazi 100  46.50  220,654.00  2,206.54 2030

493 Chilubezi Eastern Lundazi 110  50.80  235,802.00  2,143.66 2030

494 Nkhanyu Health Post Eastern Lundazi 118  54.30  257,107.00  2,178.87 2030

495 Changulube Primary Eastern Lundazi 123  56.30  251,595.00  2,045.49 2030

496 Muzongolo Community School Eastern Lundazi 106  49.00  216,183.00  2,039.46 2030

497 Vikwelukwelu Eastern Lundazi 121  55.50  270,319.00  2,234.04 2030

498 Kapongolo Health Post Eastern Lundazi 127  58.00  272,292.00  2,144.03 2030

499 Chilubezi Community School Eastern Lundazi 119  54.80  241,916.00  2,032.91 2030

500 Kakulo Eastern Lundazi 102  47.30  223,287.00  2,189.08 2030

501 Gumba Primary Eastern Lundazi 110  50.80  235,646.00  2,142.23 2030

502 Lukusuzi Eastern Lundazi 114  52.50  246,304.00  2,160.57 2030

503 Champhoyo Eastern Lundazi 138  62.80  291,827.00  2,114.69 2030

504 Chitungulu Rural Health Centre Eastern Lundazi 123  56.30  247,295.00  2,010.53 2030

505 Ndaiwala Rural Health Centre Eastern Lundazi 120  55.00  241,594.00  2,013.28 2030

506 Mpingozi Health Post Eastern Lundazi 107  49.50  244,521.00  2,285.24 2030

507 Champhero Eastern Lundazi 119  54.80  255,375.00  2,146.01 2030

508 Dwankhonzi Day Eastern Lundazi 114  52.50  241,880.00  2,121.75 2030

509 Kasongolo Community School Eastern Lundazi 103  47.80  217,893.00  2,115.47 2030

510 Katemo Primary Eastern Mambwe 119  54.80  256,466.00  2,155.18 2030
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511 Chamitumba Community Eastern Mambwe 130  59.50  270,176.00  2,078.28 2030

512 Kasimbo Community Eastern Mambwe 121  55.50  233,938.00  1,933.37 2030

513 Mankhungwe Health Post Eastern Nyimba 169  76.30  332,371.00  1,966.69 2030

514 Kanyanga Primary Eastern Nyimba 203  90.80  387,901.00  1,910.84 2030

515 Makoma Primary Eastern Nyimba 131  59.80  266,644.00  2,035.45 2030

516 Ngalande Community School Eastern Nyimba 221  98.50  435,428.00  1,970.26 2030

517 Kalimba Community School Eastern Nyimba 171  77.00  328,784.00  1,922.71 2030

518 Luamba Community School Eastern Nyimba 103  47.80  211,397.00  2,052.40 2030

519 Nyamphondolo Primary Eastern Nyimba 147  66.80  298,069.00  2,027.68 2030

520 Nyamphondolo Primary Eastern Nyimba 125  57.30  253,088.00  2,024.70 2030

521 Nyamphondolo Primary Eastern Nyimba 142  64.50  278,731.00  1,962.89 2030

522 Walokwa Community Eastern Nyimba 214  95.50  423,298.00  1,978.03 2030

523 Siwalya Eastern Petauke 136  62.00  264,303.00  1,943.40 2030

524 Kacholola High School Eastern Petauke 173  78.00  321,899.00  1,860.69 2030

525 Chinambi Primary Eastern Petauke 104  48.30  205,045.00  1,971.59 2030

526 Kacholola Rural Health Centre Eastern Petauke 133  60.80  254,204.00  1,911.31 2030

527 Mombwe Eastern Petauke 102  47.30  194,045.00  1,902.40 2030

528 Machinkha Eastern Petauke 141  64.00  267,119.00  1,894.46 2030

529 Chama Rural Health Center Luapula Kawambwa 149  67.50  265,175.00  1,779.69 2025

530 Kasoma Lunga Primary Luapula Lunga 168  75.80  278,284.00  1,656.45 2025

531 Monga Health Post Luapula Mansa 129  59.00  248,509.00  1,926.42 2025

532 Mwaba Chikonde Luapula Samfya 128  58.50  225,825.00  1,764.26 2025

533 Ninge Primary School Luapula Samfya 171  77.00  314,553.00  1,839.49 2025

534 Itala Primary Luapula Samfya 198  88.80  329,750.00  1,665.40 2025

535 Kasoma Lunga Primary Luapula Samfya 505  220.80  765,237.00  1,515.32 2025

536 Matanda Secondary Luapula Mansa 706  307.30  1,093,663.00  1,549.10 2026

537 Lumbu Primary Luapula Mansa 748  325.30  1,175,234.00  1,571.17 2026

538 Mantapala B  Primary Luapula Nchelenge 295  130.50  472,924.00  1,603.13 2026

539 Chafye Primary School Luapula Samfya 201  90.00  319,985.00  1,591.96 2026

540 Mweshi Primary School Luapula Samfya 179  80.50  288,561.00  1,612.07 2026

541 Mabo Kunda Rural Health Center Luapula Samfya 417  182.80  672,913.00  1,613.70 2026

542 Musele Primary Luapula Chipili 218  97.30  394,674.00  1,810.43 2027

543 Chimpili Primary School Luapula Kawambwa 261  115.80  463,242.00  1,774.87 2027

544 Nsamba Secondary Luapula Lunga 204  91.30  337,536.00  1,654.59 2027

545 Bukanda Primary School Luapula Mansa 380  167.00  633,568.00  1,667.28 2027

546 Musesha  Health Post Luapula Mansa 212  94.80  347,183.00  1,637.65 2027

547 Kalyongo Primary School Luapula Mansa 288  127.30  476,373.00  1,654.07 2027

548 Mantapala Rural Health Center Luapula Nchelenge 333  146.80  548,493.00  1,647.13 2027

549 Chisenga Island Rural Health Luapula Nchelenge 284  125.80  446,295.00  1,571.46 2027

550 Mabo Primary School Luapula Samfya 358  157.50  588,497.00  1,643.85 2027

551 Moloshi Primary Luapula Mansa 189  84.80  337,546.00  1,785.96 2028

552 Mano Primary School Luapula Mansa 247  109.80  439,096.00  1,777.72 2028

553 Mabo Health Post Luapula Mansa 156  70.50  269,130.00  1,725.19 2028

554 Kalasakando Health Post Luapula Mansa 144  65.50  249,523.00  1,732.80 2028

555 Lofoi Community School Luapula Mansa 140  63.80  234,636.00  1,675.97 2028

556 Mulumbi Rural Health Center Luapula Milenge 227  101.00  385,540.00  1,698.41 2028

557 Lupososhi Rural Health Centre Luapula Mwense 225  100.30  413,571.00  1,838.09 2028

558 Mantapala B  Primary Luapula Nchelenge 265  117.50  445,429.00  1,680.87 2028

559 Shanyemba Primary Luapula Nchelenge 338  149.00  560,918.00  1,659.52 2028

560 Mantampala School Luapula Nchelenge 237  105.50  411,427.00  1,735.98 2028

561 Chisenga Island Rural Health Luapula Nchelenge 269  119.30  434,023.00  1,613.47 2028
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562 Matongo Primary Luapula Samfya 152  68.80  264,139.00  1,737.76 2028

563 Kabala Luapula Samfya 146  66.30  244,890.00  1,677.33 2028

564 Chibulu Primary Luapula Samfya 154  69.80  268,427.00  1,743.03 2028

565 Mukopa Primary Luapula Samfya 230  102.50  384,876.00  1,673.37 2028

566 Mabo Primary School Luapula Samfya 373  164.00  621,170.00  1,665.34 2028

567 Musungu Rural Health Center Luapula Kawambwa 196  87.80  351,985.00  1,795.84 2029

568 Kanengo Community School Luapula Kawambwa 111  51.30  218,304.00  1,966.70 2029

569 Mwami Rural Health Post Community Luapula Mansa 118  54.30  225,153.00  1,908.07 2029

570 Kosamu Mini Hospital Luapula Mansa 123  56.30  218,490.00  1,776.34 2029

571 Chansa School Luapula Mansa 195  87.30  347,969.00  1,784.46 2029

572 Mulumbi Rural Health Center Luapula Milenge 143  65.00  267,731.00  1,872.25 2029

573 Lupososhi Primary Luapula Mwense 121  55.50  240,327.00  1,986.17 2029

574 Chisenga Island Rural Health Luapula Nchelenge 234  104.30  396,562.00  1,694.71 2029

575 Chilongo Health Post Luapula Nchelenge 211  94.30  367,396.00  1,741.21 2029

576 Mantapala Rural Health Center Luapula Nchelenge 154  69.80  292,311.00  1,898.12 2029

577 Mantapala B  Primary Luapula Nchelenge 217  96.80  382,436.00  1,762.38 2029

578 Mabo Kunda Rural Health Center Luapula Samfya 159  71.80  283,261.00  1,781.52 2029

579 Katibi Primary School Luapula Samfya 125  57.30  225,673.00  1,805.38 2029

580 Kapoma Primary School Luapula Samfya 124  56.80  222,997.00  1,798.36 2029

581 Pwele Primary Luapula Samfya 140  63.80  246,662.00  1,761.87 2029

582 Lambwe Chikwama Primary Luapula Chiengi 144  65.50  255,116.00  1,771.64 2030

583 Pambashe Luapula Kawambwa 217  96.80  438,202.00  2,019.37 2030

584 Lofoi Community Luapula Mansa 216  96.50  393,874.00  1,823.49 2030

585 Yamba Yamba Community Luapula Mansa 111  51.30  221,600.00  1,996.40 2030

586 Lofoyi Mini Hospital Luapula Mansa 144  65.50  258,486.00  1,795.04 2030

587 Mabo Health Post Luapula Mansa 127  58.00  232,846.00  1,833.43 2030

588 Chiswishi Primary Luapula Milenge 129  59.00  248,938.00  1,929.75 2030

589 Kalundu Primary Luapula Mwense 120  55.00  252,080.00  2,100.67 2030

590 Mantapala Primary Luapula Nchelenge 140  63.80  273,236.00  1,951.69 2030

591 Mantapala Rural Health Center Luapula Nchelenge 162  73.30  308,680.00  1,905.43 2030

592 Kabuta East Community Luapula Nchelenge 113  52.00  228,186.00  2,019.34 2030

593 Nambale Primary Luapula Samfya 193  86.50  374,123.00  1,938.46 2030

594 Kafwimbi Primary Luapula Samfya 179  80.50  330,051.00  1,843.86 2030

595 Kaongwe Primary Luapula Samfya 136  62.00  260,630.00  1,916.40 2030

596 Mukopa Primary Luapula Samfya 117  53.80  227,384.00  1,943.45 2030

597 Mweshilungu Primary School Luapula Samfya 190  85.30  366,834.00  1,930.70 2030

598 Lukwipa Lusaka Chongwe 303  133.80  541,844.00  1,788.26 2026

599 Mugumno Primary Lusaka Kafue 315  139.00  526,989.00  1,672.98 2026

600 Mugumno Primary Lusaka Kafue 221  98.50  381,385.00  1,725.72 2027

601 Lukwipa Lusaka Chongwe 192  86.00  388,637.00  2,024.15 2028

602 Nyamphande Lusaka Chongwe 190  85.30  376,028.00  1,979.10 2028

603 Katoba Primary School Lusaka Kafue 251  111.50  471,482.00  1,878.42 2028

604 Mugumno Primary Lusaka Kafue 132  60.30  258,783.00  1,960.48 2028

605 Old Kabweza Health Post Lusaka Kafue 125  57.30  275,465.00  2,203.72 2028

606 Kampishi Lusaka Chongwe 129  59.00  263,580.00  2,043.25 2029

607 Nang’Ondi Primary Lusaka Kafue 173  78.00  337,182.00  1,949.03 2029

608 Chifwema School Lusaka Kafue 127  58.00  287,056.00  2,260.28 2029

609 Nyamphande Lusaka Chongwe 116  53.30  253,910.00  2,188.88 2030

610 Kanyongoloka Rural Health Post Lusaka Chongwe 131  59.80  274,992.00  2,099.18 2030

611 Chifwema School Lusaka Kafue 130  59.50  301,286.00  2,317.58 2030

612 Nang’Ondi Primary Lusaka Kafue 124  56.80  250,487.00  2,020.06 2030
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613 Old Kabweza Health Post Lusaka Kafue 127  58.00  287,100.00  2,260.63 2030

614 Mukwezi Com Muchinga Chama 124  56.80  273,162.00  2,202.92 2025

615 Chitemwa Muchinga Chama 136  62.00  279,912.00  2,058.18 2025

616 Chingozi Muchinga Chama 128  58.50  252,829.00  1,975.23 2025

617 Chitemwa Muchinga Chama 108  50.00  216,590.00  2,005.47 2025

618 Chingozi Muchinga Chama 118  54.30  244,932.00  2,075.70 2025

619 Chiweza Primary Muchinga Chama 121  55.50  253,045.00  2,091.28 2025

620 Chimilila Primary Muchinga Chama 175  78.80  338,859.00  1,936.34 2025

621 Kajoto Primary Muchinga Chama 207  92.50  395,549.00  1,910.87 2025

622 Kalasa Muchinga Chama 144  65.50  280,004.00  1,944.47 2025

623 Malama Primary Muchinga Chama 171  77.00  331,936.00  1,941.14 2025

624 Chimilila Primary Muchinga Chama 157  71.00  307,288.00  1,957.25 2025

625 Chitemwa Muchinga Chama 187  84.00  349,114.00  1,866.92 2025

626 Katete Primary Muchinga Chama 176  79.30  316,210.00  1,796.65 2025

627 Katangalika Sec Muchinga Chama 260  115.30  442,130.00  1,700.50 2025

628 Mwalala Rural Health Centre Muchinga Chama 198  88.80  343,291.00  1,733.79 2025

629 Mwalala Rural Health Centre Muchinga Chama 305  134.80  509,319.00  1,669.90 2025

630 Chiweza Primary Muchinga Lumezi 182  81.80  336,579.00  1,849.34 2025

631 Chimphamba School Muchinga Chama 281  124.30  487,048.00  1,733.27 2026

632 Mwinimtondo Community School Muchinga Chama 240  106.80  421,739.00  1,757.25 2026

633 Magonde Community School Muchinga Chama 124  56.80  224,402.00  1,809.69 2026

634 Gombe Primary Muchinga Chama 308  136.00  535,796.00  1,739.60 2026

635 Chifunda Day Muchinga Chama 222  99.00  397,144.00  1,788.94 2026

636 Kasempwe Primary Muchinga Chama 235  104.50  380,520.00  1,619.23 2026

637 Kambombo Rural Health Center Muchinga Chama 405  177.80  665,675.00  1,643.64 2026

638 Chifunda Primary Muchinga Chama 230  102.50  395,922.00  1,721.40 2026

639 Khulamayembe Primary Muchinga Chama 212  94.80  377,407.00  1,780.22 2026

640 Kakoma Primary Muchinga Chama 172  77.50  302,839.00  1,760.69 2026

641 Chugulo School Muchinga Chinsali 180  81.00  285,400.00  1,585.55 2026

642 Kabumwa Community School Muchinga Chinsali 143  65.00  239,814.00  1,677.02 2026

643 Kamanachili School Muchinga Chinsali 166  74.80  266,637.00  1,606.25 2026

644 Nashinga School Muchinga Chinsali 267  118.30  472,608.00  1,770.07 2026

645 Mweniwisi Primary School Muchinga Isoka 194  87.00  354,762.00  1,828.67 2026

646 Kampumbu Primary School Muchinga Isoka 263  116.50  452,926.00  1,722.15 2026

647 Sansamwanje Health Post Muchinga Isoka 331  145.80  565,747.00  1,709.20 2026

648 Mukwiza Muchinga Isoka 121  55.50  232,943.00  1,925.15 2026

649 Mwenimpangala Day Secondary School Muchinga Isoka 235  104.50  435,255.00  1,852.15 2026

650 Kapililonga Health Post Muchinga Isoka 215  96.00  392,314.00  1,824.72 2026

651 Lualizi Health Post Muchinga Isoka 221  98.50  404,139.00  1,828.68 2026

652 Kalulu Muchinga Mpika 203  90.80  326,011.00  1,605.97 2026

653 Muwele Rural Health Centre Muchinga Mpika 193  86.50  304,132.00  1,575.82 2026

654 Kalulu Muchinga Mpika 228  101.50  371,542.00  1,629.57 2026

655 Muwele Rural Health Centre Muchinga Mpika 571  249.30  887,783.00  1,554.79 2026

656 Muwele Rural Health Centre Muchinga Mpika 341  150.30  543,670.00  1,594.34 2026

657 Yongolo Primary School Muchinga Mpika 217  96.80  354,638.00  1,634.28 2026

658 Chikunta Community School Muchinga Mpika 165  74.50  259,559.00  1,573.09 2026

659 Chikunta Community School Muchinga Mpika 178  80.00  283,922.00  1,595.07 2026

660 Mungongo Community School Muchinga Nakonde 187  84.00  318,787.00  1,704.75 2026

661 Nega School Muchinga Nakonde 253  112.30  412,595.00  1,630.81 2026

662 Mulilo Rural Health Center Muchinga Chama 204  91.30  372,694.00  1,826.93 2027

663 Kankhomba Com Muchinga Chama 162  73.30  304,043.00  1,876.81 2027
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664 Ng’Anjo Muchinga Chama 347  152.80  615,268.00  1,773.11 2027

665 Manga Rural Health Centre Muchinga Chama 188  84.30  337,032.00  1,792.72 2027

666 Kasela Muchinga Chama 177  79.50  332,633.00  1,879.28 2027

667 Nchuka Com Muchinga Chama 331  145.80  620,314.00  1,874.06 2027

668 Chitukula Muchinga Chama 143  65.00  271,589.00  1,899.22 2027

669 Kapichilasenga Muchinga Chama 236  105.00  431,312.00  1,827.59 2027

670 Kaundya Com Muchinga Chama 209  93.30  397,788.00  1,903.29 2027

671 Kambeteka Primary Muchinga Chasefu 116  53.30  216,088.00  1,862.82 2027

672 Msuka Primary Muchinga Chasefu 149  67.50  277,422.00  1,861.89 2027

673 Chembe School Muchinga Chinsali 158  71.50  275,440.00  1,743.29 2027

674 Kamanachili School Muchinga Chinsali 126  57.80  222,081.00  1,762.54 2027

675 Kabungo School Muchinga Chinsali 139  63.30  244,383.00  1,758.15 2027

676 Lualizi Primary Muchinga Isoka 146  66.30  285,042.00  1,952.34 2027

677 Kampumbu Rural Health Centre Muchinga Isoka 191  85.80  378,401.00  1,981.16 2027

678 Kapililonga Sec Muchinga Isoka 206  92.00  387,929.00  1,883.15 2027

679 Sansamwenje Sec Muchinga Isoka 181  81.30  351,194.00  1,940.30 2027

680 Kabinga Muchinga Kanchibiya 155  70.30  269,230.00  1,736.97 2027

681 Mapoma Rural Health Centre Muchinga Kanchibiya 118  54.30  210,878.00  1,787.10 2027

682 Mapoma Rural Health Centre Muchinga Kanchibiya 154  69.80  258,282.00  1,677.15 2027

683 Milomfi Community Muchinga Lavushimanda 351  154.50  620,091.00  1,766.64 2027

684 Chipelembe Community Muchinga Lavushimanda 172  77.50  305,322.00  1,775.13 2027

685 Kaoma Muchinga Lavushimanda 182  81.80  313,573.00  1,722.93 2027

686 Zumbe Health Post Muchinga Mafinga 110  50.80  216,749.00  1,970.45 2027

687 Chitapo Health Post Muchinga Mafinga 195  87.30  378,383.00  1,940.42 2027

688 Chalwe Community School Muchinga Mpika 148  67.00  261,595.00  1,767.53 2027

689 Nabwalya Primary School Muchinga Mpika 348  153.30  610,405.00  1,754.04 2027

690 Ntantumbila Rural Health Center Muchinga Nakonde 285  126.00  486,985.00  1,708.72 2027

691 Nega School Muchinga Nakonde 222  99.00  401,596.00  1,808.99 2027

692 Ikomba Muchinga Nakonde 178  80.00  324,996.00  1,825.82 2027

693 Mutitima Primary Muchinga Shiwangandu 175  78.80  316,773.00  1,810.13 2027

694 Mwika Primary Muchinga Shiwangandu 251  111.50  451,279.00  1,797.93 2027

695 Mwanisiya Com Muchinga Chama 137  62.50  269,225.00  1,965.15 2028

696 Dungulungu Primary Muchinga Chama 168  75.80  329,104.00  1,958.95 2028

697 Kalovya Day Muchinga Chama 170  76.50  328,395.00  1,931.73 2028

698 Lunzi Rural Health Centre Muchinga Chama 172  77.50  329,426.00  1,915.27 2028

699 Chinji Health Post Muchinga Chama 241  107.30  454,577.00  1,886.21 2028

700 Zulambale Community School Muchinga Chama 149  67.50  284,461.00  1,909.13 2028

701 Pondo Rural Health Centre Muchinga Chama 128  58.50  251,580.00  1,965.47 2028

702 Manga Rural Health Centre Muchinga Chama 160  72.30  306,520.00  1,915.75 2028

703 Katonga Com Muchinga Chama 118  54.30  225,606.00  1,911.91 2028

704 Mswazi Community School Muchinga Chama 123  56.30  241,385.00  1,962.48 2028

705 Lumbailo Primary Muchinga Chama 104  48.30  204,468.00  1,966.04 2028

706 Nganjo Primary Muchinga Chama 166  74.80  319,098.00  1,922.28 2028

707 Kapilingizya Health Post Muchinga Chama 144  65.50  278,935.00  1,937.05 2028

708 Khuyu Health Post Muchinga Chama 162  73.30  320,150.00  1,976.23 2028

709 Khulikuli Primary Muchinga Chama 137  62.50  270,723.00  1,976.08 2028

710 Kambeteka Muchinga Chama 124  56.80  239,729.00  1,933.30 2028

711 Kasanta Primary Muchinga Chinsali 126  57.80  227,113.00  1,802.49 2028

712 Kalisha Primary Muchinga Chinsali 123  56.30  232,014.00  1,886.29 2028

713 Chipaba Community School Muchinga Chinsali 102  47.30  192,777.00  1,889.97 2028

714 Nashinga School Muchinga Chinsali 263  116.50  483,062.00  1,836.74 2028
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715 Kantimba Primary Muchinga Chinsali 155  70.30  286,018.00  1,845.28 2028

716 Kalisha Primary Muchinga Chinsali 144  65.50  259,358.00  1,801.10 2028

717 Chigulo Primary School Community Muchinga Chinsali 159  71.80  289,330.00  1,819.69 2028

718 Mwika Primary Muchinga Chinsali 138  62.80  255,513.00  1,851.54 2028

719 Mwenimpangala Primary Muchinga Isoka 171  77.00  365,514.00  2,137.51 2028

720 Ndeke Primary School Muchinga Isoka 139  63.30  298,964.00  2,150.82 2028

721 Mwenitawa Primary Muchinga Isoka 150  68.00  298,931.00  1,992.87 2028

722 Mwenikombe Primary Muchinga Isoka 110  50.80  229,693.00  2,088.12 2028

723 Mwenitawa Primary Muchinga Isoka 201  90.00  393,407.00  1,957.25 2028

724 Katyetye Primary Muchinga Isoka 118  54.30  253,522.00  2,148.49 2028

725 Sansamwenje Primary School Muchinga Isoka 146  66.30  295,216.00  2,022.03 2028

726 Nzoche Sec Muchinga Isoka 219  97.80  438,236.00  2,001.08 2028

727 Mweniwisi Health Post Muchinga Isoka 123  56.30  252,418.00  2,052.18 2028

728 Milonga Primary School Muchinga Isoka 173  78.00  343,095.00  1,983.21 2028

729 Kaswanga School Muchinga Isoka 114  52.50  246,054.00  2,158.37 2028

730 Chipelembe Community Muchinga Mpika 136  62.00  248,468.00  1,826.97 2028

731 Mwerushi School Muchinga Mpika 128  58.50  229,965.00  1,796.61 2028

732 Kapilya Rural Health Centre Muchinga Mpika 130  59.50  239,041.00  1,838.78 2028

733 Luchembe School Muchinga Mpika 192  86.00  372,419.00  1,939.68 2028

734 Muwele Rural Health Centre Muchinga Mpika 144  65.50  260,982.00  1,812.37 2028

735 Chaya Health Post Muchinga Mpika 195  87.30  352,876.00  1,809.62 2028

736 Kapiliya School Muchinga Mpika 155  70.30  277,751.00  1,791.94 2028

737 Kabinga Rural Health Centre Muchinga Mpika 114  52.50  204,168.00  1,790.95 2028

738 Kaluba Health Post Muchinga Mpika 264  117.00  490,236.00  1,856.95 2028

739 Katongo Kapala Primary School Muchinga Mpika 140  63.80  271,487.00  1,939.19 2028

740 Kapoko Muchinga Mpika 167  75.30  316,494.00  1,895.17 2028

741 Kapangula Community School Muchinga Mpika 226  100.80  415,767.00  1,839.68 2028

742 Mwerushi School Muchinga Mpika 170  76.50  306,218.00  1,801.28 2028

743 Kapsa Ngwai School Muchinga Mpika 152  68.80  286,351.00  1,883.89 2028

744 Mwenichanka Muchinga Nakonde 152  68.80  279,452.00  1,838.50 2028

745 Iwula Muchinga Nakonde 132  60.30  251,473.00  1,905.10 2028

746 Uzinzi School Muchinga Nakonde 178  80.00  340,617.00  1,913.58 2028

747 Luelo Community School Muchinga Chama 157  71.00  315,890.00  2,012.04 2029

748 Kanga Muchinga Chama 192  86.00  377,038.00  1,963.74 2029

749 Nthonkho Rural Health Centre Muchinga Chama 134  61.00  276,389.00  2,062.61 2029

750 Manthepa School Muchinga Chama 119  54.80  246,242.00  2,069.26 2029

751 Pondo Rural Health Centre Muchinga Chama 109  50.30  219,923.00  2,017.64 2029

752 Bilabila Primary Muchinga Chama 116  53.30  230,014.00  1,982.88 2029

753 Zebe Health Post Muchinga Chama 121  55.50  241,185.00  1,993.27 2029

754 Kapichilasenga Muchinga Chama 111  51.30  224,112.00  2,019.03 2029

755 New Zoole School Muchinga Chama 132  60.30  272,987.00  2,068.08 2029

756 Lundu Primary Muchinga Chama 217  96.80  430,403.00  1,983.42 2029

757 Chibale Rural Health Centre Muchinga Chama 145  65.80  288,145.00  1,987.21 2029

758 Chibale Rural Health Centre Muchinga Chama 203  90.80  411,994.00  2,029.53 2029

759 Ng’Anjo Muchinga Chama 163  73.50  344,674.00  2,114.56 2029

760 Chimphamba School Muchinga Chama 153  69.30  310,065.00  2,026.57 2029

761 Malandula Rural Health Centre Muchinga Chama 122  56.00  242,896.00  1,990.95 2029

762 Nkhoka Muchinga Chama 150  68.00  305,601.00  2,037.34 2029

763 Kantimba Primary Muchinga Chinsali 158  71.50  299,493.00  1,895.52 2029

764 Mulema-Sampa Muchinga Chinsali 173  78.00  321,395.00  1,857.77 2029

765 Kabangwe Primary Muchinga Chinsali 132  60.30  262,695.00  1,990.11 2029
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766 Kabanda Mini Hospital Muchinga Chinsali 160  72.30  308,729.00  1,929.56 2029

767 Kantimba Primary Muchinga Chinsali 151  68.50  283,469.00  1,877.28 2029

768 Konja Rural Health Centre Muchinga Chinsali 168  75.80  341,239.00  2,031.19 2029

769 Chabola Primary Muchinga Chinsali 164  74.00  320,748.00  1,955.78 2029

770 Esao School Muchinga Chinsali 152  68.80  303,773.00  1,998.51 2029

771 Milonga Primary School Muchinga Isoka 109  50.30  242,567.00  2,225.39 2029

772 Lualizi Health Post Muchinga Isoka 106  49.00  239,654.00  2,260.89 2029

773 Kawama Primary Muchinga Isoka 144  65.50  316,265.00  2,196.28 2029

774 Kaswanga School Muchinga Isoka 114  52.50  248,359.00  2,178.58 2029

775 Ndeke Primary Muchinga Isoka 161  72.80  356,328.00  2,213.22 2029

776 Bundi Primary School Muchinga Isoka 127  58.00  279,373.00  2,199.79 2029

777 Nzoche Sec Muchinga Isoka 120  55.00  273,246.00  2,277.05 2029

778 Sansamwanje Health Post Muchinga Isoka 108  50.00  241,837.00  2,239.23 2029

779 Nachisitu Rural Health Centre Muchinga Isoka 115  53.00  260,498.00  2,265.20 2029

780 Mwenitawa Primary Muchinga Isoka 157  71.00  325,323.00  2,072.12 2029

781 Chilima Community School Muchinga Mpika 131  59.80  261,310.00  1,994.73 2029

782 Chipelembe Community Muchinga Mpika 121  55.50  224,523.00  1,855.56 2029

783 Ngweshi Primary Muchinga Mpika 163  73.50  301,022.00  1,846.76 2029

784 Mwerushi School Muchinga Mpika 141  64.00  266,667.00  1,891.26 2029

785 Mansha East Muchinga Mpika 108  50.00  221,233.00  2,048.46 2029

786 Kaoma Muchinga Mpika 146  66.30  279,663.00  1,915.50 2029

787 Kapilya Rural Health Centre Muchinga Mpika 193  86.50  354,991.00  1,839.33 2029

788 Mukonteka Primary School Muchinga Mpika 116  53.30  238,902.00  2,059.50 2029

789 Chilima Community School Muchinga Mpika 143  65.00  293,063.00  2,049.39 2029

790 Mukungwa Primary Muchinga Mpika 130  59.50  268,448.00  2,064.99 2029

791 Nakatambo Muchinga Mpika 123  56.30  253,542.00  2,061.32 2029

792 Chaya Health Post Muchinga Mpika 141  64.00  283,798.00  2,012.75 2029

793 Musanza Muchinga Nakonde 133  60.80  256,505.00  1,928.61 2029

794 Ndingindi Muchinga Nakonde 123  56.30  251,339.00  2,043.41 2029

795 Ilendela Muchinga Nakonde 186  83.50  368,970.00  1,983.71 2029

796 Nachisungu Primary School Muchinga Nakonde 116  53.30  241,723.00  2,083.82 2029

797 Kabanjila Primary Muchinga Chama 128  58.50  297,362.00  2,323.14 2030

798 Kakoma School Muchinga Chama 120  55.00  278,474.00  2,320.61 2030

799 Maimbi Community School Muchinga Chama 120  55.00  253,933.00  2,116.11 2030

800 Kasempwe Primary Muchinga Chama 115  53.00  244,149.00  2,123.04 2030

801 Lundu Primary Muchinga Chama 107  49.50  243,121.00  2,272.16 2030

802 Malandula Primary Muchinga Chama 125  57.30  274,143.00  2,193.15 2030

803 Mphyanakunda Muchinga Chama 124  56.80  286,367.00  2,309.41 2030

804 Zoole Primary Muchinga Chama 116  53.30  247,226.00  2,131.26 2030

805 Kombazi Muchinga Chama 115  53.00  249,437.00  2,169.02 2030

806 Kankhomba Com Muchinga Chama 135  61.50  291,678.00  2,160.58 2030

807 Zebe Muchinga Chama 122  56.00  266,358.00  2,183.26 2030

808 Chazovu Primary School Muchinga Chama 111  51.30  245,887.00  2,215.20 2030

809 Bengamfipa Muchinga Chama 110  50.80  242,419.00  2,203.81 2030

810 Chilubanama Rural Health Centre Muchinga Chama 121  55.50  267,800.00  2,213.23 2030

811 Musonko Primary Muchinga Chinsali 121  55.50  249,817.00  2,064.60 2030

812 Chibamba Community Muchinga Chinsali 112  51.80  234,273.00  2,091.72 2030

813 Mukungwa Primary Muchinga Chinsali 111  51.30  246,189.00  2,217.92 2030

814 Vitondo Day Secondary School Muchinga Chinsali 116  53.30  257,978.00  2,223.95 2030

815 Londamaka Primary Muchinga Chinsali 133  60.80  276,632.00  2,079.94 2030

816 Mungulube Primary Muchinga Chinsali 114  52.50  244,312.00  2,143.09 2030
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817 Nalutete School Muchinga Isoka 108  50.00  274,149.00  2,538.42 2030

818 Chaswata School Muchinga Isoka 125  57.30  296,136.00  2,369.09 2030

819 Kanyala Primary School Muchinga Isoka 130  59.50  307,297.00  2,363.82 2030

820 Kanyala Primary School Muchinga Isoka 116  53.30  282,141.00  2,432.25 2030

821 Ilizya Comm Muchinga Isoka 110  50.80  265,856.00  2,416.87 2030

822 Malale Primary Muchinga Isoka 102  47.30  245,205.00  2,403.97 2030

823 Kapililonga Sec Muchinga Isoka 136  62.00  303,425.00  2,231.07 2030

824 Chilumba Primary Muchinga Isoka 106  49.00  268,455.00  2,532.60 2030

825 Nabwalya Primary School Muchinga Mpika 111  51.30  255,628.00  2,302.95 2030

826 Kapangula Community School Muchinga Mpika 110  50.80  234,927.00  2,135.70 2030

827 Ngweshi Primary Muchinga Mpika 108  50.00  214,638.00  1,987.39 2030

828 Michael Chilufya Sata Hospital Muchinga Mpika 123  56.30  254,793.00  2,071.49 2030

829 Chiundaponde Day Secondary Muchinga Mpika 235  104.50  459,563.00  1,955.59 2030

830 Chilima Community School Muchinga Mpika 111  51.30  235,116.00  2,118.16 2030

831 Salamo Heath Post Muchinga Mpika 146  66.30  315,083.00  2,158.10 2030

832 Mwerushi School Muchinga Mpika 101  47.00  207,861.00  2,058.03 2030

833 Chifinshi Primary Muchinga Mpika 120  55.00  230,284.00  1,919.04 2030

834 Sabwa Primary Muchinga Mpika 142  64.50  303,747.00  2,139.07 2030

835 Nachanga Primary School Muchinga Nakonde 128  58.50  287,223.00  2,243.93 2030

836 Twanche Muchinga Nakonde 129  59.00  278,071.00  2,155.59 2030

837 Chilunda Primary School Muchinga Nakonde 122  56.00  270,454.00  2,216.84 2030

838 Chilubi Mainland Northern Chilubi 187  84.00  372,867.00  1,993.94 2025

839 Sitimali Primary Northern Chilubi 300  132.50  525,260.00  1,750.87 2026

840 Samata Northern Chilubi 230  102.50  375,601.00  1,633.05 2026

841 Chaba Northern Chilubi 485  212.30  789,387.00  1,627.60 2026

842 Luena Northern Chilubi 181  81.30  316,484.00  1,748.53 2026

843 Kateshi Northern Chilubi 163  73.50  270,545.00  1,659.79 2026

844 Matipa Day Northern Chilubi 524  229.00  879,306.00  1,678.07 2026

845 Fube Health Post Northern Chilubi 408  179.00  675,624.00  1,655.94 2026

846 Chipelembe School Northern Chilubi 305  134.80  503,004.00  1,649.19 2026

847 Chisobo School Northern Kaputa 138  62.80  227,387.00  1,647.73 2026

848 Mununu Northern Kaputa 410  179.80  661,594.00  1,613.64 2026

849 Mutumpike Northern Kaputa 448  196.30  721,000.00  1,609.38 2026

850 Katwatwa Northern Kaputa 224  99.80  369,031.00  1,647.46 2026

851 Chitipa Northern Kaputa 270  119.50  439,539.00  1,627.92 2026

852 Munkonge Mini Hospital Northern Kasama 159  71.80  292,096.00  1,837.08 2026

853 Mwapekalunga Northern Kasama 104  48.30  192,280.00  1,848.84 2026

854 Kalaba Health Post Northern Luwingu 195  87.30  335,317.00  1,719.57 2026

855 Mfungwe Northern Luwingu 170  76.50  297,739.00  1,751.41 2026

856 Chimbwi Northern Luwingu 304  134.30  515,094.00  1,694.39 2026

857 Mwita Primary School Northern Luwingu 194  87.00  329,193.00  1,696.87 2026

858 Sokontwe Northern Luwingu 209  93.30  371,052.00  1,775.37 2026

859 Masamba Northern Mbala 167  75.30  291,379.00  1,744.78 2026

860 Isofu Rural Health Centre Northern Mbala 211  94.30  347,843.00  1,648.54 2026

861 Kaka Rural Health Centre Northern Mbala 172  77.50  289,974.00  1,685.90 2026

862 Mushika Northern Mporokoso 244  108.50  442,885.00  1,815.10 2026

863 Mukupa Kaoma Northern Mporokoso 331  145.80  592,410.00  1,789.76 2026

864 Chewe Primary Northern Mporokoso 148  67.00  267,829.00  1,809.66 2026

865 Bulinga Northern Mporokoso 413  181.30  731,495.00  1,771.17 2026

866 Kapembwa Northern Mpulungu 424  186.00  640,578.00  1,510.80 2026

867 Kabyolwe Health Post Northern Mpulungu 386  169.50  612,073.00  1,585.68 2026
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868 Chitili Health Post Northern Mpulungu 341  150.30  533,572.00  1,564.73 2026

869 Kayambi Mini Hospital Northern Mungwi 195  87.30  341,532.00  1,751.45 2026

870 Chisali School Northern Mungwi 420  184.30  702,400.00  1,672.38 2026

871 Bwebe Community School Northern Mungwi 175  78.80  280,375.00  1,602.14 2026

872 Ndasa Primary Northern Mungwi 192  86.00  319,474.00  1,663.93 2026

873 Ndasa Rural Health Centre Northern Mungwi 196  87.80  325,278.00  1,659.58 2026

874 Lusenga Community School Northern Mungwi 110  50.80  194,517.00  1,768.33 2026

875 Kawasa Northern Chilubi 153  69.30  280,373.00  1,832.50 2027

876 Chitunkubwe Health Post Northern Chilubi 149  67.50  267,720.00  1,796.78 2027

877 Mususe Northern Chilubi 162  73.30  280,557.00  1,731.83 2027

878 Chitebo Northern Chilubi 157  71.00  278,058.00  1,771.07 2027

879 Chaba Rural Health Centre Northern Chilubi 237  105.50  417,912.00  1,763.34 2027

880 Chinkobo Community School Northern Kanchibiya 161  72.80  276,578.00  1,717.88 2027

881 Muchenja School Northern Kaputa 165  74.50  272,554.00  1,651.84 2027

882 Mwamba Mini Hospital Northern Kasama 309  136.50  581,814.00  1,882.89 2027

883 Mumanalupando Northern Kasama 320  141.30  595,568.00  1,861.15 2027

884 Chitoshi Day Secondary Northern Lunte 359  158.00  660,700.00  1,840.39 2027

885 Mwando Northern Lupososhi 138  62.80  254,638.00  1,845.20 2027

886 Chungu Primary Northern Lupososhi 262  116.30  463,630.00  1,769.58 2027

887 Kalaba Health Post Northern Lupososhi 233  103.80  403,069.00  1,729.91 2027

888 Nsombo Rural Health Centre Northern Lupososhi 159  71.80  271,633.00  1,708.38 2027

889 Lupososhi Northern Lupososhi 160  72.30  275,813.00  1,723.83 2027

890 Lupososhi Northern Lupososhi 220  98.00  369,752.00  1,680.69 2027

891 Njoko Day Northern Luwingu 179  80.50  334,967.00  1,871.32 2027

892 Isofu Northern Mbala 153  69.30  267,659.00  1,749.40 2027

893 Chalamanga Northern Mbala 126  57.80  221,319.00  1,756.50 2027

894 Masamba Rural Health Centre Northern Mbala 222  99.00  401,172.00  1,807.08 2027

895 Mulungu Northern Mporokoso 167  75.30  315,301.00  1,888.03 2027

896 Nakalongo Northern Mporokoso 112  51.80  209,556.00  1,871.03 2027

897 Chalabesa Northern Mporokoso 206  92.00  373,523.00  1,813.22 2027

898 Chiwala Northern Mporokoso 241  107.30  443,626.00  1,840.77 2027

899 Tongwa Northern Mpulungu 125  57.30  212,593.00  1,700.74 2027

900 Nzovwe Northern Mpulungu 173  78.00  286,190.00  1,654.28 2027

901 Misepa Northern Mpulungu 156  70.50  258,188.00  1,655.05 2027

902 Mumba Primary Northern Mungwi 152  68.80  253,534.00  1,667.99 2027

903 Peleti Rural Health Center Northern Mungwi 182  81.80  322,568.00  1,772.35 2027

904 Kayambi Northern Mungwi 204  91.30  373,295.00  1,829.88 2027

905 Ndakala Primary Northern Mungwi 147  66.80  272,263.00  1,852.13 2027

906 Mumba Rural Health Centre Northern Mungwi 236  105.00  385,597.00  1,633.88 2027

907 Chikulu Northern Mungwi 110  50.80  198,393.00  1,803.57 2027

908 Ndasa Primary Northern Mungwi 142  64.50  254,912.00  1,795.15 2027

909 Mabula Health Post Northern Mungwi 171  77.00  329,124.00  1,924.70 2027

910 Munwa Northern Nsama 274  121.30  458,243.00  1,672.42 2027

911 Mikose Primary School Northern Nsama 197  88.30  321,765.00  1,633.32 2027

912 Munwa Northern Nsama 224  99.80  371,852.00  1,660.05 2027

913 Mikose Northern Nsama 310  136.80  524,981.00  1,693.49 2027

914 Mushi Northern Nsama 178  80.00  293,923.00  1,651.25 2027

915 Kabombo Primary Northern Nsama 164  74.00  275,667.00  1,680.89 2027

916 Bukotelo Northern Chilubi 110  50.80  206,070.00  1,873.36 2028

917 Mwenge Health Post Northern Chilubi 107  49.50  201,284.00  1,881.15 2028

918 Mwima Northern Chilubi 154  69.80  293,086.00  1,903.16 2028
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919 Mwando Health Post Northern Chilubi 156  70.50  279,792.00  1,793.54 2028

920 Kawasa Northern Chilubi 118  54.30  224,922.00  1,906.12 2028

921 Mofu Northern Chilubi 151  68.50  276,177.00  1,828.99 2028

922 Mofu Northern Chilubi 140  63.80  251,333.00  1,795.23 2028

923 Chinkobo Community School Northern Chilubi 146  66.30  259,639.00  1,778.35 2028

924 Kasakalabwe Primary Northern Chilubi 157  71.00  296,077.00  1,885.84 2028

925 Kanama School Northern Chilubi 150  68.00  273,743.00  1,824.95 2028

926 Mwima Northern Chilubi 144  65.50  270,221.00  1,876.54 2028

927 Chinungwe Northern Chilubi 192  86.00  361,715.00  1,883.93 2028

928 Kanama School Northern Chilubi 131  59.80  233,320.00  1,781.07 2028

929 Mofu Primary School Northern Chilubi 250  111.00  439,244.00  1,756.98 2028

930 Lunsangwe Northern Kaputa 208  93.00  356,240.00  1,712.69 2028

931 Ilembwe School Northern Kaputa 158  71.50  269,798.00  1,707.58 2028

932 Mwewe Northern Kaputa 257  114.00  445,898.00  1,735.01 2028

933 Mupandi Northern Kaputa 184  82.50  309,605.00  1,682.63 2028

934 Lunsangwe Northern Kaputa 146  66.30  248,552.00  1,702.41 2028

935 Kabobole Northern Kaputa 320  141.30  548,261.00  1,713.32 2028

936 Kapepula Northern Kaputa 133  60.80  225,787.00  1,697.65 2028

937 Kakoma Northern Kaputa 194  87.00  331,614.00  1,709.35 2028

938 Mupundu Northern Kaputa 172  77.50  295,785.00  1,719.68 2028

939 Kaputa Rural Health Centre Northern Kaputa 221  98.50  381,890.00  1,728.01 2028

940 Nkanga Northern Kasama 163  73.50  318,328.00  1,952.94 2028

941 Mumbimfumu Northern Kasama 150  68.00  295,195.00  1,967.97 2028

942 Mankalala Northern Kasama 126  57.80  257,211.00  2,041.36 2028

943 Kabila Northern Kasama 155  70.30  318,027.00  2,051.79 2028

944 Laurent Chita Northern Luwingu 149  67.50  291,450.00  1,956.04 2028

945 Menga Northern Luwingu 119  54.80  240,569.00  2,021.59 2028

946 Kalomboshi School Northern Luwingu 155  70.30  281,824.00  1,818.22 2028

947 Luena Rural Health Centre Northern Luwingu 139  63.30  264,696.00  1,904.28 2028

948 Ipusukilo Community School Northern Luwingu 166  74.80  297,018.00  1,789.27 2028

949 Ifiso Northern Luwingu 168  75.80  303,340.00  1,805.59 2028

950 Chibofwe Northern Luwingu 121  55.50  245,489.00  2,028.83 2028

951 Mwita Primary School Northern Luwingu 167  75.30  296,735.00  1,776.86 2028

952 Chungu Rural Heath Centre Northern Luwingu 110  50.80  198,530.00  1,804.82 2028

953 Kaka Rural Health Centre Northern Mbala 147  66.80  279,013.00  1,898.04 2028

954 Kaka Rural Health Centre Northern Mbala 126  57.80  231,772.00  1,839.46 2028

955 Ntembo Health Post Northern Mbala 142  64.50  256,821.00  1,808.60 2028

956 Chikoti Northern Mbala 134  61.00  255,348.00  1,905.58 2028

957 Ntembo Primary School Northern Mbala 136  62.00  248,891.00  1,830.08 2028

958 Ntembo Primary School Northern Mbala 127  58.00  238,713.00  1,879.63 2028

959 Katutwa Day Northern Mporokoso 160  72.30  302,974.00  1,893.59 2028

960 Chikosa Community School Northern Mporokoso 170  76.50  319,202.00  1,877.66 2028

961 Sukuntu Primary Northern Mporokoso 123  56.30  232,308.00  1,888.68 2028

962 Kabanda Rural Health Center Northern Mporokoso 139  63.30  264,373.00  1,901.96 2028

963 Mole Primary School Northern Mporokoso 180  81.00  341,875.00  1,899.31 2028

964 Kalomo Northern Mporokoso 107  49.50  206,851.00  1,933.19 2028

965 Bweupe School Northern Mporokoso 226  100.80  434,341.00  1,921.86 2028

966 Chupo School Northern Mpulungu 127  58.00  220,145.00  1,733.43 2028

967 Kaula Northern Mpulungu 254  112.80  452,003.00  1,779.54 2028

968 Kapoko School Northern Mpulungu 185  83.00  340,553.00  1,840.83 2028

969 Chinakila Rural Health Centre Northern Mpulungu 238  105.80  429,586.00  1,804.98 2028
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970 Nsangu Health Post Northern Mpulungu 121  55.50  216,682.00  1,790.76 2028

971 Mumba Primary Northern Mungwi 127  58.00  224,250.00  1,765.75 2028

972 Sampa Primary Northern Mungwi 220  98.00  369,958.00  1,681.63 2028

973 Mankungu School Northern Mungwi 102  47.30  193,867.00  1,900.66 2028

974 Sompe Northern Mungwi 164  74.00  307,526.00  1,875.16 2028

975 Nkomena Middle School Northern Mungwi 151  68.50  288,545.00  1,910.90 2028

976 Chisali School Northern Mungwi 105  48.50  199,816.00  1,903.01 2028

977 Mfinshe Primary School Northern Mungwi 158  71.50  296,486.00  1,876.49 2028

978 Namutimba School Northern Mungwi 122  56.00  226,809.00  1,859.09 2028

979 Ndakala Primary Northern Mungwi 127  58.00  237,150.00  1,867.32 2028

980 Mponge Primary Northern Mungwi 133  60.80  253,447.00  1,905.61 2028

981 Chitebo Northern Chilubi 100  46.50  192,171.00  1,921.71 2029

982 Remmy Chisupa Northern Chilubi 127  58.00  237,491.00  1,870.01 2029

983 Chichile Northern Chilubi 157  71.00  300,614.00  1,914.74 2029

984 Kase Northern Chilubi 121  55.50  238,081.00  1,967.61 2029

985 Chitunkubwe Health Post Northern Chilubi 152  68.80  281,927.00  1,854.78 2029

986 Ndoki Rural Health Centre Northern Chilubi 119  54.80  221,086.00  1,857.87 2029

987 Kasansa Northern Chilubi 121  55.50  221,947.00  1,834.27 2029

988 Kase Northern Chilubi 104  48.30  200,688.00  1,929.69 2029

989 Matipa Rural Health Centre Northern Chilubi 169  76.30  312,551.00  1,849.42 2029

990 Muteka Northern Chilubi 111  51.30  217,995.00  1,963.92 2029

991 Kapofu Health Post Northern Chilubi 120  55.00  230,708.00  1,922.57 2029

992 Kanama School Northern Chilubi 112  51.80  205,605.00  1,835.75 2029

993 Shikayam Community School Northern Kaputa 113  52.00  206,912.00  1,831.08 2029

994 Mwawe Northern Kaputa 114  52.50  206,031.00  1,807.29 2029

995 Munwa Northern Kaputa 148  67.00  267,216.00  1,805.52 2029

996 Nsemiwe Northern Kaputa 284  125.80  489,452.00  1,723.42 2029

997 Chapi Northern Kaputa 155  70.30  302,247.00  1,949.98 2029

998 Kabobole Northern Kaputa 292  129.00  510,696.00  1,748.96 2029

999 Kakusu Northern Kaputa 147  66.80  262,239.00  1,783.94 2029

1000 Chibota Northern Kaputa 262  116.30  457,303.00  1,745.43 2029

1001 Kaungu Community School Northern Kaputa 153  69.30  270,791.00  1,769.87 2029

1002 Kapepula Health Post Northern Kaputa 162  73.30  284,498.00  1,756.16 2029

1003 Kashinka Rural Health Northern Kasama 107  49.50  221,929.00  2,074.10 2029

1004 Ndoloka Northern Kasama 132  60.30  272,003.00  2,060.63 2029

1005 Kasonde Primary School Northern Kasama 120  55.00  248,569.00  2,071.41 2029

1006 Milambo Northern Kasama 146  66.30  306,107.00  2,096.62 2029

1007 Nsanja Health Post Northern Luwingu 119  54.80  220,075.00  1,849.37 2029

1008 Kasuba Kalunga Northern Luwingu 121  55.50  250,166.00  2,067.49 2029

1009 Mulala Northern Luwingu 106  49.00  216,436.00  2,041.85 2029

1010 Ipusukilo Rural Health Centre Northern Luwingu 144  65.50  273,595.00  1,899.97 2029

1011 Kabangalala Northern Luwingu 143  65.00  271,233.00  1,896.74 2029

1012 Kapupu Northern Luwingu 126  57.80  257,649.00  2,044.83 2029

1013 Mapulanga Rural Health Centre Northern Luwingu 137  62.50  261,753.00  1,910.61 2029

1014 Chindo Northern Mbala 139  63.30  268,212.00  1,929.59 2029

1015 Senka Rural Health Center Northern Mbala 138  62.80  273,066.00  1,978.74 2029

1016 Kakunga Primary Northern Mbala 131  59.80  257,790.00  1,967.86 2029

1017 Ntembo Primary School Northern Mbala 115  53.00  219,635.00  1,909.87 2029

1018 Kakungu Northern Mbala 152  68.80  293,507.00  1,930.97 2029

1019 Muyembe School Northern Mporokoso 147  66.80  284,290.00  1,933.94 2029

1020 Mukolwe Primary School Northern Mporokoso 140  63.80  277,304.00  1,980.74 2029

No. Electrification Area Province District Connections  Solar PV 
(kWp) 

Total Cost 
(US$)

Cost per 
Connection 
(US$)

Implementation 
Year



222RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

1021 Chinika School Northern Mporokoso 129  59.00  252,322.00  1,955.98 2029

1022 Lunte Northern Mporokoso 167  75.30  325,137.00  1,946.93 2029

1023 Kambobe School Northern Mporokoso 156  70.50  299,085.00  1,917.21 2029

1024 Sambala Northern Mporokoso 147  66.80  293,774.00  1,998.46 2029

1025 Mulenga Mapesa Northern Mporokoso 208  93.00  403,050.00  1,937.74 2029

1026 Chibote Northern Mpulungu 134  61.00  248,808.00  1,856.78 2029

1027 Hamwela Community School Northern Mpulungu 111  51.30  210,623.00  1,897.50 2029

1028 Fundiamali Northern Mpulungu 127  58.00  250,018.00  1,968.65 2029

1029 Kalambwe Community School Northern Mpulungu 121  55.50  227,411.00  1,879.43 2029

1030 Sumbi Northern Mungwi 191  85.80  371,966.00  1,947.47 2029

1031 Mumba Rural Health Centre Northern Mungwi 130  59.50  240,245.00  1,848.04 2029

1032 Mumba Rural Health Centre Community Northern Mungwi 141  64.00  250,142.00  1,774.05 2029

1033 Chisanga Ponde Primary School Northern Mungwi 108  50.00  217,251.00  2,011.58 2029

1034 Lusenga Community School Northern Mungwi 131  59.80  252,868.00  1,930.29 2029

1035 Kalonga Secondary Northern Mungwi 257  114.00  472,140.00  1,837.12 2029

1036 Ngulula Health Post Northern Mungwi 161  72.80  314,286.00  1,952.09 2029

1037 Mpango Community School Northern Mungwi 182  81.80  353,257.00  1,940.97 2029

1038 Nseluka Day Northern Mungwi 230  102.50  456,047.00  1,982.81 2029

1039 Kalulu Rural Health Centre Northern Mungwi 161  72.80  309,840.00  1,924.47 2029

1040 Chimba Northern Mungwi 185  83.00  357,766.00  1,933.87 2029

1041 Mubili Northern Chilubi 102  47.30  208,344.00  2,042.59 2030

1042 Mofu Rural Health Centre Northern Chilubi 119  54.80  222,777.00  1,872.07 2030

1043 Taonga Community School Northern Chilubi 108  50.00  209,265.00  1,937.64 2030

1044 Lubilikila Northern Chilubi 102  47.30  203,262.00  1,992.76 2030

1045 Matipa Rural Health Centre Northern Chilubi 128  58.50  254,656.00  1,989.50 2030

1046 Matipa Northern Chilubi 105  48.50  225,461.00  2,147.25 2030

1047 Chinungwe Northern Chilubi 123  56.30  251,060.00  2,041.14 2030

1048 Nsombo Rural Health Centre Northern Chilubi 178  80.00  343,538.00  1,929.99 2030

1049 Remmy Chisupa Northern Chilubi 113  52.00  217,923.00  1,928.52 2030

1050 Kasali Northern Chilubi 105  48.50  229,760.00  2,188.19 2030

1051 Chingoyo Primary School Northern Kaputa 133  60.80  253,929.00  1,909.24 2030

1052 Nsama Rural Health Centre Northern Kaputa 112  51.80  224,995.00  2,008.89 2030

1053 Tupele Northern Kaputa 141  64.00  282,409.00  2,002.90 2030

1054 Kakoma School Northern Kaputa 113  52.00  219,719.00  1,944.41 2030

1055 Nsama Rural Health Centre Northern Kaputa 149  67.50  290,830.00  1,951.88 2030

1056 Chimbamilonga Northern Kaputa 132  60.30  248,746.00  1,884.44 2030

1057 Munyele Health Post Northern Kaputa 119  54.80  268,330.00  2,254.87 2030

1058 Mwelwa Northern Kasama 128  58.50  281,325.00  2,197.85 2030

1059 Mankalala Northern Kasama 122  56.00  261,012.00  2,139.44 2030

1060 Simeo Mwanakonde Primary School Northern Kasama 126  57.80  275,992.00  2,190.41 2030

1061 Makolongo Northern Luwingu 160  72.30  319,483.00  1,996.77 2030

1062 Luena Rural Health Centre Northern Luwingu 100  46.50  208,204.00  2,082.04 2030

1063 Shimumbi Northern Luwingu 105  48.50  217,123.00  2,067.84 2030

1064 Ipusukilo Community School Northern Luwingu 129  59.00  247,899.00  1,921.70 2030

1065 Mumba Northern Luwingu 123  56.30  262,217.00  2,131.84 2030

1066 Nsanja Northern Luwingu 111  51.30  232,585.00  2,095.36 2030

1067 Mulalashi Northern Luwingu 127  58.00  247,441.00  1,948.36 2030

1068 Kakungu Northern Mbala 107  49.50  217,086.00  2,028.84 2030

1069 Tanzuka Northern Mbala 108  50.00  224,521.00  2,078.89 2030

1070 Chilundumusi Northern Mbala 112  51.80  230,200.00  2,055.35 2030

1071 Tefwe Northern Mbala 131  59.80  279,036.00  2,130.05 2030

1072 Pecha Health Post Northern Mporokoso 114  52.50  239,385.00  2,099.87 2030
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1073 Mulukuma Northern Mporokoso 107  49.50  227,719.00  2,128.21 2030

1074 Levi School Northern Mporokoso 120  55.00  241,617.00  2,013.47 2030

1075 Ntema Northern Mporokoso 103  47.80  219,090.00  2,127.09 2030

1076 Malunda Northern Mporokoso 131  59.80  285,296.00  2,177.83 2030

1077 Lubushi Rural Health Centre Northern Mporokoso 113  52.00  240,343.00  2,126.93 2030

1078 Kaula Northern Mpulungu 148  67.00  302,753.00  2,045.63 2030

1079 Chipote Northern Mpulungu 135  61.50  269,879.00  1,999.11 2030

1080 Kopeka Day Secondary School Northern Mpulungu 104  48.30  222,333.00  2,137.82 2030

1081 Fundiamali Northern Mpulungu 110  50.80  220,091.00  2,000.83 2030

1082 Sampa Primary Northern Mungwi 104  48.30  195,694.00  1,881.67 2030

1083 Kamena Primary Northern Mungwi 148  67.00  309,090.00  2,088.45 2030

1084 Namwenya Primary Northern Mungwi 119  54.80  250,557.00  2,105.52 2030

1085 Mumena Primary School Northern Mungwi 147  66.80  303,162.00  2,062.33 2030

1086 Kapolyo Primary Northern Mungwi 155  70.30  294,309.00  1,898.77 2030

1087 Kamena Primary Northern Mungwi 120  55.00  261,950.00  2,182.92 2030

1088 Chandaweyaya Primary School Northern Mungwi 113  52.00  254,025.00  2,248.01 2030

1089 Tukuta Northern Mungwi 148  67.00  321,985.00  2,175.57 2030

1090 Katuva Primary North-West-
ern

Kabompo 143  65.00  265,558.00  1,857.05 2025

1091 Kapidi Pri North-West-
ern

Kabompo 132  60.30  243,033.00  1,841.16 2025

1092 Lunsongwa Pri North-West-
ern

Kabompo 109  50.30  209,147.00  1,918.78 2025

1093 Kashinakaji Rural Health Center North-West-
ern

Kabompo 109  50.30  200,536.00  1,839.78 2025

1094 Kashinakaji Rural Health Center North-West-
ern

Kabompo 108  50.00  197,541.00  1,829.08 2025

1095 Kateta Community School North-West-
ern

Kabompo 159  71.80  282,908.00  1,779.30 2025

1096 Dikolonga Primary North-West-
ern

Zambezi 102  47.30  197,365.00  1,934.95 2025

1097 Katontu Primary North-West-
ern

Zambezi 146  66.30  277,151.00  1,898.30 2025

1098 Dikolonga Health Post North-West-
ern

Zambezi 153  69.30  279,825.00  1,828.92 2025

1099 Katontu Primary North-West-
ern

Zambezi 149  67.50  270,945.00  1,818.43 2025

1100 Nyakuleng’A Primary North-West-
ern

Zambezi 175  78.80  312,668.00  1,786.67 2025

1101 Kayikumba Pri North-West-
ern

Kabompo 391  171.80  668,609.00  1,710.00 2026

1102 Ndunga Pri North-West-
ern

Kabompo 216  96.50  368,081.00  1,704.08 2026

1103 Kandala Primary North-West-
ern

Kabompo 144  65.50  254,087.00  1,764.50 2026

1104 Kabulamema Health Centre North-West-
ern

Kabompo 333  146.80  557,452.00  1,674.03 2026

1105 Kabulamema Health Centre North-West-
ern

Kabompo 317  139.80  531,269.00  1,675.93 2026

1106 Kelongwa Rural Health Center North-West-
ern

Kasempa 119  54.80  261,332.00  2,196.06 2026

1107 Kalombe Rural Health Center North-West-
ern

Kasempa 183  82.30  339,656.00  1,856.04 2026

1108 Kalenqwa Primary North-West-
ern

Mufumbwe 589  257.00  933,319.00  1,584.58 2026

1109 Kamata Primary North-West-
ern

Mwinilunga 134  61.00  234,882.00  1,752.85 2026

1110 Maheba D Pre-School North-West-
ern

Solwezi 347  152.80  558,775.00  1,610.30 2026

No. Electrification Area Province District Connections  Solar PV 
(kWp) 

Total Cost 
(US$)

Cost per 
Connection 
(US$)

Implementation 
Year



224RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

1111 Maheba D Pre-School North-West-
ern

Solwezi 506  221.30  772,244.00  1,526.17 2026

1112 Maheba D Pre-School North-West-
ern

Solwezi 289  127.80  479,615.00  1,659.57 2026

1113 Mukenge Primary North-West-
ern

Zambezi 140  63.80  246,791.00  1,762.80 2026

1114 Kalwilo Primary North-West-
ern

Zambezi 283  125.30  471,677.00  1,666.70 2026

1115 Chifuwe South Sec North-West-
ern

Kabompo 270  119.50  462,145.00  1,711.65 2027

1116 Kabulamema Primary North-West-
ern

Kabompo 247  109.80  431,466.00  1,746.82 2027

1117 Biyeko Primary North-West-
ern

Kabompo 227  101.00  397,652.00  1,751.77 2027

1118 Matebo Boarding North-West-
ern

Kalumbila 150  68.00  261,752.00  1,745.01 2027

1119 Kalengelenge North-West-
ern

Kalumbila 138  62.80  247,995.00  1,797.07 2027

1120 Mukunanshi Primary North-West-
ern

Kasempa 158  71.50  311,105.00  1,969.02 2027

1121 Ingwe Primary North-West-
ern

Kasempa 139  63.30  276,443.00  1,988.80 2027

1122 Chongo Chinondo Health Post North-West-
ern

Manyinga 221  98.50  395,862.00  1,791.23 2027

1123 Katombi Health Post North-West-
ern

Manyinga 143  65.00  253,847.00  1,775.15 2027

1124 Chifuwe North North-West-
ern

Manyinga 148  67.00  265,786.00  1,795.85 2027

1125 Kanyundo Community North-West-
ern

Mufumbwe 197  88.30  325,588.00  1,652.73 2027

1126 Kashiba Primary North-West-
ern

Mushindamo 202  90.30  336,214.00  1,664.42 2027

1127 Lumwana West Primary North-West-
ern

Mwinilunga 335  147.50  600,712.00  1,793.17 2027

1128 Kalumbinga Primary North-West-
ern

Mwinilunga 171  77.00  300,359.00  1,756.48 2027

1129 Kakoto Primary North-West-
ern

Zambezi 150  68.00  264,836.00  1,765.58 2027

1130 Nkulwashi Rural Health Center North-West-
ern

Kabompo 115  53.00  204,673.00  1,779.77 2028

1131 Kalolwa North-West-
ern

Kabompo 179  80.50  323,752.00  1,808.67 2028

1132 Dyambombola P North-West-
ern

Kabompo 134  61.00  240,528.00  1,794.98 2028

1133 Ndunga Pri North-West-
ern

Kabompo 144  65.50  258,635.00  1,796.08 2028

1134 Chifuwe North Health Post North-West-
ern

Kabompo 158  71.50  295,513.00  1,870.33 2028

1135 Samununga Primary North-West-
ern

Kabompo 214  95.50  382,720.00  1,788.41 2028

1136 Chiwano Primary North-West-
ern

Kabompo 203  90.80  371,024.00  1,827.70 2028

1137 Chifuwe North Health Post North-West-
ern

Kabompo 136  62.00  255,802.00  1,880.89 2028

1138 Dyambombola P North-West-
ern

Kabompo 122  56.00  219,084.00  1,795.77 2028

1139 Kamakechi Primary North-West-
ern

Kasempa 120  55.00  239,451.00  1,995.43 2028

1140 Kateete Primary North-West-
ern

Kasempa 176  79.30  350,820.00  1,993.30 2028

1141 Makaba Primary North-West-
ern

Kasempa 119  54.80  238,410.00  2,003.44 2028

1142 Kashima West Health Post North-West-
ern

Mufumbwe 214  95.50  385,994.00  1,803.71 2028
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1143 Kabipupu Basic North-West-
ern

Mufumbwe 227  101.00  400,027.00  1,762.23 2028

1144 Kakoma Primary North-West-
ern

Mwinilunga 181  81.30  332,764.00  1,838.48 2028

1145 Chiwoma Primary North-West-
ern

Mwinilunga 202  90.30  369,369.00  1,828.56 2028

1146 Kalende High North-West-
ern

Solwezi 111  51.30  210,831.00  1,899.38 2028

1147 Mulenga Rural Health Centre North-West-
ern

Solwezi 153  69.30  286,628.00  1,873.39 2028

1148 Mapunga Rural Health Centre North-West-
ern

Solwezi 349  153.50  652,260.00  1,868.94 2028

1149 Chitungu Rural Health Centre North-West-
ern

Solwezi 163  73.50  309,201.00  1,896.94 2028

1150 Mizeze Pri North-West-
ern

Kabompo 137  62.50  265,122.00  1,935.20 2029

1151 Kalivingi Pri North-West-
ern

Kabompo 135  61.50  257,025.00  1,903.89 2029

1152 Chongo Chinondo Health Post North-West-
ern

Kabompo 184  82.50  351,528.00  1,910.48 2029

1153 Samununga Health Post North-West-
ern

Kabompo 201  90.00  363,752.00  1,809.71 2029

1154 Luansongwa Rural Health North-West-
ern

Kabompo 120  55.00  218,105.00  1,817.54 2029

1155 Samununga Health Post North-West-
ern

Kabompo 183  82.30  333,678.00  1,823.38 2029

1156 Chifuwe North Health Post North-West-
ern

Kabompo 133  60.80  260,735.00  1,960.42 2029

1157 Lunga East Day North-West-
ern

Kasempa 188  84.30  380,140.00  2,022.02 2029

1158 Njenga  Primary North-West-
ern

Kasempa 147  66.80  297,926.00  2,026.70 2029

1159 Kanongo Primary North-West-
ern

Kasempa 146  66.30  298,087.00  2,041.69 2029

1160 Chitwa Primary North-West-
ern

Mufumbwe 120  55.00  220,442.00  1,837.02 2029

1161 Mwanamutowa Primary North-West-
ern

Mwinilunga 104  48.30  199,321.00  1,916.55 2029

1162 Kafunyi Primary North-West-
ern

Mwinilunga 108  50.00  200,330.00  1,854.90 2029

1163 Kamapanda Primary North-West-
ern

Mwinilunga 200  89.50  368,454.00  1,842.27 2029

1164 Shilenda North-West-
ern

Solwezi 155  70.30  307,097.00  1,981.27 2029

1165 Matebo A Rural Health Centre North-West-
ern

Solwezi 119  54.80  240,487.00  2,020.90 2029

1166 Kachiwezhi North-West-
ern

Solwezi 107  49.50  212,742.00  1,988.24 2029

1167 Maheba D Pre-School North-West-
ern

Solwezi 189  84.80  361,873.00  1,914.67 2029

1168 Liyovu Primary North-West-
ern

Zambezi 119  54.80  223,675.00  1,879.62 2029

1169 Kasesi Health Post North-West-
ern

Zambezi 225  100.30  425,942.00  1,893.08 2029

1170 Nkulwashi Rural Health Center North-West-
ern

Kabompo 124  56.80  228,990.00  1,846.70 2030

1171 Chifuwe North Secondary North-West-
ern

Kabompo 115  53.00  228,292.00  1,985.15 2030

1172 Kabulamema Sec North-West-
ern

Kabompo 155  70.30  286,207.00  1,846.50 2030

1173 Litoya Health Post North-West-
ern

Kabompo 133  60.80  283,752.00  2,133.47 2030

1174 Kamashila Health Post North-West-
ern

Kabompo 123  56.30  246,475.00  2,003.86 2030
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1175 Nyoka Primary North-West-
ern

Kasempa 103  47.80  221,729.00  2,152.71 2030

1176 Jifumpa Primary North-West-
ern

Kasempa 114  52.50  242,395.00  2,126.27 2030

1177 Kaminzekenzeke Health Centre North-West-
ern

Mufumbwe 132  60.30  286,437.00  2,169.98 2030

1178 Mulalila Health Post North-West-
ern

Mufumbwe 115  53.00  268,137.00  2,331.63 2030

1179 Ngoma Primary North-West-
ern

Mwinilunga 101  47.00  198,927.00  1,969.58 2030

1180 Kanzenzi Health Post North-West-
ern

Mwinilunga 106  49.00  206,445.00  1,947.59 2030

1181 Sandangombe Primary School North-West-
ern

Solwezi 106  49.00  215,260.00  2,030.76 2030

1182 Chitungu Rural Health Centre North-West-
ern

Solwezi 108  50.00  230,252.00  2,131.96 2030

1183 Kabunene North-West-
ern

Solwezi 110  50.80  245,439.00  2,231.27 2030

1184 Kashima Secondary North-West-
ern

Solwezi 128  58.50  259,087.00  2,024.12 2030

1185 Kamakong’A Community North-West-
ern

Zambezi 114  52.50  220,944.00  1,938.11 2030

1186 Lwitadi Primary North-West-
ern

Zambezi 118  54.30  252,142.00  2,136.80 2030

1187 Hamoonga Community Southern Chikankata 256  113.50  437,782.00  1,710.09 2026

1188 Lumbembe Health Post Southern Chirundu 147  66.80  266,304.00  1,811.59 2026

1189 Hachipilika Southern Chirundu 138  62.80  250,516.00  1,815.33 2026

1190 Kabanze Rural Health Centre Southern Choma 162  73.30  353,555.00  2,182.44 2026

1191 Masuku Mines Terminal Rural Health 
Centre

Southern Choma 240  106.80  442,966.00  1,845.69 2026

1192 Mukombo Primary Southern Gwembe 137  62.50  284,056.00  2,073.40 2026

1193 Mabula Southern Gwembe 154  69.80  249,938.00  1,622.97 2026

1194 Siamafumba Rural Health Centre Southern Kalomo 101  47.00  213,942.00  2,118.24 2026

1195 Kasansa Primary School Community Southern Mazabuka 156  70.50  258,116.00  1,654.59 2026

1196 Mbongolo Primary Community Southern Monze 216  96.50  343,955.00  1,592.39 2026

1197 Nansenga Rural Health Center Southern Namwala 183  82.30  361,430.00  1,975.03 2026

1198 Chilumino Primary School Community Southern Namwala 207  92.50  349,894.00  1,690.31 2026

1199 Shamutiki Southern Namwala 259  115.00  461,188.00  1,780.65 2026

1200 Johannmyburgh Southern Siavonga 177  79.50  326,896.00  1,846.87 2026

1201 Siakalinda Primary Southern Siavonga 150  68.00  279,579.00  1,863.86 2026

1202 Luyaba Primary Southern Zimba 190  85.30  358,862.00  1,888.75 2026

1203 Nameembo Primary Southern Chikankata 180  81.00  343,207.00  1,906.70 2027

1204 Maunga Health Post Southern Chikankata 138  62.80  259,061.00  1,877.25 2027

1205 Ngangula Primary Southern Chikankata 167  75.30  316,856.00  1,897.34 2027

1206 Mukwela Primary Southern Chikankata 160  72.30  308,210.00  1,926.31 2027

1207 Chikombola Rural Health Centre Southern Chikankata 246  109.30  463,697.00  1,884.95 2027

1208 Nkomba Southern Choma 106  49.00  236,344.00  2,229.66 2027

1209 Mukono Southern Gwembe 217  96.80  397,862.00  1,833.46 2027

1210 Siabamba High School Southern Gwembe 163  73.50  297,744.00  1,826.65 2027

1211 Makuzu Rural Health Post Southern Itezhi Tezhi 150  68.00  309,967.00  2,066.45 2027

1212 Shimbuwamboombo School Southern Itezhi Tezhi 173  78.00  346,848.00  2,004.90 2027

1213 Kalemu Primary Southern Kalomo 153  69.30  310,588.00  2,029.99 2027

1214 Habulile Primary Southern Kalomo 171  77.00  321,963.00  1,882.82 2027

1215 Magumwi Primary School Southern Kazungula 161  72.80  305,439.00  1,897.14 2027

1216 Malende Primary School Community Southern Mazabuka 111  51.30  195,167.00  1,758.26 2027

1217 Hanzala Rural Health Center Southern Mazabuka 165  74.50  329,920.00  1,999.51 2027
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1218 Nkomba Southern Namwala 191  85.80  359,034.00  1,879.76 2027

1219 Chibunze Southern Namwala 303  133.80  544,522.00  1,797.10 2027

1220 Ndondi Primary Southern Pemba 156  70.50  318,689.00  2,042.88 2027

1221 Syakalinda Southern Siavonga 273  121.00  519,056.00  1,901.30 2027

1222 Mapatizya Southern Zimba 417  182.80  686,829.00  1,647.07 2027

1223 Nemfwe Primary Southern Choma 125  57.30  290,660.00  2,325.28 2028

1224 Malindi Primary Southern Choma 124  56.80  258,039.00  2,080.96 2028

1225 Simaubi High School Southern Choma 152  68.80  359,964.00  2,368.19 2028

1226 Moto Primary Southern Choma 152  68.80  318,508.00  2,095.45 2028

1227 Chaamwe Primary Southern Gwembe 106  49.00  217,551.00  2,052.37 2028

1228 Siampande Health Post Southern Gwembe 150  68.00  300,417.00  2,002.78 2028

1229 Shamutiki Primary Southern Itezhi-Tezhi 198  88.80  391,972.00  1,979.66 2028

1230 Banamwaze Rural Health Centre Southern Itezhi-Tezhi 216  96.50  408,576.00  1,891.55 2028

1231 Chibunze Southern Itezhi-Tezhi 167  75.30  330,912.00  1,981.51 2028

1232 Chilala Primary Southern Kalomo 169  76.30  357,379.00  2,114.67 2028

1233 Kalonda Rural Helath Centre Southern Kalomo 141  64.00  295,636.00  2,096.71 2028

1234 Sikaunzwe Rural Health Center Southern Kazungula 150  68.00  302,777.00  2,018.52 2028

1235 Shamikobo Community School Southern Mazabuka 134  61.00  276,198.00  2,061.18 2028

1236 Hapwaya Primary Southern Mazabuka 201  90.00  400,030.00  1,990.20 2028

1237 Kalama Rural Health Center Southern Monze 163  73.50  365,007.00  2,239.31 2028

1238 Naleza School Southern Monze 236  105.00  481,924.00  2,042.05 2028

1239 Nanzhila Rural Health Center Southern Namwala 130  59.50  286,644.00  2,204.96 2028

1240 Lubanda Primary Southern Namwala 240  106.80  499,595.00  2,081.64 2028

1241 Sianyoolo Rural Health Centre Southern Siavonga 147  66.80  283,041.00  1,925.45 2028

1242 Namoomba Southern Siavonga 105  48.50  205,778.00  1,959.79 2028

1243 T-Junction Southern Siavonga 162  73.30  309,787.00  1,912.27 2028

1244 Chalokwa Health Post Southern Siavonga 188  84.30  358,055.00  1,904.55 2028

1245 Namoomba Rural Health Centre Southern Siavonga 134  61.00  257,132.00  1,918.90 2028

1246 Mwashinyambu Primary School Com-
munity

Southern Siavonga 209  93.30  406,449.00  1,944.73 2028

1247 Mwashinyambu Community Southern Siavonga 155  70.30  298,033.00  1,922.80 2028

1248 Nakanzonzo C Southern Siavonga 132  60.30  253,127.00  1,917.63 2028

1249 Siankope Southern Sinazongwe 142  64.50  291,469.00  2,052.60 2028

1250 Kabanze Primary Southern Choma 128  58.50  312,479.00  2,441.25 2029

1251 Mutanga Primary Southern Choma 110  50.80  240,696.00  2,188.14 2029

1252 Maubwe Primary Southern Choma 124  56.80  280,294.00  2,260.43 2029

1253 Simaubi Rural Health Centre Southern Choma 121  55.50  288,942.00  2,387.95 2029

1254 Munakandi Southern Gwembe 111  51.30  232,128.00  2,091.25 2029

1255 Shamutiki Primary Southern Itezhi-Tezhi 130  59.50  271,099.00  2,085.38 2029

1256 Banamwaze Primary Southern Itezhi-Tezhi 152  68.80  302,719.00  1,991.57 2029

1257 Kabwe General Hospital Special Educa-
tion School

Southern Kalomo 165  74.50  373,442.00  2,263.28 2029

1258 Simwatachela Rural Health Centre Southern Kalomo 107  49.50  228,204.00  2,132.74 2029

1259 Chikanta Primary Southern Kalomo 165  74.50  375,032.00  2,272.92 2029

1260 Sikaunzwe Rural Health Center Southern Kazungula 151  68.50  305,893.00  2,025.78 2029

1261 Siamasimbi Southern Kazungula 126  57.80  265,807.00  2,109.58 2029

1262 Nameembo Rural Health Centre Southern Mazabuka 121  55.50  259,302.00  2,142.99 2029

1263 Itebe Primary Southern Mazabuka 154  69.80  334,919.00  2,174.80 2029

1264 Nameembo Rural Health Centre Southern Mazabuka 137  62.50  296,580.00  2,164.82 2029

1265 Chipembele Primary Southern Monze 158  71.50  360,381.00  2,280.89 2029

1266 Luyaba Primary Southern Monze 138  62.80  309,160.00  2,240.29 2029

1267 Nansenga Primary Southern Namwala 107  49.50  255,328.00  2,386.25 2029
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1268 Babizhi Primary Southern Namwala 129  59.00  302,260.00  2,343.10 2029

1269 Baunza Primary Southern Namwala 128  58.50  298,196.00  2,329.66 2029

1270 Chisakela Primary Southern Siavonga 114  52.50  226,565.00  1,987.42 2029

1271 Kabbila Primary Community Southern Siavonga 148  67.00  290,984.00  1,966.11 2029

1272 Moonga Health Post Southern Siavonga 119  54.80  241,907.00  2,032.83 2029

1273 Kansonde Southern Siavonga 114  52.50  230,066.00  2,018.12 2029

1274 Moonga Health Post Southern Siavonga 142  64.50  278,936.00  1,964.34 2029

1275 Manchamvwa L.Shore Southern Siavonga 155  70.30  310,552.00  2,003.56 2029

1276 Sinadambwe Day Secondary School Southern Siavonga 113  52.00  227,931.00  2,017.08 2029

1277 Siamuleya Community Southern Sinazongwe 169  76.30  361,536.00  2,139.27 2029

1278 Kabanze Primary Southern Choma 120  55.00  294,750.00  2,456.25 2030

1279 Nkandela Primary Southern Choma 120  55.00  281,242.00  2,343.68 2030

1280 Kachenje Primary Southern Choma 104  48.30  257,726.00  2,478.13 2030

1281 Mutama Primary Southern Choma 110  50.80  250,636.00  2,278.51 2030

1282 Momba School Southern Gwembe 106  49.00  227,027.00  2,141.77 2030

1283 Namaseke Southern Gwembe 122  56.00  262,511.00  2,151.73 2030

1284 Shimukopola Southern Itezhi-Tezhi 151  68.50  336,292.00  2,227.10 2030

1285 Kazunikalila Southern Itezhi-Tezhi 131  59.80  282,588.00  2,157.16 2030

1286 Ngabo Health Post Southern Itezhi-Tezhi 144  65.50  289,266.00  2,008.79 2030

1287 Shamutiki Primary Southern Itezhi-Tezhi 111  51.30  250,275.00  2,254.73 2030

1288 Siantete Primary Southern Kalomo 111  51.30  250,922.00  2,260.56 2030

1289 Mweebo Primary Southern Kalomo 114  52.50  273,991.00  2,403.43 2030

1290 Njezya Primary School Southern Kalomo 135  61.50  292,464.00  2,166.40 2030

1291 Manyemunyemu Southern Kazungula 114  52.50  247,908.00  2,174.63 2030

1292 Chitete Community School Southern Mazabuka 130  59.50  283,751.00  2,182.70 2030

1293 Chitete Community School Southern Mazabuka 121  55.50  267,186.00  2,208.15 2030

1294 Kaloba Southern Monze 108  50.00  252,122.00  2,334.47 2030

1295 Kazungula School Southern Monze 119  54.80  300,074.00  2,521.63 2030

1296 Buunga Health Post Southern Namwala 104  48.30  254,183.00  2,444.07 2030

1297 Babizhi Primary Southern Namwala 112  51.80  276,185.00  2,465.94 2030

1298 Manchamvwa Lakeshore Health Post Southern Siavonga 136  62.00  286,052.00  2,103.32 2030

1299 Dambilo .Sch Southern Siavonga 131  59.80  277,431.00  2,117.79 2030

1300 Sikoongo Southern Siavonga 120  55.00  249,130.00  2,076.09 2030

1301 Jamba Primary Southern Siavonga 128  58.50  283,569.00  2,215.38 2030

1302 Ibwe Munyama Primary Southern Siavonga 134  61.00  275,035.00  2,052.50 2030

1303 Chikanzaya Primary Southern Siavonga 133  60.80  273,500.00  2,056.39 2030

1304 Siazwela Primary Southern Sinazongwe 129  59.00  284,174.00  2,202.90 2030

1305 Nyilamba Health Post Western Lukulu 177  79.50  332,377.00  1,877.84 2025

1306 Mpidi Health Centre Western Lukulu 209  93.30  374,974.00  1,794.14 2025

1307 Lokolomani Primary School Community Western Kaoma 153  69.30  266,191.00  1,739.81 2026

1308 Sikusi Primary Western Limulunga 162  73.30  273,675.00  1,689.35 2026

1309 Ndanda Rural Health Centre Western Limulunga 142  64.50  234,569.00  1,651.90 2026

1310 Mbanyutu Rural Health Centre Western Luampa 217  96.80  389,463.00  1,794.76 2026

1311 Namasheshe Western Luampa 265  117.50  468,557.00  1,768.14 2026

1312 Milumbwa School Western Luampa 237  105.50  410,870.00  1,733.63 2026

1313 Lui Rural Health Centre Western Luampa 241  107.30  422,128.00  1,751.57 2026

1314 Luvuzi Rural Health Centre Western Lukulu 237  105.50  405,502.00  1,710.98 2026

1315 Kalambwe Primary Western Lukulu 291  128.80  472,563.00  1,623.93 2026

1316 Kankwilimba Primary Western Lukulu 277  122.80  457,237.00  1,650.68 2026

1317 Chavuma Primary Western Lukulu 157  71.00  272,266.00  1,734.18 2026

1318 Ngongo Pri Western Mitete 130  59.50  226,566.00  1,742.81 2026

1319 Isambai Middle School Community Western Mongu 103  47.80  195,379.00  1,896.88 2026
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1320 Matamena Western Mongu 199  89.00  331,885.00  1,667.76 2026

1321 Kaulu Western Senanga 158  71.50  282,900.00  1,790.51 2026

1322 Tuuwa Rural Health Centre Western Sikongo 211  94.30  356,276.00  1,688.51 2026

1323 Siluwe Health Post Western Kalabo 142  64.50  246,979.00  1,739.29 2027

1324 Kalumwange Primary Western Kaoma 154  69.80  287,131.00  1,864.49 2027

1325 Kazabami Mini Hospital Western Kaoma 159  71.80  271,925.00  1,710.22 2027

1326 Nyambi Western Luampa 176  79.30  317,251.00  1,802.56 2027

1327 Lububa Western Luampa 258  114.50  474,237.00  1,838.13 2027

1328 Nkenga Western Luampa 219  97.80  397,283.00  1,814.08 2027

1329 Lui Western Luampa 191  85.80  344,581.00  1,804.09 2027

1330 Mbanyutu Primary Western Luampa 197  88.30  357,560.00  1,815.03 2027

1331 Dongwe Primary Western Lukulu 164  74.00  288,193.00  1,757.27 2027

1332 Chavuma Primary Western Lukulu 177  79.50  309,999.00  1,751.41 2027

1333 Lishuwa Primary School Western Lukulu 225  100.30  390,427.00  1,735.23 2027

1334 Simakumba Primary Western Lukulu 137  62.50  244,045.00  1,781.35 2027

1335 Luvuzi Rural Health Centre Western Lukulu 210  93.80  366,469.00  1,745.09 2027

1336 Liyulu Community School Western Lukulu 152  68.80  270,124.00  1,777.13 2027

1337 Nangalata School Western Mongu 134  61.00  241,726.00  1,803.93 2027

1338 Nomai Health Post Western Mongu 169  76.30  306,278.00  1,812.30 2027

1339 Lukalanya Rural Health Centre Western Mongu 170  76.50  298,864.00  1,758.03 2027

1340 Mulauli School Western Mulobezi 121  55.50  221,693.00  1,832.18 2027

1341 Kalongola Western Sioma 202  90.30  364,533.00  1,804.62 2027

1342 Nang’Ole Primary Western Kalabo 117  53.80  208,308.00  1,780.41 2028

1343 Kuuli Primary Western Kalabo 126  57.80  223,465.00  1,773.53 2028

1344 Mulundu Primary Western Kaoma 105  48.50  205,244.00  1,954.70 2028

1345 Kalalo School Western Kaoma 102  47.30  196,563.00  1,927.09 2028

1346 Chitwa Primary Western Kaoma 133  60.80  267,538.00  2,011.56 2028

1347 Kasukia Western Kaoma 122  56.00  239,661.00  1,964.44 2028

1348 Mbanyutu Rural Health Centre Western Kaoma 123  56.30  245,476.00  1,995.74 2028

1349 Ikuta Community School Western Kaoma 157  71.00  312,560.00  1,990.83 2028

1350 Lui Rural Health Centre Western Kaoma 162  73.30  302,836.00  1,869.36 2028

1351 Mbanyutu Primary Western Kaoma 128  58.50  251,212.00  1,962.60 2028

1352 Kasabi Rural Health Centre Western Kaoma 173  78.00  324,294.00  1,874.53 2028

1353 Museta Community School Western Kaoma 129  59.00  252,830.00  1,959.92 2028

1354 Kazabami Mini Hospital Western Kaoma 182  81.80  319,326.00  1,754.54 2028

1355 Sitaka Rural Health Centre Western Lukulu 171  77.00  300,994.00  1,760.20 2028

1356 Sitaka Secondary Western Lukulu 155  70.30  271,546.00  1,751.91 2028

1357 Munguli Primary Western Lukulu 173  78.00  313,800.00  1,813.87 2028

1358 Kasheke Primary Western Lukulu 147  66.80  265,547.00  1,806.44 2028

1359 Mayankwa Rural Health Centre Western Lukulu 189  84.80  338,401.00  1,790.48 2028

1360 Simakumba Primary Western Lukulu 110  50.80  202,277.00  1,838.88 2028

1361 Mitete Rural Health Center Western Lukulu 117  53.80  215,472.00  1,841.64 2028

1362 Chavuma Primary Western Lukulu 156  70.50  275,045.00  1,763.11 2028

1363 Nangalata School Western Mongu 107  49.50  194,447.00  1,817.26 2028

1364 Kalonga Western Mongu 114  52.50  209,699.00  1,839.47 2028

1365 Nakunyuwa Western Mongu 183  82.30  335,320.00  1,832.35 2028

1366 Kama Rural Health Centre Western Mongu 160  72.30  293,427.00  1,833.92 2028

1367 Silowana Rural Health Centre Western Senanga 148  67.00  286,984.00  1,939.08 2028

1368 Katongo Primary Western Sesheke 186  83.50  362,029.00  1,946.40 2028

1369 Makusi Western Sesheke 130  59.50  241,164.00  1,855.11 2028

1370 Lutwi Health Post Western Kalabo 124  56.80  228,090.00  1,839.44 2029

1371 Lilambo Primary Western Kalabo 121  55.50  230,907.00  1,908.33 2029

No. Electrification Area Province District Connections  Solar PV 
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1372 Mungomba Western Kaoma 142  64.50  293,467.00  2,066.67 2029

1373 Kakumba Western Kaoma 121  55.50  253,458.00  2,094.70 2029

1374 Kamipingo Communiity Western Kaoma 115  53.00  233,966.00  2,034.48 2029

1375 Kazabami School Western Kaoma 126  57.80  262,029.00  2,079.59 2029

1376 Mushwala Health Post Western Kaoma 114  52.50  231,577.00  2,031.37 2029

1377 Winda Rural Health Centre Western Kaoma 149  67.50  270,125.00  1,812.92 2029

1378 Kambwize Western Kaoma 116  53.30  233,700.00  2,014.65 2029

1379 Chitwa Rural Health Centre Western Kaoma 120  55.00  248,543.00  2,071.19 2029

1380 Mulwa Health Post Western Kaoma 118  54.30  240,563.00  2,038.67 2029

1381 Lububa Primary School Western Kaoma 115  53.00  233,744.00  2,032.56 2029

1382 Kazabami Mini Hospital Western Lukulu 114  52.50  206,800.00  1,814.04 2029

1383 Luvuzi Primary Western Lukulu 121  55.50  221,028.00  1,826.68 2029

1384 Mulumbu Primary Western Lukulu 172  77.50  325,004.00  1,889.56 2029

1385 Samusalo Primary Western Lukulu 124  56.80  232,853.00  1,877.85 2029

1386 Kasombo Primary Western Lukulu 160  72.30  296,822.00  1,855.14 2029

1387 Liyowelo Primary Western Lukulu 203  90.80  368,336.00  1,814.46 2029

1388 Silembe Primary Western Lukulu 151  68.50  279,820.00  1,853.11 2029

1389 Lishuwa Rural Health Centre Western Lukulu 107  49.50  201,269.00  1,881.02 2029

1390 Nomai Health Post Western Mongu 173  78.00  329,585.00  1,905.11 2029

1391 Ndanda Primary Western Mongu 137  62.50  268,098.00  1,956.92 2029

1392 Litawa School Western Mongu 114  52.50  210,804.00  1,849.15 2029

1393 Kaongeta Health Post Western Mongu 157  71.00  294,124.00  1,873.40 2029

1394 Seyi Primary Western Senanga 122  56.00  241,309.00  1,977.94 2029

1395 Neongelo Western Sesheke 126  57.80  250,787.00  1,990.37 2029

1396 Kaluwe Rural Health Centre Western Kalabo 115  53.00  221,540.00  1,926.43 2030

1397 Mishulundu Primary Western Kalabo 110  50.80  218,492.00  1,986.30 2030

1398 Kandengo Western Kaoma 130  59.50  282,902.00  2,176.17 2030

1399 Kafwasonyi Primary Western Kaoma 118  54.30  225,045.00  1,907.16 2030

1400 Kamipingo Communiity Western Kaoma 123  56.30  264,703.00  2,152.06 2030

1401 Kamipingo Communiity Western Kaoma 131  59.80  277,924.00  2,121.56 2030

1402 Kakumba Western Kaoma 122  56.00  260,807.00  2,137.76 2030

1403 Kadzo Western Kaoma 124  56.80  261,810.00  2,111.37 2030

1404 Lunyati Rural Health Centre Western Kaoma 128  58.50  277,824.00  2,170.50 2030

1405 Kambwize Western Kaoma 133  60.80  283,508.00  2,131.64 2030

1406 Kahuli Primary Western Lukulu 113  52.00  217,570.00  1,925.40 2030

1407 Sitaka Rural Health Centre Western Lukulu 106  49.00  203,660.00  1,921.32 2030

1408 Luvuzi Primary Western Lukulu 118  54.30  223,267.00  1,892.09 2030

1409 Western Lukulu 122  56.00  237,913.00  1,950.10 2030

1410 Simakumba Rural Health Western Lukulu 129  59.00  251,737.00  1,951.45 2030

1411 Mbanga Primary Western Lukulu 151  68.50  295,470.00  1,956.75 2030

1412 Chavuma School Western Lukulu 112  51.80  221,336.00  1,976.21 2030

1413 Luanchuma Health Post Western Lukulu 190  85.30  367,690.00  1,935.21 2030

1414 Imalyo Western Mongu 114  52.50  225,272.00  1,976.07 2030

1415 Sinyange Western Mongu 119  54.80  250,237.00  2,102.83 2030

1416 Mukangu Western Mongu 104  48.30  230,500.00  2,216.35 2030

1417 Kaanja Western Senanga 124  56.80  271,256.00  2,187.55 2030

1418 Kalongola Western Senanga 137  62.50  286,220.00  2,089.20 2030

1419 Lusinina Primary School Western Sesheke 105  48.50  212,669.00  2,025.42 2030

1420 Mazaba Western Sesheke 129  59.00  263,063.00  2,039.25 2030

1421 Mulonga Rural Health Centre Western Shangombo 147  66.80  285,906.00  1,944.94 2030
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No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)

1 Chipili Basic Central Chibombo 79.5  9,410.00  198.80 

2 Muntemba Primary Central Chibombo 30.5  10,823.00  76.30 

3 Chiyuni Primary School Community Central Chibombo 22  4,585.00  55.00 

4 Kasensa Primary School Community Central Chibombo 30.8  7,592.00  77.00 

5 Makoka Primary Central Chibombo 37  11,659.00  92.50 

6 Monopump School Central Chibombo 21.3  4,795.00  53.30 

7 Chisamba Boarding Secondary Central Chibombo 42.3  11,842.00  105.80 

8 Muntemba Primary Central Chibombo 23.2  8,423.00  58.00 

9 Zns Sopelo Health Post Central Chibombo 34.6  13,995.00  86.50 

10 Muchenje Primary Central Chibombo 29.8  11,251.00  74.50 

11 Muntemba Rural Health Centre Central Chibombo 27.7  10,125.00  69.30 

12 Kabimba Primary Central Chibombo 28.9  10,900.00  72.30 

13 Anchor Primary School Central Chibombo 29.8  11,056.00  74.50 

14 Chembe Central Chibombo 22  9,590.00  55.00 

15 Chikonkomene Primary School Central Chibombo 24.1  10,619.00  60.30 

16 Bombwe Central Chibombo 25.1  10,690.00  62.80 

17 Kabanga School Central Chibombo 24.1  10,191.00  60.30 

18 Zns Sopelo Health Post Central Chibombo 33  13,512.00  82.50 

19 Kabanga School Central Chibombo 26.3  10,817.00  65.80 

20 Kabanga School Central Chibombo 25.3  10,781.00  63.30 

21 Bombwe Central Chibombo 30.8  12,619.00  77.00 

22 Chipeso Day Secondary Central Chibombo 23.6  10,399.00  59.00 

23 Itumbwe Health Post Central Chibombo 23.6  9,505.00  59.00 

24 Ipongo Rural Health Centre Central Chibombo 28.2  11,238.00  70.50 

25 Mukashichimbwe Health Post Central Chibombo 20  8,400.00  50.00 

26 Shinkomba Community Central Chibombo 19.1  8,059.00  47.80 

27 Mwanje Primary School Central Chibombo 22.9  11,579.00  57.30 

28 Mufunda Primary School Central Chibombo 21.3  9,434.00  53.30 

29 Muntemba Rural Health Centre Central Chibombo 24.4  12,365.00  61.00 

30 Chipeso Rural Health Centre Central Chibombo 29.3  13,327.00  73.30 

31 Kabimba Primary Central Chibombo 21.3  10,104.00  53.30 

32 Chipeso Day Secondary Central Chibombo 26.8  13,291.00  67.00 

33 Chowa Primary School Central Chibombo 22.4  10,983.00  56.00 

34 Mwanje Primary School Central Chibombo 27.2  13,088.00  68.00 

35 Kabimba Primary Central Chibombo 24.6  15,023.00  61.50 

36 Mt. Eugenia Rural Hospital Central Chibombo 23.6  13,322.00  59.00 

37 Sekelela Health Post Central Chibombo 24.4  12,724.00  61.00 

38 Lifwambula Rural Health Centre Central Chibombo 18.8  11,005.00  47.00 

39 Shampande Primary Central Chibombo 22.4  11,463.00  56.00 

40 Sunrise Pre-School Central Chibombo 23.4  13,302.00  58.50 

41 Namayani Primary Central Chibombo 24.6  12,748.00  61.50 

42 Kanwanjibiba Health Post Central Chibombo 23.8  12,788.00  59.50 

43 Lifwambula Rural Health Centre Central Chisamba 27.7  10,767.00  69.30 

44 Katonga Primary Central Chitambo 26.8  5,299.00  67.00 

45 Katonga Primary Central Chitambo 33.2  8,928.00  83.00 

46 Katonga Primary Central Chitambo 30.6  8,350.00  76.50 

47 Mulaushi Health Post Central Chitambo 34.9  10,721.00  87.30 

48 Chama Misheck Central Chitambo 24.6  3,183.00  61.50 

49 Gibson Primary Central Chitambo 23.4  4,879.00  58.50 

ANNEX VI: LOW VOLTAGE MINIGRIDS TECHNICAL PARAMETERS
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50 Kaswende Primary School Community Central Kapiri Mposhi 41.7  6,384.00  104.30 

51 Chilwa Island Primary School Central Kapiri Mposhi 49.6  8,470.00  124.00 

52 Meembe Primary Central Kapiri Mposhi 70.1  10,361.00  175.30 

53 Kaswende School Central Kapiri Mposhi 49.7  10,716.00  124.30 

54 Waya Rural Health Centre Central Kapiri Mposhi 32.4  6,251.00  81.00 

55 Meembe Primary Central Kapiri Mposhi 48.2  8,814.00  120.50 

56 Ngabwe Rural Health Center Central Kapiri Mposhi 31.5  9,407.00  78.80 

57 Chuulu Central Kapiri Mposhi 21.5  4,928.00  53.80 

58 Ipumbu Primary School Central Kapiri Mposhi 25.6  5,114.00  64.00 

59 Ngabwe Central Kapiri Mposhi 31.3  8,997.00  78.30 

60 Mooloma Primary School Community Central Kapiri Mposhi 25.8  6,332.00  64.50 

61 Katukwe Health Post Central Kapiri Mposhi 20.7  6,424.00  51.80 

62 Chipepo School Central Kapiri Mposhi 21.2  5,516.00  53.00 

63 Lunchu B Health Post Central Kapiri Mposhi 28.9  10,197.00  72.30 

64 Shamputa Health Post Central Kapiri Mposhi 25.6  7,980.00  64.00 

65 Kanendele School Central Kapiri Mposhi 23.6  7,356.00  59.00 

66 Mulenge School Central Kapiri Mposhi 24.4  10,326.00  61.00 

67 Mumbachala Central Kapiri Mposhi 21.9  9,584.00  54.80 

68 Mukubwe Mini Hospital Central Kapiri Mposhi 19.1  6,498.00  47.80 

69 Chipepo Primary Central Kapiri Mposhi 20.3  10,518.00  50.80 

70 Mpale School Central Luano 21  5,373.00  52.50 

71 Chingombe School Central Luano 41.7  12,101.00  104.30 

72 Chembe School Central Mkushi 23.1  4,479.00  57.80 

73 Nshinso Primary Central Mkushi 21  7,892.00  52.50 

74 Mboroma Central Mkushi 27.5  8,711.00  68.80 

75 Ching’Ombe Central Mkushi 22.4  6,186.00  56.00 

76 Upper Musofu Healt Post Central Mkushi 24.3  10,001.00  60.80 

77 Fiwila  High Central Mkushi 23.6  9,565.00  59.00 

78 Mboroma Rural Health Center Central Mkushi 21.5  8,700.00  53.80 

79 Mwishala Primary Central Mkushi 24.1  10,859.00  60.30 

80 Chafuko Community School Central Mkushi 21  9,062.00  52.50 

81 Muchabi Rural Health Centre Central Mumbwa 49.1  10,087.00  122.80 

82 Chitanga Primary Community Central Mumbwa 26.7  3,553.00  66.80 

83 Chintanga Community Central Mumbwa 32.5  6,128.00  81.30 

84 Chintanga Community Central Mumbwa 25.3  3,428.00  63.30 

85 Muchabi Rural Health Center Community Central Mumbwa 28.9  1,750.00  72.30 

86 Nakabu Primary Central Mumbwa 36.5  11,939.00  91.30 

87 Katengwa Community School Central Mumbwa 32.2  9,782.00  80.50 

88 Nakabu Primary Central Mumbwa 43.7  12,290.00  109.30 

89 Munkolo Primary School Central Mumbwa 22.7  5,148.00  56.80 

90 Malima Primary School Central Mumbwa 29.6  8,151.00  74.00 

91 Nangoma Pri Central Mumbwa 31.7  12,035.00  79.30 

92 Chabota Primary School Central Mumbwa 23.1  6,890.00  57.80 

93 Nachilumbi Primary School Central Mumbwa 31  11,043.00  77.50 

94 Chombwa  Primary School Central Mumbwa 35.6  12,989.00  89.00 

95 Shachizobe Community Central Mumbwa 22.2  7,452.00  55.50 

96 Malima Primary School Central Mumbwa 22.4  6,852.00  56.00 

97 Chunga Central Mumbwa 21.3  4,768.00  53.30 

98 Mweempe Community Central Mumbwa 24.8  8,736.00  62.00 

99 Chabota Health Post Central Mumbwa 24.6  9,809.00  61.50 

100 Lutondu Primary Central Mumbwa 23.2  9,136.00  58.00 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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101 Naluvwi Primary Central Mumbwa 24.3  8,817.00  60.80 

102 Munkolo Primary School Central Mumbwa 19.4  6,411.00  48.50 

103 Shachizobe Primary Community Central Mumbwa 22.5  8,221.00  56.30 

104 Mweempe Community Central Mumbwa 24.8  8,966.00  62.00 

105 Nabuyuni  Primary School Central Mumbwa 24.1  8,767.00  60.30 

106 Chikanda  Primary School Central Mumbwa 24.8  10,378.00  62.00 

107 Mwimbi School Central Mumbwa 22.2  9,825.00  55.50 

108 Chitebulu Primary Central Mumbwa 22.5  9,046.00  56.30 

109 Shamboze School Central Mumbwa 26.7  14,219.00  66.80 

110 Muunga Rural Health Center Central Mumbwa 28.1  11,943.00  70.30 

111 Mafuwa Primary Central Mumbwa 24.1  10,322.00  60.30 

112 Mwimbi School Central Mumbwa 23.9  9,877.00  59.80 

113 Malipilo Primary Central Ngabwe 31.7  5,469.00  79.30 

114 Kabundi Central Serenje 36.7  8,585.00  91.80 

115 Miswema Health Post Central Serenje 31  8,056.00  77.50 

116 Chama Misheck Central Serenje 30.5  3,168.00  76.30 

117 Chintankwa Primary School Central Serenje 23.2  5,386.00  58.00 

118 Chintankwa Primary School Central Serenje 29.4  6,591.00  73.50 

119 Gibson Primary Central Serenje 37  4,474.00  92.50 

120 Kamalamba School Central Serenje 23.9  6,451.00  59.80 

121 Chintankwa Primary School Central Serenje 19.3  4,368.00  48.30 

122 Kabamba Rural Health Centre Central Serenje 24.1  7,416.00  60.30 

123 Kashitu Primary Central Serenje 20.8  5,453.00  52.00 

124 Misumba Primary Central Serenje 28.7  9,485.00  71.80 

125 Lupiya Primary Central Serenje 24.8  7,110.00  62.00 

126 Kalungu Comm Central Serenje 24.4  6,666.00  61.00 

127 Chenga School Central Serenje 25.6  6,559.00  64.00 

128 Kaseba Health Post Central Serenje 25.8  7,691.00  64.50 

129 Mpelembe Rural Health Center Central Serenje 21  5,424.00  52.50 

130 Kanema Community Central Serenje 21  5,756.00  52.50 

131 Lupiya Primary Central Serenje 18.8  4,736.00  47.00 

132 Kafinda Health Post Central Serenje 21.3  7,219.00  53.30 

133 Chalilo Central Serenje 29.9  11,893.00  74.80 

134 Miseshi   Primary School Central Serenje 23.1  8,747.00  57.80 

135 Miseshi   Primary School Central Serenje 31.2  10,221.00  78.00 

136 Chipundu Primary Central Serenje 21.9  6,501.00  54.80 

137 Masase Health Post Central Serenje 27.2  9,324.00  68.00 

138 Chisomo Rural Health Centre Central Serenje 22  7,634.00  55.00 

139 Milumbe Hills Comm Central Serenje 22.9  8,519.00  57.30 

140 Chipundu Rural Health Center Central Serenje 20  5,257.00  50.00 

141 Teta Primary Central Serenje 22.5  7,842.00  56.30 

142 Katonga Primary Central Serenje 24.4  6,888.00  61.00 

143 Mwimbula Mini Hospital Central Serenje 20.8  8,358.00  52.00 

144 Mapepala Primary School Central Serenje 22.2  9,296.00  55.50 

145 Lusenga Primary Central Serenje 18.8  7,441.00  47.00 

146 Kobola Central Serenje 22.7  8,891.00  56.80 

147 Mpelembe Rural Health Center Central Serenje 28.2  10,063.00  70.50 

148 Ibolelo Community Central Serenje 20  8,703.00  50.00 

149 Ibolelo Comm Central Serenje 20  7,627.00  50.00 

150 Kapilya Primary Central Serenje 19.1  7,536.00  47.80 

151 Kakalo Primary Copperbelt Chingola 22.2  8,943.00  55.50 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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152 Misenga Health Post Copperbelt Kalulushi 23.2  11,344.00  58.00 

153 21 Miles Health Post Copperbelt Kitwe 56.5  8,301.00  141.30 

154 Mukuba Community Copperbelt Kitwe 33.4  6,571.00  83.50 

155 Kasaria Health  Post Copperbelt Kitwe 29.1  5,837.00  72.80 

156 Mapepo Primary Copperbelt Kitwe 22.7  7,184.00  56.80 

157 Katuka Community School Copperbelt Kitwe 22.4  12,965.00  56.00 

158 Faith Baptist (Kakolo) Clinic Copperbelt Kitwe 33.9  12,174.00  84.80 

159 Kabamba Primary Copperbelt Lufwanyama 22.7  6,058.00  56.80 

160 Kichikwe Rural Heath Centre Copperbelt Lufwanyama 25  8,033.00  62.50 

161 Kafubu Primary Copperbelt Masaiti 26.3  8,626.00  65.80 

162 Kafubu Primary Copperbelt Masaiti 29.9  12,146.00  74.80 

163 Chibuli Health Post Copperbelt MPongwe 30.1  7,551.00  75.30 

164 Chibuli Health Post Copperbelt MPongwe 29.6  9,727.00  74.00 

165 Miputu Health Post Copperbelt MPongwe 22.2  5,586.00  55.50 

166 Mwinuna Middle School Copperbelt MPongwe 25.5  8,556.00  63.80 

167 Agape Community School Copperbelt MPongwe 22  8,633.00  55.00 

168 Mulela Copperbelt MPongwe 23.9  12,066.00  59.80 

169 14 Miles Health Post Copperbelt Mufulira 52  9,309.00  130.00 

170 Misaka Health Post Copperbelt Ndola 30.1  13,601.00  75.30 

171 Kawama Community School Copperbelt Ndola 26.5  12,600.00  66.30 

172 Misaka Health Post Copperbelt Ndola 24.1  11,450.00  60.30 

173 Misaka Health Post Copperbelt Ndola 24.6  13,022.00  61.50 

174 Matemba Health Post Eastern Chadiza 46.3  4,645.00  115.80 

175 Taferadziko Primary Eastern Chadiza 38  3,848.00  95.00 

176 Zozwe Primary Eastern Chadiza 77.1  7,201.00  192.80 

177 Zozwe Day Secondary Eastern Chadiza 61.6  7,248.00  154.00 

178 Taferadziko Primary Eastern Chadiza 46.5  4,416.00  116.30 

179 Kampisandodo Primary Eastern Chadiza 28.1  1,616.00  70.30 

180 Kalongezi School Eastern Chadiza 26.7  4,461.00  66.80 

181 Naviruli Day Sec Eastern Chadiza 75.4  10,654.00  188.50 

182 Kalemba Day Sec Eastern Chadiza 26.8  5,270.00  67.00 

183 Ndapsa Primary Eastern Chadiza 24.1  4,202.00  60.30 

184 Zingalume Health Post Eastern Chadiza 28.6  4,370.00  71.50 

185 Mzigawa Hp Eastern Chadiza 35.5  5,519.00  88.80 

186 Estate School Eastern Chadiza 25.3  2,871.00  63.30 

187 Chamalimba Primary Eastern Chadiza 34.9  5,085.00  87.30 

188 Chanjowe Health Post Eastern Chadiza 39.8  8,905.00  99.50 

189 Likawe Health Post Eastern Chadiza 34.6  5,106.00  86.50 

190 Katantha School Eastern Chadiza 25.6  4,309.00  64.00 

191 Chithumba Primary Eastern Chadiza 28.1  3,961.00  70.30 

192 Chamalimba Primary Eastern Chadiza 28.6  3,855.00  71.50 

193 Zingalume Health Post Eastern Chadiza 31.5  6,360.00  78.80 

194 Mwala Primary Eastern Chadiza 29.1  6,993.00  72.80 

195 Ngala Primary Eastern Chadiza 28.1  6,738.00  70.30 

196 Naviruli Health Post Eastern Chadiza 32.7  7,482.00  81.80 

197 Sindemisale Rural Health Centre Eastern Chadiza 27  5,422.00  67.50 

198 Chilenga Health Post Eastern Chadiza 27  5,928.00  67.50 

199 Kabvumo Primary Eastern Chadiza 43.5  8,556.00  108.80 

200 Khomani Primary Eastern Chadiza 35.1  8,645.00  87.80 

201 Zingalume Primary School Eastern Chadiza 24.8  4,792.00  62.00 

202 Kaluma Primary Eastern Chadiza 27.2  5,781.00  68.00 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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203 Manota Health Post Eastern Chadiza 24.3  4,514.00  60.80 

204 Likawe Health Post Eastern Chadiza 22  5,705.00  55.00 

205 Kamseche Nursery School Eastern Chadiza 25  5,983.00  62.50 

206 Chankhandwe Primary Eastern Chadiza 25.6  6,063.00  64.00 

207 Katantha School Eastern Chadiza 26.3  6,466.00  65.80 

208 Chiyambi Nursery School Eastern Chadiza 24.6  8,275.00  61.50 

209 Malaya Primary Eastern Chadiza 22.9  5,368.00  57.30 

210 Taferadziko Primary Eastern Chadiza 23.6  5,581.00  59.00 

211 Kampisandodo Primary Eastern Chadiza 21.5  5,805.00  53.80 

212 Kapachi Primary Eastern Chadiza 25.8  6,997.00  64.50 

213 Chambuzi Eastern Chasefu 27.4  5,764.00  68.50 

214 Kavindilika Eastern Chasefu 26.3  5,966.00  65.80 

215 Susa Eastern Chasefu 25.1  4,570.00  62.80 

216 Munyukwa Rural Health Center Eastern Chasefu 28.2  6,490.00  70.50 

217 Chikuyu Primary Eastern Chasefu 23.8  4,787.00  59.50 

218 Chipangali Rural Health Center Eastern Chipangali 29.3  6,670.00  73.30 

219 Mafuta Eastern Chipangali 38.4  7,447.00  96.00 

220 Kasima Eastern Chipangali 32.2  7,540.00  80.50 

221 Chambidzi Community Eastern Chipata 46.6  5,116.00  116.50 

222 Lunyike Primary School Eastern Chipata 37  3,158.00  92.50 

223 Mafuta Eastern Chipata 33.4  5,276.00  83.50 

224 Mwami Wellness Health Centre Eastern Chipata 51.5  5,803.00  128.80 

225 Lunyike Primary School Eastern Chipata 52.3  4,337.00  130.80 

226 Chnyama Community School Eastern Chipata 24.8  2,003.00  62.00 

227 Kaphinde Primary Eastern Chipata 42.7  5,004.00  106.80 

228 Kasenengwa Primary Eastern Chipata 28.7  4,057.00  71.80 

229 Chiyambi Eastern Chipata 30.1  4,037.00  75.30 

230 Mafuta Rural Health Centre Eastern Chipata 24.4  4,123.00  61.00 

231 Chankhonzi Primary Eastern Chipata 33.7  5,439.00  84.30 

232 Kamwala Primary Eastern Chipata 42.5  6,211.00  106.30 

233 Shamombo Primary Eastern Chipata 43.9  6,495.00  109.80 

234 Chinunda Primary Eastern Chipata 53  7,514.00  132.50 

235 Shamombo Primary Eastern Chipata 35.3  6,295.00  88.30 

236 Mnukwa Primary Eastern Chipata 29.8  5,679.00  74.50 

237 Matemba Health Post Eastern Chipata 29.8  5,123.00  74.50 

238 Mwita Eastern Chipata 24.4  5,501.00  61.00 

239 Chamanda Eastern Chipata 27.9  6,100.00  69.80 

240 Mbazima Community School Eastern Chipata 23.1  3,822.00  57.80 

241 Mwita  Health Post Eastern Chipata 21.7  3,278.00  54.30 

242 Mwita  Health Post Eastern Chipata 21.2  4,195.00  53.00 

243 Kasenengwa Rural Health Centre Eastern Chipata 34.8  6,535.00  87.00 

244 John Hunt Eastern Chipata 26  5,765.00  65.00 

245 Manolo Eastern Chipata 32.4  7,316.00  81.00 

246 Chamanda Eastern Chipata 25.5  6,438.00  63.80 

247 Mwita  Health Post Eastern Chipata 25.1  7,009.00  62.80 

248 Kamwala Primary Eastern Chipata 24.3  5,512.00  60.80 

249 Manolo Eastern Chipata 22.7  5,096.00  56.80 

250 Kalande Eastern Chipata 20.1  4,515.00  50.30 

251 Mbulanda Eastern Chipata 20.5  5,482.00  51.30 

252 Chikoka Eastern Chipata 21.3  5,129.00  53.30 

253 Masamba Primary Eastern Kasenengwa 38.6  7,897.00  96.50 
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254 Shamombo Primary Eastern Kasenengwa 45.8  4,970.00  114.50 

255 Mkanire Eastern Kasenengwa 58.7  8,438.00  146.80 

256 Kambwatike School Eastern Kasenengwa 27.2  5,231.00  68.00 

257 Mwambezi Community School Eastern Katete 36.8  4,166.00  92.00 

258 Lukweta Primary Eastern Katete 54.7  5,841.00  136.80 

259 Lupande Primary Eastern Katete 39.4  4,356.00  98.50 

260 Kasamba Middle School Eastern Katete 39.1  4,391.00  97.80 

261 Chilasa Primary Eastern Katete 58  7,214.00  145.00 

262 Chitawe Primary Eastern Katete 38.6  4,114.00  96.50 

263 Kasamba Middle School Eastern Katete 44.9  5,313.00  112.30 

264 Chitawe Primary Eastern Katete 54.9  6,058.00  137.30 

265 Zatose Community Eastern Katete 51.5  5,450.00  128.80 

266 Kankhande Primary Eastern Katete 31  4,150.00  77.50 

267 Lukweta Primary Eastern Katete 23.9  2,229.00  59.80 

268 Zinaka Primary Eastern Katete 26.2  2,898.00  65.50 

269 Chinkhombe Primary Eastern Katete 38.7  5,437.00  96.80 

270 Chinzule Primary Eastern Katete 34.4  5,308.00  86.00 

271 Chinkhombe Rural Health Centre Eastern Katete 33.4  4,734.00  83.50 

272 Lunga Primary Eastern Katete 48.7  6,266.00  121.80 

273 Seya Primary Eastern Katete 34.3  4,851.00  85.80 

274 Kamwankhuku Primary Eastern Katete 29.9  3,933.00  74.80 

275 Mnyamazi Primary Eastern Katete 38.2  6,239.00  95.50 

276 Kakula Health Post Eastern Katete 44.1  7,667.00  110.30 

277 Mpandule Primary Eastern Katete 27.7  4,040.00  69.30 

278 Mtandaza Rural Health Centre Eastern Katete 38.9  6,131.00  97.30 

279 Kamwankhuku Primary Eastern Katete 23.2  2,691.00  58.00 

280 Chitawe Rural Health Centre Eastern Katete 51.3  8,423.00  128.30 

281 Mtore Primary Eastern Katete 24.4  2,788.00  61.00 

282 Mtore School Eastern Katete 28.1  3,970.00  70.30 

283 Zatose Community Eastern Katete 39.4  5,348.00  98.50 

284 Lukweta Primary Eastern Katete 18.8  2,636.00  47.00 

285 Lukweta Primary Eastern Katete 20.7  2,607.00  51.80 

286 Chinkhombe Primary Eastern Katete 21.9  2,809.00  54.80 

287 Chimwalala Primary Eastern Katete 33.6  6,375.00  84.00 

288 Chilasa Rural Health Centre Eastern Katete 22.5  3,875.00  56.30 

289 Kondwani Community School Eastern Katete 26.3  5,044.00  65.80 

290 Kondwani Community School Eastern Katete 27.9  5,389.00  69.80 

291 Lupande Primary Eastern Katete 23.1  4,002.00  57.80 

292 Mwambezi Community School Eastern Katete 28.4  4,830.00  71.00 

293 Zatose Community Eastern Katete 31.8  6,386.00  79.50 

294 Lukweta Health Post Eastern Katete 25.6  3,987.00  64.00 

295 Tilewe Primary Eastern Katete 32.5  5,556.00  81.30 

296 Mwanika Rural Health Centre Eastern Katete 20.3  2,874.00  50.80 

297 Chilasa Primary Eastern Katete 38  7,139.00  95.00 

298 Champhala Health Post Eastern Katete 32.7  7,729.00  81.80 

299 Chimtende Rural Health Centre Eastern Katete 22.4  3,876.00  56.00 

300 Chindwale Hp Eastern Katete 23.1  6,437.00  57.80 

301 Kathumba Primary Eastern Katete 23.2  5,366.00  58.00 

302 Kasamba Rural Health Centre Eastern Katete 22.5  4,947.00  56.30 

303 Zinaka Primary Eastern Katete 19.4  4,125.00  48.50 

304 Chimwalala Primary Eastern Katete 20.8  4,346.00  52.00 
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305 Kondwelani Rural Health Centre Eastern Katete 38.7  9,123.00  96.80 

306 Mngomba Primary Eastern Katete 24.6  4,524.00  61.50 

307 Champhala Primary Eastern Katete 23.1  5,341.00  57.80 

308 Yakhobe Primary Eastern Lumezi 55.8  13,372.00  139.50 

309 Chitungulu Rural Health Centre Eastern Lumezi 43.4  9,189.00  108.50 

310 Nthumbe School Eastern Lumezi 54.2  11,375.00  135.50 

311 Nkhanyu Primary Eastern Lumezi 32  7,579.00  80.00 

312 Mkasanga Eastern Lumezi 28.4  5,512.00  71.00 

313 Kazembe Day Eastern Lumezi 25.5  4,543.00  63.80 

314 Kapangala Primary Eastern Lumezi 31.2  6,297.00  78.00 

315 Gumbirwe Community School Eastern Lundazi 45.6  7,839.00  114.00 

316 Chilubezi Community School Eastern Lundazi 47.5  8,741.00  118.80 

317 Mkasanga Health Post Eastern Lundazi 41  7,522.00  102.50 

318 Gumbirwe Community School Eastern Lundazi 105.9  7,132.00  264.80 

319 Gumbirwe Community School Eastern Lundazi 101.5  4,155.00  253.80 

320 Bokosi Eastern Lundazi 34.8  6,575.00  87.00 

321 Kaviskeske Eastern Lundazi 22  3,638.00  55.00 

322 Milulu Eastern Lundazi 47.8  9,024.00  119.50 

323 Kamzoole Primary Eastern Lundazi 33.7  6,517.00  84.30 

324 Chanyondo Primary Eastern Lundazi 34.1  6,539.00  85.30 

325 Kapangala Primary Eastern Lundazi 47.5  6,348.00  118.80 

326 Mwanya Rural Health Centre Eastern Lundazi 52  9,700.00  130.00 

327 Chambuzi Eastern Lundazi 30.5  4,454.00  76.30 

328 Susa Eastern Lundazi 29.9  5,147.00  74.80 

329 Nyalubanga School Eastern Lundazi 28.6  4,847.00  71.50 

330 Mchereka  Health Post Eastern Lundazi 30.3  5,359.00  75.80 

331 Kaviskeske Eastern Lundazi 25.1  5,084.00  62.80 

332 Kaviskeske Eastern Lundazi 26.8  6,130.00  67.00 

333 Chocha Community School Eastern Lundazi 28.7  5,908.00  71.80 

334 Kanjiwa Community School Eastern Lundazi 26.5  6,260.00  66.30 

335 Kahuji Eastern Lundazi 29.3  8,250.00  73.30 

336 Dwankhonzi Day Eastern Lundazi 26.8  6,992.00  67.00 

337 Kateme Eastern Lundazi 21.7  5,062.00  54.30 

338 Nyangwe Day Eastern Lundazi 32.2  9,087.00  80.50 

339 Kasongolo Eastern Lundazi 21.2  5,182.00  53.00 

340 Katandula Eastern Lundazi 25.6  5,691.00  64.00 

341 Vyombo Eastern Lundazi 21  4,719.00  52.50 

342 Mcheleka Primary Eastern Lundazi 23.4  5,801.00  58.50 

343 Matembe Community School Eastern Lundazi 22  4,832.00  55.00 

344 Mtwalo Rural Health Center Eastern Lundazi 20.7  4,428.00  51.80 

345 Malandula Primary Eastern Lundazi 25.8  5,968.00  64.50 

346 Kakulo Community School Eastern Lundazi 26.7  5,044.00  66.80 

347 Lukusuzi Primary Eastern Lundazi 34.1  8,576.00  85.30 

348 Gumba Primary Eastern Lundazi 20.1  4,747.00  50.30 

349 Chibembe School Eastern Lundazi 36.3  8,846.00  90.80 

350 Chasera Eastern Lundazi 28.1  6,365.00  70.30 

351 Chocha Community School Eastern Lundazi 34.8  7,882.00  87.00 

352 Kakulo Community School Eastern Lundazi 22.7  4,388.00  56.80 

353 Kaithinde School Eastern Lundazi 24.3  6,247.00  60.80 

354 Lukusuzi Primary Eastern Lundazi 36.1  8,805.00  90.30 

355 Chilola Eastern Lundazi 22.9  5,062.00  57.30 
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356 Bowe Eastern Lundazi 20.7  4,479.00  51.80 

357 Tematema Community School Eastern Lundazi 28.2  6,812.00  70.50 

358 Vizenge Eastern Lundazi 23.6  7,369.00  59.00 

359 Kangobe Eastern Lundazi 20.7  5,176.00  51.80 

360 Chasamwa Primary School Eastern Lundazi 24.8  6,826.00  62.00 

361 Umi Eastern Lundazi 18.9  5,570.00  47.30 

362 Chizutu Community School Eastern Lundazi 19.3  5,771.00  48.30 

363 Madzi-A-Tuwa Day Eastern Lundazi 25.8  8,574.00  64.50 

364 Chanyalubwe Eastern Lundazi 21.9  5,441.00  54.80 

365 Kambewa Community School Eastern Lundazi 21.2  5,717.00  53.00 

366 Kalande Eastern Lundazi 18.8  4,706.00  47.00 

367 Kambeba Eastern Lundazi 21.7  5,985.00  54.30 

368 Greenland Eastern Lundazi 23.6  5,541.00  59.00 

369 Mbuzi Primary Eastern Lundazi 20.7  4,209.00  51.80 

370 Chasera Eastern Lundazi 32  9,103.00  80.00 

371 Chilubezi Eastern Lundazi 22  5,363.00  55.00 

372 Chitala Eastern Lundazi 19.6  5,674.00  49.00 

373 Katondolo Eastern Lundazi 19.4  4,917.00  48.50 

374 Muzongolo Community School Eastern Lundazi 27.9  7,956.00  69.80 

375 Lukusuzi Primary Eastern Lundazi 34.8  9,645.00  87.00 

376 Nyangwe Rural Health Centre Eastern Lundazi 22.7  5,858.00  56.80 

377 Kabelu Eastern Lundazi 19.1  5,196.00  47.80 

378 Chikuyu Primary Eastern Lundazi 26.5  7,689.00  66.30 

379 Dwankhozi Rural Health Post Eastern Lundazi 25.8  7,382.00  64.50 

380 Mwata Primary Eastern Lundazi 19.1  5,596.00  47.80 

381 Luphampha Eastern Lundazi 21.3  5,030.00  53.30 

382 Kasongolo Community School Eastern Lundazi 19.1  6,033.00  47.80 

383 Dwankhonzi Day Eastern Lundazi 21  6,999.00  52.50 

384 Champhero Eastern Lundazi 21.9  7,686.00  54.80 

385 Mpingozi Health Post Eastern Lundazi 19.8  8,277.00  49.50 

386 Ndaiwala Rural Health Centre Eastern Lundazi 22  6,135.00  55.00 

387 Chitungulu Rural Health Centre Eastern Lundazi 22.5  6,323.00  56.30 

388 Champhoyo Eastern Lundazi 25.1  8,888.00  62.80 

389 Lukusuzi Eastern Lundazi 21  7,469.00  52.50 

390 Gumba Primary Eastern Lundazi 20.3  6,918.00  50.80 

391 Kakulo Eastern Lundazi 18.9  6,769.00  47.30 

392 Chilubezi Community School Eastern Lundazi 21.9  6,258.00  54.80 

393 Kapongolo Health Post Eastern Lundazi 23.2  8,394.00  58.00 

394 Vikwelukwelu Eastern Lundazi 22.2  9,019.00  55.50 

395 Muzongolo Community School Eastern Lundazi 19.6  5,434.00  49.00 

396 Changulube Primary Eastern Lundazi 22.5  6,779.00  56.30 

397 Nkhanyu Health Post Eastern Lundazi 21.7  8,034.00  54.30 

398 Chilubezi Eastern Lundazi 20.3  6,935.00  50.80 

399 Chamsebe Primary Eastern Lundazi 18.6  6,742.00  46.50 

400 Muntyengu Community School Eastern Lundazi 21.5  7,827.00  53.80 

401 Mwanika Primary Eastern Lusangazi 36  4,936.00  90.00 

402 Nsamba Community School Eastern Lusangazi 51.6  7,817.00  129.00 

403 Chipungu Rural  Health Centre Eastern Lusangazi 52.3  8,101.00  130.80 

404 Misolo Health Post Eastern Lusangazi 29.3  4,103.00  73.30 

405 Sisinje Eastern Mambwe 46.5  7,708.00  116.30 

406 Kasamanda Primary Eastern Mambwe 46  8,190.00  115.00 

407 Chipako Health Post Eastern Mambwe 29.4  7,240.00  73.50 
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408 Mkowe Primary Eastern Mambwe 27.7  5,984.00  69.30 

409 Thambo Community Eastern Mambwe 22  5,531.00  55.00 

410 Ncheka Health Post Eastern Mambwe 24.6  6,587.00  61.50 

411 Kasimbo Community Eastern Mambwe 30.8  5,409.00  77.00 

412 Mwandakwisano Primary School Eastern Mambwe 26.2  8,055.00  65.50 

413 Kasimbo Community Eastern Mambwe 22.2  5,159.00  55.50 

414 Chamitumba Community Eastern Mambwe 23.8  7,678.00  59.50 

415 Katemo Primary Eastern Mambwe 21.9  7,802.00  54.80 

416 Chiwizi School Eastern Nyimba 41  3,836.00  102.50 

417 Chisenjere Primary School Eastern Nyimba 38.6  5,152.00  96.50 

418 Chikalawa Primary Eastern Nyimba 58.3  8,468.00  145.80 

419 Chikalawa Rural Health Centre Eastern Nyimba 50.3  6,497.00  125.80 

420 Makoma Primary Eastern Nyimba 58.3  6,364.00  145.80 

421 Chikalawa Primary Eastern Nyimba 82.8  12,515.00  207.00 

422 Sasu Primary Eastern Nyimba 52.2  7,642.00  130.50 

423 Lusinde Primary Eastern Nyimba 64.5  10,796.00  161.30 

424 Sanjama Community School Eastern Nyimba 51.5  8,030.00  128.80 

425 Matambazi Primary Eastern Nyimba 53  7,171.00  132.50 

426 Mombwe Primary Eastern Nyimba 38.7  5,840.00  96.80 

427 Machinka Primary Eastern Nyimba 36.5  5,437.00  91.30 

428 Hofmeyr Pre-School Eastern Nyimba 43.7  6,677.00  109.30 

429 Muliro Primary Eastern Nyimba 38.2  4,423.00  95.50 

430 Milembo Community School Eastern Nyimba 32.4  4,449.00  81.00 

431 Fumba Primary Eastern Nyimba 38.4  5,622.00  96.00 

432 Mkonda Primary Eastern Nyimba 21.7  2,450.00  54.30 

433 Mwambula Shamatala School Eastern Nyimba 31.8  5,969.00  79.50 

434 Mzenje Primary Eastern Nyimba 47.3  8,872.00  118.30 

435 Chisenjere Primary School Eastern Nyimba 34.3  6,143.00  85.80 

436 Chatata Community School Eastern Nyimba 35.5  5,766.00  88.80 

437 Nkhangawa Community School Eastern Nyimba 26.7  3,827.00  66.80 

438 Nsamba Community School Eastern Nyimba 27  4,545.00  67.50 

439 Kalumbi Primary Eastern Nyimba 27  4,510.00  67.50 

440 Mkonda Primary Eastern Nyimba 20.8  3,045.00  52.00 

441 Muwa Community School Eastern Nyimba 28.4  4,651.00  71.00 

442 Walokwa Community School Eastern Nyimba 45.1  8,296.00  112.80 

443 Mtukuzi Primary School Eastern Nyimba 48.4  8,481.00  121.00 

444 Walokwa Community Eastern Nyimba 29.4  5,330.00  73.50 

445 Katete Community School Eastern Nyimba 37.7  6,581.00  94.30 

446 Nkhangawa Community School Eastern Nyimba 24.8  3,832.00  62.00 

447 Mzumbi Community School Eastern Nyimba 55.2  9,919.00  138.00 

448 Mkonda Health Post Eastern Nyimba 30.8  5,335.00  77.00 

449 Matambazi Middle School Eastern Nyimba 23.6  3,118.00  59.00 

450 Mimbaakana Primary Eastern Nyimba 32.2  7,461.00  80.50 

451 Chipungu Community School Eastern Nyimba 22.7  3,837.00  56.80 

452 Mzenje Primary Eastern Nyimba 29.3  6,029.00  73.30 

453 Chipungu Community School Eastern Nyimba 28.7  5,967.00  71.80 

454 Matambazi Rural Health Centre Eastern Nyimba 20.3  3,343.00  50.80 

455 Mwanza Primary Eastern Nyimba 25.8  5,053.00  64.50 

456 Kayawozi Community School Eastern Nyimba 36.3  7,846.00  90.80 

457 Muwa Community School Eastern Nyimba 25.8  5,310.00  64.50 

458 Matambazi Primary Eastern Nyimba 21.7  3,780.00  54.30 

459 Mtukuzi School Eastern Nyimba 33.9  6,692.00  84.80 
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460 Sasu Rural Health Centre Community Eastern Nyimba 27.5  4,936.00  68.80 

461 Katete Community School Eastern Nyimba 23.4  5,044.00  58.50 

462 Chipungu Community School Eastern Nyimba 25.5  4,747.00  63.80 

463 Mlela Primary Eastern Nyimba 31  7,787.00  77.50 

464 Muwa Community School Eastern Nyimba 27.2  5,797.00  68.00 

465 Matambazi Rural Health Centre Eastern Nyimba 27.4  5,016.00  68.50 

466 Manyane Rural Health Centre Eastern Nyimba 33.6  9,664.00  84.00 

467 Walokwa Community Eastern Nyimba 38.2  11,952.00  95.50 

468 Nyamphondolo Primary Eastern Nyimba 25.8  6,918.00  64.50 

469 Nyamphondolo Primary Eastern Nyimba 22.9  6,610.00  57.30 

470 Nyamphondolo Primary Eastern Nyimba 26.7  8,225.00  66.80 

471 Luamba Community School Eastern Nyimba 19.1  5,343.00  47.80 

472 Kalimba Community School Eastern Nyimba 30.8  8,074.00  77.00 

473 Ngalande Community School Eastern Nyimba 39.4  12,241.00  98.50 

474 Makoma Primary Eastern Nyimba 23.9  7,214.00  59.80 

475 Kanyanga Primary Eastern Nyimba 36.3  9,775.00  90.80 

476 Mankhungwe Health Post Eastern Nyimba 30.5  8,708.00  76.30 

477 Kanjoka Community Eastern Nyimba 25  6,284.00  62.50 

478 Mambo Eastern Petauke 41.1  4,460.00  102.80 

479 Machinka Primary Eastern Petauke 48.7  6,779.00  121.80 

480 Munyazi Primary Eastern Petauke 49.9  6,190.00  124.80 

481 Ng’Ambwa Eastern Petauke 62.1  9,937.00  155.30 

482 Msima Primary Eastern Petauke 35.5  3,691.00  88.80 

483 Mtukuzi Primary School Eastern Petauke 27  3,084.00  67.50 

484 Muwa Community School Eastern Petauke 35.5  4,793.00  88.80 

485 Mzumbi Community School Eastern Petauke 32  4,342.00  80.00 

486 Ambo Primary Eastern Petauke 62  9,895.00  155.00 

487 Mchimazi Primary Eastern Petauke 34.1  5,946.00  85.30 

488 Msima Health Post Eastern Petauke 30.5  5,102.00  76.30 

489 Machinka Primary Eastern Petauke 38.2  7,271.00  95.50 

490 Chalubilo Rural Health Centre Eastern Petauke 36.3  6,241.00  90.80 

491 Kacholola Boarding Eastern Petauke 35.3  6,327.00  88.30 

492 Kanyema Primary Eastern Petauke 30.1  3,834.00  75.30 

493 Kamono Primary Eastern Petauke 41.3  7,209.00  103.30 

494 Fumba Primary Eastern Petauke 27.9  4,745.00  69.80 

495 Mambo Eastern Petauke 35.6  6,584.00  89.00 

496 Machinkha Eastern Petauke 46  7,840.00  115.00 

497 Msima Primary Eastern Petauke 27.2  5,542.00  68.00 

498 Kalongomwape Eastern Petauke 54.4  9,374.00  136.00 

499 Ngambwa Primary Eastern Petauke 42.9  10,677.00  107.30 

500 Chalubilo Rural Health Centre Eastern Petauke 37.7  7,720.00  94.30 

501 Sangano Community School Eastern Petauke 28.1  4,614.00  70.30 

502 Hofmeyr Rural Health Centre Eastern Petauke 24.8  4,011.00  62.00 

503 Kacholola Boarding Eastern Petauke 39.6  7,976.00  99.00 

504 Mchimadzi Health Post Eastern Petauke 37.7  7,464.00  94.30 

505 Milembo Community School Eastern Petauke 19.6  2,856.00  49.00 

506 Milembo Community School Eastern Petauke 26.3  5,243.00  65.80 

507 Machinkha Eastern Petauke 25.6  5,850.00  64.00 

508 Mombwe Eastern Petauke 18.9  3,666.00  47.30 

509 Kacholola Rural Health Centre Eastern Petauke 24.3  5,567.00  60.80 

510 Ngambwa Primary Eastern Petauke 19.8  3,647.00  49.50 

511 Chinambi Primary Eastern Petauke 19.3  4,506.00  48.30 
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512 Kacholola High School Eastern Petauke 31.2  7,016.00  78.00 

513 Sangano Community School Eastern Petauke 24.8  4,939.00  62.00 

514 Siwalya Eastern Petauke 24.8  6,221.00  62.00 

515 Mtandaza Primary Eastern Sinda 71.4  10,975.00  178.50 

516 Seya Primary Eastern Sinda 32  3,841.00  80.00 

517 Mngomba Primary Eastern Sinda 53.9  7,251.00  134.80 

518 Maila Primary Eastern Sinda 40.4  5,767.00  101.00 

519 Mpambeni Prmary Eastern Sinda 31.2  4,285.00  78.00 

520 Maela Health Post Eastern Sinda 33  4,530.00  82.50 

521 Kakama Community School Eastern Sinda 34.8  5,350.00  87.00 

522 Makoma Primary Eastern Sinda 28.2  3,024.00  70.50 

523 Matemba Health Post Eastern Vubwi 46.3  5,278.00  115.80 

524 Mchenjeza Rural Health Center Eastern Vubwi 37.7  5,352.00  94.30 

525 Zozwe Primary Eastern Vubwi 36.5  4,222.00  91.30 

526 Malaya Primary Eastern Vubwi 34.6  4,684.00  86.50 

527 Matemba Day Secondary Eastern Vubwi 46.6  6,027.00  116.50 

528 Taferadziko Primary Eastern Vubwi 22  1,839.00  55.00 

529 Lambwe Chikwama Primary Luapula Chiengi 26.2  4,085.00  65.50 

530 Musele Primary Luapula Chipili 38.9  8,334.00  97.30 

531 Chimpili Primary School Luapula Kawambwa 46.3  9,459.00  115.80 

532 Chama Rural Health Center Luapula Kawambwa 27  4,482.00  67.50 

533 Kanengo Community School Luapula Kawambwa 20.5  4,915.00  51.30 

534 Musungu Rural Health Center Luapula Kawambwa 35.1  6,962.00  87.80 

535 Pambashe Luapula Kawambwa 38.7  13,116.00  96.80 

536 Kasoma Lunga Primary Luapula Lunga 30.3  3,133.00  75.80 

537 Nsamba Secondary Luapula Lunga 36.5  4,267.00  91.30 

538 Lumbu Primary Luapula Mansa 130.1  15,354.00  325.30 

539 Matanda Secondary Luapula Mansa 122.9  12,686.00  307.30 

540 Kalyongo Primary School Luapula Mansa 50.9  7,025.00  127.30 

541 Musesha  Health Post Luapula Mansa 37.9  4,129.00  94.80 

542 Bukanda Primary School Luapula Mansa 66.8  10,495.00  167.00 

543 Lofoi Community School Luapula Mansa 25.5  2,493.00  63.80 

544 Kalasakando Health Post Luapula Mansa 26.2  3,491.00  65.50 

545 Mabo Health Post Luapula Mansa 28.2  3,904.00  70.50 

546 Mano Primary School Luapula Mansa 43.9  8,892.00  109.80 

547 Moloshi Primary Luapula Mansa 33.9  6,427.00  84.80 

548 Chansa School Luapula Mansa 34.9  6,700.00  87.30 

549 Kosamu Mini Hospital Luapula Mansa 22.5  3,267.00  56.30 

550 Mwami Rural Health Post Community Luapula Mansa 21.7  4,643.00  54.30 

551 Mabo Health Post Luapula Mansa 23.2  4,209.00  58.00 

552 Lofoyi Mini Hospital Luapula Mansa 26.2  4,442.00  65.50 

553 Yamba Yamba Community Luapula Mansa 20.5  5,264.00  51.30 

554 Lofoi Community Luapula Mansa 38.6  8,502.00  96.50 

555 Monga Health Post Luapula Mansa 23.6  5,543.00  59.00 

556 Mulumbi Rural Health Center Luapula Milenge 40.4  6,114.00  101.00 

557 Mulumbi Rural Health Center Luapula Milenge 26  5,587.00  65.00 

558 Chiswishi Primary Luapula Milenge 23.6  5,589.00  59.00 

559 Lupososhi Rural Health Centre Luapula Mwense 40.1  9,341.00  100.30 

560 Lupososhi Primary Luapula Mwense 22.2  5,837.00  55.50 

561 Kalundu Primary Luapula Mwense 22  7,247.00  55.00 

562 Mantapala B  Primary Luapula Nchelenge 52.2  5,587.00  130.50 

563 Chisenga Island Rural Health Luapula Nchelenge 50.3  4,340.00  125.80 
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564 Mantapala Rural Health Center Luapula Nchelenge 58.7  8,199.00  146.80 

565 Chisenga Island Rural Health Luapula Nchelenge 47.7  5,197.00  119.30 

566 Mantampala School Luapula Nchelenge 42.2  7,371.00  105.50 

567 Shanyemba Primary Luapula Nchelenge 59.6  8,773.00  149.00 

568 Mantapala B  Primary Luapula Nchelenge 47  6,988.00  117.50 

569 Mantapala B  Primary Luapula Nchelenge 38.7  7,199.00  96.80 

570 Mantapala Rural Health Center Luapula Nchelenge 27.9  6,617.00  69.80 

571 Chilongo Health Post Luapula Nchelenge 37.7  6,437.00  94.30 

572 Chisenga Island Rural Health Luapula Nchelenge 41.7  6,211.00  104.30 

573 Kabuta East Community Luapula Nchelenge 20.8  5,710.00  52.00 

574 Mantapala Rural Health Center Luapula Nchelenge 29.3  7,192.00  73.30 

575 Mantapala Primary Luapula Nchelenge 25.5  6,588.00  63.80 

576 Kasoma Lunga Primary Luapula Samfya 88.3  6,595.00  220.80 

577 Mabo Kunda Rural Health Center Luapula Samfya 73.1  9,427.00  182.80 

578 Mweshi Primary School Luapula Samfya 32.2  2,645.00  80.50 

579 Chafye Primary School Luapula Samfya 36  2,822.00  90.00 

580 Mabo Primary School Luapula Samfya 63  8,870.00  157.50 

581 Itala Primary Luapula Samfya 35.5  4,275.00  88.80 

582 Mabo Primary School Luapula Samfya 65.6  10,177.00  164.00 

583 Mukopa Primary Luapula Samfya 41  5,552.00  102.50 

584 Chibulu Primary Luapula Samfya 27.9  4,082.00  69.80 

585 Kabala Luapula Samfya 26.5  2,747.00  66.30 

586 Matongo Primary Luapula Samfya 27.5  3,955.00  68.80 

587 Ninge Primary School Luapula Samfya 30.8  6,564.00  77.00 

588 Pwele Primary Luapula Samfya 25.5  3,769.00  63.80 

589 Kapoma Primary School Luapula Samfya 22.7  3,581.00  56.80 

590 Katibi Primary School Luapula Samfya 22.9  3,701.00  57.30 

591 Mwaba Chikonde Luapula Samfya 23.4  3,300.00  58.50 

592 Mabo Kunda Rural Health Center Luapula Samfya 28.7  4,986.00  71.80 

593 Mweshilungu Primary School Luapula Samfya 34.1  9,371.00  85.30 

594 Mukopa Primary Luapula Samfya 21.5  5,044.00  53.80 

595 Kaongwe Primary Luapula Samfya 24.8  5,831.00  62.00 

596 Kafwimbi Primary Luapula Samfya 32.2  7,047.00  80.50 

597 Nambale Primary Luapula Samfya 34.6  9,727.00  86.50 

598 Lukwipa Lusaka Chongwe 53.5  11,812.00  133.80 

599 Nyamphande Lusaka Chongwe 34.1  10,347.00  85.30 

600 Lukwipa Lusaka Chongwe 34.4  11,431.00  86.00 

601 Kampishi Lusaka Chongwe 23.6  7,142.00  59.00 

602 Kanyongoloka Rural Health Post Lusaka Chongwe 23.9  8,100.00  59.80 

603 Nyamphande Lusaka Chongwe 21.3  8,022.00  53.30 

604 Mugumno Primary Lusaka Kafue 55.6  8,493.71  139.00 

605 Mugumno Primary Lusaka Kafue 39.4  6,507.04  98.50 

606 Old Kabweza Health Post Lusaka Kafue 22.9  8,983.91  57.30 

607 Mugumno Primary Lusaka Kafue 24.1  6,216.24  60.30 

608 Katoba Primary School Lusaka Kafue 44.6  11,747.80  111.50 

609 Chifwema School Lusaka Kafue 23.2  9,960.75  58.00 

610 Nang’Ondi Primary Lusaka Kafue 31.2  8,637.24  78.00 

611 Old Kabweza Health Post Lusaka Kafue 23.2  9,965.40  58.00 

612 Nang’Ondi Primary Lusaka Kafue 22.7  6,497.66  56.80 

613 Chifwema School Lusaka Kafue 23.8  10,978.85  59.50 

614 Kakoma Primary Muchinga Chama 31  5,157.00  77.50 

615 Khulamayembe Primary Muchinga Chama 37.9  7,336.00  94.80 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)



243 RURAL ELECTRIFICATION
MASTER PLAN FOR ZAMBIA

616 Chifunda Primary Muchinga Chama 41  6,724.00  102.50 

617 Mwalala Rural Health Centre Muchinga Chama 53.9  8,034.00  134.80 

618 Kambombo Rural Health Center Muchinga Chama 71.1  10,327.00  177.80 

619 Kasempwe Primary Muchinga Chama 41.8  4,420.00  104.50 

620 Mwalala Rural Health Centre Muchinga Chama 35.5  5,711.00  88.80 

621 Chifunda Day Muchinga Chama 39.6  8,015.00  99.00 

622 Gombe Primary Muchinga Chama 54.4  10,426.00  136.00 

623 Katangalika Sec Muchinga Chama 46.1  7,383.00  115.30 

624 Magonde Community School Muchinga Chama 22.7  3,730.00  56.80 

625 Mwinimtondo Community School Muchinga Chama 42.7  8,049.00  106.80 

626 Chimphamba School Muchinga Chama 49.7  9,155.00  124.30 

627 Kaundya Com Muchinga Chama 37.3  9,990.00  93.30 

628 Kapichilasenga Muchinga Chama 42  9,645.00  105.00 

629 Katete Primary Muchinga Chama 31.7  5,995.00  79.30 

630 Chitukula Muchinga Chama 26  5,996.00  65.00 

631 Nchuka Com Muchinga Chama 58.3  16,147.00  145.80 

632 Chitemwa Muchinga Chama 33.6  7,908.00  84.00 

633 Kasela Muchinga Chama 31.8  7,649.00  79.50 

634 Manga Rural Health Centre Muchinga Chama 33.7  6,537.00  84.30 

635 Ng’Anjo Muchinga Chama 61.1  13,289.00  152.80 

636 Kankhomba Com Muchinga Chama 29.3  6,700.00  73.30 

637 Mulilo Rural Health Center Muchinga Chama 36.5  7,997.00  91.30 

638 Kambeteka Muchinga Chama 22.7  5,356.00  56.80 

639 Khulikuli Primary Muchinga Chama 25  6,738.00  62.50 

640 Khuyu Health Post Muchinga Chama 29.3  8,409.00  73.30 

641 Kapilingizya Health Post Muchinga Chama 26.2  6,612.00  65.50 

642 Nganjo Primary Muchinga Chama 29.9  7,791.00  74.80 

643 Chimilila Primary Muchinga Chama 28.4  7,789.00  71.00 

644 Lumbailo Primary Muchinga Chama 19.3  4,444.00  48.30 

645 Mswazi Community School Muchinga Chama 22.5  5,696.00  56.30 

646 Malama Primary Muchinga Chama 30.8  8,408.00  77.00 

647 Katonga Com Muchinga Chama 21.7  4,692.00  54.30 

648 Kalasa Muchinga Chama 26.2  6,725.00  65.50 

649 Manga Rural Health Centre Muchinga Chama 28.9  7,290.00  72.30 

650 Pondo Rural Health Centre Muchinga Chama 23.4  6,033.00  58.50 

651 Kajoto Primary Muchinga Chama 37  10,005.00  92.50 

652 Zulambale Community School Muchinga Chama 27  6,528.00  67.50 

653 Chinji Health Post Muchinga Chama 42.9  11,369.00  107.30 

654 Lunzi Rural Health Centre Muchinga Chama 31  7,978.00  77.50 

655 Kalovya Day Muchinga Chama 30.6  8,197.00  76.50 

656 Dungulungu Primary Muchinga Chama 30.3  8,525.00  75.80 

657 Chimilila Primary Muchinga Chama 31.5  8,562.00  78.80 

658 Mwanisiya Com Muchinga Chama 25  6,579.00  62.50 

659 Nkhoka Muchinga Chama 27.2  8,607.00  68.00 

660 Malandula Rural Health Centre Muchinga Chama 22.4  5,945.00  56.00 

661 Chimphamba School Muchinga Chama 27.7  8,664.00  69.30 

662 Ng’Anjo Muchinga Chama 29.4  10,922.00  73.50 

663 Chibale Rural Health Centre Muchinga Chama 36.3  12,331.00  90.80 

664 Chibale Rural Health Centre Muchinga Chama 26.3  7,500.00  65.80 

665 Lundu Primary Muchinga Chama 38.7  12,289.00  96.80 

666 New Zoole School Muchinga Chama 24.1  7,723.00  60.30 

667 Chiweza Primary Muchinga Chama 22.2  7,186.00  55.50 
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668 Kapichilasenga Muchinga Chama 20.5  5,531.00  51.30 

669 Chingozi Muchinga Chama 21.7  6,742.00  54.30 

670 Chitemwa Muchinga Chama 20  5,150.00  50.00 

671 Zebe Health Post Muchinga Chama 22.2  5,928.00  55.50 

672 Bilabila Primary Muchinga Chama 21.3  5,487.00  53.30 

673 Pondo Rural Health Centre Muchinga Chama 20.1  5,414.00  50.30 

674 Chingozi Muchinga Chama 23.4  6,165.00  58.50 

675 Chitemwa Muchinga Chama 24.8  7,877.00  62.00 

676 Manthepa School Muchinga Chama 21.9  6,717.00  54.80 

677 Nthonkho Rural Health Centre Muchinga Chama 24.4  7,831.00  61.00 

678 Kanga Muchinga Chama 34.4  10,201.00  86.00 

679 Luelo Community School Muchinga Chama 28.4  8,701.00  71.00 

680 Chilubanama Rural Health Centre Muchinga Chama 22.2  8,752.00  55.50 

681 Bengamfipa Muchinga Chama 20.3  7,637.00  50.80 

682 Chazovu Primary School Muchinga Chama 20.5  7,841.00  51.30 

683 Zebe Muchinga Chama 22.4  8,435.00  56.00 

684 Kankhomba Com Muchinga Chama 24.6  9,290.00  61.50 

685 Kombazi Muchinga Chama 21.2  7,637.00  53.00 

686 Zoole Primary Muchinga Chama 21.3  7,313.00  53.30 

687 Mphyanakunda Muchinga Chama 22.7  10,305.00  56.80 

688 Malandula Primary Muchinga Chama 22.9  8,844.00  57.30 

689 Lundu Primary Muchinga Chama 19.8  8,128.00  49.50 

690 Kasempwe Primary Muchinga Chama 21.2  7,076.00  53.00 

691 Mukwezi Com Muchinga Chama 22.7  8,903.00  56.80 

692 Maimbi Community School Muchinga Chama 22  7,444.00  55.00 

693 Kakoma School Muchinga Chama 22  10,048.00  55.00 

694 Kabanjila Primary Muchinga Chama 23.4  10,890.00  58.50 

695 Msuka Primary Muchinga Chasefu 27  5,781.00  67.50 

696 Kambeteka Primary Muchinga Chasefu 21.3  4,009.00  53.30 

697 Nashinga School Muchinga Chinsali 47.3  9,619.00  118.30 

698 Kamanachili School Muchinga Chinsali 29.9  2,225.00  74.80 

699 Kabumwa Community School Muchinga Chinsali 26  2,625.00  65.00 

700 Chugulo School Muchinga Chinsali 32.4  2,145.00  81.00 

701 Kabungo School Muchinga Chinsali 25.3  3,691.00  63.30 

702 Kamanachili School Muchinga Chinsali 23.1  3,156.00  57.80 

703 Chembe School Muchinga Chinsali 28.6  4,246.00  71.50 

704 Mwika Primary Muchinga Chinsali 25.1  5,035.00  62.80 

705 Chigulo Primary School Community Muchinga Chinsali 28.7  5,630.00  71.80 

706 Kalisha Primary Muchinga Chinsali 26.2  4,535.00  65.50 

707 Kantimba Primary Muchinga Chinsali 28.1  5,785.00  70.30 

708 Nashinga School Muchinga Chinsali 46.6  11,309.00  116.50 

709 Chipaba Community School Muchinga Chinsali 18.9  3,532.00  47.30 

710 Kalisha Primary Muchinga Chinsali 22.5  4,702.00  56.30 

711 Kasanta Primary Muchinga Chinsali 23.1  3,690.00  57.80 

712 Esao School Muchinga Chinsali 27.5  8,161.00  68.80 

713 Chabola Primary Muchinga Chinsali 29.6  8,219.00  74.00 

714 Konja Rural Health Centre Muchinga Chinsali 30.3  9,812.00  75.80 

715 Kantimba Primary Muchinga Chinsali 27.4  6,095.00  68.50 

716 Kabanda Mini Hospital Muchinga Chinsali 28.9  7,525.00  72.30 

717 Kabangwe Primary Muchinga Chinsali 24.1  6,631.00  60.30 

718 Mulema-Sampa Muchinga Chinsali 31.2  6,962.00  78.00 

719 Kantimba Primary Muchinga Chinsali 28.6  6,798.00  71.50 
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720 Mungulube Primary Muchinga Chinsali 21  7,257.00  52.50 

721 Londamaka Primary Muchinga Chinsali 24.3  7,946.00  60.80 

722 Vitondo Day Secondary School Muchinga Chinsali 21.3  8,454.00  53.30 

723 Mukungwa Primary Muchinga Chinsali 20.5  7,873.00  51.30 

724 Chibamba Community Muchinga Chinsali 20.7  6,445.00  51.80 

725 Musonko Primary Muchinga Chinsali 22.2  6,843.00  55.50 

726 Lualizi Health Post Muchinga Isoka 39.4  8,921.00  98.50 

727 Kapililonga Health Post Muchinga Isoka 38.4  8,501.00  96.00 

728 Mwenimpangala Day Secondary School Muchinga Isoka 41.8  10,227.00  104.50 

729 Mukwiza Muchinga Isoka 22.2  5,053.00  55.50 

730 Sansamwanje Health Post Muchinga Isoka 58.3  10,358.00  145.80 

731 Kampumbu Primary School Muchinga Isoka 46.6  8,111.00  116.50 

732 Mweniwisi Primary School Muchinga Isoka 34.8  7,509.00  87.00 

733 Sansamwenje Sec Muchinga Isoka 32.5  9,037.00  81.30 

734 Kapililonga Sec Muchinga Isoka 36.8  9,361.00  92.00 

735 Kampumbu Rural Health Centre Muchinga Isoka 34.3  10,434.00  85.80 

736 Lualizi Primary Muchinga Isoka 26.5  7,007.00  66.30 

737 Kaswanga School Muchinga Isoka 21  7,442.00  52.50 

738 Milonga Primary School Muchinga Isoka 31.2  9,265.00  78.00 

739 Mweniwisi Health Post Muchinga Isoka 22.5  6,866.00  56.30 

740 Nzoche Sec Muchinga Isoka 39.1  12,792.00  97.80 

741 Sansamwenje Primary School Muchinga Isoka 26.5  8,086.00  66.30 

742 Katyetye Primary Muchinga Isoka 21.7  7,653.00  54.30 

743 Mwenitawa Primary Muchinga Isoka 36  10,612.00  90.00 

744 Mwenikombe Primary Muchinga Isoka 20.3  6,287.00  50.80 

745 Mwenitawa Primary Muchinga Isoka 27.2  7,900.00  68.00 

746 Ndeke Primary School Muchinga Isoka 25.3  9,482.00  63.30 

747 Mwenimpangala Primary Muchinga Isoka 30.8  11,971.00  77.00 

748 Mwenitawa Primary Muchinga Isoka 28.4  9,702.00  71.00 

749 Nachisitu Rural Health Centre Muchinga Isoka 21.2  8,811.00  53.00 

750 Sansamwanje Health Post Muchinga Isoka 20  7,828.00  50.00 

751 Nzoche Sec Muchinga Isoka 22  9,493.00  55.00 

752 Bundi Primary School Muchinga Isoka 23.2  9,146.00  58.00 

753 Ndeke Primary Muchinga Isoka 29.1  12,411.00  72.80 

754 Kaswanga School Muchinga Isoka 21  7,686.00  52.50 

755 Kawama Primary Muchinga Isoka 26.2  10,573.00  65.50 

756 Lualizi Health Post Muchinga Isoka 19.6  7,925.00  49.00 

757 Milonga Primary School Muchinga Isoka 20.1  7,817.00  50.30 

758 Chilumba Primary Muchinga Isoka 19.6  10,980.00  49.00 

759 Kapililonga Sec Muchinga Isoka 24.8  10,372.00  62.00 

760 Malale Primary Muchinga Isoka 18.9  9,094.00  47.30 

761 Ilizya Comm Muchinga Isoka 20.3  10,124.00  50.80 

762 Kanyala Primary School Muchinga Isoka 21.3  11,018.00  53.30 

763 Kanyala Primary School Muchinga Isoka 23.8  11,617.00  59.50 

764 Chaswata School Muchinga Isoka 22.9  11,177.00  57.30 

765 Nalutete School Muchinga Isoka 20  11,257.00  50.00 

766 Mapoma Rural Health Centre Muchinga Kanchibiya 27.9  3,006.00  69.80 

767 Mapoma Rural Health Centre Muchinga Kanchibiya 21.7  3,129.00  54.30 

768 Kabinga Muchinga Kanchibiya 28.1  4,004.00  70.30 

769 Kaoma Muchinga Lavushimanda 32.7  4,882.00  81.80 

770 Chipelembe Community Muchinga Lavushimanda 31  5,421.00  77.50 

771 Milomfi Community Muchinga Lavushimanda 61.8  13,219.00  154.50 
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772 Chiweza Primary Muchinga Lumezi 32.7  7,323.00  81.80 

773 Chitapo Health Post Muchinga Mafinga 34.9  9,926.00  87.30 

774 Zumbe Health Post Muchinga Mafinga 20.3  4,913.00  50.80 

775 Chikunta Community School Muchinga Mpika 32  2,316.00  80.00 

776 Chikunta Community School Muchinga Mpika 29.8  1,563.00  74.50 

777 Yongolo Primary School Muchinga Mpika 38.7  4,250.00  96.80 

778 Muwele Rural Health Centre Muchinga Mpika 60.1  6,526.00  150.30 

779 Muwele Rural Health Centre Muchinga Mpika 99.7  10,126.00  249.30 

780 Kalulu Muchinga Mpika 40.6  4,465.00  101.50 

781 Muwele Rural Health Centre Muchinga Mpika 34.6  2,301.00  86.50 

782 Kalulu Muchinga Mpika 36.3  3,208.00  90.80 

783 Nabwalya Primary School Muchinga Mpika 61.3  12,609.00  153.30 

784 Chalwe Community School Muchinga Mpika 26.8  4,266.00  67.00 

785 Kapsa Ngwai School Muchinga Mpika 27.5  6,312.00  68.80 

786 Mwerushi School Muchinga Mpika 30.6  5,844.00  76.50 

787 Kapangula Community School Muchinga Mpika 40.3  9,410.00  100.80 

788 Kapoko Muchinga Mpika 30.1  7,351.00  75.30 

789 Katongo Kapala Primary School Muchinga Mpika 25.5  6,403.00  63.80 

790 Kaluba Health Post Muchinga Mpika 46.8  11,906.00  117.00 

791 Kabinga Rural Health Centre Muchinga Mpika 21  2,998.00  52.50 

792 Kapiliya School Muchinga Mpika 28.1  4,908.00  70.30 

793 Chaya Health Post Muchinga Mpika 34.9  7,220.00  87.30 

794 Muwele Rural Health Centre Muchinga Mpika 26.2  4,707.00  65.50 

795 Luchembe School Muchinga Mpika 34.4  9,711.00  86.00 

796 Kapilya Rural Health Centre Muchinga Mpika 23.8  4,375.00  59.50 

797 Mwerushi School Muchinga Mpika 23.4  3,739.00  58.50 

798 Chipelembe Community Muchinga Mpika 24.8  4,541.00  62.00 

799 Chaya Health Post Muchinga Mpika 25.6  7,620.00  64.00 

800 Nakatambo Muchinga Mpika 22.5  6,986.00  56.30 

801 Mukungwa Primary Muchinga Mpika 23.8  7,495.00  59.50 

802 Chilima Community School Muchinga Mpika 26  8,275.00  65.00 

803 Mukonteka Primary School Muchinga Mpika 21.3  6,430.00  53.30 

804 Kapilya Rural Health Centre Muchinga Mpika 34.6  7,698.00  86.50 

805 Kaoma Muchinga Mpika 26.5  6,436.00  66.30 

806 Mansha East Muchinga Mpika 20  5,642.00  50.00 

807 Mwerushi School Muchinga Mpika 25.6  5,802.00  64.00 

808 Ngweshi Primary Muchinga Mpika 29.4  6,290.00  73.50 

809 Chipelembe Community Muchinga Mpika 22.2  4,160.00  55.50 

810 Chilima Community School Muchinga Mpika 23.9  6,648.00  59.80 

811 Sabwa Primary Muchinga Mpika 25.8  9,572.00  64.50 

812 Chifinshi Primary Muchinga Mpika 22  4,935.00  55.00 

813 Mwerushi School Muchinga Mpika 18.8  5,221.00  47.00 

814 Salamo Heath Post Muchinga Mpika 26.5  10,194.00  66.30 

815 Chilima Community School Muchinga Mpika 20.5  6,698.00  51.30 

816 Chiundaponde Day Secondary Muchinga Mpika 41.8  12,806.00  104.50 

817 Michael Chilufya Sata Hospital Muchinga Mpika 22.5  7,118.00  56.30 

818 Ngweshi Primary Muchinga Mpika 20  4,942.00  50.00 

819 Kapangula Community School Muchinga Mpika 20.3  6,842.00  50.80 

820 Nabwalya Primary School Muchinga Mpika 20.5  8,875.00  51.30 

821 Nega School Muchinga Nakonde 44.9  5,247.00  112.30 

822 Mungongo Community School Muchinga Nakonde 33.6  4,690.00  84.00 

823 Ikomba Muchinga Nakonde 32  6,674.00  80.00 
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824 Nega School Muchinga Nakonde 39.6  8,488.00  99.00 

825 Ntantumbila Rural Health Center Muchinga Nakonde 50.4  8,568.00  126.00 

826 Uzinzi School Muchinga Nakonde 32  8,332.00  80.00 

827 Iwula Muchinga Nakonde 24.1  5,441.00  60.30 

828 Mwenichanka Muchinga Nakonde 27.5  5,580.00  68.80 

829 Nachisungu Primary School Muchinga Nakonde 21.3  6,729.00  53.30 

830 Ilendela Muchinga Nakonde 33.4  10,178.00  83.50 

831 Ndingindi Muchinga Nakonde 22.5  6,752.00  56.30 

832 Musanza Muchinga Nakonde 24.3  5,811.00  60.80 

833 Chilunda Primary School Muchinga Nakonde 22.4  8,869.00  56.00 

834 Twanche Muchinga Nakonde 23.6  8,680.00  59.00 

835 Nachanga Primary School Muchinga Nakonde 23.4  9,815.00  58.50 

836 Mwika Primary Muchinga Shiwangandu 44.6  9,604.00  111.50 

837 Mutitima Primary Muchinga Shiwangandu 31.5  6,219.00  78.80 

838 Chipelembe School Northern Chilubi 53.9  7,364.00  134.80 

839 Fube Health Post Northern Chilubi 71.6  10,966.00  179.00 

840 Matipa Day Northern Chilubi 91.6  15,958.00  229.00 

841 Kateshi Northern Chilubi 29.4  3,056.00  73.50 

842 Luena Northern Chilubi 32.5  5,354.00  81.30 

843 Chaba Northern Chilubi 84.9  11,986.00  212.30 

844 Samata Northern Chilubi 41  4,568.00  102.50 

845 Sitimali Primary Northern Chilubi 53  10,470.00  132.50 

846 Chaba Rural Health Centre Northern Chilubi 42.2  8,059.00  105.50 

847 Chitebo Northern Chilubi 28.4  4,687.00  71.00 

848 Mususe Northern Chilubi 29.3  4,208.00  73.30 

849 Chitunkubwe Health Post Northern Chilubi 27  4,752.00  67.50 

850 Kawasa Northern Chilubi 27.7  5,514.00  69.30 

851 Mofu Primary School Northern Chilubi 44.4  8,491.00  111.00 

852 Kanama School Northern Chilubi 23.9  3,678.00  59.80 

853 Chinungwe Northern Chilubi 34.4  8,575.00  86.00 

854 Mwima Northern Chilubi 26.2  5,687.00  65.50 

855 Kanama School Northern Chilubi 27.2  5,227.00  68.00 

856 Kasakalabwe Primary Northern Chilubi 28.4  6,599.00  71.00 

857 Chinkobo Community School Northern Chilubi 26.5  4,312.00  66.30 

858 Mofu Northern Chilubi 25.5  4,264.00  63.80 

859 Mofu Northern Chilubi 27.4  5,322.00  68.50 

860 Kawasa Northern Chilubi 21.7  4,619.00  54.30 

861 Mwando Health Post Northern Chilubi 28.2  5,035.00  70.50 

862 Mwima Northern Chilubi 27.9  6,699.00  69.80 

863 Mwenge Health Post Northern Chilubi 19.8  3,689.00  49.50 

864 Bukotelo Northern Chilubi 20.3  3,780.00  50.80 

865 Kanama School Northern Chilubi 20.7  3,403.00  51.80 

866 Kapofu Health Post Northern Chilubi 22  4,980.00  55.00 

867 Muteka Northern Chilubi 20.5  4,882.00  51.30 

868 Matipa Rural Health Centre Northern Chilubi 30.5  6,605.00  76.30 

869 Kase Northern Chilubi 19.3  4,043.00  48.30 

870 Kasansa Northern Chilubi 22.2  3,886.00  55.50 

871 Ndoki Rural Health Centre Northern Chilubi 21.9  4,048.00  54.80 

872 Chitunkubwe Health Post Northern Chilubi 27.5  5,843.00  68.80 

873 Kase Northern Chilubi 22.2  5,598.00  55.50 

874 Chichile Northern Chilubi 28.4  7,081.00  71.00 

875 Remmy Chisupa Northern Chilubi 23.2  4,702.00  58.00 
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876 Chitebo Northern Chilubi 18.6  3,720.00  46.50 

877 Chilubi Mainland Northern Chilubi 33.6  10,428.00  84.00 

878 Kasali Northern Chilubi 19.4  7,039.00  48.50 

879 Remmy Chisupa Northern Chilubi 20.8  4,621.00  52.00 

880 Nsombo Rural Health Centre Northern Chilubi 32  8,642.00  80.00 

881 Chinungwe Northern Chilubi 22.5  6,722.00  56.30 

882 Matipa Northern Chilubi 19.4  6,582.00  48.50 

883 Matipa Rural Health Centre Northern Chilubi 23.4  6,359.00  58.50 

884 Lubilikila Northern Chilubi 18.9  4,644.00  47.30 

885 Taonga Community School Northern Chilubi 20  4,372.00  50.00 

886 Mofu Rural Health Centre Northern Chilubi 21.9  4,227.00  54.80 

887 Mubili Northern Chilubi 18.9  5,183.00  47.30 

888 Chinkobo Community School Northern Kanchibiya 29.1  3,950.00  72.80 

889 Chitipa Northern Kaputa 47.8  5,693.00  119.50 

890 Katwatwa Northern Kaputa 39.9  4,779.00  99.80 

891 Mutumpike Northern Kaputa 78.5  10,047.00  196.30 

892 Mununu Northern Kaputa 71.9  9,224.00  179.80 

893 Chisobo School Northern Kaputa 25.1  2,051.00  62.80 

894 Muchenja School Northern Kaputa 29.8  2,942.00  74.50 

895 Kaputa Rural Health Centre Northern Kaputa 39.4  6,561.00  98.50 

896 Mupundu Northern Kaputa 31  4,409.00  77.50 

897 Kakoma Northern Kaputa 34.8  5,053.00  87.00 

898 Kapepula Northern Kaputa 24.3  2,551.00  60.80 

899 Kabobole Northern Kaputa 56.5  10,006.00  141.30 

900 Lunsangwe Northern Kaputa 26.5  3,135.00  66.30 

901 Mupandi Northern Kaputa 33  4,208.00  82.50 

902 Mwewe Northern Kaputa 45.6  8,199.00  114.00 

903 Ilembwe School Northern Kaputa 28.6  3,647.00  71.50 

904 Lunsangwe Northern Kaputa 37.2  5,671.00  93.00 

905 Kapepula Health Post Northern Kaputa 29.3  4,626.00  73.30 

906 Kaungu Community School Northern Kaputa 27.7  4,497.00  69.30 

907 Chibota Northern Kaputa 46.5  8,665.00  116.30 

908 Kakusu Northern Kaputa 26.7  4,424.00  66.80 

909 Kabobole Northern Kaputa 51.6  10,086.00  129.00 

910 Chapi Northern Kaputa 28.1  7,507.00  70.30 

911 Nsemiwe Northern Kaputa 50.3  8,919.00  125.80 

912 Munwa Northern Kaputa 26.8  4,863.00  67.00 

913 Mwawe Northern Kaputa 21  3,196.00  52.50 

914 Shikayam Community School Northern Kaputa 20.8  3,453.00  52.00 

915 Munyele Health Post Northern Kaputa 21.9  9,061.00  54.80 

916 Chimbamilonga Northern Kaputa 24.1  5,151.00  60.30 

917 Nsama Rural Health Centre Northern Kaputa 27  7,204.00  67.50 

918 Kakoma School Northern Kaputa 20.8  4,812.00  52.00 

919 Tupele Northern Kaputa 25.6  7,472.00  64.00 

920 Nsama Rural Health Centre Northern Kaputa 20.7  5,461.00  51.80 

921 Chingoyo Primary School Northern Kaputa 24.3  5,537.00  60.80 

922 Mwapekalunga Northern Kasama 19.3  3,151.00  48.30 

923 Munkonge Mini Hospital Northern Kasama 28.7  5,924.00  71.80 

924 Mumanalupando Northern Kasama 56.5  15,025.00  141.30 

925 Mwamba Mini Hospital Northern Kasama 54.6  15,144.00  136.50 

926 Kabila Northern Kasama 28.1  9,181.00  70.30 

927 Mankalala Northern Kasama 23.1  6,883.00  57.80 
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928 Mumbimfumu Northern Kasama 27.2  7,503.00  68.00 

929 Nkanga Northern Kasama 29.4  8,126.00  73.50 

930 Milambo Northern Kasama 26.5  9,242.00  66.30 

931 Kasonde Primary School Northern Kasama 22  6,875.00  55.00 

932 Ndoloka Northern Kasama 24.1  7,619.00  60.30 

933 Kashinka Rural Health Northern Kasama 19.8  5,880.00  49.50 

934 Simeo Mwanakonde Primary School Northern Kasama 23.1  8,876.00  57.80 

935 Mankalala Northern Kasama 22.4  7,867.00  56.00 

936 Mwelwa Northern Kasama 23.4  9,189.00  58.50 

937 Chitoshi Day Secondary Northern Lunte 63.2  16,366.00  158.00 

938 Lupososhi Northern Lupososhi 39.2  5,437.00  98.00 

939 Lupososhi Northern Lupososhi 28.9  4,032.00  72.30 

940 Nsombo Rural Health Centre Northern Lupososhi 28.7  3,753.00  71.80 

941 Kalaba Health Post Northern Lupososhi 41.5  7,065.00  103.80 

942 Chungu Primary Northern Lupososhi 46.5  9,336.00  116.30 

943 Mwando Northern Lupososhi 25.1  4,943.00  62.80 

944 Sokontwe Northern Luwingu 37.3  7,153.00  93.30 

945 Mwita Primary School Northern Luwingu 34.8  4,796.00  87.00 

946 Chimbwi Northern Luwingu 53.7  8,810.00  134.30 

947 Mfungwe Northern Luwingu 30.6  4,944.00  76.50 

948 Kalaba Health Post Northern Luwingu 34.9  5,357.00  87.30 

949 Njoko Day Northern Luwingu 32.2  7,568.00  80.50 

950 Chungu Rural Heath Centre Northern Luwingu 20.3  2,980.00  50.80 

951 Mwita Primary School Northern Luwingu 30.1  5,254.00  75.30 

952 Chibofwe Northern Luwingu 22.2  6,384.00  55.50 

953 Ifiso Northern Luwingu 30.3  5,791.00  75.80 

954 Ipusukilo Community School Northern Luwingu 29.9  5,448.00  74.80 

955 Luena Rural Health Centre Northern Luwingu 25.3  5,846.00  63.30 

956 Kalomboshi School Northern Luwingu 28.1  5,340.00  70.30 

957 Menga Northern Luwingu 21.9  6,115.00  54.80 

958 Laurent Chita Northern Luwingu 27  7,270.00  67.50 

959 Mapulanga Rural Health Centre Northern Luwingu 25  5,787.00  62.50 

960 Kapupu Northern Luwingu 23.1  6,930.00  57.80 

961 Kabangalala Northern Luwingu 26  5,959.00  65.00 

962 Ipusukilo Rural Health Centre Northern Luwingu 26.2  6,045.00  65.50 

963 Mulala Northern Luwingu 19.6  5,461.00  49.00 

964 Kasuba Kalunga Northern Luwingu 22.2  6,880.00  55.50 

965 Nsanja Health Post Northern Luwingu 21.9  3,941.00  54.80 

966 Mulalashi Northern Luwingu 23.2  5,758.00  58.00 

967 Nsanja Northern Luwingu 20.5  6,430.00  51.30 

968 Mumba Northern Luwingu 22.5  7,906.00  56.30 

969 Ipusukilo Community School Northern Luwingu 23.6  5,478.00  59.00 

970 Shimumbi Northern Luwingu 19.4  5,698.00  48.50 

971 Luena Rural Health Centre Northern Luwingu 18.6  5,421.00  46.50 

972 Makolongo Northern Luwingu 28.9  8,666.00  72.30 

973 Kaka Rural Health Centre Northern Mbala 31  3,792.00  77.50 

974 Isofu Rural Health Centre Northern Mbala 37.7  4,363.00  94.30 

975 Masamba Northern Mbala 30.1  4,686.00  75.30 

976 Masamba Rural Health Centre Northern Mbala 39.6  8,443.00  99.00 

977 Chalamanga Northern Mbala 23.1  3,075.00  57.80 

978 Isofu Northern Mbala 27.7  4,165.00  69.30 

979 Ntembo Primary School Northern Mbala 23.2  4,832.00  58.00 
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980 Ntembo Primary School Northern Mbala 24.8  4,586.00  62.00 

981 Chikoti Northern Mbala 24.4  5,599.00  61.00 

982 Ntembo Health Post Northern Mbala 25.8  4,593.00  64.50 

983 Kaka Rural Health Centre Northern Mbala 23.1  4,184.00  57.80 

984 Kaka Rural Health Centre Northern Mbala 26.7  6,203.00  66.80 

985 Kakungu Northern Mbala 27.5  7,071.00  68.80 

986 Ntembo Primary School Northern Mbala 21.2  4,475.00  53.00 

987 Kakunga Primary Northern Mbala 23.9  6,275.00  59.80 

988 Senka Rural Health Center Northern Mbala 25.1  6,898.00  62.80 

989 Chindo Northern Mbala 25.3  6,219.00  63.30 

990 Tefwe Northern Mbala 23.9  8,529.00  59.80 

991 Chilundumusi Northern Mbala 20.7  6,013.00  51.80 

992 Tanzuka Northern Mbala 20  5,991.00  50.00 

993 Kakungu Northern Mbala 19.8  5,366.00  49.50 

994 Bulinga Northern Mporokoso 72.5  16,149.00  181.30 

995 Chewe Primary Northern Mporokoso 26.8  4,928.00  67.00 

996 Mukupa Kaoma Northern Mporokoso 58.3  13,186.00  145.80 

997 Mushika Northern Mporokoso 43.4  9,711.00  108.50 

998 Chiwala Northern Mporokoso 42.9  10,207.00  107.30 

999 Chalabesa Northern Mporokoso 36.8  7,832.00  92.00 

1000 Nakalongo Northern Mporokoso 20.7  3,822.00  51.80 

1001 Mulungu Northern Mporokoso 30.1  7,224.00  75.30 

1002 Bweupe School Northern Mporokoso 40.3  11,381.00  100.80 

1003 Kalomo Northern Mporokoso 19.8  4,280.00  49.50 

1004 Mole Primary School Northern Mporokoso 32.4  8,137.00  81.00 

1005 Kabanda Rural Health Center Northern Mporokoso 25.3  5,812.00  63.30 

1006 Sukuntu Primary Northern Mporokoso 22.5  4,733.00  56.30 

1007 Chikosa Community School Northern Mporokoso 30.6  7,221.00  76.50 

1008 Katutwa Day Northern Mporokoso 28.9  6,914.00  72.30 

1009 Mulenga Mapesa Northern Mporokoso 37.2  10,637.00  93.00 

1010 Sambala Northern Mporokoso 26.7  7,769.00  66.80 

1011 Kambobe School Northern Mporokoso 28.2  7,082.00  70.50 

1012 Lunte Northern Mporokoso 30.1  8,268.00  75.30 

1013 Chinika School Northern Mporokoso 23.6  5,948.00  59.00 

1014 Mukolwe Primary School Northern Mporokoso 25.5  7,020.00  63.80 

1015 Muyembe School Northern Mporokoso 26.7  6,763.00  66.80 

1016 Lubushi Rural Health Centre Northern Mporokoso 20.8  7,000.00  52.00 

1017 Malunda Northern Mporokoso 23.9  9,193.00  59.80 

1018 Ntema Northern Mporokoso 19.1  6,160.00  47.80 

1019 Levi School Northern Mporokoso 22  6,137.00  55.00 

1020 Mulukuma Northern Mporokoso 19.8  6,494.00  49.50 

1021 Pecha Health Post Northern Mporokoso 21  6,734.00  52.50 

1022 Chitili Health Post Northern Mpulungu 60.1  5,454.00  150.30 

1023 Kabyolwe Health Post Northern Mpulungu 67.8  7,380.00  169.50 

1024 Kapembwa Northern Mpulungu 74.4  4,924.00  186.00 

1025 Misepa Northern Mpulungu 28.2  2,743.00  70.50 

1026 Nzovwe Northern Mpulungu 31.2  3,227.00  78.00 

1027 Tongwa Northern Mpulungu 22.9  2,313.00  57.30 

1028 Nsangu Health Post Northern Mpulungu 22.2  3,328.00  55.50 

1029 Chinakila Rural Health Centre Northern Mpulungu 42.3  9,209.00  105.80 

1030 Kapoko School Northern Mpulungu 33.2  7,327.00  83.00 

1031 Kaula Northern Mpulungu 45.1  9,264.00  112.80 
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1032 Chupo School Northern Mpulungu 23.2  2,861.00  58.00 

1033 Kalambwe Community School Northern Mpulungu 22.2  4,466.00  55.50 

1034 Fundiamali Northern Mpulungu 23.2  6,031.00  58.00 

1035 Hamwela Community School Northern Mpulungu 20.5  4,100.00  51.30 

1036 Chibote Northern Mpulungu 24.4  4,905.00  61.00 

1037 Fundiamali Northern Mpulungu 20.3  5,268.00  50.80 

1038 Kopeka Day Secondary School Northern Mpulungu 19.3  6,340.00  48.30 

1039 Chipote Northern Mpulungu 24.6  6,977.00  61.50 

1040 Kaula Northern Mpulungu 26.8  8,633.00  67.00 

1041 Lusenga Community School Northern Mungwi 20.3  2,555.00  50.80 

1042 Ndasa Rural Health Centre Northern Mungwi 35.1  4,128.00  87.80 

1043 Ndasa Primary Northern Mungwi 34.4  4,093.00  86.00 

1044 Bwebe Community School Northern Mungwi 31.5  2,357.00  78.80 

1045 Chisali School Northern Mungwi 73.7  12,064.00  184.30 

1046 Kayambi Mini Hospital Northern Mungwi 34.9  6,017.00  87.30 

1047 Mabula Health Post Northern Mungwi 30.8  8,110.00  77.00 

1048 Ndasa Primary Northern Mungwi 25.8  4,391.00  64.50 

1049 Chikulu Northern Mungwi 20.3  2,966.00  50.80 

1050 Mumba Rural Health Centre Northern Mungwi 42  4,795.00  105.00 

1051 Ndakala Primary Northern Mungwi 26.7  5,487.00  66.80 

1052 Kayambi Northern Mungwi 36.5  8,061.00  91.30 

1053 Peleti Rural Health Center Northern Mungwi 32.7  5,836.00  81.80 

1054 Mumba Primary Northern Mungwi 27.5  2,830.00  68.80 

1055 Mponge Primary Northern Mungwi 24.3  5,486.00  60.80 

1056 Ndakala Primary Northern Mungwi 23.2  4,666.00  58.00 

1057 Namutimba School Northern Mungwi 22.4  4,238.00  56.00 

1058 Mfinshe Primary School Northern Mungwi 28.6  6,479.00  71.50 

1059 Chisali School Northern Mungwi 19.4  3,862.00  48.50 

1060 Nkomena Middle School Northern Mungwi 27.4  6,634.00  68.50 

1061 Sompe Northern Mungwi 29.6  6,816.00  74.00 

1062 Mankungu School Northern Mungwi 18.9  3,647.00  47.30 

1063 Sampa Primary Northern Mungwi 39.2  5,459.00  98.00 

1064 Mumba Primary Northern Mungwi 23.2  3,297.00  58.00 

1065 Chimba Northern Mungwi 33.2  9,154.00  83.00 

1066 Kalulu Rural Health Centre Northern Mungwi 29.1  7,479.00  72.80 

1067 Nseluka Day Northern Mungwi 41  13,103.00  102.50 

1068 Mpango Community School Northern Mungwi 32.7  9,092.00  81.80 

1069 Ngulula Health Post Northern Mungwi 29.1  7,950.00  72.80 

1070 Kalonga Secondary Northern Mungwi 45.6  10,984.00  114.00 

1071 Lusenga Community School Northern Mungwi 23.9  5,753.00  59.80 

1072 Chisanga Ponde Primary School Northern Mungwi 20  5,220.00  50.00 

1073 Mumba Rural Health Centre Community Northern Mungwi 25.6  4,049.00  64.00 

1074 Mumba Rural Health Centre Northern Mungwi 23.8  4,502.00  59.50 

1075 Sumbi Northern Mungwi 34.3  9,752.00  85.80 

1076 Tukuta Northern Mungwi 26.8  10,674.00  67.00 

1077 Chandaweyaya Primary School Northern Mungwi 20.8  8,452.00  52.00 

1078 Kamena Primary Northern Mungwi 22  8,295.00  55.00 

1079 Kapolyo Primary Northern Mungwi 28.1  6,665.00  70.30 

1080 Mumena Primary School Northern Mungwi 26.7  8,766.00  66.80 

1081 Namwenya Primary Northern Mungwi 21.9  7,175.00  54.80 

1082 Kamena Primary Northern Mungwi 26.8  9,305.00  67.00 

1083 Sampa Primary Northern Mungwi 19.3  3,513.00  48.30 
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1084 Kabombo Primary Northern Nsama 29.6  3,436.00  74.00 

1085 Mushi Northern Nsama 32  3,377.00  80.00 

1086 Mikose Northern Nsama 54.7  9,025.00  136.80 

1087 Munwa Northern Nsama 39.9  5,079.00  99.80 

1088 Mikose Primary School Northern Nsama 35.3  3,591.00  88.30 

1089 Munwa Northern Nsama 48.5  7,097.00  121.30 

1090 Kabulamema Health Centre North-Western Kabompo 55.9  8,695.00  139.80 

1091 Kabulamema Health Centre North-Western Kabompo 58.7  9,150.00  146.80 

1092 Kandala Primary North-Western Kabompo 26.2  3,976.00  65.50 

1093 Ndunga Pri North-Western Kabompo 38.6  5,765.00  96.50 

1094 Kayikumba Pri North-Western Kabompo 68.7  12,634.00  171.80 

1095 Biyeko Primary North-Western Kabompo 40.4  7,399.00  101.00 

1096 Kabulamema Primary North-Western Kabompo 43.9  8,083.00  109.80 

1097 Chifuwe South Sec North-Western Kabompo 47.8  8,092.00  119.50 

1098 Dyambombola P North-Western Kabompo 22.4  3,419.00  56.00 

1099 Chifuwe North Health Post North-Western Kabompo 24.8  5,319.00  62.00 

1100 Chiwano Primary North-Western Kabompo 36.3  7,984.00  90.80 

1101 Samununga Primary North-Western Kabompo 38.2  7,646.00  95.50 

1102 Chifuwe North Health Post North-Western Kabompo 28.6  6,375.00  71.50 

1103 Kateta Community School North-Western Kabompo 28.7  4,949.00  71.80 

1104 Ndunga Pri North-Western Kabompo 26.2  4,458.00  65.50 

1105 Dyambombola P North-Western Kabompo 24.4  4,026.00  61.00 

1106 Kalolwa North-Western Kabompo 32.2  6,378.00  80.50 

1107 Nkulwashi Rural Health Center North-Western Kabompo 21.2  2,888.00  53.00 

1108 Kashinakaji Rural Health Center North-Western Kabompo 20  3,128.00  50.00 

1109 Chifuwe North Health Post North-Western Kabompo 24.3  6,259.00  60.80 

1110 Kashinakaji Rural Health Center North-Western Kabompo 20.1  3,357.00  50.30 

1111 Samununga Health Post North-Western Kabompo 32.9  6,851.00  82.30 

1112 Luansongwa Rural Health North-Western Kabompo 22  3,643.00  55.00 

1113 Samununga Health Post North-Western Kabompo 36  7,465.00  90.00 

1114 Chongo Chinondo Health Post North-Western Kabompo 33  8,656.00  82.50 

1115 Kalivingi Pri North-Western Kabompo 24.6  5,613.00  61.50 

1116 Mizeze Pri North-Western Kabompo 25  6,144.00  62.50 

1117 Kamashila Health Post North-Western Kabompo 22.5  6,236.00  56.30 

1118 Litoya Health Post North-Western Kabompo 24.3  8,702.00  60.80 

1119 Kabulamema Sec North-Western Kabompo 28.1  5,805.00  70.30 

1120 Lunsongwa Pri North-Western Kabompo 20.1  4,271.00  50.30 

1121 Kapidi Pri North-Western Kabompo 24.1  4,545.00  60.30 

1122 Chifuwe North Secondary North-Western Kabompo 21.2  5,394.00  53.00 

1123 Katuva Primary North-Western Kabompo 26  5,357.00  65.00 

1124 Nkulwashi Rural Health Center North-Western Kabompo 22.7  4,217.00  56.80 

1125 Kalengelenge North-Western Kalumbila 25.1  4,238.00  62.80 

1126 Matebo Boarding North-Western Kalumbila 27.2  3,955.00  68.00 

1127 Kalombe Rural Health Center North-Western Kasempa 32.9  7,485.00  82.30 

1128 Ingwe Primary North-Western Kasempa 25.3  7,092.00  63.30 

1129 Mukunanshi Primary North-Western Kasempa 28.6  8,030.00  71.50 

1130 Makaba Primary North-Western Kasempa 21.9  5,886.00  54.80 

1131 Kateete Primary North-Western Kasempa 31.7  9,667.00  79.30 

1132 Kamakechi Primary North-Western Kasempa 22  5,908.00  55.00 

1133 Kanongo Primary North-Western Kasempa 26.5  8,391.00  66.30 

1134 Njenga  Primary North-Western Kasempa 26.7  8,210.00  66.80 

1135 Lunga East Day North-Western Kasempa 33.7  11,111.00  84.30 

1136 Jifumpa Primary North-Western Kasempa 21  7,054.00  52.50 
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1137 Kelongwa Rural Health Center North-Western Kasempa 21.9  8,318.00  54.80 

1138 Nyoka Primary North-Western Kasempa 19.1  6,440.00  47.80 

1139 Chifuwe North North-Western Manyinga 26.8  4,711.00  67.00 

1140 Katombi Health Post North-Western Manyinga 26  4,114.00  65.00 

1141 Chongo Chinondo Health Post North-Western Manyinga 39.4  8,043.00  98.50 

1142 Kalenqwa Primary North-Western Mufumbwe 102.8  12,381.00  257.00 

1143 Kanyundo Community North-Western Mufumbwe 35.3  3,997.00  88.30 

1144 Kabipupu Basic North-Western Mufumbwe 40.4  7,651.00  101.00 

1145 Kashima West Health Post North-Western Mufumbwe 38.2  7,994.00  95.50 

1146 Chitwa Primary North-Western Mufumbwe 22  3,891.00  55.00 

1147 Mulalila Health Post North-Western Mufumbwe 21.2  9,621.00  53.00 

1148 Kaminzekenzeke Health Centre North-Western Mufumbwe 24.1  9,150.00  60.30 

1149 Kashiba Primary North-Western Mushindamo 36.1  4,455.00  90.30 

1150 Kamata Primary North-Western Mwinilunga 24.4  3,427.00  61.00 

1151 Kalumbinga Primary North-Western Mwinilunga 30.8  5,058.00  77.00 

1152 Lumwana West Primary North-Western Mwinilunga 59  13,487.00  147.50 

1153 Chiwoma Primary North-Western Mwinilunga 36.1  7,972.00  90.30 

1154 Kakoma Primary North-Western Mwinilunga 32.5  7,082.00  81.30 

1155 Kamapanda Primary North-Western Mwinilunga 35.8  8,128.00  89.50 

1156 Kafunyi Primary North-Western Mwinilunga 20  3,424.00  50.00 

1157 Mwanamutowa Primary North-Western Mwinilunga 19.3  3,898.00  48.30 

1158 Kanzenzi Health Post North-Western Mwinilunga 19.6  4,401.00  49.00 

1159 Ngoma Primary North-Western Mwinilunga 18.8  4,273.00  47.00 

1160 Maheba D Pre-School North-Western Solwezi 51.1  7,205.00  127.80 

1161 Maheba D Pre-School North-Western Solwezi 88.5  7,174.00  221.30 

1162 Maheba D Pre-School North-Western Solwezi 61.1  7,295.00  152.80 

1163 Chitungu Rural Health Centre North-Western Solwezi 29.4  7,158.00  73.50 

1164 Mapunga Rural Health Centre North-Western Solwezi 61.4  16,960.00  153.50 

1165 Mulenga Rural Health Centre North-Western Solwezi 27.7  6,177.00  69.30 

1166 Kalende High North-Western Solwezi 20.5  4,122.00  51.30 

1167 Maheba D Pre-School North-Western Solwezi 33.9  9,009.00  84.80 

1168 Kachiwezhi North-Western Solwezi 19.8  4,905.00  49.50 

1169 Matebo A Rural Health Centre North-Western Solwezi 21.9  6,107.00  54.80 

1170 Shilenda North-Western Solwezi 28.1  8,021.00  70.30 

1171 Kashima Secondary North-Western Solwezi 23.4  6,829.00  58.50 

1172 Kabunene North-Western Solwezi 20.3  7,958.00  50.80 

1173 Chitungu Rural Health Centre North-Western Solwezi 20  6,599.00  50.00 

1174 Sandangombe Primary School North-Western Solwezi 19.6  5,336.00  49.00 

1175 Kalwilo Primary North-Western Zambezi 50.1  7,197.00  125.30 

1176 Mukenge Primary North-Western Zambezi 25.5  3,782.00  63.80 

1177 Kakoto Primary North-Western Zambezi 27.2  4,282.00  68.00 

1178 Nyakuleng’A Primary North-Western Zambezi 31.5  5,783.00  78.80 

1179 Katontu Primary North-Western Zambezi 27  5,094.00  67.50 

1180 Dikolonga Health Post North-Western Zambezi 27.7  5,456.00  69.30 

1181 Kasesi Health Post North-Western Zambezi 40.1  10,654.00  100.30 

1182 Liyovu Primary North-Western Zambezi 21.9  4,323.00  54.80 

1183 Katontu Primary North-Western Zambezi 26.5  6,170.00  66.30 

1184 Lwitadi Primary North-Western Zambezi 21.7  7,507.00  54.30 

1185 Dikolonga Primary North-Western Zambezi 18.9  4,018.00  47.30 

1186 Kamakong’A Community North-Western Zambezi 21  4,778.00  52.50 

1187 Hamoonga Community Southern Chikankata 45.4  7,502.29  113.50 

1188 Chikombola Rural Health Centre Southern Chikankata 43.7  11,666.50  109.30 

1189 Mukwela Primary Southern Chikankata 28.9  7,469.57  72.30 
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1190 Ngangula Primary Southern Chikankata 30.1  7,389.21  75.30 

1191 Maunga Health Post Southern Chikankata 25.1  5,411.92  62.80 

1192 Nameembo Primary Southern Chikankata 32.4  8,278.76  81.00 

1193 Hachipilika Southern Chirundu 25.1  4,505.25  62.80 

1194 Lumbembe Health Post Southern Chirundu 26.7  4,854.86  66.80 

1195 Masuku Mines Terminal Rural Health 
Centre

Southern Choma 42.7  10,301.00  106.80 

1196 Kabanze Rural Health Centre Southern Choma 29.3  11,953.00  73.30 

1197 Nkomba Southern Choma 19.6  7,573.00  49.00 

1198 Moto Primary Southern Choma 27.5  9,724.00  68.80 

1199 Simaubi High School Southern Choma 27.5  14,122.00  68.80 

1200 Malindi Primary Southern Choma 22.7  7,299.00  56.80 

1201 Nemfwe Primary Southern Choma 22.9  10,596.00  57.30 

1202 Simaubi Rural Health Centre Southern Choma 22.2  10,995.00  55.50 

1203 Maubwe Primary Southern Choma 22.7  9,660.00  56.80 

1204 Mutanga Primary Southern Choma 20.3  7,454.00  50.80 

1205 Kabanze Primary Southern Choma 23.4  12,494.00  58.50 

1206 Mutama Primary Southern Choma 20.3  8,509.00  50.80 

1207 Kachenje Primary Southern Choma 19.3  10,095.00  48.30 

1208 Nkandela Primary Southern Choma 22  10,342.00  55.00 

1209 Kabanze Primary Southern Choma 22  11,775.00  55.00 

1210 Mabula Southern Gwembe 27.9  2,121.00  69.80 

1211 Siabamba High School Southern Gwembe 29.4  5,942.29  73.50 

1212 Mukono Southern Gwembe 38.7  8,836.06  96.80 

1213 Siampande Health Post Southern Gwembe 27.2  8,057.43  68.00 

1214 Chaamwe Primary Southern Gwembe 19.6  5,579.37  49.00 

1215 Mukombo Primary Southern Gwembe 25  8,153.01  62.50 

1216 Munakandi Southern Gwembe 20.5  6,381.33  51.30 

1217 Namaseke Southern Gwembe 22.4  8,026.00  56.00 

1218 Momba School Southern Gwembe 19.6  6,584.81  49.00 

1219 Shimbuwamboombo School Southern Itezhi Tezhi 31.2  9,662.80  78.00 

1220 Makuzu Rural Health Post Southern Itezhi Tezhi 27.2  9,070.69  68.00 

1221 Chibunze Southern Itezhi-Tezhi 30.1  8,880.58  75.30 

1222 Banamwaze Rural Health Centre Southern Itezhi-Tezhi 38.6  10,061.98  96.50 

1223 Shamutiki Primary Southern Itezhi-Tezhi 35.5  10,876.54  88.80 

1224 Banamwaze Primary Southern Itezhi-Tezhi 27.5  8,048.58  68.80 

1225 Shamutiki Primary Southern Itezhi-Tezhi 23.8  7,775.99  59.50 

1226 Shamutiki Primary Southern Itezhi-Tezhi 20.5  8,306.71  51.30 

1227 Ngabo Health Post Southern Itezhi-Tezhi 26.2  7,708.12  65.50 

1228 Kazunikalila Southern Itezhi-Tezhi 23.9  8,905.83  59.80 

1229 Shimukopola Southern Itezhi-Tezhi 27.4  11,699.86  68.50 

1230 Habulile Primary Southern Kalomo 30.8  7,350.29  77.00 

1231 Kalemu Primary Southern Kalomo 27.7  8,719.67  69.30 

1232 Kalonda Rural Helath Centre Southern Kalomo 25.6  8,875.64  64.00 

1233 Siamafumba Rural Health Centre Southern Kalomo 18.8  5,866.38  47.00 

1234 Chilala Primary Southern Kalomo 30.5  11,360.93  76.30 

1235 Chikanta Primary Southern Kalomo 29.8  13,814.80  74.50 

1236 Simwatachela Rural Health Centre Southern Kalomo 19.8  6,545.71  49.50 

1237 Kabwe General Hospital Special Educa-
tion School

Southern Kalomo 29.8  13,646.06  74.50 

1238 Njezya Primary School Southern Kalomo 24.6  9,372.87  61.50 

1239 Mweebo Primary Southern Kalomo 21  10,406.08  52.50 

1240 Siantete Primary Southern Kalomo 20.5  8,375.33  51.30 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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1241 Magumwi Primary School Southern Kazungula 29.1  7,011.76  72.80 

1242 Sikaunzwe Rural Health Center Southern Kazungula 27.2  8,307.84  68.00 

1243 Siamasimbi Southern Kazungula 23.1  7,795.34  57.80 

1244 Sikaunzwe Rural Health Center Southern Kazungula 27.4  8,474.46  68.50 

1245 Manyemunyemu Southern Kazungula 21  7,638.62  52.50 

1246 Kasansa Primary School Community Southern Mazabuka 28.2  2,735.38  70.50 

1247 Hanzala Rural Health Center Southern Mazabuka 29.8  9,028.31  74.50 

1248 Malende Primary School Community Southern Mazabuka 20.5  2,459.67  51.30 

1249 Hapwaya Primary Southern Mazabuka 36  11,314.61  90.00 

1250 Shamikobo Community School Southern Mazabuka 24.4  7,810.94  61.00 

1251 Nameembo Rural Health Centre Southern Mazabuka 25  9,481.86  62.50 

1252 Itebe Primary Southern Mazabuka 27.9  11,137.29  69.80 

1253 Nameembo Rural Health Centre Southern Mazabuka 22.2  7,849.81  55.50 

1254 Chitete Community School Southern Mazabuka 22.2  8,686.33  55.50 

1255 Chitete Community School Southern Mazabuka 23.8  9,118.41  59.50 

1256 Mbongolo Primary Community Southern Monze 38.6  3,205.67  96.50 

1257 Naleza School Southern Monze 42  15,014.97  105.00 

1258 Kalama Rural Health Center Southern Monze 29.4  13,078.93  73.50 

1259 Luyaba Primary Southern Monze 25.1  10,727.42  62.80 

1260 Chipembele Primary Southern Monze 28.6  13,258.00  71.50 

1261 Kazungula School Southern Monze 21.9  12,428.79  54.80 

1262 Kaloba Southern Monze 20  8,919.60  50.00 

1263 Shamutiki Southern Namwala 46  9,493.90  115.00 

1264 Chilumino Primary School Community Southern Namwala 37  5,161.28  92.50 

1265 Nansenga Rural Health Center Southern Namwala 32.9  9,795.33  82.30 

1266 Chibunze Southern Namwala 53.5  12,096.43  133.80 

1267 Nkomba Southern Namwala 34.3  8,379.49  85.80 

1268 Lubanda Primary Southern Namwala 42.7  16,309.09  106.80 

1269 Nanzhila Rural Health Center Southern Namwala 23.8  9,425.36  59.50 

1270 Baunza Primary Southern Namwala 23.4  10,978.86  58.50 

1271 Babizhi Primary Southern Namwala 23.6  11,246.11  59.00 

1272 Nansenga Primary Southern Namwala 19.8  9,423.68  49.50 

1273 Babizhi Primary Southern Namwala 20.7  10,891.88  51.80 

1274 Buunga Health Post Southern Namwala 19.3  9,719.04  48.30 

1275 Ndondi Primary Southern Pemba 28.2  9,162.00  70.50 

1276 Siakalinda Primary Southern Siavonga 27.2  5,846.49  68.00 

1277 Johannmyburgh Southern Siavonga 31.8  7,039.85  79.50 

1278 Syakalinda Southern Siavonga 48.4  13,638.33  121.00 

1279 Nakanzonzo C Southern Siavonga 24.1  5,616.10  60.30 

1280 Mwashinyambu Community Southern Siavonga 28.1  7,059.80  70.30 

1281 Mwashinyambu Primary School Com-
munity

Southern Siavonga 37.3  10,908.84  93.30 

1282 Namoomba Rural Health Centre Southern Siavonga 24.4  5,788.10  61.00 

1283 Chalokwa Health Post Southern Siavonga 33.7  8,767.30  84.30 

1284 T-Junction Southern Siavonga 29.3  7,309.16  73.30 

1285 Namoomba Southern Siavonga 19.4  4,494.14  48.50 

1286 Sianyoolo Rural Health Centre Southern Siavonga 26.7  6,630.75  66.80 

1287 Sinadambwe Day Secondary School Southern Siavonga 20.8  5,682.93  52.00 

1288 Manchamvwa L.Shore Southern Siavonga 28.1  8,388.03  70.30 

1289 Moonga Health Post Southern Siavonga 25.8  6,939.90  64.50 

1290 Kansonde Southern Siavonga 21  5,745.61  52.50 

1291 Moonga Health Post Southern Siavonga 21.9  6,257.18  54.80 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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1292 Kabbila Primary Community Southern Siavonga 26.8  7,384.32  67.00 

1293 Chisakela Primary Southern Siavonga 21  5,374.19  52.50 

1294 Chikanzaya Primary Southern Siavonga 24.3  7,613.88  60.80 

1295 Ibwe Munyama Primary Southern Siavonga 24.4  7,687.59  61.00 

1296 Jamba Primary Southern Siavonga 23.4  9,426.87  58.50 

1297 Sikoongo Southern Siavonga 22  6,934.54  55.00 

1298 Dambilo .Sch Southern Siavonga 23.9  8,358.70  59.80 

1299 Manchamvwa Lakeshore Health Post Southern Siavonga 24.8  8,528.71  62.00 

1300 Siankope Southern Sinazongwe 25.8  8,269.67  64.50 

1301 Siamuleya Community Southern Sinazongwe 30.5  11,802.03  76.30 

1302 Siazwela Primary Southern Sinazongwe 23.6  9,327.20  59.00 

1303 Luyaba Primary Southern Zimba 34.1  8,525.12  85.30 

1304 Mapatizya Southern Zimba 73.1  10,904.03  182.80 

1305 Siluwe Health Post Western Kalabo 25.8  3,549.17  64.50 

1306 Kuuli Primary Western Kalabo 23.1  3,302.76  57.80 

1307 Nang’Ole Primary Western Kalabo 21.5  3,020.16  53.80 

1308 Lilambo Primary Western Kalabo 22.2  4,837.15  55.50 

1309 Lutwi Health Post Western Kalabo 22.7  4,121.32  56.80 

1310 Mishulundu Primary Western Kalabo 20.3  5,098.44  50.80 

1311 Kaluwe Rural Health Centre Western Kalabo 21.2  4,677.05  53.00 

1312 Lokolomani Primary School Community Western Kaoma 27.7  4,009.06  69.30 

1313 Kazabami Mini Hospital Western Kaoma 28.7  3,783.64  71.80 

1314 Kalumwange Primary Western Kaoma 27.9  6,066.93  69.80 

1315 Kazabami Mini Hospital Western Kaoma 32.7  5,491.94  81.80 

1316 Museta Community School Western Kaoma 23.6  6,001.57  59.00 

1317 Kasabi Rural Health Centre Western Kaoma 31.2  7,269.86  78.00 

1318 Mbanyutu Primary Western Kaoma 23.4  5,993.78  58.50 

1319 Lui Rural Health Centre Western Kaoma 29.3  6,571.68  73.30 

1320 Ikuta Community School Western Kaoma 28.4  8,348.02  71.00 

1321 Mbanyutu Rural Health Centre Western Kaoma 22.5  6,129.89  56.30 

1322 Kasukia Western Kaoma 22.4  5,602.05  56.00 

1323 Chitwa Primary Western Kaoma 24.3  6,981.24  60.80 

1324 Kalalo School Western Kaoma 18.9  3,933.30  47.30 

1325 Mulundu Primary Western Kaoma 19.4  4,437.43  48.50 

1326 Lububa Primary School Western Kaoma 21.2  5,971.97  53.00 

1327 Mulwa Health Post Western Kaoma 21.7  6,278.53  54.30 

1328 Chitwa Rural Health Centre Western Kaoma 22  6,872.20  55.00 

1329 Kambwize Western Kaoma 21.3  5,878.14  53.30 

1330 Winda Rural Health Centre Western Kaoma 27  5,007.28  67.50 

1331 Mushwala Health Post Western Kaoma 21  5,905.89  52.50 

1332 Kazabami School Western Kaoma 23.1  7,394.45  57.80 

1333 Kamipingo Communiity Western Kaoma 21.2  5,995.46  53.00 

1334 Kakumba Western Kaoma 22.2  7,229.82  55.50 

1335 Mungomba Western Kaoma 25.8  8,481.61  64.50 

1336 Kambwize Western Kaoma 24.3  8,675.72  60.80 

1337 Lunyati Rural Health Centre Western Kaoma 23.4  8,817.31  58.50 

1338 Kadzo Western Kaoma 22.7  7,699.08  56.80 

1339 Kakumba Western Kaoma 22.4  7,845.62  56.00 

1340 Kamipingo Communiity Western Kaoma 23.9  8,411.03  59.80 

1341 Kamipingo Communiity Western Kaoma 22.5  8,169.86  56.30 

1342 Kafwasonyi Primary Western Kaoma 21.7  4,632.07  54.30 

1343 Kandengo Western Kaoma 23.8  9,028.32  59.50 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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1344 Ndanda Rural Health Centre Western Limulunga 25.8  2,232.51  64.50 

1345 Sikusi Primary Western Limulunga 29.3  3,477.63  73.30 

1346 Lui Rural Health Centre Western Luampa 42.9  7,925.93  107.30 

1347 Milumbwa School Western Luampa 42.2  7,312.20  105.50 

1348 Namasheshe Western Luampa 47  9,441.96  117.50 

1349 Mbanyutu Rural Health Centre Western Luampa 38.7  7,944.94  96.80 

1350 Mbanyutu Primary Western Luampa 35.3  7,389.33  88.30 

1351 Lui Western Luampa 34.3  6,846.07  85.80 

1352 Nkenga Western Luampa 39.1  8,446.91  97.80 

1353 Lububa Western Luampa 45.8  11,042.33  114.50 

1354 Nyambi Western Luampa 31.7  6,105.61  79.30 

1355 Chavuma Primary Western Lukulu 28.4  4,072.84  71.00 

1356 Kankwilimba Primary Western Lukulu 49.1  6,498.55  122.80 

1357 Kalambwe Primary Western Lukulu 51.5  6,129.18  128.80 

1358 Luvuzi Rural Health Centre Western Lukulu 42.2  6,742.69  105.50 

1359 Liyulu Community School Western Lukulu 27.5  4,590.25  68.80 

1360 Luvuzi Rural Health Centre Western Lukulu 37.5  6,502.96  93.80 

1361 Simakumba Primary Western Lukulu 25  3,907.78  62.50 

1362 Lishuwa Primary School Western Lukulu 40.1  6,885.65  100.30 

1363 Chavuma Primary Western Lukulu 31.8  5,247.07  79.50 

1364 Dongwe Primary Western Lukulu 29.6  4,764.99  74.00 

1365 Mpidi Health Centre Western Lukulu 37.3  7,569.34  93.30 

1366 Chavuma Primary Western Lukulu 28.2  4,531.57  70.50 

1367 Mitete Rural Health Center Western Lukulu 21.5  3,780.29  53.80 

1368 Simakumba Primary Western Lukulu 20.3  3,378.00  50.80 

1369 Mayankwa Rural Health Centre Western Lukulu 33.9  6,518.09  84.80 

1370 Kasheke Primary Western Lukulu 26.7  4,774.55  66.80 

1371 Munguli Primary Western Lukulu 31.2  6,156.40  78.00 

1372 Sitaka Secondary Western Lukulu 28.1  4,249.43  70.30 

1373 Sitaka Rural Health Centre Western Lukulu 30.8  5,125.49  77.00 

1374 Lishuwa Rural Health Centre Western Lukulu 19.8  3,687.89  49.50 

1375 Silembe Primary Western Lukulu 27.4  5,708.09  68.50 

1376 Liyowelo Primary Western Lukulu 36.3  7,698.78  90.80 

1377 Kasombo Primary Western Lukulu 28.9  6,261.37  72.30 

1378 Nyilamba Health Post Western Lukulu 31.8  7,621.40  79.50 

1379 Samusalo Primary Western Lukulu 22.7  4,626.70  56.80 

1380 Mulumbu Primary Western Lukulu 31  7,509.01  77.50 

1381 Luvuzi Primary Western Lukulu 22.2  3,788.94  55.50 

1382 Kazabami Mini Hospital Western Lukulu 21  3,277.11  52.50 

1383 Luanchuma Health Post Western Lukulu 34.1  9,461.81  85.30 

1384 Chavuma School Western Lukulu 20.7  5,072.32  51.80 

1385 Mbanga Primary Western Lukulu 27.4  7,368.62  68.50 

1386 Simakumba Rural Health Western Lukulu 23.6  5,885.52  59.00 

1387 Western Lukulu 22.4  5,416.50  56.00 

1388 Luvuzi Primary Western Lukulu 21.7  4,443.42  54.30 

1389 Sitaka Rural Health Centre Western Lukulu 19.6  4,105.51  49.00 

1390 Kahuli Primary Western Lukulu 20.8  4,583.69  52.00 

1391 Ngongo Pri Western Mitete 23.8  3,050.96  59.50 

1392 Matamena Western Mongu 35.6  4,412.11  89.00 

1393 Lukalanya Rural Health Centre Western Mongu 30.6  5,063.42  76.50 

1394 Nomai Health Post Western Mongu 30.5  5,939.12  76.30 

1395 Nangalata School Western Mongu 24.4  4,153.51  61.00 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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1396 Kama Rural Health Centre Western Mongu 28.9  5,901.10  72.30 

1397 Nakunyuwa Western Mongu 32.9  7,025.02  82.30 

1398 Kalonga Western Mongu 21  3,584.67  52.50 

1399 Nangalata School Western Mongu 19.8  2,964.06  49.50 

1400 Kaongeta Health Post Western Mongu 28.4  6,392.04  71.00 

1401 Litawa School Western Mongu 21  3,701.84  52.50 

1402 Ndanda Primary Western Mongu 25  6,459.84  62.50 

1403 Nomai Health Post Western Mongu 31.2  7,831.16  78.00 

1404 Isambai Middle School Community Western Mongu 19.1  3,643.78  47.80 

1405 Mukangu Western Mongu 19.3  7,206.28  48.30 

1406 Sinyange Western Mongu 21.9  7,141.06  54.80 

1407 Imalyo Western Mongu 21  5,236.96  52.50 

1408 Mulauli School Western Mulobezi 22.2  3,859.55  55.50 

1409 Kaulu Western Senanga 28.6  5,037.24  71.50 

1410 Silowana Rural Health Centre Western Senanga 26.8  6,959.99  67.00 

1411 Seyi Primary Western Senanga 22.4  5,776.88  56.00 

1412 Kalongola Western Senanga 25  8,382.67  62.50 

1413 Kaanja Western Senanga 22.7  8,701.22  56.80 

1414 Makusi Western Sesheke 23.8  4,599.88  59.50 

1415 Katongo Primary Western Sesheke 33.4  9,442.04  83.50 

1416 Neongelo Western Sesheke 23.1  6,201.67  57.80 

1417 Mazaba Western Sesheke 23.6  7,087.28  59.00 

1418 Lusinina Primary School Western Sesheke 19.4  5,225.29  48.50 

1419 Mulonga Rural Health Centre Western Shangombo 26.7  6,934.66  66.80 

1420 Tuuwa Rural Health Centre Western Sikongo 37.7  5,257.63  94.30 

1421 Kalongola Western Sioma 36.1  7,459.17  90.30 

No. Electrification Area Province District Demand (kW)  LV Length (m) Solar PV (kWp)
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ANNEX VII: SOLAR HOME SYSTEMS

No. Province District  Projected Connections  Cost (US$) 

1 Central Chibombo  61,522  12,304,400.00 

2 Central Chisamba  33,003  6,600,600.00 

3 Central Chitambo  19,221  3,844,200.00 

4 Central Kabwe  6,788  1,357,600.00 

5 Central Kapiri-Mposhi  71,479  14,295,800.00 

6 Central Luano  13,414  2,682,800.00 

7 Central Mkushi  26,696  5,339,200.00 

8 Central Mumbwa  45,168  9,033,600.00 

9 Central Ngabwe  5,668  1,133,600.00 

10 Central Serenje  33,722  6,744,400.00 

11 Central Shibuyunji  10,132  2,026,400.00 

12 Copperbelt Chililabombwe  3,235  647,000.00 

13 Copperbelt Chingola  7,985  1,597,000.00 

14 Copperbelt Kalulushi  7,685  1,537,000.00 

15 Copperbelt Kitwe  6,451  1,290,200.00 

16 Copperbelt Luanshya  9,284  1,856,800.00 

17 Copperbelt Lufwanyama  18,233  3,646,600.00 

18 Copperbelt Masaiti  23,454  4,690,800.00 

19 Copperbelt Mpongwe  21,018  4,203,600.00 

20 Copperbelt Mufulira  6,379  1,275,800.00 

21 Copperbelt Ndola  7,312  1,462,400.00 

22 Eastern Chadiza  9,250  1,850,000.00 

23 Eastern Chama  16,131  3,226,200.00 

24 Eastern Chasefu  16,959  3,391,800.00 

25 Eastern Chipangali  17,624  3,524,800.00 

26 Eastern Chipata  6,621  1,324,200.00 

27 Eastern Kasenengwa  7,384  1,476,800.00 

28 Eastern Katete  8,392  1,678,400.00 

29 Eastern Lumezi  30,891  6,178,200.00 

30 Eastern Lundazi  9,940  1,988,000.00 

31 Eastern Lusangazi  10,963  2,192,600.00 

32 Eastern Mambwe  10,378  2,075,600.00 

33 Eastern Nyimba  8,961  1,792,200.00 

34 Eastern Petauke  6,136  1,227,200.00 

35 Eastern Sinda  6,875  1,375,000.00 

36 Eastern Vubwi  4,579  915,800.00 

37 Luapula Chembe  1,980  396,000.00 

38 Luapula Chienge  5,601  1,120,200.00 

39 Luapula Chifunabuli  6,700  1,340,000.00 

40 Luapula Chipili  2,297  459,400.00 

41 Luapula Kawambwa  7,613  1,522,600.00 

42 Luapula Lunga  1,019  203,800.00 

43 Luapula Mansa  14,255  2,851,000.00 

44 Luapula Milenge  4,978  995,600.00 

45 Luapula Mwansabombwe  1,568  313,600.00 

46 Luapula Mwense  4,066  813,200.00 

47 Luapula Nchelenge  5,482  1,096,400.00 

48 Luapula Samfya  3,717  743,400.00 

49 Lusaka Chilanga  3,638  727,600.00 

50 Lusaka Chongwe  12,156  2,431,200.00 
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51 Lusaka Kafue  9,396  1,879,200.00 

52 Lusaka Luangwa  715  143,000.00 

53 Lusaka Rufunsa  17,006  3,401,200.00 

54 Muchinga Chinsali  11,702  2,340,400.00 

55 Muchinga Isoka  13,765  2,753,000.00 

56 Muchinga Kanchibiya  12,967  2,593,400.00 

57 Muchinga Lavushimanda  9,596  1,919,200.00 

58 Muchinga Mafinga  14,399  2,879,800.00 

59 Muchinga Mpika  16,369  3,273,800.00 

60 Muchinga Nakonde  14,060  2,812,000.00 

61 Muchinga Shiwang’andu  12,712  2,542,400.00 

62 Northern Chilubi  9,490  1,898,000.00 

63 Northern Kaputa  3,396  679,200.00 

64 Northern Kasama  26,820  5,364,000.00 

65 Northern Lunte  15,320  3,064,000.00 

66 Northern Lupososhi  6,765  1,353,000.00 

67 Northern Luwingu  16,323  3,264,600.00 

68 Northern Mbala  12,514  2,502,800.00 

69 Northern Mporokoso  4,778  955,600.00 

70 Northern Mpulungu  9,471  1,894,200.00 

71 Northern Mungwi  23,851  4,770,200.00 

72 Northern Nsama  4,570  914,000.00 

73 Northern Senga Hill  14,983  2,996,600.00 

74 North-western Chavuma  2,821  564,200.00 

75 North-western Ikelenge  2,170  434,000.00 

76 North-western Kabompo  3,943  788,600.00 

77 North-western Kalumbila  9,101  1,820,200.00 

78 North-western Kasempa  8,552  1,710,400.00 

79 North-western Manyinga  4,618  923,600.00 

80 North-western Mufumbwe  8,429  1,685,800.00 

81 North-western Mushindamo  5,289  1,057,800.00 

82 North-western Mwinilunga  7,364  1,472,800.00 

83 North-western Solwezi  5,090  1,018,000.00 

84 North-western Zambezi  10,706  2,141,200.00 

85 Southern Chikankata  11,197  2,239,400.00 

86 Southern Chirundu  3,026  605,200.00 

87 Southern Choma  29,350  5,870,000.00 

88 Southern Gwembe  7,778  1,555,600.00 

89 Southern Itezhi-Tezhi  16,996  3,399,200.00 

90 Southern Kalomo  41,325  8,265,000.00 

91 Southern Kazungula  24,354  4,870,800.00 

92 Southern Livingstone  1,351  270,200.00 

93 Southern Mazabuka  17,083  3,416,600.00 

94 Southern Monze  33,479  6,695,800.00 

95 Southern Namwala  22,234  4,446,800.00 

96 Southern Pemba  14,697  2,939,400.00 

97 Southern Siavonga  5,045  1,009,000.00 

98 Southern Sinazongwe  7,630  1,526,000.00 

99 Southern Zimba  18,859  3,771,800.00 

100 Western Kalabo  11,945  2,389,000.00 

101 Western Kaoma  16,303  3,260,600.00 

No. Province District  Projected Connections  Cost (US$) 
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102 Western Limulunga  9,821  1,964,200.00 

103 Western Luampa  9,772  1,954,400.00 

104 Western Lukulu  10,344  2,068,800.00 

105 Western Mitete  6,835  1,367,000.00 

106 Western Monze  10,847  2,169,400.00 

107 Western Mulobezi  4,764  952,800.00 

108 Western Mwandi  4,835  967,000.00 

109 Western Nalolo  9,109  1,821,800.00 

110 Western Nkeyema  23,528  4,705,600.00 

111 Western Senanga  9,451  1,890,200.00 

112 Western Sesheke  4,999  999,800.00 

113 Western Shangombo  4,478  895,600.00 

114 Western Sikongo  9,224  1,844,800.00 

115 Western Sioma  6,294  1,258,800.00 

No. Province District  Projected Connections  Cost (US$) 
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NO. NAME DESIGNATION

1 Mrs. Mercedes Mwansa Director Strategy & Planning

2 Eng. Suzyo Silavwe Acting Director Engineering Services

3 Eng. Lupupa Siulapwa Manager Project Planning

4 Mrs Charity Simwinga Manager Environmental Management

5 Eng. Moonga Muungo Manager Grid Development

6 Eng. Wazingwa Mugala Regional Manager – Southern Region

7 Eng. Lavender M. Kamanga Regional Manager – Central Region

8 Eng. Partie Kabango Regional Manager – Northern Region

9 Eng. Odesi M. Mwaamvwa Acting Manager Off-grid Systems

10 Mr. Bright Chifulo Acting Manager Corporate Affairs

11 Mr. Vijue Moonga Senior Community Development Officer

12 Mr. Eugene Chandi Senior Economist

13 Mr. Kapungwe Chibamba Senior Strategic Officer

14 Mrs. Kasonde S. Mudenda Senior Monitoring and Evaluation Officer

15 Mr. Moses Makumba Senior Accountant – Financial Accounting

16 Mrs. Mwape Kasapato Environmental Officer

17 Eng. Brian Siakweenda Engineer Project Planning

18 Eng. Hassan Phiri Engineer Project Planning

ANNEX VIII: REA TECHNICAL WORKING GROUP FOR UPDATING THE REMP
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